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Abstract 
 
The implementation of ERP systems has increased during recent years. These systems 
bring a great many benefits to organisations but, at the same time, have been 
problematic for them. A literature review showed that some companies have succeeded 
in implementing ERP systems while other companies have failed in this regard, 
illustrating that  ERP systems are complex and risky to implement and operate in 
companies. Perceiving and understanding the risk factors related to the implementation 
and operation of ERP systems could have a positive impact on the success of these 
systems. Therefore, it is important for organisations to perceive and understand risk 
factors in order to make ERPs more successful and reduce the failure of their 
implementation and operation.  
 
Reviewing the literature helped in evaluating previous research work on the success or 
failure of ERP implementation and operation. It was found that there is a gap in the 
literature regarding understanding the risk factors related to ERP implementation and 
operation, as well as perceptions of those risk factors on the part of managers in the 
same organisations who have different levels of ERP expertise, come from different 
professional backgrounds, and have different cultural outlooks. This thesis constitutes 
an attempt to clarify the relationship between the perceptions of risks factors associated 
with ERP systems and cultural worldviews, professions and levels of ERP expertise.  
 
Exploratory interviews, based on a pilot study, were carried out in order to identify the 
main issues and also to test the risk factors proposed in the literature. Twenty seven 
interviews were conducted with Jordanian managers to gain an understanding of their 
opinions and perspectives concerning what they considered to be risk factors. The 
results of the pilot study elicited 20 risk factors that could lead to the failure of ERP 
systems during their implementation or operation.  
 
A preliminary research model of the impact of these risk factors on the implementation 
and operation of ERP systems was built, based on the literature and the findings from 
the exploratory stage of the research. Also, a framework was constructed in order to 
understand the relationships between different groups of managers and their perceptions 
of the risk factors related to the implementation and operation of ERP systems. The 
main groups of managers were information technology managers, financial accounting 
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managers, auditing managers, and others groups, such as HR or manufacturing 
operations managers. To develop and test further the research framework, a survey was 
conducted. Based on the findings from the pilot study and the literature review, a survey 
instrument was developed.  A 21-item scale to assess the four worldviews identified by 
Cultural Theory, a five-item scale to measure the level of ERP expertise, and a 65-item 
scale to assess perceptions of 27 risks factors related to ERP systems were developed. 
The questionnaires were sent to accounting financial managers, IT managers and other 
managers with at least one year’s experience with ERP systems. The major finding of 
the survey, obtained from a sample of 166 manager respondents, suggested that there 
were critical differences in perception among participating  managers in Jordan 
according to their differing culture, level of ERP expertise, and profession.  Culture, 
however, had a stronger effect on the perception of risk factors regarding ERP systems 
than profession or ERP expertise. 
 
The contribution made by this thesis is the theoretical framework which was built on an 
analysis of the findings of this research. This is the first such framework, derived from a 
literature review and empirical study, that has explored the risk factors that lead to 
failure in implementing ERP systems and which are most important in ensuring success, 
together with their interrelationships with managers’ groups. Furthermore, risk factors 
concerning the operation of ERP systems were also incorporated into the research 
framework. Since the risk factors concerning ERP operation have not been highlighted 
in other studies, this thesis adds new theoretical insights to the existing literature. 
Moreover, this thesis not only confirms some of the factors stated in the literature, it 
also adds several new ones, such as working with two systems (old and new) in parallel, 
sharing passwords, incorrect entry data, repetition of errors, flowing of errors, illogical 
processing, and lack of information quality. In addition, groups of managers (such as 
accounting and financial managers, IT managers and others, who have at least one year 
or more ERP expertise) are important considerations and need more attention. The 
research framework of this thesis shows that the perception of ERP risk factors varied 
among those managerial groups and highlights the influence of managers’ groups 
regarding their perceptions of these risk factors, as well as identifying which factors 
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1 Chapter One: Introduction 
1.1 Background  
In recent years, Enterprise Resource Planning Systems have been used broadly by large, 
medium, and now even small companies. What is more, ERP systems are now deployed 
in many different countries around the world. ERP systems are developing in Germany 
and in the USA because of the features of these systems and what they can do for 
companies to improve their business practices. Enterprise Resource Planning (ERP) 
systems comprise a number of business applications, such as general ledgers, payroll, 
supply chain management, manufacturing, and business intelligence (Wright and 
Wright, 2002).  
 
With the implementation of an ERP system, an organization can obtain numerous 
benefits. These systems help a company to integrate all data, not only across the 
departments, but also across the whole company. Therefore, using ERP systems 
requires data to be entered only once at the transaction source. Moreover, ERP systems 
give companies the ability to access a wide range of data in real time via the use of a 
single database, as well as generating the information on time and accurately.  
 
Despite the significant benefits that these systems can provide, ERP systems have been 
problematic for many organisations, especially in terms of their integration and 
complexity. Wright and Wright (2002, p99) state that the “implementation of an ERP 
system is not an easy task”. It is quite a complex, costly and risky proposition; poor 
implementation and operation of ERP systems can have significant impacts on a 
business. The literature review shows that some companies have succeeded and 
achieved significant efficiency through ERP systems, while other companies have failed 
and witnessed declining performance as a result of the  implementation of these systems 
(Davenport, 1998; O'Leary, 2000). It has been estimated from the literature review that 
at least 90% of ERP implementations end up late or over-budget and about half fail to 
realize the required results (Umble et al., 2003; Al-Mashari et al., 2003b; Holland and 
Light, 1999). So, the question needs to be asked: why do so many ERP systems fail? 
Explanations for this high rate of failure have been given by a number of different 
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sources. Many companies have failed when implementing ERP systems because they 
are not prepared for integration and simply buy a piece of ERP software (Fahy, 2001). 
Verville and Bernadas (2005) indicated that the reasons for the failure of ERP systems 
are not only related to technical issues; more probably, it is related to organisational 
changes, or because of behavioural, social, and political reasons. Abdinnour-Helm et al. 
(2003) and Lengnick-Hall et al. (2004) pointed out that failure was due to people 
problems rather than technical difficulties. Keil et al. (1998) gave another explanation 
for this high failure rate: this was that managers do not take prudent measures to 
understand and manage the risks related to these projects.   
 
Because of the high rate of failure and the complexity and riskiness of ERP 
implementation in companies, together with the huge amounts of investments, in terms 
of both time and money, required for these systems, it is necessary to identify the risk 
factors that increase the probability of failure and decrease the likelihood of success in 
the implementation of these systems. Furthermore, not only is the success of the 
implementation of ERP systems important, but the success the operation of the ERP 
system is important as well in order to provide accurate, real-time information which 
should be reliable and consistent, have integrity, and contain no errors (Park and 
Kusiak, 2005; Bingi et al., 1999). However, the companies that have implemented or 
will implement ERP systems should take into consideration the issues related to ERP 
data quality. The companies should also understand those factors that have an effect on 
data quality in ERP systems in order to increase the efficiency of operating such 
systems.  
 
Knowledge of the risk factors that might lead to the failure of ERP systems is believed 
to be important in order to assist companies in improving their implementation and 
operation such systems. Some ERP studies have dealt with issues concerning ways of 
successfully implementing ERP systems and have identified certain critical success 
factors (CSFs) in this regards (Bradford and Florin, 2003; Ehie and Madsen, 2005; Kim 
et al., 2005; Soja, 2006; Wu and Wang, 2006; Ramayah et al., 2007; Nah et al., 2001; 
Hong and Kim, 2002; Enrique et al., 2005). Also, few studies have attempted to identify 
risk factors in ERP implementation (Sumner, 2000; O'Leary, 2002; Wright and Wright, 
2002; Huang et al., 2004; O'Leary, 2000; Hunton et al., 2004; Musaji, 2002). However, 
it appears that no studies have been carried out to identify operational risk factors 
regarding ERP systems. Therefore, there is a need for research to identify the risk 
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factors associated with the implementation and operation of ERP systems. Furthermore, 
since the implementation and operation of ERP systems involves many people with 
different characteristics such as different cultures (hierarchies, egalitarian, fatalist, 
individualist) disciplinary backgrounds (including IT, accounting, management, 
marketing, manufacturing engineering and so on) and levels of ERP expertise (low/ 
high expertise), it is important to consider the  knowledge of these people and their 
perceptions (which could be different or similar) of the risk factors related to the 
implementation and operation of ERP systems.   
1.2 Research problem and research questions 
It appears that very little literature exists which discusses ERP implementation risk 
factors; and no studies have identified ERP operational risk factors. Therefore, there is a 
need for research to identify the risk factors associated with the implementation and 
operation of ERP systems. However, it is observed from literature that there are no 
guidelines, either theoretically or empirically, on what risk factors currently face ERP 
implementation and operation. Thus, this thesis seeks to address this problem since it 
attempts to fill this gap in the literature. The gap in the literature is a lack of knowledge 
of implementation and operation ERP risk factors.  
 
What is more, ERP systems are developing in Europe and in the USA, and most of the 
existing literature therefore focuses on the USA and Europe, and while some work has 
been done in Middle East, which concerns Egypt and Saudi Arabia, no studies have 
addressed Jordan. For this reason, this thesis focuses on Jordon as no previous studies 
have been conducted there. It is believed that conducting the current study in a 
developing country, Jordan, might yield significant results and bridge the gap in this 
area of research. 
 
In order to explore the research problem, this thesis focuses on one main research 
question which includes three research sub-questions. The main research question in 
this study is “How do managers perceive risks factors associated with the 
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Sub-questions: 
RQ1. What risk factors affect the failure or success of the implementation and 
operation of ERP systems in Jordan, and how could these be managed?   
RQ2.  What are the most important risk factors which affect the implementation and 
operation of ERP systems from the point of view of Jordanian managers?  
RQ3.  Are there any differences in perception between different groups of managers 
of those risk factors that affect the failure or success of the implementation and 
operation of ERP systems based on: 
1. The different disciplinary backgrounds or functional roles of Jordanian 
managers in their companies, (e.g. accounting financial managers, auditing  
managers, IT managers, and others such as CEOs, HR managers, 
manufacturing managers, etc.).  
2. Different levels of ERP expertise (high and low level of expertise).  
3. Different cultures (hierarchies, egalitarian, fatalist, individualist). 
1.3 Research aims and objectives 
The aim of this research is to contribute to the growing body of knowledge in the field 
of the implementation and operation of ERP systems by exploring the theoretical 
foundations of explanations of success or failure in the implementation and operation of 
these systems, as well as developing a better understanding of these issues by 
identifying the risks factors concerning the implementation and operation of ERP 
systems.  
 
The main objectives in conducting this research are as follows: 
1. To explore those risk factors that have an effect on the failure or success of the 
implementation and operation of ERP systems in Jordan.  
2. To identify the most important risk factors affecting the implementation and 
operation of ERP systems from the point of view of Jordanian managers.  
3. To identify the similarities and differences in managers’ perceptions of those 
risks related to the implementation and operation of ERP systems. 
4. To investigate whether there are any differences in perception regarding the risk 
factors associated with the implementation and operation of ERP systems among 
managers with different job specifications: e.g. IT managers, accounting 
financial managers, auditing managers, and others.  
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5. To examine whether differences in the level of ERP expertise among managers 
have an effect on the perception of risks associated with complex ERP systems. 
6. To explore whether there is difference between managers from different types of 
culture (e.g. Hierarchism, Individualism, Egalitarianism and Fatalism) in their 
perception of the risk factors related to the implementation and operation of ERP 
systems. 
1.4 Justification for this research/ research motivation   
There are a number of motives behind undertaking this research in the field of ERP 
systems in Jordanian companies.  Firstly, the use of ERP systems is rapidly increasing 
around the world, and especially in Jordan; thus, implementing an ERP system 
potentially offers very substantial  advantages but also possibly very considerable risks 
(Gable et al., 1998). 
  
Secondly,  although previous research has addressed critical factors in the  successful 
implementation of ERP systems (Bradford and Florin, 2003; Ehie and Madsen, 2005; 
Kim et al., 2005; Soja, 2006; Wu and Wang, 2006; Ramayah et al., 2007; Nah et al., 
2001; Hong and Kim, 2002; Enrique et al., 2005; Osei-Bryson, Dong et al., 2008), the 
implementation of ERP systems still needs to be improved as  a significant number of 
ERP projects still continue to fail or do not achieve their potential (Urwin, 2002; Hakim 
and Hakim, 2010). Therefore, it is essential, not only to identify the risk factors which 
affect the success of these systems, but also to discover whether those risk factors are 
perceived by managers when implementing and operating ERP systems.  One of the 
motivations for this research is to understand how the managers perceive risk factors 
associated with the implementation and operation of ERP systems as this is important 
for communicating them efficiently which is vital for the task of risk management.  
Thirdly, it is known that complex ERP systems have an impact on managers in terms of 
the way business is done but no prior research studies have attempted to investigate if 
variations in managers’ ERP expertise, profession and culture explain differences in 
their perceptions or awareness of the risks that are associated with ERP systems in 
companies in Jordan.  
 
Fourthly, no research has been carried out in the field of ERP systems in Jordan as it has 
been observed that almost all the previous studies in this area have been undertaken in 
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developed countries; to the best of the author’s knowledge, few studies investigated the 
issues related to implementation of ERP systems in developing countries, and no 
previous empirical research has examined the risk factors that threaten the success of 
ERP systems in developing countries, especially Jordan. It is believed that conducting 
the current study in a developing country, Jordan, might yield significant results and 
bridge the gap in this area of research. 
 
Finally, the majority of this study in terms of the background research, identifying gaps 
in the literature, and the design of this study itself, draws from a wide variety of 
disciplines and sources. Some of the background for the design of this research is taken 
from work which has already been conducted in perceptions of risk in the areas of 
health or the environment; this has then been applied to the field of information 
systems, and ERP systems in particular. What is more, research into perceptions 
concerning risk factors in ERP systems is important because then researchers can 
attempt to understand the ways in which managers think about those risks.  
1.5 Research contribution for theory and practice 
As previously stated, this research aims to identify the risks factors associated with the 
implementation and operation of ERP systems, discover how these risk factors are 
perceived by different mangers, and identify the factors that could have an effect on 
their perceptions. The outcomes of this thesis will contribute to the body of the 
knowledge for both ERP implementation and operation, and the perceptions of risk. 
This research will play a role in bridging the gap in the existing literature related to the 
implementation and operation of ERP systems by offering an empirical study of risk 
factors and managers’ perceptions of these factors. 
 
Understanding these risk factors and their effects on the success or failure of the 
implementation and operation of ERP systems in an organisation could be useful for 
practitioners in terms of improving their experience. Furthermore, focusing on those 
risks factors that are more important, especially in Jordan, will lead to improvements in 
the success rate of these systems, as well as increasing the efficiency and effectiveness 
of the ERP procedures during their implementation and operation. Specifically, the 
results of this thesis can help organisations’ top management, IT managers, accounting 
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financial managers and other managers by increasing their awareness of the risk factors 
associated with the implementation and operation of ERP systems.  
 
In addition, since the theory in the area of ERP implementation and operation is still not 
established, this research can be taken as a step towards the building of such theory. 
This study will be the first that explores the relationship between the culture, profession 
and ERP expertise of managers and the perception of risk factors associated with 
implementing and operating ERP systems.  
1.6 Research approach and methodology 
In order to complete the objectives of this thesis, this study combines qualitative and 
quantitative methods that are adopted through semi-structured interviews and a 
questionnaire survey. The research is structured in two stages: building a research 
model through pilot and exploratory studies, and testing the model using a survey. 
 
The first stage includes the development of the research model showing possible risk 
factors associated with the implementation and operation of ERP systems. In order to 
build the research model, prior theories from the relevant literature and exploratory pilot 
studies were used. By reviewing previous research work into ERP implementation and 
operation (i.e. success or failure in the implementation and the operation of ERP 
systems), a list of significant risk factors is proposed. Pilot and exploratory studies were 
used to test the researcher’s ideas by collecting qualitative data using semi-structured 
interviews. This was done in order to improve the existing theories as there is a little 
information available in the literature about the risk factors related to ERP systems. In 
addition, the exploratory stage was designed to explore and obtain a deeper 
understanding of the risk factors associated with the implementation and operation of 
ERP systems from the viewpoint of managers with real experience; in other words, 
from those who had really been through the implementation and operation of ERP 
processes. Furthermore, this was done to address the key issues of the research and to 
build themes within the study under investigation, as well as to obtain richer data in 
order, by interpreting and analysing them, to draw a more comprehensive picture. 
Moreover, the interview data helped in developing the questionnaire. Thus, the results 
from one method helped in developing the others (Creswell, 2008; Creswell, 2003).  
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Maxwell (2005) states that pilot research is one of most important conceptual resources 
that helps in generating preliminary or tentative theories about the topic. 
 
Twenty seven semi-structured interviews were carried out in Jordan organisations with 
managers from different professions, such as accounting financial managers, IT 
managers, auditors and other managers, in order to identify the main issues and test the 
risk factors that were proposed in the literature.  As the processes of implementing and 
operating ERP systems are performed by different people from various disciplines, the 
perceptions of risks factors could be different from different managers. The purpose of 
this study is to look at ERP risks from different viewpoints.  
  
The preliminary research model of risk factors in the implementation and operation of 
ERP systems was built based on findings from the literature and from the pilot study as 
an exploratory stage of the research. Also, a framework was built for understanding the 
relationships between different groups of managers and their perceptions of the risk 
factors related to the implementation and operation of ERP systems.  The main groups 
of managers were: information technology managers, financial accounting managers, 
auditing managers, and others groups, such as HR managers and production managers. 
Figure 1-1 illustrates how different areas of the literature and the pilot study contributed 
to the building of the model in this research.  Producing a set of risk factors concerning 
the implementation and operation of ERP systems could concentrate the attention of 
accounting and IT professionals on those factors that need to be addressed in order to 
reduce the failure of ERP systems.   
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         Figure 1-1: Areas that contributed to the development of the research model 
 
In the second stage of this thesis, descriptive and explanatory approaches were applied. 
Descriptive research is suited in this research for investigating the managers’ 
perceptions of risk factors concerning ERP systems and for answering the research 
question: ‘What the most important risk factors are associated with the implementation 
and operation of ERP systems? How do managers perceive these risk factors?’  The 
risks factors associated with the implementation and operation of ERP systems were 
identified in the first stage (the literature review and pilot study); these were then tested 
by employing a structured questionnaire. The purpose of the descriptive study is to 
understand the similarities and differences in perception concerning the risk factors 
among the selected managers, based on their profession and their expertise in ERP 
systems.  Moreover, explanatory research was also used in this thesis in order to explain 
the relationship between managers’ perceptions of risk factors and their culture, 
profession and level of ERP expertise. Quantitative research was carried out by 
conducting a questionnaire with a large sample for descriptive and explanatory 
purposes; this helped in testing the themes developed from the initial exploratory 
findings.  
 
This stage of the study included a survey. The aim of this was further to develop and 
test the research model. The survey was used for follows purposes: 
Literature of 
ERP implementation and 
operation 
          Literature of          
            success or 
             failure of    
           operation of     
                  ERP 
 
 
Pilot and exploratory 
studies 
Literature of success or 
failure of ERP 
implementation 
 
Risk factors in 
implementation 
and operation of 
ERP systems 
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1. To obtain information about the extent of the agreement or disagreement in terms of 
those risk factors that were identified from the pilot study and the literature.   
2. To rank in order the most important risk factors that had  an effect on implementation 
and operation of ERP systems from the point of view of managers in Jordan. 
3. To identify descriptively similarities and differences between managers in their 
perceptions of those risk factors based on difference in their culture, profession and 
ERP expertise. 
4. To examine analytically whether differences in culture, ERP expertise, and profession  
affect the perception of risks associated with complex ERP systems. 
1.7 Structure of the thesis  
There are nine chapters in this thesis. Chapter One contains the rationale and 
background of the research and presents the research problem and three sub-research 
questions for investigation. It also includes the aims and objectives of the research, the 
research motivation, the contribution made by this study, and a brief overview of the 
research design (i.e. its approach and method). Finally, in the next section, the layout 
and content of the chapters are described. This is followed by a literature review in 
Chapter Two. 
 
Chapter Two: Overview and Background of ERP systems 
Chapter Two includes a review of the literature concerning ICT in Jordan, definition, 
history, components and modules, vendors, features, and benefits of ERP systems, 
together with their problems and difficulties. 
 
Chapter Three: literature review of risk factors associated with the 
implementation and operation of ERP systems  
This chapter reviews the relevant and existing body of literature regarding the three 
research areas: critical success factors for the implementation of ERP; risk factors 
concerning the implementation of ERP; and risk factors in terms of the operation of 
ERP systems. Based on a literature review, this chapter identify the important possible 
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Chapter Four: Theoretical framework and development model of risk perception 
The aim of this chapter is to develop a research model. By reviewing the literature, a 
preliminary theoretical framework was developed and then refined by conducting pilot 
study interviews. Besides, three research questions were drawn from the framework for 
examination.  
 
Chapter Five: Methodology 
This chapter gives a detailed view of the methodological issues related to this research. 
This includes a description of the aims and objectives, and how the process of the 
research was carried out.  There is a brief discussion of the epistemological and 
methodological position adopted, together with a justification for using methods such as 
the pilot exploratory study and survey. This chapter discusses the processes and 
procedures used for data collection, the sample of the study, and data sources. This 
chapter also presents full details concerning the phases of the research, consisting of the 
pilot study and the survey. The reliability of the questionnaire was confirmed by using 
Cronbach’s Alpha. The chapter concludes by presenting the ethical considerations that 
were adopted in this thesis.   
  
Chapter Six: Research findings from the pilot study from manufacturing and non-
manufacturing organisations in Jordan  
This chapter describes and analyses the qualitative data, starting by providing a brief 
background information about the interviewees, and shedding light on the companies 
where the managers work, the ERP systems which managers use and operate in those 
companies, the chosen vendor, and reasons for this implementation. Following that, the 
chapter discusses implementation issues and the problem that were, ERP risk factors, 
and interactions between IT managers, financial and accounting managers, and internal 
auditors and their perceptions of risk factors.  Finally, this chapter highlights the lessons 
learned from the semi-structured interviews, the outcomes and a summary of the 
qualitative data results from the interviews.  
 
Chapter Seven: Research findings from the survey  
This chapter discusses the results of the survey and provides an analysis of the survey 
data using SPSS Version 15. This chapter is separated into two mains parts. The first 
part is a descriptive analysis of the demographic profile of the survey respondents and 
also offers descriptive statistics concerning all the risk factors in the implementation and 
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operation of ERP systems. The second part includes a statistical analysis using 
comparative techniques, the Mann Whitney test and the Kruskal-Wallis H test (a non-
parametric, independent-sample technique) in order to evaluate the research hypotheses.  
 
Chapter Eight: Discussion: perceptions of risks factors and factors impacting on 
these 
Chapter Eight presents a detailed discussion on the main findings. This chapter also 
develops a framework to demonstrate the relationship between profession, culture and 
ERP expertise, and perceptions of the risk factors related to the implementation and 
operation of ERP.  
 
Chapter Nine: Conclusion and suggestions for further research   
Chapter Eight briefly presents the outcomes of this research. It also shows the 
contribution made by this research to the body of knowledge and its implications for 
theory and practice. Finally, it discusses the limitations of this study and directions for 
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2 Chapter Two: Overview and background of ERP systems 
2.1 Introduction 
In the past decade, the world has changed significantly because of the evolving 
phenomenon of globalisation and a revolution in Information and Communication 
Technology (ICT). Globalisation has improved the interconnections among diverse 
societies regarding their economic, political and cultural lives. Information and 
Communication Technology (ICT), driven by computer hardware and software systems, 
has penetrated across different societies, whether developed or developing, across 
private and public sectors within the economy, and across  organisational boundaries 
(Sayed and Westrup 2003). Some experts have asserted that  ICT will strengthen the 
positions of developing countries in the new world economy (Montealegre, 1999) as 
such technologies provide companies with competitive advantage in  the new and 
complex emerging global economy; they also facilitate communication and organisation 
across time and space (Walsham, 2002). Indeed, Information and Communication 
Technology (ICT) has had an effect on all aspects of computing applications across 
organisations.  
 
In a dramatically changing business environment, with rising competition, growing 
markets, and increasing customer expectations, organisations are facing the challenge of 
reducing total costs in all supply chains, shortening throughput times, considerably 
reducing inventories, increasing product choice and improving quality, providing more 
reliable information of dates of delivery, and improving customer service (Umble et al., 
2003; Hossain, Patrick et al. 2002). In this environment, organisations need to change 
legacy systems that do not correspond with such rapid changes and any applicable 
standards, while implementing effective information systems. These information 
systems could help organisations to improve their competitiveness by reducing costs 
and improving logistics. They will also provide integrated information to carry out 
multiple functions,  accurately transferring the right information at the right time among 
different departments both inside and outside the company  to different parties such as 
suppliers, distributors, customers and stockholders (Hossain, Patrick et al. 2002). To 
achieve all these requirements, organizations are increasingly transferring to Enterprise 
Resource Planning (ERP) systems (Umble et al., 2003). ERP systems are a solution for 
business systems; in fact, they are the newest in a number of manufacturing and 
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financial information systems that have been created since 1940 to integrate a complete 
range of business processes and functions, as well as to streamline the flow of 
information concerning goods from raw materials to finished products (Norris et al., 
2000). 
  
This chapter includes ten sections. After this introduction, Section 2.2 provides an 
overview of the ICT in Jordan. The definition of ERP systems, evolution of ERP 
systems, modules, vendors, features, and reasons for adopting ERP systems, are 
reviewed in Sections 2.3 to 2.8.  Following this, Sections 2.9 and 2.10 present a review 
of ERP systems, together with their benefits and limitations.  
2.2 Background of Jordan: Jordanian culture  
The Kingdom of Jordan is located in the Middle East, its capital is Amman. Jordan is a 
small country with few natural resources. The total population of Jordan is about six 
millions and the majority of them (91%) are literate (Halaweh, 2011).  Jordan’s area is 
89.3 thousand square kilometres (Fardous et al., 2004). The official language of Jordan 
is Arabic, while English is also spoken. Although the income of this country is lower 
middle, many reforms have recently been undertaken for stabilised prosperity. For 
example, (Rabaai, 2009) points out that a national strategic modernization has started in 
the country with the focus on developing infrastructure, education and the private 
sector.  
 
The first noticeable interest in ICTs in the kingdom appeared when King Abdullah II 
came to the throne in 1999 where he supported the application of ICTs as an effective 
means to develop the economy and the social life of the Kingdom (Al-Jaghoub and 
Westrup, 2003). Since that monarch support, the Jordanian government has worked its 
best to benefit from ICTs to effectively exploit the resources of the Kingdom and 
occupy a distinct position in the global and regional competitiveness (Mofleh, Wanous 
et al., 2008). In this regard, (Rabaai, 2009) argues that the Jordanian governments are 
highly interested in the application of ICTs to have a place in the global digital 
economy. To achieve such goals and create an effective ICT sector, Jordan encouraged 
competiveness and partnership between the public and private sector and developed 
strong relations with multinational enterprises and international agencies (Al-Jaghoub 
and Westrup, 2003). The main objective of the Kingdom is to become the regional 
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centre of IT in the Arab world. Therefore, there has been so much interest in developing 
competitive software and IT services to gain economic and strategic benefits for Jordan. 
Consequently, Jordan now is developing a strong ICT sector to be a competitive state in 
this regard (Al-Jaghoub and Westrup, 2003). The Kingdom can play a vital role in ICTs 
and its applications, especially in technical services and software. Therefore, Jordan has 
adopted many characteristics of a competition country that is trying to change its 
economy into a knowledge-based economy that benefits and interacts with the global 
economy. The entry of Jordan into WTO helps the economy of Jordan to achieve its 
aims, but it becomes necessary to for the Kingdom to attract international agencies and 
ICT enterprises (Al-Jaghoub and Westrup, 2003). However, the Kingdom of Jordan 
should have its own enterprise of competition with other Arab countries to attract 
investment while paying attention to Jordanian population at the same time (Al-Jaghoub 
and Westrup, 2003). 
 
Jordan is known for its vital role in the economic and political stability and prosperity of 
the Middle East states (Naser and Nuseibeh, 2008). The economy of the Kingdom is 
strengthened by adopting a liberal economic policy that encourages other countries to 
invest in Jordan (Naser and Nuseibeh, 2008). Such liberal economy is reflected upon 
technology application and services where Jordan is distinguished in this regard from 
other Arab countries such as United Arab Emirates and Saudi Arabia. Tubaishat et al. 
(2006) point out that the use of modern technology in Jordan is more common than 
other Arab states (e.g., UAE) because of the liberal economy of the country. 
 
Attitudes to technology management and its adoption are influenced by many aspects of 
the Jordanian society and culture. The national culture is a significant aspect of the 
organisational culture. Hofstede claimed that organizational cultures could not exist 
independently of national cultures since organizational culture is nested within a 
national culture (Hofstede, 1980). Moreover, national cultural values of employees 
directly influence organisational cultures (Twati and Gammack, 2006). Culture in 
Jordan extremely impact on the behaviour individuals perceived and accepted change. 
Their national culture derived to a huge extent from religious principles broadly 
accepted and practiced by employees of the company (Pharaon and Burns, 2010).  
 
Alkailani et al. (2012) used Hofstede cultural model in their study to examine the nation 
culture of Jordan; and they characterised the Jordan nations collectively as being high in 
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masculinity but low uncertainty avoidance, power distance in individualism. Alkailani 
et al. (2012, p 77)  said that “A high score in Masculinity indicates that the Jordanian 
Culture places high value on competitiveness and accumulation of wealth; and a very 
discrete gender role......Jordan culture also appeared to be a collectivist culture. In 
collectivist societies, people emphasize cooperation and relationship building, 
trustworthiness, solidarity with others and being conservatives”. By reviewing the 
history of Arab and Islam religion, it can be found that Arab countries share these 
features because a direct impact of religion and the Arabs’ history. Jordan is an integral 
part of the Arab world therefore; their culture is based on Arabic and Islamic aspects 
with influence of Western culture. Islam is the majority religion of Jordanian people and 
has an effect on social relations and social organisations. Hill et al. (1998) mentioned 
that fatalism culture is a main characteristic of the Arab. Also, the family plays a crucial 
role in the social system and the relationships between the individuals. 
 
Jordanian Culture is low on power distance. Alkailani et al. (2012, p77) argue that 
“Jordanian culture to represent a “new version” of modern cultures where employees 
are young, not afraid of disagreeing with their bosses, and are consulted in decisions 
related to their work”. One reason could explain the Jordanians culture with low power 
distance is the high rate of education in Jordan.  Hofstede (2001) mentioned that 
education level and occupation has a considerable impact on the level of power distance 
inside societies. Jordanians are famous with their high desire for getting knowledge and 
education. The ministry of higher education in Jordan started several reform related to 
modernizing education and improving the quality of teaching in Jordanian institutions 
(Khasawneh, 2011).  
 
Although the Jordanian population is highly educated (adult literacy 89.2% and youth 
literacy 99.4%), the Jordanian people respect the traditional belief that each sex should 
have distinct roles (Al-Jaghoub and Westrup, 2003). Zubaidi, Al-Sammerai et al., 
(2011) claims that the Jordanian woman is under-represented in the total work force, 
especially in administrative (11.6%) and managerial jobs (7.5%). In fact, women’s 
participation in work in Jordan is still lower than in other countries in the region, and 
women’s participation is restricted to tourism and agriculture sectors. Such exclusion of 
woman from important roles, such as ICT workforce, or restricting their participation to 
minor administration jobs might affect the success of ICT application in Jordan because 
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many organizational and social factors will be neglected in the implementation of 
information systems (Rabaai, 2009). 
 
Moreover, the environment of business in Jordan will stay to be influenced by changing 
organizational structures, social traditions and cultural paradigms (Rabaai, 2009). Also, 
the culture of Jordan is dominated by interpersonal networks (called in Arabic Wasta) 
that form a possible environment for corruption (Rabaai, 2009). Unfortunately, such 
type of interpersonal relations in the Arab states affects information sharing and 
important decisions (Hutchings and Weir, 2006). Cunningham and Sarayrah (1994) 
explain that this issue is highly sensitive in the Kingdom of Jordan, but many solutions 
for the problem were applied, such as administrative structural reform and privatisation. 
Weir and Hutchings (2005) highlight the interconnection between cultural and 
institutional layers in the Arab organizations which are known for the bad structures 
with vague authority relationships. Importantly, these organizational structures 
contradict with the ones imposed by Enterprise Resource Planning systems (ERPs). 
Because of the social factors that affects business, it might be culturally a wrong 
decision to take the private/public distinction to distinguish between attitudes towards 
technology implementation and adoption.  In the case where there are no clear lines of 
authority in organizational structures, then the culture which is imposed by ERPs 
critically needs important customisation and change of culture because attitudes to this 
type of culture differ between the public sector and private enterprises (Rabaai, 2009). 
      
Compared to developed countries, EPRs are not widely implemented in developing 
countries. Although Jordan is one of the developing countries, it is witnessing a fast 
development in the field of ICT, and it implements ERPS in the private and public 
sector. However, developing countries in general, and Jordan in particular, face many 
troubles in the implementation of EPRS at the various levels of organizations (Heeks, 
2007 ; Abdelghaffar and Azim, 2010).  For example, the geographical  location of the 
country and the regulations of the government, and the technological,  economical and 
industrial  status of the country can play a significant role in the limited/broad 
implementation of EPRs in the developing countries (Huang and Palvia, 2001; 
Abdelghaffar and Azim, 2010). In this regard, Abdelghaffer and Azim (2010, p.3) say 
that “ERP adoption is affected by the Information and Communications Technology 
(ICT) infrastructure of the country. For example, the SCM system that connects the 
organization with its suppliers might fail due to a weak the ICT infrastructure.” In 
  
  18 
addition, (Dutta and Coury, 2003) argue that the status of education, distribution of 
income and the status of access to technology are other factors that determine the 
implementation of ERPs in developing countries. Also, the implementation of ERPs in 
the developing countries can be affected by cultural factors and awareness or resistance 
against technology (Huang and Palvia, 2001; Dutta and Coury, 2003; Avison and 
Malaurent, 2007; Seethamraju and Seethamraju, 2008). A research was conducted by 
Rabaai (2009) to examine how the public and private sector in Jordan perceive the 
implementation of ERPs. In the results, he found out that the difference between the two 
sectors is not important, and the benefits of EPRs implementation in Jordan lag behind 
those in other cultures. As for levels of satisfaction and ease of use, the study showed 
that in public and private sectors in Jordan there were low levels of satisfaction with 
both end-users and customers as well as low ease of use. Importantly, the study also 
showed that traditional organizational factors, such as communication in the project, 
support of management, change of management and team structure, do not distinguish 
the public from the private sector in the implementation of ERPs in Jordan although 
these factors are traditionally known for their effect on the implementation of ERPs.    
 
2.3 Definition of ERP systems  
Enterprise resource planning systems have been known by several names such as 
enterprise systems, integrated standard software packages, integrated vendors software, 
enterprise wide-systems, enterprise business-systems, and enterprise application 
systems; moreover, a number of ERP concepts have been viewed from a variety of 
perspectives by authors and practitioners in the published literature. Although these 
definitions are different in their orientation from a technical (IT) point of view to a 
business viewpoint, they are not significantly different (Al-Mudimigh, 2002).  
 
Huang and Palvia (2001) assert that ERP is an industry expression for vast sets of 
activities supported by multi-module application software that helps a manufacturer or a 
service business to manage its affairs. Some researchers (e.g. Klaus et al., 2000; 
O'Leary, 2004; Gable et al., 1998; Shanks and Seddon, 2000) define ERP systems as a 
comprehensive packaged software solution that integrates the complete range of a 
business’s processes and functions in order to provide a holistic view of the business 
from a single information and IT architecture.  Bingi et al. (1999, p8) points out that “an 
  
  19 
ERP system is one database, one application, and a unified interface across the entire 
enterprise”.  Watson et al. (1999, p. 3) state that “an ERP system is a generic term for an 
integrated enterprise computing system, a customized packaged software-based system 
that handles the majority of an enterprise’s information systems requirements”. It is 
brought with recommended best business processes and a software system that supports 
these processes, integrating all business functions into a single database thus improving 
control and information flow. Slooten (1999, p.226) describes an ERP software package 
“as an integrated, multi-dimensional system for all functions which is based on a 
business model for planning, control and global resource optimisation of the entire 
supply chain, by using state of the art IS/IT technology that supplies value-added 
services to all internal and external parties”. Davenport (1998) and Kumar and Van 
Hillegersberg (2000) point out that an ERP consists of a commercial software package 
that assures to integrate all the information flow based processes within and across 
functional areas through the company; this could include financial and accounting 
information, human resources information, supply chain information, and customer 
information.  
 
O'Leary (2000, p.27)  states that “ERP systems are computer-based systems designed to 
process an organization’s transactions and facilitate integrated and real-time planning, 
production, and customer response.”  An ERP system is a set of  software integrating all 
departments and functions across a company into a single computer system that is able 
to assist different departments in sharing information and in communicating knowledge 
more easily (Fahy, 2001b; Aladwani, 2001).   
 
In brief, from these definitions of ERP systems above from the literature, Enterprise 
Resource Planning (ERP) software is an integrated, multi-module application software 
package that includes software for at least: order entry, manufacturing, accounts payable 
and receivable, general ledger, warehouse, purchasing, and human resources. It 
combines organisational functions, automates and standardises business processes, 
shares common databases across all departments (such as accounting, manufacturing, 
logistics and finance departments), and produces and allows access to information in a 
real-time environment. ERP systems facilitate the flow of material, information and 
financial resources among functions within the company through one common database 
(Kumar et al., 2002).   
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2.4 The evolution and history of ERP systems  
Enterprise Resource Planning systems (ERPs) allow companies to replace their old 
existing systems that are not integrated across departments and that conflict with other, 
more flexible and integrated systems. Enterprise Resource Planning (ERP) systems, 
which are computer-based business information systems for enterprise integration, can 
be traced back to, and were derived from, standard Inventory Control (IC) packages in 
the 1950s. These were developed into Materials Requirement Planning (MRP) and 
Manufacturing Resource Planning (MRPII) systems from 1960 to1990, which were 
designed to assist the manufacturing process. They were finally extended into ERP 
systems in the 1990s (Chung and Snyder, 2000; Yusuf and Little, 1998; Kumar and Van 
Hillegersberg, 2000; Chang et al., 2008). According to Deloitte Consulting (Deloitte, 
1999), ERP systems are actually the latest generation of a continuing evolution of 
business systems whose origins date back to the 50s. 
 
The first-generation of ERP systems packages emerged in the manufacturing industry; 
they have since been used in the finance, retail, insurance, education, manufacturing and 
telecommunication sectors (Kumar and Van Hillegersberg, 2000). The perspective of 
these systems is broader than those used in manufacturing (Olhager and Selldin, 2003). 
ERP systems have  developed to include not only manufacturing processes, but now 
also integrate other business processes or functions in a company, such as sales and 
order management, marketing, purchasing, warehouse management, financial and 
managerial accounting, and human resource management (Kumar and Van 
Hillegersberg, 2000). ERP has developed as the management of information and 
material has become more and more important (Wah, 2000). 
 
A known perspective on Enterprise Resource Planning is one that focuses on the 
historical development of business integration concepts (Klaus et al., 2000). The 
following section summarises the generic history of ERP systems from the 1960s to the 
1990s. 
 
In the 1960s, manufacturing systems focused on inventory control and automated 
warehouse maintenance only. The aim of inventory control systems was to reflect the 
available stock. Companies could afford to keep a great amount of inventory on hand to 
satisfy customer demand and still stay competitive (Umble et al., 2003; Ptak, 2000; 
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Rahman and Kadir, 2007). As a result of this, techniques concentrated on the best and 
most proficient methods to control huge volumes of inventory (Umble et al., 2003; Ptak, 
2000).  
 
However, in the early 1970s, it became obvious that organizations could not continue to 
maintain a large amount of inventory as manufacturing operations became more 
complex; thus, there was a need for software that was designed for manufacturing 
operations in order to enhance productivity and profitability, as well as information flow 
across the organisation. Therefore, this led manufacturing systems to move to material 
requirement planning (MRP) systems (Al-Mashari et al., 2003b; Rahman and Kadir, 
2007; Umble et al., 2003). Watson and Schneider (1999, p.6) referred to MRP as a 
“computerized inventory control and production planning system for generating 
purchase orders and work orders of materials, components, and subassemblies”.   
 
MRP systems were developed mainly for planning product or parts requirements 
according to the master production schedule, allowing the necessary materials to be 
calculated more efficiently by forecasting from actual customer orders (Hossain et al., 
2002;   Klaus et al., 2000b. Chung and Snyder (2000) stated that MRPs were introduced 
as high-level scheduling, priority and capacity management systems for the use of plant 
managers and their supervisory staff. MRPs represented a huge step forward in the 
planning process. For the first time, based on a schedule of what was produced, and 
supported by a specific list of materials needed to produce each finished item, a 
computer could be used to calculate the total material requirements and compare this to 
what was already on hand or what was planned to arrive  (Umble et al., 2003; Ptak, 
2000). This comparison prompted an activity to place orders, cancel orders or modify 
the timing of existing orders (Umble et al., 2003; Ptak, 2000). In other words, the ability 
of the planning system to schedule all parts efficiently was a great step forward for 
productivity and quality control (Umble et al., 2003; Ptak, 2000). MRPs use a master 
production schedule (MPS) to know what will be made, how many will be made, and 
when they will be made; a bill of material (BOM) to know what it is needed to make it;  
and inventory records to know what materials the organisation already has in order to 
determine future requirements (Wallace and Kremzar, 2001). It combines the marketing 
information in the MPS with information on current inventory levels and standing 
manufacturing and purchasing orders; it also offers technological information about the 
structure of each product and its manufacturing processes. It calculates the required 
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quantity for the order and creates a schedule of planned orders for each item (Shtub, 
1999).  MRP systems are a good method to use for the order fulfilment process 
(Wallace and Kremzar, 2001). The outputs of MRP systems are suggestions on how 
many units of each product, component, parts or raw materials to purchase in order to 
assemble the product; the system also shows when to issue the production or purchase 
order  (Shtub, 1999).  
   
MRP systems are used, not only to control material, but also to plan and manage 
capacity (Umble et al., 2003; Ptak, 2000); techniques for capacity planning were also 
tied in to the MRP system. Besides, tools were developed to support the planning of 
aggregate sales and production levels (sales and operations planning), the development 
of the specific build schedule (Master Production Scheduling), forecasting, sales 
planning and customer-order promises (demand management), and high-level resource 
analysis (rough-cut capacity planning) (Wallace and Kremzar, 2001).  
 
MRP systems integrate the manufacturing functions relating to purchasing, planning, 
materials and operations (Chang et al., 2008). They also help managers in 
manufacturing to improve their productivity and quality, increase customer service, 
improve cash flow, reduce inventory assets, reduce cost, and reduce waste (Okrent and 
Vokurka, 2004). All of these features provide companies with great competitive 
advantages (Ptak, 2000). In addition to these benefits, companies also faced some 
problems in implementing and using MRP systems. These included a lack of accuracy 
in inventory records, inaccurate bills of materials, the lack of a master production 
schedule,  out of date data,  and poor methodology  (O’Grady, 1988).  
 
As a result of certain shortcomings of MRP associated with manufacturing 
performance, MRP systems have been expanded since 1975 to become Manufacturing 
Resource Planning (MRPII) (Chung and Snyder, 2000). The emergence of the new 
generation of MRPII did not means that MRP was not working correctly. Instead, it 
constituted a significant improvement in terms of the planning tools which used 
information from the detailed planning and control system to manage demand at an 
operational level (Ptak, 2000). MRPII was developed to allow the application of 
information and manufacturing technology, plans and resources in order to enhance the 
effectiveness of a manufacturing enterprise through integrated efforts, as well as to 
manage a production facility's orders, production plans and inventories (Chung and 
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Snyder, 2000; Markus et al., 2000b). In short, MRPII evolved to plan and control all the 
resources of a manufacturing company; and includes financial and marketing analysis, 
feedback loops, and an overall business plan (Watson and Schneider, 1999; Chang et al. 
2008). MRP was extended to add more functions, such as capacity planning and master 
production scheduling based on sales forecasting, and accounting activities, such as 
standard costing (Okrent and Vokurka, 2004; Elbertsen et al., 2006). Al-Mashari et al. 
(2003b), cited Walters (1990), who defined MRPII as a strategic information system,  
designed to fulfil the information needs of  decision makers. MRPII helps in making 
fast and effective decisions by accessing useful and accurate information (Ptak, 2000).  
 
In addition, MRPIIs are used for material and production parts, as well as for 
manufacturing plans and schedules (Wallace and Kremzar, 2001; Hossain et al., 2002).  
MRPIIs integrate financial accounting systems and financial management systems with 
manufacturing and material management systems (Ptak, 2000). MRPIIs also include 
new functionalities such as sales planning, shop floor and distribution management 
activities, customer orders, capacity management and scheduling, inventory control, and 
production control  (Klaus et al., 2000; Elbertsen et al., 2006; Hossain et al., 2002).  
 
However, the limitations of MRPIIs in managing a production facility’s orders, 
production plans and inventories, as well as the need to integrate these new techniques, 
led to a demand to extend MRPII systems into more integrated systems solutions 
(Chung and Snyder, 2000; Klaus et al., 2000b). The concept of a fully integrated system 
solution is called ERP (Enterprise Resource Planning) and  the category of Enterprise 
Resource Planning (ERP) software was created by the Gartner Group in the early 1990s 
to link all internal transactions (Ptak, 2000; Umble et al., 2003; Fahy, 2001). 
 
ERP systems evolved to meet the demand for a single management information system 
to reposit data and to provide valuable information which would help in making fast and 
reliable decisions  (Ptak, 2000). ERP systems are an extension of  MRPII systems; they  
include all the resource planning for an organisation, such as product design, 
information warehousing, material planning, capacity planning, communication 
systems, human resources, finance and  accounting,  and sales management (Ptak, 2000; 
Gable et al., 1998). These systems play an important role in integrating inventory data 
with financial, sales and human resources data, allowing organisations to price their 
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products, produce financial statements, and manage their resources of people, materials 
and money effectively (Markus et al., 2000b).   
 
In the end, knowledge concerning the history and evolution of ERP systems is vital in 
order to realise the current and future application of these systems (Ptak, 2000). ERP 
systems are used not only in manufacturing companies, but can be used in any company 
seeking to increase its competitiveness (Ptak, 2000; Umble et al., 2003).  
2.5 ERP systems modules  
ERP systems are business management systems that integrate all aspects of a business 
from planning, manufacturing, finance and accounting, to sales and marketing (Yen et 
al., 2002; Umble et al., 2003; Davenport, 1998).  Figure 2-1 shows the integration of 
information through ERP systems. The ERP system includes multi-modules application 
software that assists an organisation to manage its business functions (Yen et al., 2002; 
Musaji, 2002). These modules can communicate with each other directly or by updating 
a central database. ERP modules can work as stand-alone units or many modules can be 
combined together to make an integrated system (Hossain et al., 2002).  
 
Many software companies provide an ERP system with different modules and different 
functionality configurations (Kapp et al., 2001). ERP software packages are not similar, 
and some of them do not contain a human resource module. However, ERP modules are 
almost the same for different ERP vendors but with some degree of specialism  
(Hossain et al., 2002). The Computer Technology Corporation (1999) indicated that an 
ERP package could have several different modules including 40 to 50 applications. 
However, some of these modules are more advanced and powerful than others (Chang 































Figure 2-1: Functions of ERP systems (adapted from Davenport, 1998) 
 
Companies have a number of choices to make to obtain the best ERP system to suit 
their needs. For example, they can choose and install only the modules they need from 
one or more ERP vendors, they can combine their existing legacy programs and new 
ERP modules, or they can create a system founded on a vendor’s specialist strengths. 
For instance,  PeopleSoft is strong for its human resource applications and SAP for its 
manufacturing applications (Gupta and Kohli, 2006). In addition, companies can 
broaden or modify the functionality offered by an ERP vendor with other modules from 
another supplier. The point here is that while ERP systems are standardised systems, 
each implementation is different.  
Finance and accounting 
 Accounts receivable and payable 
 Asset accounting 
 Cash management  
 Cost-element and cost-centre accounting  
 Executive information systems 
 Financial consolidation  
 General ledger 
 Product-cost accounting 
 Profitability analysis 
 Profit-centre accounting  




Operations and  logistics 
 Inventory management  
 Material requirement planning  
 Material management  
 Plant maintenance  
 Production planning 
 Project management 
 Quality management  
 Routing management  
 Shipping 
 Vendor evaluation 
 
Sales and marketing 
 Order management  
 Pricing 
 Sales management  
 Sales planning 
 
Human resources 
 Human-resource time 
accounting  
 Payroll  
 Personal planning  
 Travel expenses 
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Generally, ERP systems include many business applications, such as general ledger, 
payroll, supply chain management, manufacturing and business intelligence (Wright 
and Wright, 2002). These systems consist of a variety of types of application module,  
such as accounting, materials management, sales and distribution, etc., with the purpose 
of optimising business functions by connecting business processes and technology 
(Helms, 1999).  Hossain et al. (2002), Yen et al. (2002), Buck-Emden (2000), Brady et 
al. (2001), and Chang et al. (2008) all point out that the typical ERP system is made up 
of core modules which are: (1) accounting and financial module, (2) manufacturing 
management module, (3) human resource management (HR) module, (4) sales and 
distribution management, and (5) supply chain management (SCM).  
 
1. Financial and accounting applications: include all relevant information that 
stems from the interaction of the company with its environment and from the 
internal processes of consumption and production (Buck-Emden, 2000). These 
modules are designed to record transactions in the general ledger accounts and to 
produce financial statements with the purpose of producing an external report 
(Brady et al., 2001). The financial accounting system aims to provide 
management with financial information for making a decision. ERP systems 
provide up-to-the minute financial information which helps in making a 
financial decision based on the up-to-date data that represent each segment of 
the company’s activities. Finance functioning is tightly integrated across all 
business areas and all geographic areas. It integrates with material management, 
human resources, and logistics. Most of this information can be obtained from 
financial data. The ERP financial accounting module has the ability to track 
financial accounting data centrally within an international framework of multiple 
companies, languages, currencies, and chart accounts.  
2. Human resource (HR) applications: these modules are designed to manage and 
control the records of employees, payroll,  travel expenses, etc. (Brady et al., 
2001).  
3. Manufacturing and logistics applications: these are modules for planning 
production, taking orders, and delivering products to the customer. They manage 
the purchasing of raw materials from suppliers and manage the movement of 
raw materials in the company, processing these through multiple points until 
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they become finished goods; they also manage the movement of finished goods 
out of the company for consumption (Brady et al., 2001).  
In addition to these modules, ERP systems have been extended to include other newer 
modules; these are customer relationship management (CRM), supply chain 
management (SCM), and World Wide Web capability (Okrent and Vokurka, 2004; 
Shanks and Seddon, 2000). A CRM module is designed to improve the business 
processes associated with sales and marketing, and with customer services; this permits 
businesses to gain the highest revenue and profitability, and to win the loyalty of 
customers. CRM provides the company with all the information about its customers 
such as their purchasing, their inquiries, the highest volume of customer purchases, and 
dissatisfied customers, all of which can help in improving marketing, product 
development and production planning (Okrent and Vokurka, 2004). The main aim of 
the CRM is not only to provide the company with a holistic view of the customer, but 
also to contribute in giving customers the best value by tightly integrating sales and 
marketing.  CRM allows customers to interact with the business. 
2.6 ERP vendors 
ERP systems are largely offered by several vendors. Gupta et al. (2004) stated that the 
top ten vendors were: SAP, Baan, Oracle, PeopleSoft, JD Edwards, McKesson, Misys, 
GEAC, JBA, and System software associates. ERP vendors have been classified into 
two tiers. The five leading or dominating players and first tier vendors in the ERP 
markets, which  account for approximately 61%of the total ERP market revenue, are 
SAP, Baan, Oracle, PeopleSoft, and JD Edwards (Bingi et al., 1999; Brown, 1997; Yen 
et al., 2002; Hossain et al., 2002; Klaus et al., 2000), while the second tier vendors are 
Great Plains, Lawson, QAD, platinum, Ross and Solomon (Bingi et al., 1999; O'Leary, 
2000). These first tier ERP vendors are taking  the leading role in shaping the landscape 
of new target markets, continually updating their technology features and adding new 
functionalities (Hossain et al., 2002); they also particularly aim to attract large 
companies which consist of at least 1000 staff (Van Everdingen et al., 2000).  ERP 
vendors have expanded to include services such as ERP outsourcing, Internet portals 
and electronic commerce, Supply Chain Management (SCM), and Customer 
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ERP systems represent different  things to different organisations and different vendors 
(Kapp et al., 2001). Each vendor has specialised in one particular module area and has 
developed from different backgrounds such as Baan in manufacturing, PeopleSoft in 
human resources management, SAP in logistics and manufacturing, and Oracle in 
financials (Hossain et al., 2002; Wright and Wright, 2002). Thus, a number of choices 
are available to companies in selecting the best system: for example, one vendor could 
provide all ERP modules, or existing legacy programs could be integrated with new 
ERP modules, or an ERP system  based on the vendors’ specialised strengths could be 
implemented (Gupta and Kohli, 2006). The following section provides a brief 
background for each of the five major ERP vendors. 
2.6.1 SAP 
SAP AG was founded by five former IBM engineers in 1972 in Germany (Brown, 
1997; Hossain et al., 2002; O'Leary, 2000). SAP refers to its roots in accounting (Gable 
et al., 1998) and SAP’s ERP has three versions. The first version was a financial 
accounting system (SAP R/1) where R/1 stands for Real-time systems.  In 1979, the 
second version was launched as a mainframe version (SAP R/2); this was then 
redesigned in 1992 as the client/server software version (SAP R/3) (Gupta et al., 2004; 
Hossain et al., 2002; Buck-Emden, 2000). The three versions of SAP are designed to 
help organise manufacturing processes and accounting (Brown, 1997; Yen et al., 2002). 
In addition, SAP R/3 has advanced functionality in terms of handling all areas of 
business globally in multiple companies, with multiple languages and multiple 
currencies.  SAP was used in more than 17,000 companies in over 100 countries and in 
24 languages (Gupta et al., 2004; Bingi et al., 1999; Hossain et al., 2002).  This system 
is built of many modules such as financial accounting (FI), project system (PS), human 
resources (HR), production planning, (PP), investment management (IM), controlling 
(CO), plant maintenance (PM), materials management (MM), asset management (AM), 
quality management (QM), sales & distribution (SD), customer relationship 
management (CRM),  and supply chain management (SCM) (Hossain et al., 2002; 
Brown, 1997; Yen et al., 2002; O'Leary, 2000; Wright and Wright, 2002; Kumar and 
Van Hillegersberg, 2000). 
 
All of these features listed above contribute to making SAP dominate in the ERP 
software market. In 1999, SAP AG was the third largest and leading software vendor in 
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the world (Russo, 1999), and its sales significantly increased from under than $500 
million in 1992 to nearly $3.3 billion in 1997 (Hossain et al., 2002; Davenport, 1998; 
Bingi et al., 1999). SAP has the largest market share for ERP systems, having one-third 
of the total market share (Bingi et al., 1999; Hossain et al., 2002; Brown, 1997). 
2.6.2 Oracle 
Oracle was founded as a database company in 1977 in the USA by Lawrence J. Ellison 
(Hossain et al., 2002; O'Leary, 2000; Gupta et al., 2004). The Oracle Company began to 
develop its own computing applications in the late 1980s and had then established itself 
as the largest database vendor before 1989 (Gable et al., 1998). In reality, these 
applications  were developed for the USA market in 1989 and then for the international 
market in 1993 (O'Leary, 2000). Oracle is considered as the number one manufacturer 
of database software; it is the second largest software company in world behind 
Microsoft, and the second to SAP in terms of ERP systems (Hossain et al., 2002; Gupta 
and Kohli, 2006; O'Leary, 2000; Yen et al., 2002; Russo, 1999). Oracle applications 
comprise more than 50 software modules that are classified into six categories: Oracle 
financials; Oracle human resources; Oracle projects; Oracle manufacturing; Oracle 
supply chain and Oracle front office (Hossain et al., 2002; Gupta et al., 2004). Oracle 
applications are used in more than 5,000 companies over 140 countries (Hossain et al., 
2002) and in  29 languages (Gupta et al., 2004).  
2.6.3 Baan  
Baan is a Dutch company which was founded in 1978 by Jan Baan to provide financial 
and administrative consulting services (Hossain et al., 2002; O'Leary, 2000). In 1998, 
the Baan IV product was launched, offering a scalable architecture which is suitable for 
large, mid-sized or small-scale businesses (Gupta, 2004). Baan ERP was developed as a 
successor to Baan IV and includes manufacturing, finance, project and distribution 
modules (Gupta, 2004). Nearly 3,000 companies use Baan in 5,000 sites worldwide 
(O'Leary, 2000). However, Baan competes with larger ERP vendors (SAP and Oracle) 
by developing enterprise applications and focusing on areas in which SAP and Oracle 
are less competitive, such as customisability (Yen et al., 2002; Gupta and Kohli, 2006). 
One of the most innovative products from Baan is the ‘Orgware tool’ uses customised 
business processes to configure its enterprise software automatically to fit  with the 
company’s way of doing its business (Hossain et al., 2002; Gupta and Kohli, 2006). 
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This allows the companies to improve a competitive advantage through the 
implementation of more flexible systems (Gupta et al., 2004). Besides, it is claimed that 
Orgware can cut implementation costs significantly and also cut implementation times 
by up to 50% (Hossain et al., 2002; Gupta and Kohli, 2006). One reason that Orgware  
is so successful is because Baan’s business processes are separated from the software 
product; other vendors, such as  SAP, are also working on extracting business processes 
from their software to make the systems more flexible (Gupta and Kohli, 2006).  
2.6.4 PeopleSoft 
PeopleSoft, the newest ERP software vendor, was founded in 1987 in Pleasanton, 
California, USA (O'Leary, 2000; Hossain et al., 2002).The origin of Peoplesoft was 
derived from human resource management (HRM) systems and payroll; later, it was 
developed to include modules in manufacturing, human resource management, 
financials, distribution and SCM (Hossain et al., 2002; Gupta et al., 2004; Gable et al., 
1998; Wright and Wright, 2002).  Now the company offers a complete commercial 
solution, targeting the service sector with products designed to assist companies handle 
their intangible costs (Yen et al., 2002; Gupta et al., 2004; Brown, 1997). Furthermore, 
PeopleSoft is successfully targeting small- to medium-sized companies by providing 
them with the product PeopleSoft Select, a complete packaged solution that includes 
software, hardware and services and that simplifies the implementation process (Gupta 
et al., 2004). 
 
Many PeopleSoft customers have recognised that PeopleSoft’s strengths are flexibility 
and collaboration (Hossain et al., 2002). Besides, PeopleSoft is able to manage multiple 
currencies, languages and business processes for over 4,400 companies in 109 countries 
(Hossain et al., 2002).  PeopleSoft is the third largest vendor in the ERP market after 
SAP and Oracle, with a 10% market share (O'Leary, 2000; Gupta and Kohli, 2006; 
Hossain et al., 2002). 
2.6.5 JD Edwards 
J.D. Edwards was established in March 1977 in Denver, Colorado, as a software 
developer supplying software for the AS/400 market (Hossain et al., 2002; Gupta et al., 
2004). In 1996, J.D. Edwards launched a client-server version of its software under a 
new name called OneWorld that has the ability to run on multiple platforms and 
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multiple databases (Hossain et al., 2002). The modules available from JD Edwards are: 
finance, manufacturing, distribution/logistics, human resources, and customer service 
management (Hossain et al., 2002; Gupta et al., 2004; Yen et al., 2002). JD Edwards’ 
revenues have increased from $120 million in 1992 to $944 million in 1999, with over 
5,000 customers in 100 countries (Hossain et al., 2002). 
2.7 Why companies are implementing ERP systems 
ERPs are becoming the largest and fastest growing systems in the software industry 
(Yen et al., 2002; Willis and Willis-Brown, 2002; Al-Mashari, 2003c). Year by year, it 
has been noticed that the number of organisations using ERP systems is increasing 
around the world.  Martin (1998) noted that, in 1997, $10 billion was spent on installing 
ERP systems by more than 20,000 organisations around the world and this growth is 
continuing into the future (Hossain et al., 2002). Bingi et al. (1999) stated that ERP 
growth was predicted to rise from $15 billion to $50 billion in the coming five years. 
Furthermore, according to AMR Research Inc., a leading industry and market analysis 
firm,  the ERP market is more likely to increase at a compound annual growth rate 
(CAGR) of 11% in the next five years and will reach $47688 million by 2011 (Jacobson 
et al., 2007) as businesses become more interested in implementing ERP systems for 
technological and operational reasons.   
 
Table 2-1:   Total ERP revenue (actual and forecast) 
Source: (AMR Research, 2007) 
 
Umble et al. (2003), Yen et al. (2002), Davenport (1998), Bingi et al. (1999), Elbertsen 
et al. (2006), and Russo (1999) suggested the main reasons for companies implementing 
ERP systems.  For example, for technological reasons, many companies wanted to 
reengineer their business processes and solve problems concerning year 2000, some 
wished to replace older systems, and some wished to integrate business processes and 
systems. Some companies wanted to use one single organisational information system 
for all their separate organisational functions in combination with a common database. 
In addition, some companies, especially large ones needed to solve the problem of the 
2006 2007 2008 2009 2010 2011 5 Year (CAGR) 
$28820 m $32278 m $35829 m $39412 m $43353 m $47688 m 11% 
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fragmentation of information in their large business, while improving of the quality and 
visibility of information. Every large company has huge quantities of data which are 
kept in many repositories.  Thus, the information may be spread across many separate 
computer systems rather than just in one.  Also, some companies wanted to reduce 
redundancy and variation in data during transferring, rekeying and reformatting the 
form of data from one system to another. Therefore, such companies needed to 
implement ERP systems that could help them to integrate different business units 
through the creation and maintenance of a central database of corporate information.   
By using ERP systems, information is entered in just one place; entry of any new 
information leads to the automatic updating of any related information.  
 
For operational reasons, on the other hand, ERP systems give companies an opportunity 
to increase sales and revenue,  face tough competition in the market, improve 
insufficient business performance, reduce high-cost structures, improve responsiveness 
to customers, simplify ineffective and complex business processes, support new 
business strategies, expand business globally, and standardise business processes 
throughout the company. 
2.8 ERP features 
ERP systems have evolved to manage an organisation‘s mission and critical business 
data (Yen et al., 2002). An Enterprise Resource Planning system (ERP) is an 
information technology that was widely implemented by large companies with different 
corporate and national cultures around the world during the late 1990s. ERP systems are 
one of the most effective tools to achieve high standards of efficiency (Rizzi and 
Zamboni, 1999). Some of the main features of ERP and what ERP can do for business 
systems, as classified by Markus and Tanis (2000a)  are: (1) integration, (2) packages, 
and (3) best practices. The following section provides a brief description of each of 
those features.  
2.8.1 Integration 
ERP system integrate all business processes and data into a comprehensive structure 
(Bernroider, 2008; O'Leary, 2000). One important feature is that ERP automates core 
corporate activities and departments, such as manufacturing, human resources, finance, 
and supply chain management, by incorporating best practices to facilitate greater 
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managerial control, fast decision-making and cost reductions (Holland and Light, 1999; 
Umble et al., 2003). ERP systems automate all the company’s processes from finance to 
the shop floor with the aim of integrating information through the company (Leon, 
2008). They allow the setup of complex pricing and promotion programs automatically 
tied to invoicing and billing, which are ultimately tied to accounts receivable and to the 
general ledger (Willis and Willis-Brown, 2002). These systems help to control all the 
information associated with a company’s customers, products, employees and financial 
data (Fahy, 2001). ERP systems work under one centralised database, and a single and 
standard interface, where a large majority of business transactions and data are entered, 
recorded, processed, monitored and reported in a consistent way and with controlled 
redundancy (Umble et al., 2003; O'Leary, 2000; Klaus et al., 2000; Hossain et al., 
2002). By using ERP systems, a company can have access to a single set of standardised 
data in real time (O'Leary, 2000; Yen et al., 2002; Klaus et al., 2000; Okrent and 
Vokurka, 2004; Hossain et al., 2002). This integration gives companies the ability to be 
more flexible with product configuration (Hossain et al., 2002; Yen et al., 2002; Bingi 
et al., 1999).   
2.8.2 Packages  
ERP software is not developed in-house but it ready-made packages. They are 
commercial packages that are purchased or leased from software vendors such as SAP, 
Baan, Oracle, PeopleSoft, JD Edwards (Markus and Tanis, 2000a).  ERP packages can 
be customised without much programming effort (O'Leary, 2000; Bernroider, 2008). 
2.8.3 Best practices  
ERP systems are built based on ‘best practices’ and standardised business processes 
(Markus and Tanis, 2000a; Hossain et al., 2002; Okrent and Vokurka, 2004). In this 
regard, ERP vendors searched in academic theory and talked to many companies about 
the best ways of carrying out accounting or of managing a production floor to craft the 
“best practice” (Markus and Tanis, 2000a). Best practices are a powerful motive for 
adopting ERP systems without changing them (Markus and Tanis, 2000a).  
 
Another feature is that ERP systems support companies that operate them in many 
countries so they handle  the specific needs of different regions, offering such features 
as preconfigured country-specific chart-of-accounts, preformatted document types 
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(quotes, delivery notes or invoices), or HR-related rules like payroll (Klaus et al., 2000). 
In addition, ERP systems have the ability to support multiple currencies and languages 
for multinational companies (O'Leary, 2000; Klaus et al., 2000; Bingi et al., 1999). 
2.9 ERP systems: benefits and limitations  
2.9.1   Benefits of ERPs  
ERP systems offer numerous benefits to the companies that implement them. One of the 
primary benefits that companies can enjoy, if such a system is successfully 
implemented, is the promotion of integration (Yen et al., 2002). ERP encompasses all 
functions and departments, facilitating information flow and intra and inter-
organisational communication and collaboration; it is responsive to all stakeholders 
because ERP updates data automatically among different business components and 
functions (Umble et al., 2003; Yen et al., 2002; O'Leary, 2000; Amoako-Gyampah, 
2007). Because ERP systems use a single database, all data are entered only once at a 
transaction’s source (Yen et al., 2002; Umble et al., 2003). This helps the company to 
eliminate multiple data sources and allows the same data to be accessed from the central 
database, thus avoiding multiple inputs, redundancy of data and operations (Hossain et 
al., 2002; Amoako-Gyampah, 2007). Therefore, it can be argued that these systems 
provide complete, authorised, accurate, reliable, consistent and timely information 
(Musaji, 2002; Hossain et al., 2002; Poston and Grabski, 2001; Amoako-Gyampah, 
2007). Also, ERP systems improve reports, deliver them on time, and produce accurate 
demand forecasts (Hossain et al., 2002). What is more, ERP systems can help managers 
and employees to obtain the newest information on any aspect of the product, customer 
or supplier relationship (Okrent and Vokurka, 2004). Every company that has 
implemented an ERP system is supposed to be able to make an appropriate and fast 
business decision (Gibson et al., 1999; Yen et al., 2002; Okrent and Vokurka, 2004; 
Poston and Grabski, 2001).   
 
All these benefits above can result in considerable reductions in inventory cost, 
operating costs, raw material costs, errors and business problems (e.g. material 
shortages), together with reducing the pressure and workload of managers. ERPs can 
also improve efficiency, quality and cash flow management, while increasing 
productivity, revenue and profits, and speed production cycles (Muscatello et al., 2003; 
  
  35 
Rao, 2000; Gibson et al., 1999; Yen et al., 2002; Okrent and Vokurka, 2004; Bingi et 
al., 1999; Hossain et al., 2002; Poston and Grabski, 2001; Aladwani, 2001; Russo, 
1999). ERP systems can help a company to save a million dollars annually. Umble et al. 
(2003) stated that implementing an ERP system in the Toro Company helped it to save 
$10 million due to inventory reduction, while Owens Corning saved $50 millions in 
logistics, material management and sourcing.   
 
Moreover, a critical benefit of using ERP systems is in improving customer satisfaction 
by processing customers’ orders more quickly and on time, following the order’s steps, 
improving invoicing and reducing customer-service response times (Muscatello et al., 
2003; Rao, 2000; Yen et al., 2002; Amoako-Gyampah, 2007; Wah, 2000; Wright and 
Wright, 2002; Brown, 1997). This helps the company to achieve competitive advantage 
(Bingi et al., 1999). ERP systems are also useful in integrating companies globally 
(Bingi et al., 1999; Wah, 2000). They  enhance  adaptation to multinational business 
environments by being flexible in terms of language, currency, and accounting 
standards; they also offer managers control over their distributed business operations 
globally and improve communication (Gibson et al., 1999; Yen et al., 2002).  
2.9.2   Limitations of ERPs  
Despite the significant benefits that can be realised from a successful ERP system, there 
are some problems that face companies when implementing ERPs; these are listed 
below.   
 
Firstly, ERPs are very expensive which prevents small companies from implementing 
them (Yen et al., 2002). This cost can vary from thousands to millions of dollars 
(Hossain et al., 2002; Al-Mashari et al., 2003b). Companies may need to spend 
additional money on implementation, business process reengineering and configuration, 
training for system users, licenses, and hiring consultants to overcome difficulties with 
the software implementation (Nah et al., 2001; Al-Mashari et al., 2003b; Fahy, 2001; 
Burns, 2011 ). Davenport (1998) pointed out that it was estimated, in terms of the 
expenditure of companies on Enterprise Resource Planning (ERP) systems around the 
world,  that costs reached  $10 billion per year; this amount could be doubled if 
consultation costs were added. Moreover, companies also spend a good deal the 
software licensing costs on the services related to the implementation and maintenance 
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of the software (Burns, 2011). Burns (2011) said that the averages of the licence fees 
per user is about $3000. So if the company has 50 concurrent users, the software licence 
cost will be $150,000. Licence and maintenance  costs were estimated at $21.5 billions 
in 2000 (Hossain et al., 2002).  Besides, a company might need to install new hardware 
for running ERP software and a new database for ERP data storing (Al-Mashari et al., 
2003b).  
 
Secondly, another limitation is the complexity of ERP systems (Volkoff, 1999; Poston 
and Grabski, 2001). Companies have faced many difficulties in integrating the ERP 
software with the hardware, operating systems, database management systems, and 
telecommunications which are suitable to their organisational needs (Markus and Tanis, 
2000a). ERP implementation is more complex due to cross-module integration and data 
standardisation. Thus, these systems a considerable investment in terms of money, time 
and expertise to implement them (Davenport, 1998). However, as ERP systems include 
numerous features and modules,  users need to consider carefully and implement only 
those features they need  (Hossain et al., 2002).  
 
Thirdly, in addition to the complexity and high costs of implementing ERP systems, 
such systems force companies to change their ways of doing business since they impose 
their own logic on a company’s strategy, culture and organisation (Davenport, 1998). 
Therefore, there should be conformity between the components and modules of the ERP 
system and the organisation’s business processes, culture and strategic goals (Hossain et 
al., 2002).  
 
In the end, to enjoy the benefits of ERP systems, companies must overcome the definite 
problems and disadvantages listed above and rethink their plans for selecting and 
implementing such systems.   
2.10 Conclusion 
To sum up, this chapter offers a brief overview of ERP systems, starting by shedding 
the light on the definition of ERP, then discussing the history of ERP systems. 
Following this, a discussion is presented on the modules of ERP, which includes SAP, 
Oracle, Baan, PeopleSoft and JD Edwards.  
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This chapter ends with a discussion of the reasons for implementing ERP systems and 
the features of such systems, including integration, packages and best practices; the 
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3 Chapter Three Literature Review (2): risk factors associated with 
the implementation and operation of ERP systems 
3.1 Introduction  
ERP systems have become an important information technology in many companies 
around the world. These systems are the backbone of the company as they play a 
significant role in the integration of all the company’s resources. ERP systems have 
been likened to the human nervous system because of their effect on many parts of the 
company (Shanks and Seddon, 2000).  Moreover, ERP systems bring the largest 
possibly benefits to companies, as well as being more likely to entail the largest 
potential risks for them (Davenport, 1998; Shanks and Seddon, 2000; Cliffe et al., 
1999). Thus, some companies are satisfied with the results of ERP implementation, 
while other companies are not satisfied and consider their ERP implementation a failure 
(Muscatello et al., 2003; Davenport, 1998; O'Leary, 2000; Stratman and Roth, 1999; 
Bradford and Florin, 2003). It is clear that not all ERP implementations and operations 
have been successful and a review of the literature shows that the results of a failed ERP 
implementation or performance are often disappointing and sometimes disastrous 
(Trimi et al., 2005; Chin-fu et al., 2004). For example, some companies have faced 
problems such as bankruptcy, or have abandoned their business and have had to start 
again, destroying their competitive advantage  (Bingi et al., 1999). FoxMeyer Drug 
Company, for example, claimed that these systems led them to bankruptcy (Scott and 
Vessey, 2002; Davenport, 1998). The problem was that the ERP system made excess 
shipments because of incorrect orders. Additionally, Dell Computers claimed that its 
ERP system was not sufficiently flexible to deal with its expanding global operations 
(Muscatello et al., 2003).   
 
It has been estimated from the literature that at least 90% of implementations of ERP 
end up late or over-budget, while around half fail to achieve the desired results (Umble 
et al., 2003; Al-Mashari et al., 2003b; Holland and Light, 1999).  Cliffe et al. (1999) 
cited Austin and Nolan who reported that 65% of executives thought that ERP systems 
have at least a moderate chance of damaging their businesses due to the potential for 
implementation problems. It has also been reported by companies that implement ERP 
systems that three-quarters of ERP systems were unsuccessful (Griffith et al., 1999). So, 
the question needs to be asked: why do so many ERP systems fail? Explanations for this 
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high rate of failure have been given by a number of different sources. Many companies 
have failed when implementing ERP systems because they are not prepared for 
integration and simply buy a piece of ERP software (Fahy, 2001). Verville and 
Bernadas (2005) indicated that the reasons for the failure of ERP systems are not only 
related to technical issues; more probably, it is related to organisational changes, or 
because of behavioural, social, and political reasons. Abdinnour-Helm et al. (2003) and 
Lengnick-Hall et al. (2004) pointed out that failure was due to people problems rather 
than technical difficulties. Keil et al. (1998) gave another explanation for this high 
failure rate: this was that managers do not take prudent measures to understand and 
manage the risks related to these projects.  Such conflicting ideas have lead this 
researcher to explore the perception among managers of those risk factors that might 
cause an ERP implementation and/or operation to fail. Although the perception of ERP 
risk factors is believed to be significant for a successful implementation and operation 
of an ERP, no previous research has examined empirically perceptions regarding the 
risk issues. 
 
There is a wide-ranging body of research on ERP implementation. Most studies have 
dealt with the topic of implementing an ERP system successfully, and such studies may 
identify critical success factors (CSFs) for ERP implementation in developed and 
developing countries ( Umble et al., 2003; Al-Mashari et al., 2003b; Holland and Light, 
1999; Bradford and Florin, 2003; Ehie and Madsen, 2005; Kim et al., 2005; Soja, 2006; 
Wu and Wang, 2006; Nah et al., 2001; Hong and Kim, 2002; Enrique et al., 2005; 
Rabaai 2009; Dezdar and Ainin 2011; Maditinos, Chatzoudes et al. 2011; Abdelghaffar 
and Azim 2010). However, to the best of this researcher’s knowledge, few studies have 
paid attention to identifying the risks of ERP implementation (Sumner, 2000; O'Leary, 
2002; Wright and Wright, 2002; Huang et al., 2004; Hakim and Hakim 2010); and no 
prior studies have been carried out to identify the risks of ERP operation (post-
implementation). In addition, ERP risk factors are not well defined and there is a clear 
absence of some ERP risk factors in the literature.  Furthermore, a weakness seen in 
previous studies is the poor level of information available on perceptions regarding 
those risk factors could make an ERP system fail during its implementation or operation 
stages. Therefore, there is a need for research in order to understand the risk factors 
associated with the implementation and operation of ERP systems. Understanding risk 
factors requires the identification, as Huang et al. (2004) mentioned, of: (1) what are the 
risk factors; and (2) which of these risks do managers perceive to be more important 
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from their viewpoint. Thus, this thesis undertakes to identify the risk factors that might 
lead to the failure of an ERP. Also, in this thesis, it is suggested that perceptions of 
those risk factors associated with ERP implementation and operation are crucial. Thus, 
this thesis examines and builds a framework of perceptions regarding the risk factors 
associated with the implementation and operation of ERP systems.  
 
This chapter attempts to present a critical review of the relevant and existing body of 
literature from several areas in order to identify the scope of the research, highlighting 
gaps and weak areas which require further consideration while developing a conceptual 
model as a research guide. The following sections 3.2 and 3.3 provide a brief review 
and discusses, based on a, literature review the important possible risk factors which 
could impact on the implementation and operation of ERP systems. 
3.2 Possible risk factors that could impact on the implementation of ERP  
Several issues regarding ERP implementation have been introduced by many 
researchers and practitioners. Implementing an ERP system is “not an easy task”; it is 
also very expensive and is a risky process for organisations (Wright and Wright, 2002; 
Muscatello et al., 2003; Davenport, 1998; Umble et al., 2003; O'Leary, 2000). These 
systems are: (1) complex and difficult  and  (2) need a large investment of money, time 
and expertise to implement them (Davenport, 1998). They also represent a unique and 
ongoing risk due the presence of tightly-linked automated interdependencies among 
business processes and a reliance on relational databases and process reengineering 
(Wright and Wright, 2002; Hunton et al., 2004; Sumner, 2000). In addition to the 
technical challenges, business problems and managerial issues in the implementation 
process constitute major barriers to adopting ERP systems effectively (Muscatello et al., 
2003; Davenport, 1998). ERP systems force companies to change their way of doing 
business; they impose their own logic on a company’s strategy, culture and 
organisation. The logic of the ERP system may conflict with the logic of business and 
might make the implementation of an ERP system fail (Davenport, 1998, p123).  
 
Thus, the growth of ERP systems could carry great risks which could drive companies 
into failure in terms of their implementation or they may have potentially damaging 
results that could produce losses (Musaji, 2002; Davenport, 1998). Some of these risk 
factors that may influence ERP systems have been studied and are similar to those that 
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could occur with any other large and complex information systems project (Shanks and 
Seddon, 2000; Willcocks and Sykes, 2000). Assessing a project’s risk factors is 
important to the success of software projects (McFarlan, 1981). Boehm (1991, p.34) 
stated that: “Risk identification produces lists of project-specific risk items that are 
likely to compromise a project's success”. Risk identification is considered as the first 
step to managing risk. 
 
Reviewing the literature on risks associated with the implementation and operation of 
ERP systems reveals that few studies are available in this particular area of research. 
One reason is that the risks associated with ERP systems are a relatively new research 
area. However, researchers have devoted their efforts to identifying risk factors that 
might contribute to a failed ERP implementation (Sumner, 2000; O'Leary, 2002; Wright 
and Wright, 2002; Huang et al., 2004). The main purposes of the previous studies in this 
category have been to list the implementation risks that might threaten the success of an 
ERP system in a company. These studies have taken the form of case studies, Delphi 
methods with ERP experts, and interviews with IT auditors, professionals and financial 
auditors, all of which have provided rich accounts of the ERP implementation process.  
 
These studies have written about the relative importance of risk factors associated with 
ERP systems. There are four particularly important studies which have been carried out 
by researchers in the area of risks in the implementation of Enterprise Resource 
Planning (ERP). Firstly, Huang et al. (2004) conducted research to identify  the major 
risk factors associated with the implementation of ERP systems.  They used a Delphi 
method to identify the risk factors and then used the Analytic Hierarchy Process (AHP) 
to analyse and prioritise the risk factors. They found that the top ten risk factors which 
were the major causes of the failure of an ERP project, were as follows: 
1. Lack of top management support, 
2. Lack communications with users, 
3. Inadequate training of end-users,  
4. Failure to obtain the support of users, 
5. Lack of an efficient project management methodology, 
6. Attempting to build bridges to legacy applications, 
7. Conflicts between user departments,  
8. The composition of the project team, 
9. Failure to redesign the business processes,  
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10. Unclear/misunderstood and changing requirements  
 
Secondly, Wright and Wright (2002) conducted an exploratory study which attempted 
to gain an understanding of the unique risks related to the implementation and operation 
of Enterprise Resource Planning (ERP) systems. They used a semi-structured interview 
approach with thirty experienced information systems auditors who were ERP 
specialists to examine risks for ERP systems. The results of the interviews indicated that 
the most significant risk factors related with ERP implementation were: (1) insufficient 
training and involvement of users in implementing these systems; (2) failure to redesign 
business processes; (3) major customisation; (4) inadequate internal expertise; (5) lack 
of analysts with sufficient knowledge of business and technology; (6) failure to mix 
internal and external expertise effectively; (7) inability to comply with the standard 
which ERP software supports; and (8) a lack of adequate controls. Furthermore, the 
results indicated that the potential for financial statement errors and business risks were 
intensified as a result of a lack of proper user training. Finally, the finding showed that 
ongoing risks differed across ERP applications and across vendor packages. 
 
Thirdly, Sumner (2000) conducted a study to identify the major unique risk factors 
associated with the implementation of ERP systems. She used seven case studies to 
depict the experiences of companies which had implemented ERP systems using SAP, 
Peoplesoft and Oracle. In her findings, she highlighted the unique risk factors associated 
with ERP systems. These included:  (1) the danger of customisation; (2) the challenge 
of re-engineering business processes to fit the processes which the ERP software 
supported;  (3) investment in recruiting and re-skilling technology professionals; (4) the 
challenge of using external consultants and integrating their application-specific 
knowledge and technical expertise with existing teams; (5) the challenge of recruiting 
and retaining business analysts who have both business knowledge and technology 
knowledge; (6) a lack of top management support; (7) the lack of a champion;  (8) 
ineffective communication;  and (9) lack of training. 
 
Finally,  Russo, (1999) conducted an exploratory study to look at issues related to the 
implementation of ERP systems such as SAP. He found that the factors that were most 
likely to lead to ERP failure were: 1) resistance to change, along with (2) time and (3) 
the cost of ERP implementation, (4) the complexity of these systems, and (5) a lack of 
leadership.    
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Based on the literature review and the pilot study, many risk factors could lead to failure 
in the implementation of ERP systems. It was noticed that researchers perceived 
different risk factors as being critical in different ways. The importance of these risk 
factors has been seen differently in previous studies. The following sections discuss 
each risk factor that could occur during the implementation of an ERP system. 
3.2.1 Difficulties in understanding and using ERP systems 
A common issue is the complexity of ERP systems (Brown, 1997; Soh et al., 2000; 
O'Leary, 2000; Bingi et al., 1999). Rogers (1995, p242) defines complexity as “the 
degree to which an innovation is perceived as relatively difficult to understand and use”. 
Understanding the ERP system on the part of employees and managers in the 
organisation is important for ERP implementation success (Kapp et al., 2001).  
3.2.2 Failure to redesign business processes and major customisation of ERP 
ERP systems are built around best practices in specific industries (O'Leary, 2000). In 
spite of ERP systems being designed to fit the requirements of several companies, they 
are built to support generic business processes which could be quite different from a 
company’s usual  way of doing business (Markus and Tanis, 2000a). Thus, ERP 
packages may not necessarily suit the operating practices of the company. Therefore, 
some companies have purchased ERP systems with the idea of reengineering their 
business processes to conform to best practices, while others have purchased an ERP 
system with the idea of modifying the package to suit their own idiosyncratic needs 
(Markus and Tanis, 2000a).  According to Gibson et al. (1999, p.1), “ from a software 
perspective an ERP system is complete, but from a business perspective, the software 
and the business processes need to be aligned which involves a mixture of business 
process redesign and software configuration”.  However, implementing an ERP system 
is a difficult process as they require business processes to be redesigned to align the 
ERP software’s requirements with the business processes (Fahy, 2001; Gibson et al., 
1999; Davenport, 1998; Holland and Light, 1999).  Companies should change their 
ways of doing their business and must make changes to the roles and responsibilities of 
employees.  
 
Business Process Reengineering (BPR) and system customisation are critical factors 
that might have an effect on the success or failure of ERP systems (Holland and Light, 
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1999; Sumner, 2000; Jarrar et al., 2000). Therefore, companies should be willing to 
reengineer their business processes to conform to the package without modifying the 
ERP packages very much (Markus and Tanis, 2000a; Scheer and Habermann, 2000; 
Holland and Light, 1999). ERP packages should be kept as they are and, as far as 
possible, should not be modified (Sumner, 2000). A number of studies have shown that 
customisation may have an enormously negative effect (Van Everdingen et al., 2000; 
Bingi et al., 1999; Davenport, 1998; Yen et al., 2002). Yen et al. (2002) pointed out that 
most experts agree that customising an ERP system can be costly and time-consuming. 
Furthermore, customising ERP packages could delay the period of time taken to 
implement these systems. 
 
 Bingi et al.(1999) and Markus and Tanis (2000a) noted that modification and vendors’ 
continued development of the packages may lead to reduced benefits. Markus and Tanis 
(2000a) mentioned that customisation of the systems may make companies more 
dependent on outside contractors who specialise in ERP customisations. Moreover, 
when companies decide to customise ERP systems, it will difficult for them to upgrade 
their ERP systems to any new version in the future. Wright and Wright (2002) indicated 
that extensive customisation and the redesign of business processes may introduce 
errors in the ERP systems, resulting in significant risks owing to the potential 
insufficient knowledge of the implementers. For example, they could not understand the 
functionality of an ERP package sufficiently to appreciate the implications of 
customisation or may not understand the reengineered business processes adequately to 
maintain the ERP system’s reliability. As a result, companies that redesign processes to 
conform to ERP best practices should be more successful and realise the maximum 
benefits of these systems (Markus and Tanis, 2000a; Scheer and Habermann, 2000). 
3.2.3 Lack of top management support 
Top management support is crucial for the success of ERP implementations (Davenport, 
1998; Sumner, 2000; Gable and Stewart, 1999; Stratman and Roth, 1999; Somers and 
Nelson, 2001; Rao, 2000; Aladwani, 2001; Fitz-Gerald, 2003; Dezdar and Ainin, 2011). 
Slevin and Pinto (1987, p.34) defined the top management support as “the willingness 
of top management to provide the necessary resources and authority or power for 
project success”. Top management should allocate valuable resources by providing 
people with the time and money they need to complete the implementation (Holland and 
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Light, 1999; Roberts and Barrar, 1992). In addition, they need to monitor the project’s 
progress and give direction to the implementation teams (Bingi et al., 1999; Al-Mashari 
et al., 2003b; Maditinos, Chatzoudes et al. 2011). also they should communicate with 
users about the importance of ERP and its benefits to raise awareness of the ERP system 
(Al-Mashari et al., 2003b; Aladwani, 2001). Managers should give the necessary 
priority to ERP implementation. It is important to get the full support of senior 
management during the ERP implementation process (O'Leary, 2000) to achieve the 
project’s goals and objectives; these  goals should be aligned to the strategic business 
goals (Sumner, 2000). If top management does not concern itself with the ERP 
implementation, chaos occurs. Umble and Umble (2002) said that where top 
management that does not actively participate in ERP implementation and does not 
effectively commit to the system, the implementation could be at a high risk of failure. 
Somers and Nelson (2001) and Kweku Ewusi-Mensan (1997) agreed that the failure of 
ERP systems is more likely when top management does not focus on the 
implementation process and allows technical staff to make critical decisions instead of 
them.   
 
To avoid this, top management should legitimise new goals and objectives, establish 
new organisational structures, roles and responsibilities, and set policies (Nah et al., 
2001, Umble and Umble, 2002; Roberts and Barrar, 1992; Brown and Vessey, 1999). 
As an ERP implementation requires a great many changes, conflicts may arise among 
different departments. Without the intervention of high management, no one will 
compromise on the rearrangement of ERP (Huang et al., 2004). In particular, a project 
without top management support is more likely to fail. 
3.2.4 Insufficient  resources 
Sufficient resources, such as time and expenditure, are a key and significant point in a 
project’s success (Somers and Nelson, 2001; Somers and Nelson, 2004). The 
implementation of an ERP system can take from six months to two years (Okrent and 
Vokurka, 2004; Wah, 2000) and the cost of an ERP system could vary from thousands 
to millions of dollars (Hossain et al., 2002; Al-Mashari et al., 2003b; Burns 2011).  Start 
up costs and costs of annual maintenance are high which could decrease the propensity 
to adopt the technology (Elbertsen et al., 2006). In fact, Okrent and Vokurka (2004) 
mentioned that the selection of an ERP software package, and the number and 
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availability of resources, will eventually determine the time and the costs needed to 
implement it. 
 
In previous researches, it has been documented that ERP systems are difficult systems 
to implement within an expected budget and time (Al-Mudimigh et al., 2001; Bingi et 
al., 1999; Yen et al.,2002; Volkoff, 1999; Poston and Grabski, 2001; Mabert et al., 
2003; Scott and Vessey, 2000). Many implementations of ERP systems have not been 
completed on time or within budget, and have not succeeded (Shanks and Seddon, 
2000). Such companies lose the money they devoted to ERP software and millions that 
have been paid to external consultants; they may also have lost a portion of their 
business (Bingi et al., 1999).  
 
Delay in implementing these systems will result in the company facing a major problem 
because this will require substantial extra resources (Welti, 1999; Burns 2011). Bingi et 
al. (1999) and Xu et al. (2002) mentioned that companies might make a major 
investment and spend many years implementing ERP systems. However, a lack of 
resources and/or an over-spend could seriously endanger the company (Welti, 1999; 
Grover et al., 1995; Maxwell, 1999). The probability of risk could become high when 
the implementation of an ERP system takes longer than expected (Welti, 1999).  
3.2.5 Lack of change management  
Change management is a main concern for several companies that have implemented in 
ERP (Somers and Nelson, 2001; Somers and Nelson, 2004); this is an important factor 
throughout the entire life-cycle of an ERP project implementation (Nah et al., 2001; 
Bhatti, 2005). Implementing an ERP systems has a significant effect on the 
organisation, particularly on their users (Welti, 1999) while resistance to change is one 
of the major problems facing such an implementation (Aladwani, 2001; Gupta, 2000; 
Bhatti, 2005; Jarrar et al., 2000; Welti, 1999). (For more information, see Section 
3.3.10.). These systems bring in major change that may result in resistance, confusion, 
redundancies and errors (Somers and Nelson, 2001) and many ERP implementations 
have failed due to the lack of focus on change management (Sumner, 2000). It was 
estimated by Bhatti (2005) that nearly half of ERP implementations fail to realize their 
anticipated results since managers significantly underestimate the works required in 
managing the change.  
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In essence, change management is necessary in order to prepare an organisation for the 
introduction of an ERP system and its successful implementation (Jarrar et al., 2000).  
To implement an ERP system successfully, two things should to change: (1) the way the 
organisation does business and, (2) the ways people do their jobs (Davenport, 1998). 
Appropriate change management is key factor for successful implementation (Bhatti, 
2005; Grover et al., 1995). However, with ineffective change management processes, a 
company will not be able to adapt to the ERP system and enjoy the full benefit of it 
(Kim et al., 2005). 
3.2.6 Unclear/misunderstanding of users’ requirements 
Unclear or misunderstanding users’ requirements is another major risk that could lead to 
the failure of ERP systems. In many companies that have implemented such systems, 
the communication between users and the implementation team has failed because users 
face difficulties in expressing their requirements as they do not have sufficient technical 
IT skills and the technical IT team does not clearly understand their requirements 
(Musaji, 2002). Therefore, it is argued that ERP vendors should spend more time 
clarifying the embedded data requirements and processes of the company; in addition, 
users in the company require to get additional skills to ask for and probe such details 
(Soh et al., 2000). Clearly, an ERP system must be matched to the needs of users as a 
mismatch might lead to additional costs (Musaji, 2002). Communication failures 
between users and the implementation team could cause the ERP project to fail (Musaji, 
2002).  
3.2.7 Lack of a champion 
Successful ERP systems are often associated with the presence of a champion who will 
execute the fundamental functions in the implementation of such a system (Beath, 1991; 
Nah et al., 2001; Willcocks and Sykes, 2000; Jarrar et al., 2000). Without a leader, 
serious duplication of effort frequently occurs (Sumner, 2000) and the chance of the 
project  succeeding  lessens (Nah et al., 2001). Thus, someone must be placed in charge 
and the project leader should "champion'' the project throughout the company (Sumner, 
2000). Project leaders are managers who have the authority to define objectives and 
legitimise change (Falkowski et al., 1998). These should be high-level leaders who 
actively and strongly promote their personal vision for using the ERP system; they 
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should keep  abreast of the progress of the implementation, monitor the project, and 
manage people, sorting out conflicts whenever necessary (Kim et al., 2005, Somers and 
Nelson, 2001). In addition, a project champion has to be involved in each step of the 
project and understand the technology as well as the business and organisational context 
(Somers and Nelson, 2001). 
3.2.8 Lack of agreement on project goals 
The first step of any project should be a conceptualisation of the goals and potential 
methods to achieve these objectives (Slevin and Pinto, 1987). Somers and Nelson 
(2004) pointed out that the goals of the project should be defined even before seeking 
top management support. Identifying goals and objectives is necessary to guide the 
direction of the ERP project implementation (Bhatti, 2005; Loh and Koh, 2004; Buck-
Emden, 2000; Buckhout et al., 1999; Somers and Nelson, 2004). Moreover, it is critical 
that project management identifies three competing and interrelated goals concerning 
scope, time and cost (Bhatti, 2005; Somers and Nelson, 2001). If ERP implementations 
are to be successful they require clear and agreed goals and objectives (Umble et al., 
2003, Bhatti, 2005). Many ERP implementations have been delayed, over budget or 
failed because of the absence of a clear plan (Laughlin, 1999, Somers and Nelson, 
2004). However, well-defined  objectives help to keep the project team focused on the 
aim of the project (Somers and Nelson, 2001). 
3.2.9 Insufficient training of end-users 
Training is another important driver in terms of the success of an ERP implementation 
(Russo, 1999; Stratman and Roth, 1999; Jarrar et al., 2000; Dezdar and Ainin, 2011 ).  
An ERP system is very complex and requires thorough training and proper preparation 
for users (Bingi et al., 1999; Yen et al., 2002). Training should highlight all aspects of 
the ERP system (Davenport, 1998). Users should learn those functions of the ERP 
system that is associated with their work and they need to obtain a adequate theoretical 
background in order to be familiar with the new processes and procedures (Welti, 1999; 
Nah et al., 2001). They also need training on how the system works and how it relates to 
the business process early on in the implementation process (Davenport, 1998). Bingi et 
al., (1999, p13) pointed out that “Companies should provide opportunities to enhance 
the skills of the employees by providing training on a continuous basis to meet the 
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changing needs of the business and the employees”. ERP training provides experience 
for the users and helps to build positive attitudes toward the system (Aladwani, 2001). 
 
Regarding the cost of training, Sumner (2000) stated that investment in training could 
be higher than is usual. Users are one of the hidden costs of implementing an  ERP 
system (Bingi et al., 1999) and they require a significant amount of resources in 
learning to use  it (Musaji, 2002). Thus, due to the high cost associated with the 
implementation of ERP systems,  some companies cut the time allocated to train users 
(Fahy, 2001). However, implementing an ERP package without sufficient training for 
end-users so that they understand how to use the system, is likely to make  the ERP 
system ineffective (Jarrar et al., 2000). Somers and Nelson (2001), Gupta (2000), 
Markus and Tanis (2000a), Bradford and Florin (2003), and Welti (1999) all pointed out 
that a lack of user training and failure to understand the system completely could be a 
major cause of the failure of many ERP systems. However, if the training is adequate, 
the probability of risks occurring is low (Welti, 1999). 
3.2.10 Resistance of users 
Many companies have experienced a certain level of user resistance to ERP systems 
(Laughlin, 1999) and such resistance to change of users is one of the difficulties that 
face any implementation of an ERP system (Aladwani, 2001; Gupta, 2000; Bhatti, 
2005; Jarrar et al., 2000; Welti, 1999) and such resistance may cause the ERP system to 
fail (Wah, 2000). Resistance to change may derive from changes to the content of a job 
and/or uncertainty concerning the system itself (Jiang et al., 2000). Aladwani (2001) 
added that users are afraid of ERP systems because some believe that the system will 
threaten their jobs; others have no idea how to work with these systems.     
 
To overcome users' resistance to change, management should understand the structure 
and needs of the users and the reasons for their resistance; they should deal with this by 
applying effective strategies and techniques to make ERP successful (Aladwani, 2001). 
Furthermore, people must be involved in the implementation of business processes and 
the ERP system; they should also be provided with formal education and training (Bingi 
et al., 1999; Holland and Light, 1999; Martin, 1998). Moreover, management should 
explain to users how the ERP system will work, clarifying the general inputs and 
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outputs of the system, defining departments that will provide the data, and identifying 
the computer knowledge needed to operate the system, etc. (Aladwani, 2001).  
3.2.11 Lack of involvement of users in the ERP system 
User involvement is one of the key aspects to a successful ERP system implementation 
(Parr and Shanks, 2000; Al-Fawaz et al., 2008). User involvement is defined as the 
participation of users in the implementation process (Bhatti, 2005). It was also pointed 
out by Fitz-Gerald (2003) that the process of an ERP system implementation should be 
focused greatly on people, particularly users. Bhatti (2005) and Zhang et al. (2002) both 
indicated that users should be involved in two areas when the company makes a 
decision to implement an ERP system: first, users should be involved in the stage when 
the company’s needs regarding the ERP system are defined and, secondly, users should 
participate in the implementation of the ERP system. Thus, the involvement of users is 
crucial because operating the system after it goes live will rely on the users (Bhatti, 
2005). So, insufficient user involvement in the implementation of an ERP system could 
expose the company to the major risk of making errors unintentionally (Wright and 
Wright, 2002). Moreover, a lack of user involvement increases user resistance to and 
lack of acceptance for ERP systems (Esteves and Pastor, 2001). Thus, a lack of user 
participation is another factor that may contribute to the failure of an ERP 
implementation (Ghosh, 2002).  
3.2.12 Ineffective communications between users 
Effective communication is a essential factor for success ERP implementation (Welti, 
1999; Falkowski et al., 1998; Esteves and Pastor, 2001).  Slevin and Pinto (1986) 
showed communication as a main factor across all factors of project implementation. It 
is essential to have communication within the project team, and between the project 
team and the whole organisation concerning the goals and results of each 
implementation stage (Bhatti, 2005). ERP implementations need to communicate across 
different functional areas as well as with external project members (Parr and Shanks, 
2000; Sumner, 2000). The communication should start at an early stage in the ERP 
implementation and should offer an overview of the system including the scope, 
objectives and activities of the ERP implementation (Sumner, 2000), together with the 
reasons for implementing it (Bhatti, 2005).  Communication is essential to pass on 
details about the rationale for the ERP implementation, to organise briefings for the 
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business processes for change management, to display applicable software modules, to 
give information concerning change management strategies and tactics, and to establish  
contact points (Bancroft et al., 1998). Through effective communication, everything 
will work properly (Somers and Nelson, 2001). Kumar and Van Hillegersberg (2000) 
indicated that poor communication is considered to be a leading factor in the failure of 
ERP implementations. 
3.2.13 Skill mix 
One of the challenges related to the implementation of ERP systems is having the 
necessary skills (Sumner, 2000). Lack of knowledge is a risk factor that could lead to 
the failure of ERP implementation (Willis and Willis-Brown, 2002). Thus, lack of 
expertise, including lack of user experience, insufficient ‘internal’ expertise, failure to 
mix internal and external expertise effectively, and a lack of ‘business’ analysts are all 
risks associated with the recruitment and retention of IT professionals; these all 
contribute to project risk (Sumner, 2000; Barki et al., 1993).  
 
As implementing ERP systems is complex, many companies use consultants, who are 
either internal or external experts, to ease the implementation process (Somers and 
Nelson, 2001; Bhatti, 2005; Al-Mudimigh et al., 2001; Maditinos, Chatzoudes et al., 
2011). However, if in-house expertise is not available, a company should to look for 
outside consultants (Piturro, 1999). Typically, most companies prefer to bring in 
external consultants rather than use internal expertise to help them select an ERP, 
configure and reengineer business processes, carry out end-user training, perform 
requirements analysis, manage the ERP implementation, maintain and support the ERP,  
and recommend suitable solutions (Al-Mudimigh et al., 2001; Jarrar et al., 2000; Bhatti, 
2005); external consultants are also often used to overcome technical and procedural 
challenges in the design and implementation of these systems, particularly when the 
internal expertise is insufficient (Sumner, 2000). It is important to bring in consultants 
with knowledge about certain modules, installation and software (Sumner, 2000; 
Piturro, 1999; Bhatti, 2005) and they should be involved in the different stages of the 
ERP implementation (Somers and Nelson, 2004; Thong and Yap, 1994). Sumner 
(2000), Bhatti (2005), and Barki et al. (1993) all pointed out that building a team which 
consists of a mix of external consultants and internal staff is significant to provide 
appropriate expertise in areas where team members lack knowledge; this enables  
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internal staff members to develop the necessary technical skills for the design and 
implementation of the ERP system.   
 
However, this challenge will be exacerbated when there is a lack of ERP-trained 
systems developers and a high market demand for their skills (Sumner, 2000) and many 
companies suffer from difficulties in terms of recruiting and retaining good ERP 
specialists (Sumner, 2000). Also, Welti (1999) and Al-Mashari et al. (2003b) indicated 
that there is a deficiency of  ERP consultants with sufficient expertise in the market. 
This is another risk that could occur during the implementation of ERP systems. The 
probability of failing to recruit expert  ERP consultants is considered to be  a medium 
risk but, if those consultants are inefficient or inadequate, this could increase the risk of 
the implementation failing (Welti, 1999). The ability to obtain analysts with both 
business and technology knowledge is one of the most critical requirements for the 
success of ERP systems (Jarrar et al., 2000). Therefore, companies should not rely 
heavily on limited in –house expertise; instead, they should hire and retain external 
expertise to ensure the success of  these systems (Willis and Willis-Brown, 2002). Welti 
(1999) and Mendel (1999) considered that the success or failure of an ERP 
implementation largely depends on the knowledge, skills, capabilities and experience of 
the consultants because they have in-depth knowledge of ERP software. In addition to 
the technological capabilities that such a team should possess, it should also understand 
the company and its business requirements (Remus, 2007). For an ERP to succeed, both 
business and technical knowledge are essential (Bingi et al., 1999; Sumner, 2000; Nah 
et al., 2001; Maditinos, Chatzoudes et al., 2011). 
3.3 Possible risk factors that could impact on the operation of an ERP  
Not only is the success of the implementation of ERP systems important, but the 
success the operation of the ERP system is important as well in order to provide 
accurate, real-time information which should be reliable and consistent, have integrity, 
and contain no errors (Park and Kusiak, 2005; Bingi et al., 1999). Chian-Son (2005) 
mentioned that several implementation risks could lead to operational risks that might 
have the potential to be damaging and result in losses. For example, inadequately 
trained users and lack of involvement on their part, exposes the company to the major 
risk of unintentional errors being made. Reengineering the business processes and 
customising the ERP during its implementation will enhance the possibility of 
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controlling weaknesses (Wright and Wright, 2002; O'Leary, 2000). Furthermore, 
inadequate controls, which enable unauthorised access to be gained to data, could 
increase the possibility of unintentional or intentional errors occurring (Wright and 
Wright, 2002; O'Leary, 2000; Hunton et al., 2004;, Musaji, 2002).   
 
Moreover, as business processes are integrated in ERP systems, if any errors occur 
when data are entered, because many applications rely on these data, the greater the 
impact of the error (Musaji, 2002). Also, in real time and database systems, errors can 
increase because the time is reduced for checking  transactions before they are entered 
into the automated system’s records (Musaji, 2002).  This could make organisations 
more concerned about the input data and the outcomes of the systems; in short, 
organisations may be very concerned about the quality of ERP data and information and 
so  the process of integration includes operational issues that must be managed carefully 
(Park and Kusiak, 2005). 
 
There are also serious risks related to the operation of ERP systems such as 
“inappropriate access, incorrectly inputted data, missing validation procedures or data-
checking routines, missing or inappropriate operational steps, inappropriate output 
formats, and inadequate internal controls (Soh et al., 2000).  a number of of these risks, 
might have a direct financial impact: for example, inaccurate information, invalid 
transactions, misclassifications, financial misstatements, improper revenue recognition, 
misstated payroll liabilities, incorrect inventory valuation, duplicate payments to 
vendors, reduced data integrity, inefficiencies associated with accounts, defalcation, or 
significant financial losses, especially in the periods immediately following the 
implementation of an ERP system  (Wright and Wright, 2002; O'Leary, 2000; Hunton et 
al., 2004).  
 
Despite extensive coverage of the risk factors that might make the implementation of an 
ERP system fail, operational factors are not well covered in ERP literature and yet they 
can often be the cause of ERP failure. These factors were flagged up as important 
during the pilot study and the literature review. Operational risk factors include: 
incorrect entry data, repetition of errors, illogical processes (Musaji, 2002), flowing 
errors or process interdependency (Musaji, 2002; Wright and Wright, 2002; O'Leary, 
2000; Hunton et al., 2004), security risks (Musaji, 2002; Abu-Musa, 2006; Loch et al., 
1992; Ryan and Bordoloi, 1997; Wright and Wright, 2002), sharing passwords (Fahy, 
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2001a; Abu-Musa, 2006), working with two systems in parallel (interview data), and 
information quality (Wang , 2006). However, these risk factors have not previously 
been studied in the context of ERP systems. 
 
As a result, knowledge of the risk factors that could impact on the quality of data in 
ERP systems is crucial to increase the efficiency of operating such systems. In the 
following section, each of these risks is discussed individually.  
3.3.1 ERP software suitability  
The company’s perception of the new product’s characteristics plays an important role 
in the decision to buy and use a product (Van Everdingen et al., 2000). The 
characteristics of ERP software should fit the company’s criteria. Van Everdingen et al. 
(2000) and Soh et al. (2000) point out that there are two important criteria that should be 
used in selecting an ERP system. First, is the compatibility of the ERP system with the 
business processes and, the second, concerns the characteristics of the ERP vendors, 
such as international orientation, market leadership, the functionality of the product, the 
product’s quality, the speed of implementation, interfaces with other systems, price and 
corporate image.  
 
As ERP systems are western software, some countries in Asia or in the Middle East 
may not have the capabilities to use them. This problem is related to mismatches 
between ERP features and organisational requirements (Markus and Tanis, 2000a; Soh 
et al., 2000).The "misfit" issue could be worse in Asia or in the Middle East since the 
most business processes of ERP systems are influenced by European or U.S. industry 
business practices (Soh et al., 2000; Molla and Loukis, 2005). Molla and Loukis (2005) 
stated that the transfer of an information system such as an ERP, which was created in 
an industrialised country, to a developing country is often marred by problems of 
mismatch with local cultural, economic and regulatory requirements. Business 
processes and local requirements in Asian or Middle Eastern organisations will most 
probably be different as these have evolved through different national and local contexts 
(Soh et al., 2000). Cultural misfit may be a risk for implementing and operating of ERP 
systems in different countries in the world because of their different economies, 
different policies, and different levels of knowledge. 
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Achieving compatibility between the standard ERP processes and a company’s business 
processes is one of the most significant factors in the process of implementing an ERP 
system (Botta-Genoulaz and Millet, 2006). Compatibility between ERP systems 
packages and company requirements are clustered into categories in terms of their data 
format (such as the name of items), the processing procedures they require (e.g. access, 
control and operations), the presentation format and the information content of the 
output (Soh et al., 2000; Van Everdingen et al., 2000). Hong (2002) considered the 
suitability of fit of ERP constructions in terms of the data, processes and user interface 
before or during the initial implementation period.  
 
Thus, an ERP system that is not designed to meet the specific business needs of the 
company can be source of great problems and widespread chaos (Umble and Umble, 
2002). Incompatibilities or mismatches between organisational requirements and ERP 
systems could lead to significant difficulties or even failure in the implementation 
and/or operation  of an ERP system (Kumar and Van Hillegersberg, 2000; Umble and 
Umble, 2002). These problems could include, for example, missing validation 
procedures or data-checking routines, improper output formats, and incorrect 
information content of input (Soh et al. 2000); these could lead to the potential risk of 
financial misstatement (Wright and Wright, 2002). 
 
Hong (2002) conducted a study to explore the cause of the high failure rate of ERP from 
an “organizational suitability” perspective. They examined the relationship between the 
organisational suitability of the ERP and the success of the implementation. Hong 
(2002) found, from a survey of 34 organisations, that implementation success 
significantly depended on the organisational suitability of the ERP.  
3.3.2 Security risk 
Reviewing the literature related to security risks revealed that ERP security is one of the 
most important issues facing organisations. Security risk relates to unauthorised access 
to equipment, software or the database by employees or hackers, actions which carry the 
likelihood of a variety of potential undesirable results (Hunton et al., 2004; Wright and 
Wright, 2002). Through  unauthorised access to ERP data or systems, the original data 
can be destroyed or copied quickly without leaving any visible trail (Musaji, 2002). 
Thus, there are significant risks related to security and the integrity of computerised 
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accounting information systems (CAIS) (Abu-Musa, 2006).  Hunton (2004) pointed out 
that weaknesses in the access controls of ERP systems could make the security risk 
greater and increase the opportunity for unauthorised access to be gained to the 
enterprise-wide database. Insufficient controls in ERP systems could make a company 
suffer losses and reduce the chance of finding errors or fraud before they have an impact 
on operations (Musaji, 2002).  
 
In a recent study, Abu-Musa (2006) conducted an empirical survey to study the 
perception of threats in computerised accounting information systems (CAIS) in Saudi 
organisations by using a proposed checklist of security threats. He carried out a self-
administered questionnaire and received one hundred and sixty valid responses. His 
survey results indicated that almost half of the responding Saudi organisations suffered 
financial losses due to internal and external CAIS security. The results also revealed that 
the most significant perceived security threats to CAIS in Saudi organisations were: 
accidental or intentional entry of bad data; accidental destruction of data by employees; 
employees’ sharing of passwords; introduction of computer viruses to the CAIS; 
suppression and/or destruction of output; unauthorised document visibility; and 
directing prints and distributed information to people who were not entitled to receive 
them. He offered some recommendations to strengthen security controls and to enhance 
wareness of CAIS security issues among Saudi organisations in order to manage 
security risks and to better protect their CAIS.  
 
Loch et al. (1992) studied the perception of management information systems 
executives regarding security threats. Twelve security threats were developed and 
empirically examined by these executives. The results showed that accidental entry of 
bad data, destruction of data and unauthorised access to CAIS by hackers were the top 
security threats. Their results also indicated that the greatest threats came from inside 
the organisations themselves. 
 
Ryan and Bordoloi (1997) explored how companies that moved from a mainframe 
environment to a client/server technology evaluated and took security measures to 
protect against potential information security threats. The results of their study revealed 
that the most significant security threats were accidental or intentional entry of 
erroneous data by employees, unauthorised access to the data or systems by hackers or 
employees, and sharing passwords. So they suggested that organisations must be aware 
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of these significant areas and must ensure that proper security measures are 
implemented to reduce the likelihood of loss.  
 
Finally, it was illustrated from previous studies that  security is a very important factor 
to consider during the implementation of ERP systems; not only application security but 
also the security surrounding the servers, the network and databases (Wright and 
Wright, 2002). Unauthorised access to data and/or systems by both outsiders (hackers) 
and insiders (employees) were perceived as the main threats (Abu-Musa, 2006). 
Therefore, organisations should have a secure ERP environment to protect its 
information systems and data from accidental or intentional unauthorised access (Loch 
et al., 1992) and should also improve the financial and operational integrity of 
transactions in production data and processes (Musaji, 2002). Controls and safeguards 
should be installed to prevent, detect, correct and reduce these risks;  awareness of 
potential security threats should also be raised (Musaji, 2002; Abu-Musa, 2006). So, in 
cases where there are strong controls for monitoring user passwords and authorisations 
on the three security aspects of ERP systems (i.e. networks, databases and applications), 
security risks to the ERP systems will be reduced (O'Leary, 2000; Hunton et al., 2004) 
 
3.3.3 Incorrect entry of data 
In ERP systems, the accidental or intentional entry of bad data is considered to be a 
serious threat to the success of such systems (Abu-Musa, 2006; Wood and Banks, 
1993). Any simple mistakes made by an employee could lead to a serious problem 
which could have an effect on financial modules and financial statements (Wright and 
Wright, 2002; Umble and Umble, 2002; Musaji, 2002). For example, where an  error is 
made at the receiving dock, there could be serious implications for inventory 
accounting, capacity planning, and other areas of the organisation (Kapp et al., 2001). 
Incorrect data entry could also occur because of human error in keying in data (Musaji, 
2002) which could be result of their lack of training or because they were not involved 
in the implementation of the ERP system (Wright and Wright, 2002). During the keying 
in process, errors can occur because data can be created and entered at the same time. 
For example,  order entry clerks receive orders by telephone and key them directly into 
the computer’s  memory and errors can easily occur during this process (Musaji, 2002).  
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The nature of ERPs as integrated systems necessitates that users understand the 
ramifications of their actions; they must also know how to  eliminate errors that could 
occur during the implementation, operation and daily functioning of an integrated ERP 
system (Kapp et al., 2001). There are two steps for eliminating data errors (Kapp et al., 
2001): (1) An ERP system’s users need to understand the components of the system and 
know how these integrate with each other; and (2) they need to learn about the most 
common kind errors. Knowledge of the types of error that might occur will make users 
more careful and will encourage them to pay more attention about  the treatment of data, 
thus helping them to reduce the frequency of mistakes (Kapp et al., 2001).  
3.3.4 Repetition of errors 
Testing ERP applications and programs is the final and a very significant step in the 
implementation of an ERP system in order to reduce the possibility of risks, such as a 
repetition of errors, that could occur during the operation of the system.  Repetitive 
errors could have an effect on financial misstatements and could occur because of  
inaccurate customisation or an application programming or hardware failure, or a failure 
with vendor-supplied software (Musaji, 2002). Therefore, rules should be applied 
consistently and correctly. Also,  the program should be effectively tested and entries of 
master information should be adequately checked; otherwise, if  something is  wrong, 
the processing will also be wrong (Musaji, 2002). 
3.3.5 Flowing of errors  
In integrated system such as ERP systems, flowing errors are more likely to occur than 
with manual systems. These errors could be insignificant but may lead to major errors if 
they are not discovered.  An error in one part of the program or application may lead to 
a second error in another part of the application or system, the second error may lead to 
a third and so on. For example, an insignificant error in the order-entry program can 
flow through a series of applications making serious errors in the inventory refilling 
program (Musaji, 2002; Umble and Umble, 2002). Equally, an error made through the 
sales ordering process (e.g. the quantity ordered of a special product is erroneously 
doubled) could  result in a major error in the production function (process 
interdependency risk) (Hunton et al., 2004).  However, the risk of flowing of errors can 
be the result  of  making changes to application systems or entering incorrect data with 
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or without sufficiently testing the  applications or with only limited testing of program 
changes (Musaji, 2002). 
3.3.6 Illogical processing 
Illogical processing is more likely to occur in an automated system such as an ERP, 
than in a manual system due to programming or customisation or hardware errors 
(Musaji, 2002). Testing the performance of an ERP system (Nah et al., 2001), scanning 
the output documents, and checking for unusually large amounts has the potential to 
reduce financial misstatements (Musaji, 2002); these  are essential points at the 
implementation stage of the ERP software before going live. What is more, 
Musaji(2002)  indicated that not many people can understand the processing logic of 
ERP applications.   
3.3.7 Information quality 
One of issue regarding ERP systems is the quality of information in such systems.  Park 
and Kusiak (2005) indicated that ERP systems suffer more than other information 
systems from poor data quality. Poor data quality can cause  major disasters and 
increase the operational costs due to the time that has to be spent  finding and correcting 
data errors (Hassan, 2003).  Thus, ERP systems can cause  problems for an organisation 
if the issue of data quality is not properly addressed (Xu et al., 2002). It is therefore 
important to understand the data quality issue to make the operation of an ERP system 
success.  
3.4 Conclusion 
Finally, the question is how to reduce those risks involved in the implementation and 
operation of ERP systems in order to obtain the benefits of such systems. This has 
become a challenge for top management. Previous research has proposed that increasing 
the likelihood of success for ERP systems requires understanding and reducing, or at 
least managing, the risks associated with the business task or application (Barki et al., 
1993; Jiang et al., 2000). Thus, acquiring knowledge concerning perceptions of those 
risk factors might assist companies in improving the implementation and operation of 
their ERP systems. To date, no empirical research is available regarding perceptions of 
risks factors associated with ERP systems. In this thesis, it is proposed that identifying 
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ERP risk factors is not enough; rather, managers must perceive these as risk factors 
leading to ERP failure if the implementation and operation of these systems is to be 
more successful. 
 
All of the above mentioned risk factors associated with the implementation and 
operation of ERP systems are important and need to be recognised by managers to 
reduce the failure of ERP systems. These risk factors are considered here, but not in 
depth, because in this research the focus is on the managers’ perceptions of risk factors 
associated with: (1) the implementation and (2) the operation of ERP systems, together 
with those factors that might affect their perceptions. This leads to the primary purpose 
of this research which is: to examine managers’ perceptions of risk factors concerning 
the implementation and operation of ERPs, and to carry out a preliminary investigation 
by examining differences among managers with respect to their perception of these 
risks. The importance of these risk factors could vary depending on the characteristics 
of the managers, such as their culture, profession, and level of their ERP expertise. 
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4 Chapter Four: Theoretical framework, model of perception of risk 
4.1 Introduction  
Risk perception has been studied in various fields, but to our knowledge, not in the ERP 
context. Thus, this thesis studies the perceptions of risk factors associated with the 
implementation and operation of ERP systems for two reasons. First of all, it is claimed 
that the success or failure of ERP systems is based on effective risk management 
actions, which are dependent on the way managers perceive risks factors related to ERP 
systems. Secondly, previous researchers in ERP have overlooked managers’ perceptions 
of risk. So, no proposal has been made to study, understand and manage the perception 
of ERP risk on the part of managers.  
 
As mentioned in the third chapter, the focus and contribution of this thesis is to examine 
managers’ perceptions of those risk factors; it also aims to investigate whether there is 
any variation between different management groups regarding those factors. Furthermore, 
this research aims to study the interactions and relationships between the perceptions of 
risk factors related to the implementation and operation of ERP systems, and the 
culture, profession, and level of ERP expertise of managers. In order to understand 
these interactions, it is necessary to start with an examination of the backgrounds and 
theories which depict how such interactions are constructed. This chapter introduces 
how the model has been arranged.   
 
The previous chapter reviewed and identified the risk factors related to the 
implementation and operation of ERP systems; this is shown in Sections 3.2 and 3.3. 
These risk factors are important to both researchers and practitioners. In turn, the aim of 
this chapter is to develop the theoretical or conceptual framework and the model of this 
research. The theoretical framework contains a theory that has been developed from the 
field of anthropology: cultural theory.  
 
This chapter has seven sections. After this introduction, the first section begins by 
providing a review of the concept of risk in general and the concept of ERP risk; it also 
sheds light on the perception of risk as a social construct and in terms of cultural theory 
in Sections 4.2 to 4.4.  In the main body of the review, a critical consideration of the 
perception of risk is offered while Sections 4.5 outline the culture theory of risk. 
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Finally, Section 4.6 discusses the research model that shows interactions between 
perceptions of risk and culture, profession, and level of ERP expertise. The outcome of 
the review is a development of the preliminary research models for this study; this helps to 
guide the research in the way described in the methodology chapter.  
4.2 What is risk?  
Risk is a complex and significant concept in a number of fields and a large number of 
research studies, both experimental and theoretical, have been carried out on the subject 
of risk. These studies reveal diverse definitions of risk, based on viewpoints across 
different disciplines ranging from mathematics to psychology, and from financial, 
economic and technological standpoints. Each definition offers an understanding of 
ways of constructing, perceiving and managing risk. The mathematical definition of risk 
is commonly known as “the statistical probability of an outcome, in combination with 
the severity of the effect” (Boholm, 2003, p160). A general definition of risk was 
offered by Adams (1995, p. 69) as "the probability of an adverse future event multiplied 
by its magnitude” while according to Douglas (1992, p.40), risk can be defined as “the 
probability of an event combined with the magnitude of the losses and gains that it will 
entail.”. Willcocks (1994, p.2) views risk as a “negative outcome that has a known or 
estimated probability of occurrence, based on experience or some theory”. In other 
words, risk refers to “the probability that a particular adverse event occurs during a 
stated period of time, or results from a particular challenge” (Royal Society, 1983, p. 2).  
 
An etymological analysis of risk illustrate that risks are results of human actions and 
that they are danger that might be avoided (Stahl et al., 2003). In sociological literature 
about risk, it has broadly agreed this concept. Kemshall, (2000, p143) states that “the 
word 'risk' is pervasive in contemporary life and has come to encompass a wide-range 
of future events and behaviours that are often complex and far from uniform”. However, 
it is difficult to pinpoint a definition of risk as this word has many different meanings. 
Garland (2002, p. 49) gives the following overview of risk: “Today’s accounts of risk 
are remarkable for their multiplicity and for the variety of senses they give to the term. 
Risk is a calculation. Risk is a commodity. Risk is a capital. Risk is a technique of 
government. Risk is objective and scientifically knowable. Risk is subjective and 
socially constructed. Risk is a problem, a threat, a source of insecurity”. 
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Moreover, Millburn and Billings (1976, p116) defined risk as “a perceptual or 
subjective response to an environmental event that involves uncertain danger or the 
possibility of suffering harm or loss”. This concept contains the notion of a human 
response or perception to the risk as the author views risk from a subjective perspective. 
Boholm (2003) pointed out that subjective risk is the beliefs and opinions of people that 
often diverge from scientific assessments. A personal or subjective estimation of risk is 
different from an objective estimation (Boholm, 1996). By comparing subjective and 
objective risk, it has been found that objective risk indicates a risk that has been 
scientifically established by using the best available data and knowledge; this is 
different from perceived risk which is based only upon subjective impressions (Garland, 
2002). Boholm (2003, p. 161) stated that: “Objective risk refers to phenomena and 
causality in the natural world that can have harmful effects. It is the task of science to 
disclose and assess sources of potential harm, identify measurable correlations and 
assess the probabilities of harm”.  The nature of objective risk is quantitative; that is, it 
depends on the past occurrences of an event and incorporates these into a numerical 
assessment in order to estimate risk (Ricciardi, 2003). Objective risk is calculated from 
statistics and probability distributions (Oltedal et al., 2004). However, objective risk is 
measured depending on the a number of observations or calculations (Ricciardi, 2003) 
while subjective risk is based on what an individual perceives to be a risk. Boholm 
(2003) and Beck (1992) stated that, when risks are based on perception, they become 
subjective.  Perception is recognised as the subjective view of a risk and not an 
objective evaluation of that risk (Starr et al., 1976). In reality, social science supports 
the concept of subjective risk rather than the notion of objective risk (Ricciardi, 2003). 
Ciancanelli et al. (2001) pointed out that the definition of risk has begun to be 
considered as something associated with the way individuals view the world, and how 
these views come to be constructed. It has been agreed that the difference between 
objective and subjective or perceived risk could not be continual (Ciancanelli et al., 
2001). Risk has been seen as a function of individual perception.  
 
Understanding the perceptions of risk and how individuals perceive these risks has been 
attempted by many studies in different fields of social science, anthropology, 
psychology, psychometrics and technology studies (Ricciardi, 2003). These studies 
have been carried out to examine the way people perceive, manage, and live with risk; 
and how personal feelings, attitudes, expertise, and social and cultural aspects have an 
effect on people’s interaction with the risk. Sjöberg et al. (2004, p. 13) described risk 
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perception as “the subjective assessment of the probability of a specified type of 
accident happening and how concerned we are with the consequences”. Perception of 
risk is a personal opinion concerning the possibility of incurring the risk associated with 
a particular activity (Ricciardi, 2003). Perception of risk is about people’s views, 
thoughts, beliefs, attitudes, judgements and feelings (Sjöberg, 1979). Moreover, an 
individual’s perception of risk is related to his/her personal experience (Chiu, 2002). 
Identifying a risk requires a particular knowledge about undesirable outcomes, and what 
situations lead to danger of experiencing those outcomes. People may perceive and 
worry about different risks due to their background and knowledge. So when people 
have no kind of knowledge, they could not really have a concept of risk. Douglas 
(1982b, p. 1) mentioned that “Can we know the risks we face, now or in the future? No, 
we cannot; but yes, we must act as if we do. Some dangers are unknown; others are 
known, but not by us because no one person can know everything. Most people cannot 
be aware of most dangers at most times. Hence, no one can calculate precisely the total 
risk to be faced. How, then, do people decide which risks to take and which to ignore?”. 
Risk should be seen as product of knowledge (Douglas, 1982b). Slovic et al (1987) 
states that ‘experts’ and ‘novices’ sometimes have diverging perceptions of risks. One 
of the fundamental discordances between ‘expert’ and ‘lay’ conceptions of risk is that 
the “lay person looks at risk more broadly than the expert whose expertise is narrow and 
therefore likely to “miss something” of importance to the broader community” 
(Margolis, 1996, p35 cited in Boterill and Mazur, 2005, p6). Fear of risk has something 
to do with knowledge and something to do with people.  People must be willing to 
accept the risks, and must be willing to believe in. People use interpretive frame to 
make sense of things. Experts risk perceptions are influenced by the norms of their 
associates. Lay risk perception is more broadly which is influenced by personal 
experiences and circumstances, and is greatly affected by context like social networks.  
 
Perception of risk is “the wider social or cultural values and dispositions that people 
adopt towards risk” (Pidgeon, 1998, p5). An individual’s perception of risk is often not 
an isolated matter but is influenced by the way he/she lives and works within a network 
of social relationships since people are a part of a society and a culture (Ciancanelli et 
al., 2001; Palmer, 1996). Individuals are rooted in a social environment that has 
particular values, thoughts and characters; so an individual’s perception of risk is 
shaped by the values and worldviews of his/her social or cultural contexts (Rippl, 2002; 
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Douglas and Wildavsky, 1982b; Wildavsky and Dake, 1990).  Moreover, the risk 
perception of people is influenced by the risk communication among people. Flint and 
Luloff (2005) claims that risks are social interactions which are experienced and shared 
with others. The collective experiences are the key player that influence on perception 
of risk. Therefore, researchers in the social sciences have interested in the ways which 
risk is socially constructed.  
 
 
The most important studies about the social construction of risk are Mary Douglas, 
Aaron Wildavsky, and Ulrich Beck. They support the idea that the risk is a social 
construct and an individual’s perception of risk is a reflection of the ways of the society 
itself (Brenot et al., 1998).  Sjöberg et al. (2004) and Douglas and Wildavsky (1982b) 
claim that perception of risk is socially and culturally framed.  Within this view, it is 
thought that risk is clearly not an objectively given entity, but a social construction 
(Stahl et al., 2003). Beck (1992) is famous with his assertion on the effect of new risks 
on the constitution of society. He views the risk as both real and socially constructed at 
the same time. Social construction is defined in the Collins Dictionary of Sociology as 
“a formulation employed within some areas of sociology to emphasise the way in which 
social institutions and social life generally is socially produced rather than naturally 
given or determined” (Jary and Jary, 1995). Social and cultural perspectives have 
become increasingly significant in the area of risk research (Rippl, 2002). However, this 
concept is appropriate to information systems such as ERP systems for the reason that 
the implementation and operation of ERP systems within organisations are obviously 
created and used by and through social interaction. Thus, managers’ perceptions of risk 
factors associated with the implementation and operation of ERP systems also have to 
be fundamentally social constructions. 
 
4.3 Definition of risk regarding ERP systems  
In ERP systems, risk can be viewed from variety perspectives as something going 
wrong.  O'Leary (2000, p.232) defined risk as “an exposure that can be a success factor 
if properly handled and a failure factor otherwise”, while Wiegers (1998. p. 78) defined 
risk as “a problem that has not yet happened but which could cause some loss or 
threaten the success of your project if it did”. Using this conception, some research 
studies have attempted to explore the relative importance of a range of risks in ERP 
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systems and have tried to categorize and reduce these risks (Huang et al., 2004). ERP 
risk factors can be seen as negative indicators which will warn of the potential failure of 
an ERP system implementation (Fitz-Gerald, 2003). These risk factors can be viewed as 
“a negative re-statement of a critical success factor. For example, a well documented 
CSF is top management support while a well-recognised risk is a lack of top 
management support” (Fitz-Gerald, 2003, p.3). Consistent with the researchers’ 
definition of ERP risk noted above in this thesis, ERP risk can be said to be an event 
that could occur and which could make the implementation or operation of an ERP 
system less successful or even fail.   
4.4 Risk perception theories  
Risk management includes many human activities that are dependent on the way 
managers’ perceptions of risk are associated with information systems (IS) (Tsohou et 
al., 2006). The recognition and assessment of risk are also human and social activities 
(Tsohou et al., 2006). However, the implementation and operation of ERP systems will 
involve many people in different departments in the company. Therefore, the success or 
failure of such systems depend on the way various managers (e.g. IT managers, 
accounting financial managers, internal auditors, etc.) perceive risk factors associated 
with the implementation and operation of ERP systems. 
 
It has been reported in several empirical studies that perceptions of risk are different 
from individual to individual; each one is worried about a different risk (Nelson, 2004; 
Garland, 2002; Beck, 1992; Boholm, 1998; Bontempo et al., 1997; Renn et al., 2000; 
Douglas and Wildavsky, 1982b; Tsohou et al., 2006; Slovic et al., 1982; Brenot et al., 
1998). Thus, a subjective assessment of risk would “result in risk being estimated 
differently, depending upon the differing perspectives of the individual” (Nelson, 
2004,p.187) since some risks could be recognised by one person as major risks while 
they could be recognised by another as minor (Ricciardi, 2003). Also, Bontempo et al. 
(1997) and Weber (1998) indicated that there are systematic individual, group and 
cultural differences in perceptions of risk. A number of these points are reflected in the 
recent IS risk management literature. Perceptions of risk concerning a complex IS 
system, such as an ERP system, could be more difficult when the ERP system is 
expanding to be integrated among departments with different backgrounds and with 
different ways of viewing the risks associated with the  system. When discussing 
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perceptions of those risk factors associated with a particular information system, people 
perceive risks differently (Tsohou et al., 2006). Also, people are more likely to have 
different estimations in terms of rating the same risks (Tsohou et al., 2006).  
 
Consequently, many factors could have an effect on people’s perception of risk; their 
perception may be different or vary among them. Culture is one factor that influences 
the way people perceive risk (Belton, 2001). What is more, personal expertise and 
information acquired from outside an environment; seeing and hearing opinions from 
the mass-media such as TV, radio and newspapers; familiarity with the source of the 
risk; and background and professional experience; are other factors that cause 
differences in the perceptions of risk among people (Ricciardi, 2003; Belton, 2001; 
Renn et al., 2000; Tsohou et al., 2006). People often do not perceive risk related to a 
particular activity due to their lack of certain information. So, without accurate and 
adequate information, people could make an incorrect judgment or decision (Ricciardi, 
2003).  
 
However, two different approaches concentrate on the field of risk perception. The first 
approach concerns the ‘psychometric paradigm’ which is derived from the field the of 
psychology and the decision sciences (Marris et al., 1998). The psychometric paradigm 
attempts to explain differences in an individual’s perceptions of risk by focusing mainly 
on cognitive factors (Wilkinson, 2001; Rippl, 2002). The significant assumption within 
the psychometric approach is that risk is inherently subjective (Sjöberg et al., 2004). 
Slovic (1987), Slovic (1992), and Slovic et al. (1982) used the psychometric model of 
risk perception and found that the ‘dread risk factor’ and the ‘unknown risk factor’ are 
the core cognitive factors that govern an individual’s perception of risk. However, one 
criticism of the psychometric paradigm was that this theory did not consider the impact 
of social and cultural perspectives on perceptions of risk (Rippl, 2002)  
 
The second approach is ‘cultural theory’ that was developed by sociologists and 
anthropologists (Marris et al., 1998) who were concerned to study the effects of values 
and cultural settings on the perception of risks. Cultural theory declares that perceptions 
of risk within social groups and structures are predictable according to the group and 
individual worldviews. Cultural theory has been used to examine differences in the 
perception of risk among different types of social solidarity.  This thesis then is devoted 
to an investigation of variation in perceptions of risk in terms of the culture theory. This 
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thesis seeks to bring the Douglas culture of risk perceptions into the literature domain of 
ERP systems and Douglas’ work has been drawn upon to explore the failure of the 
implementation and operation of ERP systems.  Also, different perceptions of ERP risk 
are examined in this by using a conceptual framework developed from cultural Theory.  
 
While there is another culture theory such Hofstede’s Cultural theory which has been 
used in many IS studies, this research applied Douglas culture theory of risk for some 
reasons. Firstly, Hofstede’s cultural approach provides a useful model in defining 
national culture which includes five dimensions: individualism–collectivism, power 
distance, uncertainty avoidance, masculinity, and long-term orientation (Hofstede 
1980). In spite of Hofstede’s cultural dimensions may provide broader aspects of 
culture; it is not linked with the perception of risk issue.  In reality, researches that are 
concerned with the impacts of culture on risk perception have been applied Douglas 
culture theory since the Grid-Group culture dimension covered individualism therefore 
indicate "deeper" and more general structure of culture.  
 
Secondly, Hofstede’s theory assesses and differentiates culture on the national and 
organizational level, not at the individual level. Ford et al. (2003, p9) pointed out that 
“Hofstede’s dimensions allow national-level analysis and are standardized to allow 
multiple country comparisons”. Thus IS researchers usually applied Hofstede’s culture 
when they want to discuss issues of international or national culture within IS field. 
Hofstede's cultural dimensions allow users to differentiate countries but are not about 
disparity between members of societies. Hofstede said that “If the questionnaire is used 
to compare responses from individuals, from occupations, from employers or from other 
categories other than nations or regions, the answers should be studied question by 
question and not combined into the five dimensions. There is no reason to assume that 
in this case the present questionnaire is the most suitable instrument! The questions and 
dimensions in this questionnaire have been chosen for comparing countries and the 
questionnaire is meant for use at the country level. It should also apply for the 
comparison of geographical regions other than countries (within a country or across 
countries)” (Hofstede, 1994, p. 3). However, choosing countries as the analysis and 
compare unit level is considered as the major criticism faced Hofstede theory.  Culture 
is assumed to be homogenous; he ignore the importance of subcultures which have 
important variances with each other (Khastar et al., 2011). As it is known that the mean 
value of culture in a country generally overlooks the difference within the society. As a 
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result, in a large society with several ethnicities and regions, such as the United States 
and China, it is important to understand the culture difference within the societies.  
However, as Douglas cultural theory provide more detailed information on individual 
level, it helps to understand the culture variance. 
 
 
Besides to the above criticisms relating to Hofstede’s theory, Ford et al. (2003) provide 
another critique of the Hofstede’s work. They highlighted that the Hofstede’s culture 
dimensions is outdate. It is based on data for long time ago. With fast changing global  
environments, increasing international travelling, and interconnections among diverse 
societies regarding their cultural lives,  Hofstede’s outcomes become too old to be of 
any modern value (Jones and Alony, 2007). 
 
To overcome all above difficulties, this thesis adopted the Douglas cultural theory. The 
Douglas cultural theory provides four different types of culture (Individualism, 
Fatalism, Hierarchy and Egalitarianism). Therefore, researchers can categorize the 
countries into the four types of cultures.  Besides, this research thesis investigates 
managers’ perceptions of risk factors associated with the implementation and operation 
of ERP systems; these could be different based on social and culture aspects. Rippl 
(2002) pointed out that cultural theory, which was developed by Mary Douglas, is the 
most significant approach for research concerned with examining the impact of social 
and cultural factors on risk perception. Moreover, culture theory has been widely used 
in research studies on perceptions of risk in many fields, yet the theory is rarely used in 
the field of risk perception that is related to IT and IS and not at all in the use of ERP 
systems so it is the intention of this research to fill this gap. Thus, this thesis examines 
the implications of cultural theory on managers’ perceptions of risk factors associated 
with the implementation and operation of ERP systems. This thesis therefore aims to 
contribute to the development of ERP systems research in the field of the risk.  
4.5 Culture theory 
The concept of risk within contemporary social theory is largely studied and considered 
by Ulrich Beck and Mary Douglas who presented a comprehensive theoretical 
description for the social development of culture and the politics of risk (Beck, 1992; 
Douglas, 1992; Douglas and Wildavsky, 1982b; Douglas and Wildavsky, 1982a; 
Wilkinson, 2001). These researchers  are concerned with the exploration of the cultural 
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meaning of risk. The culture theory was developed over the past thirty years in the 
fields of anthropology and political science by Mary Douglas, Michael Thompson, and 
Wildavsky (Douglas and Wildavsky, 1982b; Mamadouh, 1999; Thompson et al., 1990; 
Wildavsky and Dake, 1990). The general assumption of cultural theory is that the ways 
people socially interact have an effect on the symbol systems they draw on to view the 
world (Douglas, 1996a, p. xxxv). Douglas postulates that  the “more value people set on 
social constraints, the more the value they set on symbols of bodily control”.  
Consequently, the central idea of cultural theory is that the concepts people use to 
understand the world are associated with the social constraints or social structures they 
face (Ney and Molenaars, 1999).   
 
Cultural theory plays an important role in explaining how and why people construct 
their perception of risk (Dake, 1992; Dake, 1991; Wildavsky and Dake, 1990; Douglas, 
1992; Douglas and Wildavsky, 1982b; Douglas and Wildavsky, 1982a; Thompson et 
al., 1990; Rayner and Cantor, 1987; Tansey and O'Riordan, 1999; Tsohou et al., 2006). 
They assert that this comes, not from the thoughts and beliefs of individuals, but from 
the notion of different types of social solidarity; this confirms the continuity between 
the present culture and that of any other period of human history (Boholm, 2003; 
Wilkinson, 2001; Wildavsky and Dake, 1990). However, perceptions of risk are 
formulated depending on the social context (Tansey and O'Riordan, 1999) and the 
thoughts of people are always influenced by culture (Boholm, 2003; Douglas and 
Wildavsky,1982b; Boholm,1998; Boholm,2003), and Wilkinson, 2001). Thompson 
(1980) also mentioned that an individual’s perceptions of risk are guided by his/her 
world views and culture. Thus, Thompson presumes that risk is a cultural construct, and 
that the language of risks will have an impact on a person’s risk perception. However, 
individuals select different risks which reflect their way of life and the culture they 
belong to.  Boholm (1998) and Oltedal et al. (2004) also pointed out that culture theory 
declares that the perception of risk is greatly related to culture and social aspects.  
 
On the whole, the purpose of cultural theory is to show how different people and social 
groups view or perceive risks differently. Also, Wildavsky and Dake (1990, p. 42) 
strongly support the view that the cultural theory of risk has the ability to “predict and 
explain what kind of people will perceive which potential hazards to be how 
dangerous”.  However, Douglas clarified her theory of the cultural theory of risk 
perception by introducing the grid-group theory of society (Douglas and Wildavsky, 
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1982b).  Mamadouh (1999) and Wildavsky and Dake (1990). indicated that the grid-
group approach is considered to be a tool for dealing with different cultures. The grid-
group theory, however, divided people’s culture into four different cultures with 
different “ways of life”; these are hierarchy, individualism, egalitarianism and fatalism 
(Douglas and Wildavsky, 1982b).  Each form of these groups views risk differently 
based on the ways in which their social commitments towards a preferred ‘way of life’ 
predispose them to adopt a particular view of society, the world and of nature 
(Wilkinson, 2001). Douglas and Wildavsky (1982b, p.8) claim that ‘‘each form of 
social life has its own typical risk portfolio’’ and the different cultural types socially 
construct meaning (Ney and Molenaars, 1999).  
 
The two concepts, grid and group, are used to describe the human activities and social 
life in a society. The grid-group typology uses two central dimensions of sociality in 
order to classify and compare cultures ((Douglas and Wildavsky, 1982b; Mamadouh, 
1999). These dimensions are placed on a system of vertical and horizontal axes, namely 
the grid and group dimensions. The horizontal axis in the grid-group theory refers to the 
group which is: “the extent to which an individual is incorporated into bounded units. 
The greater the incorporation, the more the individual’s choice is subject to group 
determination” (Thompson et al., 1990, p. 5). Douglas and Wildavsky (1982b, p. 138) 
defined the group as: ‘‘the outside boundary that people have erected between 
themselves and the outside world’’. Furthermore, Oltedal et al.(2004, p. 18) claim that: 
“group refers to whether an individual is a member of bonded social units and how 
absorbing the group’s activities are on the individual”.  To summarise, the group 
dimension is characterised by the degree of social incorporation into bounded social 
groups.  
 
The vertical axis of the grid-group theory is the grid.  This is explained by Thompson et 
al.(1990, p. 5) as follows: “grid denotes the degree to which an individual’s life is 
circumscribed by externally exposed prescriptions. The more binding and extensive the 
scope of these prescriptions, the less life is open to individual negotiation”. Douglas and 
Wildavsky (1982b, p. 138) defined the grid as: “all the other social distinctions and 
delegations of authority that they use to limit how people behave to one another”. 
Oltedal et al.(2004, p. 23) claim that: “grid refers to what degree a social context is 
regulated and restrictive in regard to the individuals' behaviour”.  In short, the grid 
dimension is characterised by the degree of restriction of the regulations or instructions. 
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Thus, the main foundation of the grid-group theory is that one of the social units, such 
as a group, organisation or society, can be thought of in terms of two types of social 
control: grid and group (Thompson et al., 1990). The grid and group dimensions make 
up a two-axis system, from low to high; these produce four different kinds of culture, 
worldviews or “ways of life”:  hierarchism, individualism, egalitarianism and fatalism 
(Oltedal et al., 2004; Thompson et al., 1990; Douglas, 1992), as represented in Figure 
4-1. These four grid-group types have different perceptions and understanding of risk 











           
 Figure 4-1: Douglas’ grid - group model (source: Oltedal et al., 2004; Thompson et 
al., 1990; Douglas, 1992) 
 
4.5.1 Hierarchism  
Hierarchists are characterised by high group and high grid. This type of culture, which 
is known as bureaucratic, is bound by strong group incorporation and strong regulations 
or rules (Tsohou et al., 2006; Mamadouh, 1999; Mars, 1996; Langford et al., 2000; 
Tansey and O'Riordan, 1999). In a hierarchical culture, roles are well-prescribed for 
each member and hierarchical organisations are structured according to the principle 
that each person should know his/her place, although that place could vary with time 
(Altman and Baruch, 1998). Besides, more regulations and prescriptions will be 
imposed upon group members (Linsley and Shrives, 2009). These regulations and 
instructions give precedence to the importance of the whole over the parts, and the 
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formal rules; thus, the relationship between employer and employee is basically moral, 
as with family links (Rajapakse and Seddon, 2005). Douglas (1996a, p. 83) defined the 
hierarchical life-style as “formal, adhering to established traditions and established 
institutions; maintaining a defined network of family and old friends”. Thus, established 
procedures are controlled and run in a well structured way (Mars, 1996).  
Hierarchy, however, is less well adapted to accommodate change and there is an over-
dependence on standard methods of doing things, including the processing of 
information and the propensity to occupy managerial privileges (Mars, 1996). Another 
obvious feature of an hierarchic culture is that this type of culture involves compulsion 
and inequality (Ney and Molenaars, 1999; Patel, 2007; Wildavsky and Dake, 1990); this 
culture has unequal roles for unequal members (Patel, 2007).  
 
Hierarchists fear risks that threaten their rules and orders and Tsohou et al.(2006) and 
Wildavsky and Dake (1990) point out that hierarchists are mainly concerned about 
things that disrupt this social order and disrupt their rules. Their risk perceptions have a 
propensity to be satisfied: “As long as you follow the rules, you are safe” (Mars, 1996, 
p.10). Hierarchists are concerned about the risks that develop from adapting to change 
(Mars, 1996).  
4.5.2 Egalitarianism  
Egalitarians are characterised by high  group and low grid. Altman and Baruch (1998, 
p.772) defined egalitarianism as: “a social context in which the external group boundary 
is typically the dominant consideration and the social experience of the individual is 
shaped by the ‘we’ versus ‘them’ ethos”. Egalitarians place extreme emphasis on the 
collective (Grendstad, 1999; Mamadouh, 1999; Langford et al., 2000). Tsohou et 
al.(2006) characterised egalitarian members as having strong group boundaries and a 
strong or intensive social patterning of self expression; they have few or no regulations 
and rules, or prescribed roles. Egalitarians refuse instructions related to hierarchy and 
therefore show much less concern about social deviance (Wildavsky and Dake, 1990).  
However, without the existence of clear rules and regulations for succession, leadership 
tends to be charismatic (Ney and Molenaars, 1999; Altman and Baruch, 1998). 
Egalitarians like social relations that are open to negotiation (Rippl, 2002; Altman and 
Baruch, 1998) but they dislike social relations that are formed by hierarchical structures 
(Rippl, 2002). Egalitarians anticipate that individuals will share their ideas and negotiate 
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their relationship with others; individuals are not granted  authority by virtue of their 
position (Langford et al., 2000).  
 
The goal of the egalitarian culture is to achieve intense social equality, justice and 
freedom (Tsohou et al., 2006; Oltedal et al., 2004; Mamadouh, 1999; Linsley and 
Shrives, 2009; Douglas, 1992; Tansey and O'Riordan, 1999), such as imposing high 
taxes on rich people (Oltedal et al., 2004). In an egalitarian culture, decision making 
should be based on group thinking (Rajapakse and Seddon, 2005; Patel, 2007) while 
employees perform best in in-groups and group level training is more effective 
(Rajapakse and Seddon, 2005). 
 
Egalitarians’ view of risk is different from the individualists’ view; risk is perceived by 
egalitarians as inequality and injustice (Wildavsky and Dake, 1990; Linsley and 
Shrives, 2009) and they are afraid of developments that could lead to inequalities 
amongst people (Oltedal et al., 2004; Tsohou et al., 2006). The egalitarian culture could 
perceive any risk related to technology to be great and the concomitant benefits of such 
technology to be small (Wildavsky and Dake, 1990). Thus, risks are perceived as 
emerging from untrustworthy outsiders (Linsley and Shrives, 2009). 
4.5.3 Individualism  
Individualists are characterised by low group and low grid. This type of culture is 
confined or bound by weak or no group incorporation, and weak or no regulations or 
rules or prescribed roles (Wildavsky et al., 1990; Langford et al., 2000; Mamadouh, 
1999). Individualists have a few constraints in terms of rules and social interconnections 
(Tansey and O'Riordan, 1999). Mars (1996) stated that individualists are averse to 
agreed rules or to following defined instructions or procedures that seem to abolish their 
present independence. Thus, they are quite free of control by others (Mamadouh, 1999).  
They feel more responsible for themselves (Ney and Molenaars, 1999; Patel, 2007; 
Altman and Baruch, 1998) and less responsible towards other members of society 
(Langford et al., 2000). Also, they consider the allocation of power and resources lie 
within their own responsibility, not by position (Douglas and Wildavsky, 1982b).  
 
In this type of culture, all the boundaries are provisional, which allows the maximum 
options for negotiating (Wildavsky et al., 1990; Altman and Baruch, 1998; Mamadouh, 
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1999; Patel, 2007). The individualist culture supports self-regulation (Wildavsky and 
Dake, 1990; Grendstad, 1999; Ney and Molenaars, 1999; Patel, 2007) and members are 
free to enter transactions with any other individuals as they wish (Mamadouh, 1999; 
Linsley and Shrives, 2009). They will desire to participate with other individuals in 
cases when earnings and profits can be made from such coalition (Linsley and Shrives, 
2009). They also have the freedom to bid and bargain (Wildavsky et al., 1990), 
choosing any arrangements they prefer within any alliance and associations in order to 
maintain their interests and realise their requirements or goals (Grendstad, 1999). 
Wilkinson (2001,p. 5) mentioned that an “individual culture supports social institutions 
which enshrine the goal of personal acquisition as their supreme value”.  Individualists 
tend to do their own thing and do not normally relate with long-term loyalty to a 
specific employer (Mars, 1996). 
 
The individualist culture is considered to be competitive and a market culture (Douglas, 
1996b); Mamadouh  (1999) stated that it is a competitive culture struggling for personal 
rewards. He also pointed out that fairness consists of equality of opportunity and blame 
is put on personal failure or lack of competition (Mamadouh, 1999). In business, 
individuals prefer tasks and the company to prevail over personal relationships 
(Rajapakse and Seddon, 2005). Moreover, in individualistic cultures, employees 
perform best as individuals and training at an individual level is more effective 
(Rajapakse and Seddon, 2005). 
 
The meaning of risk to individualists includes things that might jeopardize their own 
way of life and their freedom (Oltedal et al., 2004). Individualists view risk as a threat 
that limits their freedom or obstructs market relationships (Wildavsky and Dake, 1990). 
They worry about market threats but are described in particular as seeing risk as an 
opportunity (Oltedal et al., 2004; Thompson et al., 1990). They also mainly focus on 
economic risks deriving from the entrepreneurial free market perspective that describes 
this culture (Linsley and Shrives, 2009). Individualists are mostly afraid of the lack of 
freedom to continue business as usual (Lima and Castro, 2005); however,  individualists 
have a high propensity for risk taking (Mars, 1996).  
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4.5.4 Fatalism  
The final cultural type is the fatalistic worldview which is characterised by low group 
and high grid. This type of culture,  which is also known as the culture of isolates, is 
confined or bound by weak or no group incorporation, high constraint, and strong 
regulations or rules or prescribed roles (Mars, 1996; Mamadouh, 1999). Fatalists are 
like hierarchists in the sense that they are constrained with respect to social roles 
(Linsley and Shrives, 2009) but, unlike the hierarchists, they are deterred for forming 
groups and remain outside of membership in those organisations responsible for 
imposing regulations and prescriptions (Tansey and O'Riordan, 1999; Langford et al., 
2000; Thompson et al., 1990; Douglas and Wildavsky, 1982b). Fatalists work under a 
high level of routine (Mars, 1996) and believe that there is no fairness on this earth 
(Mamadouh, 1999).  Fatalists feel that life seems very much like a lottery (Oltedal et al., 
2004). 
 
Fatalists view risk as fate or bad luck (Mamadouh, 1999); they are unaware of risks but 
neither are they concerned about them as they assume that risks are unavoidable anyway 
and out of their control (Oltedal et al., 2004). Generally, fatalists are unwilling to  know 
or worry about things they believe they cannot do anything about (Oltedal et al., 2004). 
In terms of risk perception, fatalists think that “There’s nothing much you can do so 
why try? If it is going to happen– it will” (Mars, 1996). 
 
In summary, grid and group theory shows differences in types of culture by illustrating 
them as diagonally opposed (for example, hierarchy is opposite to individualism, 
egalitarianism opposite to fatalism, etc.), whereas neighbouring cultures show 
similarities on one dimension but differences on the other. For example, egalitarianism 
is in the neighbouring category to hierarchy and individualism and egalitarians are 
similar to hierarchists they have strong group incorporation but a different relation to 
the grid dimension: they refuse the instructions and rules related with hierarchy. 
 
Finally, the grid and group dimensions of cultural theory, according to some 
researchers, constitute an important explanatory method which is very useful for 
understanding risk perception. It also provides a framework for describing four different 
cultural types that look at risk in different ways. Therefore, in this thesis, this theory 
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will be used to see how each cultural group in Jordanian society perceives the risks 
related to the implementation and operation of ERP systems.  
4.6 Research model  
The focus of this research is to identify perceptions of risk factors related to the 
implementation and operation of ERP systems. Furthermore, this study aims to 
investigate whether there are any variations among different managers in terms of their 
perceptions of those risk factors in order to examine the relationship between the 
managers’ culture, profession and ERP expertise, and their perception of those risk 
factors.  
The themes emerged from conducting exploratory pilot studies, and by reviewing the 
relevant literature on differences in risk perception research; thus, the study’s 
preliminary research model and hypotheses were developed. It was obvious that 
managers would differ in the way they viewed the risks involved in ERP but it was 
necessary to ask if such differences could be described or explained by differences in 
their profession, expertise and culture. Thus, the research hypotheses explore the 
relationship between their perceptions of ERP risk factors and their culture, profession 
and ERP expertise. In a review of prior studies, a commonly accepted model was not 
found to investigate the relationship between culture, profession and ERP expertise and  
perceptions of ERP risk factors. Consequently, a model for possible factors that affected 
perceptions of risk was developed; this was based upon ERP, perceptions of risk, the 
literature on culture theory, and the pilot studies. The research model is illustrated in 
Figure 4-2 and is discussed below.            
 
Differences in risk perception among managers are assumed to reflect underlying 
differences in their culture, ERP expertise and profession. Some managers might 
perceive some ERP risk factors have a very great likelihood of causing an 
implementation of an ERP system to fail, while other managers might feel that the 





















                    
 
Figure 4-2  Research model 
4.6.1 Profession of managers and their perception of ERP risk factors  
Recognising risks that threaten the success or failure of ERP systems is a serious issue 
in companies. These risks can be drawn from a number of disciplines, including 
information systems and information technology, accounting and finance, auditing, and 
project management. Each manager should be aware of potential ERP risks (Welti, 
1999).  The question here is whether IT managers, financial accounting managers and 
auditing managers have different perceptions of ERP risks. The occupation or 
profession of managers is assumed to give them different levels of knowledge and 
awareness about risks related to ERP implementation and operation. For example, the 
chief financial officer (CFO), on the one hand, could be more concerned about the risk 
related to insufficient return on investments and the cost structure from implementing 
an ERP system while, on the other, the project manager’s perspective of ERP risk might 
involve concern about the ERP project being delivered above budget and over a longer 
time period than expected (Quigley, 2006). ERP risk means different things in different 
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academic fields. Different professions have different educational backgrounds this 
factor may have an effect on their perception of risk. It is also reasonable to assume that 
the profession of managers constitute another factor that has an effect on their 
perception of risks. However, perceptions of risk factors concerning ERP systems in 
terms of different types of profession (such as IT, accounting and finance, and auditing) 
are not explicit in the literature.  This is also leads the researcher to posit that 
perceptions of those risk factors associated with the implementation and operation of 
ERP systems are significantly different among managers. Thus, the first hypothesis is:  
 
H1a: There is a significant difference between managers with different jobs or 
professions regarding their perceptions of risk factors associated with ERP 
implementation.  
 
H1b:  There is a significant difference between managers with different jobs or 
professions regarding their perceptions of risk factors associated with ERP operation.  
4.6.2 ERP expertise and perception of risk  
Expertise is another factor that may have an effect on perceptions of risk (Chiu, 2002). 
The literature reviewed in this section suggests that perceptions of risk factors are 
different among managers.  For example, Bedard and Biggs (1991) revealed that 
auditors with greater experience were better at identifying a seeded error than auditors 
with less experience while Johnson et al.(1991) pointed out that there is a positive 
relationship between industry experience and fraud detection. Du et al.(2007) found that 
individuals with greater expertise perceived significantly higher levels of risk compared 
to those with more limited expertise. Auditors with a high level of expertise in 
accounting information systems (AIS) assessed risks as being greater than auditors with 
low AIS expertise (Brazel, 2005).  
 
Moreover, Hunton et al.(2004) conducted a quasi-experimental study to understand, 
assess and examine the extent to which financial auditors and information systems (IS) 
audit specialists recognised differences in the nature of the unique business and audit 
risks associated with ERP systems, as compared to traditional computerised (non-ERP) 
systems. A total of 83 financial auditors and 82 IS audit specialists participated in the 
experiment. The research results showed that IS audit specialists were significantly 
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more aware of, and concerned with the following risks of the ERP systems than 
financial auditors: business interruption, network security, database security, application 
security, process interdependency, and overall control risk. Moreover, financial auditors 
did not recognise the heightened risks of a seeded control weakness; they were also 
reluctant to seek consultations with IS audit specialists. However, IS audit specialists 
were less confident in the abilities of financial auditors to recognise the unique risks 
posed by ERP systems. However, from the literature review, it is probable that higher 
expertise with ERP systems might make managers perceive more ERP risks than 
managers with lower levels of ERP expertise. Accordingly, the second  hypotheses are 
as follows: 
 
H2a: There is a significant difference between managers who have low or high ERP 
expertise in their perceptions of risk factors associated with the implementation ERP 
systems.  
 
H2b: There is a significant difference between managers who have low or high ERP 
expertise in their perceptions of risk factors associated with the operation of ERP 
systems. 
4.6.3 Culture and perception of ERP risk factors  
 Cultural theory (as mentioned above) has been used to explain perceptions of risk 
(Douglas, 1982a; Douglas and Wildavsky, 1982b; Thompson et al., 1990) and 
individuals’ perceptions of ERP risk factors are related to their culture. Cultural theory 
postulates that modes of perceived risk are different within different types of culture. 
Hierarchists may be concerned about a risk which is ignored by egalitarians since it is 
assumed that hierarchists will have high levels of anxiety about risks that threaten the 
social order (Marris et al., 1998; Langford et al., 2000); they are also assumed to trust 
risks that are justified by experts (Rippl, 2002). Egalitarians are supposed to have a 
tendency to be most concerned about risks related to inequality (Langford et al., 2000) 
so they  are assumed not to accept risks that have been high-lighted by experts (Rippl, 
2002). Individualists will perceive risks as opportunities and will tend to be more 
concerned about risks that threaten their economy and their freedom (Wildavsky and 
Dake, 1990; Rippl, 2002); however, they may view technology as less risky (Thompson 
et al., 1990). However, fatalists perceive risks as fate (Langford et al., 2000); thus, “they 
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try not to know and not to worry about things that they believe they can do nothing 
about” (Rippl, 2002, p.150).   
Culture theory suggests that individualists and hierarchists will perceive the risk of 
technology to be minimal because they have confidence that their organisation will have 
the ability to control and compensate for an untoward event, while egalitarians will 
perceive a greater risk from technology (Wildavsky and Dake, 1990).   Chiu (2002) 
argued that the stronger the grid and group characteristic of the society, the higher the 
computer risk perception would be.  However, this thesis is not concerned with the level 
of risk perception but about the type of risk perception. Thus, with regard to what is 
mentioned above, the third hypotheses are:   
 
H3a: There is a significant difference between the different types of cultures of 
managers and their perceptions of risk factors associated with an ERP implementation.  
H3b: There is a significant difference between the different types of culture of managers 
and their perceptions of risk factors associated with an ERP operation.   
4.7 Conclusion 
This research illustrates contemporary research on the social construction of risk 
perception that can be found across a broad range of disciplines such as sociology and 
culture studies. These bodies of research provide a rich resource and a powerful 
alternative discourse on risk to those found in ERP systems. This thesis therefore aims 
to contribute to the development of ERP systems research in the field of the risk.  
 
Little is known about how individuals perceive risks in ERP systems and how different 
conditions impact on these perceptions. Based on the ERP literature and with reference 
to other disciplines, this study therefore aims to investigate empirically how specific 
conditions impact on ERP risk perception.  Specifically, it focuses on three conditions 
that have attracted particular attention in the IT literature and that have not been 
examined in prior research:  culture, profession and the degree of ERP expertise.  
 
A theoretical or conceptual framework for perceptions of risk associated with the 
implementation and operation of ERP systems was developed in this chapter. Based on 
a review of the literature and exploratory pilot study, a preliminary research model was 
developed. This model was tested using the research methodologies described in the 
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next chapter. In this chapter, the research approaches and strategies are presented and 
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5 Chapter Five: Methodology 
5.1 Introduction  
The purpose of this chapter is to describe and explain the research design process; this 
includes those procedures that are important in gaining the information that is relevant 
to addressing the specific research problem.  Also, this chapter justifies the research 
ontology, the epistemological paradigm, and the methodology that were adopted for this 
research. The chapter also describes the steps that were followed and explains the 
methods and data collection procedures that were used by the researcher.  
 
As pointed out in Chapter One, this thesis aims to identify the risk factors associated 
with the implementation and operation of ERP systems in organisations in Jordan; it 
also aims to investigate the effects of culture, profession and level of ERP expertise on 
perceptions of those risk factors. To achieve these objectives, a variety of 
methodologies and approaches were adopted and both qualitative and quantitative data 
collection methods were used in the two stages. The first stage, a pilot and exploratory 
study, was conducted using semi-structured interviews as there is little information 
available in the literature on risks related to the implementation and operation of ERP 
systems. This stage also aimed to identify the risk factors that could occur during the 
implementation and operation of ERP systems from the viewpoint of managers in 
Jordan. In a second stage, a survey approach was used to describe similarities and 
differences in perceptions of ERP risk factors, and to examine the relationship between 
the perceptions of risk factors related to ERP implementation and operation, and 
culture, profession and level of ERP expertise.  
 
The structure of this chapter is as follows: After this introduction, the chapter describes, 
in detail, the design of the research framework is described, starting with a discussion 
and justification of the research’s philosophy, ontology and epistemology, research 
paradigm, and methodology. Following this, the chapter discusses the research methods 
that were selected and deployed in this research for data collection, and a justification is 
offered of these chosen methods in terms of their appropriateness and usefulness in 
addressing and answering the research objectives mentioned earlier.  Then, the 
processes used  for collecting data are described, starting with the pilot study interviews, 
the number of interviewees, the procedures undertaken relating to the pilot study 
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interviews, the design of the interview questions, and the data  preparation, coding and 
analysis of the interviews.  Following this, the data collection procedures used for the 
survey method are discussed and presented, including the questionnaire design, a 
justification  of the selection of the  research population and sample, the pilot work, 
types and format of questions, the covering letter, content of the final version of the 
questionnaire, administering the questionnaire, the respondents, checking for non-
response bias, and an evaluation of the reliability and validity of the data.  The chapter 
also provides details of the quantitative data analysis, as well as justifying the statistical 
methods and techniques deployed in this research to analyse data in order to answer the 
research questions and address the research objectives of this thesis. Finally, the chapter 
concludes with a discussion of the ethical considerations that were deployed.  
5.2 Research framework design  
The research design provides a framework of data collection and analysis (Bryman and 
Bell, 2003). A research design is a general plan concerning the way the research 
questions will be answered; this is influenced by the research philosophy, strategy and 
methods (Saunders et al., 2007). The choice of the research design should be conceived 
as effective in terms of the overall strategy for obtaining the information that is needed 
(Ghauri and Gronhaug, 2002). This choice will have an effect on research activities 
such as the type of data that will be collected and the ways or methods of collecting 
them (Ghauri and Gronhaug, 2002). Design errors occur too often so the choice of 
research design is considered as very important. Making a wrong decision, such as 
examining a structured problem using a qualitative design, in terms of the research 
design will make it difficult to answer the research question and research problems, 
(Ghauri and Gronhaug, 2002).  
 
Research designs vary among the different disciplines due to the different types of 
research, different paradigms, different theories, different methods used for data 
collection, and different analytical techniques (Hockey, 2000; Bechhofer and Paterson, 
2000). In all social science research, it is fundamental to adopt a research framework 
design which will discuss all aspects of the study including the philosophical 
assumptions or perspectives about the creation or production of knowledge, general 
procedures for research (the strategy of inquiry),  specific methods, and procedures for 
data collection and analysis (Creswell, 2003; Bryman and Bell, 2003; Creswell, 2008). 
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Crotty (1998) produced a framework which includes four critical elements for any of 
research process: epistemology, theoretical perspective, methodology, and methods.  
Figure 5-1 shows how these elements are interrelated with each other in a hierarchical 
structure to design the research. Each of these elements is usually framed differently in 
qualitative quantitative or mixed methods approaches (Creswell, 2003).  
 
Figure 5-1: Four elements of social research (Crotty, 1998) 
 
5.3 Research philosophy 
The starting point in designing a research study is to assess certain philosophical 
assumptions that are brought to the study,  then to consider the methodology and 
identify the methods (Crotty, 1998; Creswell, 2003). It is critical for researchers to 
discuss and understand  the fundamentals of research philosophies, methodologies, and 
methods as this is at the core of the notion of research (Grix, 2002). Easterby-Smith et 
al. (2002, p. 27) stated that: “There are at least three reasons why an understanding of 
philosophical issues is very useful. First, because it can help to clarify research designs. 
Second, knowledge of philosophy can help the researcher to recognise which designs 
will work and which will not. It should enable a researcher to avoid going up too many 
blind alleys and should indicate the limitations of particular approaches. Third, 
knowledge of philosophy can help the researcher identify, and even create, designs, that 
may be outside his or her past experience. And it may also suggest how to adapt 
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The research philosophy includes assumptions (e.g. ontology, epistemology)  of how 
the researchers view the world (Saunders et al., 2007) and these assumptions underpin 
the research strategy and methods (Saunders et al., 2007). However, researchers should 
have a clear understanding of these assumptions as this provides a guide for designing 
all stages of the research (Creswell, 2003).  
5.4 Ontology and Epistemology  
Blaikie (2000, p. 8) explained ontology as “claims and assumptions that are made about 
the nature of social reality, claims about what exists, what it looks like, what units make 
it up and how these units interact with each other. In short, ontological assumptions are 
concerned with what we believe constitutes social reality”. Ontological assumptions are 
concerned with the nature of reality and human beings (Saunders et al., 2007; Collis and 
Hussey, 2009; Crotty, 1998; Brand, 2009; Guba and Lincoln, 1994) and are 
“assumptions which concern the very essence of the phenomena under investigation” 
(Burrell and Morgan, 1979, p. 1). The researchers should ask themselves ‘what is the 
nature of reality or the phenomena that research wish to investigate or discover’ 
(Mason, 2002; Guba and Lincoln, 1994).  
 
Epistemology, on the other hand, is “the possible ways of gaining knowledge of social 
reality, whatever it is understood to be. In short, claims about how what is assumed to 
exist can be known”(Blaikie, 2000, p. 8). Epistemology is the way of understanding and 
explaining ‘how we know what we know’ (Crotty, 1998, p. 8) and constitutes  the 
nature of the relationship between the knower (the researcher) and the known or 
knowable (Guba and Lincoln, 1994). It is the relationship between that reality and the 
researcher (Healy and Perry, 2000). 
 
As ontological and epistemological issues tend to merge together, Crotty conceptually 
combined them  in his framework design (Crotty, 1998) while Silverman (2005) 
differentiated between ontology and epistemology through the understanding of 
knowledge. Ontology tells about what the reality is like and the basic elements that are 
contained in the knowledge, while epistemology tells about the nature and status of the 
knowledge (Silverman, 2005).  
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There are three types of epistemology: objectivism, subjectivism and constructionism. 
“Objectivism portrays the position that social entities exist in reality external to social 
actors” (Saunders et al., 2007). Objectivist epistemology believes that there is objective 
truth to be discovered by researchers (Crotty, 1998). Burrell and Morgan(1979, p. 71) 
mentioned that the objectivist position “is to apply models and methods derived from 
the natural sciences to the study of human affairs. The objectivist treats the social world 
as if it were the natural world”. Objectivism is considered in the context of positivism 
and post-positivism (Crotty, 1998, p. 16).  
 
 In contrast,  subjectivism holds that social phenomena are created from the perceptions 
and consequent actions of those social actors (Saunders et al., 2007). The subjectivist 
position refutes the suitability of natural science methods for studying the social world 
and attempts to understand the basis of human life by getting into the depths of the 
subjective experience of individuals (Hirschheim and Klein, 1989). “The principal 
concern is with an understanding of the way in which the individual creates, modifies, 
and interprets the world in which he or she finds himself or herself”  (Burrell and 
Morgan, 1979, p. 3).   
 
On the other hand, constructionists believe that meaning or reality is constructed out of 
interactions between social actors and their world (Crotty, 1998, p. 8).  Constructionism 
rejects the objectivists’ view of human knowledge and believes that there is no objective 
truth to be discovered by researchers;  meaning or truth is not discovered but construed 
(Crotty, 1998).  Thus, researchers should concentrate on people’s feelings, thinking and 
their ways of communicating with each other (Easterby-Smith et al., 2002). Researchers 
can construct the meaning of the same phenomenon in different ways (Crotty, 1998). 
Constructionism is considered in the context of interpretivism  and underlies most 
qualitative approaches (Crotty, 1998; Tashakkori and Teddlie, 2003). Often, 
constructionism and subjectivism are treated the same epistemologically in social 
research paradigms (Burrell and Morgan, 1979). 
5.5 Theoretical perspective or research paradigm 
Theoretical perspective is the second level in Crotty’s framework (Crotty, 1998). The 
theoretical perspective is the “philosophical stance informing the methodology and thus 
providing a context for the process and grounding its logic and criteria” (Crotty, 1998, 
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p. 3) and this perspective is referred to as a research paradigm (Blaikie, 2007).  
Maxwell(2005) defined a paradigm as “a set of philosophical assumptions about the 
nature of the world ‘ontology’ and how we can understand it ‘epistemology’, 
assumptions that tend to be shared by researchers working in the specific field or 
tradition”. “Paradigm consists of assumptions about knowledge and how to acquire it, 
and about the physical and social world” (Hirschheim and Klein, 1989, p.1200). 
However, it is important to investigate ontological and epistemological types in the 
context of the research in order to find out the most suitable scientific paradigm. What 
is more, a research paradigm is the broad world view which informs an approach and 
methods for research (Oliver, 2008, p. 27); it includes the particular methodology 
strategies connected to these assumptions (Maxwell, 2005). A paradigm is a 
philosophical framework that provides researchers with a direction for conducting 
scientific research (Collis and Hussey, 2009).  
 
Determining a scientific paradigm is one of the most important decisions in designing 
any research as using an appropriate paradigm will help  a researcher to build on a 
coherent and well-developed approach to research (Maxwell, 2005). Therefore, 
researchers should choose paradigms that are appropriate to their study and to justify 
why and how the research is conducted. These paradigms selected by researchers should 
be the best fit with their own assumptions and methodological preferences (Maxwell, 
2005). Lack of fit could appear while developing the conceptual framework, research 
questions, and methods (Maxwell, 2005). 
 
There are many different types of paradigm which have different ideas about the way 
knowledge is developed and research is conducted in the social sciences generally and 
in information systems in particular. Each author classified these types of paradigm 
differently. Creswell (2003) suggested three underlying paradigms: positivist, 
interpretivist and pragmatist while Maxwell, (2005) classified paradigms as positivist, 
constructivist, realist and pragmatist. Crotty (1998) suggested four paradigms: 
positivism, post-positivism, interpretivism, and critical theory. Guba and Lincoln (1994) 
discussed five of the most commonly used paradigms as: positivism, post-positivism, 
scientific realism, critical theory, and constructivism. For information systems research, 
Orlikowski and Baroudi (1991) classified paradigms as positivist, interpretive and 
critical while specifically, paradigms underlying qualitative research include 
interpretivism, critical theory, realism and phenomenology (Maxwell, 2005). Paradigms 
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underlying quantitative research are positivist and post-positivist. A more detailed 
discussion of these scientific paradigms is presented next. Collis and Hussey (2009), 
Easterby-Smith et al.(2002), Guba and Lincoln(1994), Healy and Perry(2000) and 
Creswell(2003)  summarised each paradigm in more detail as shown in Error! 
eference source not found.. 
5.5.1 Positivism 
Positivism is underpinned by the belief that reality is objective and independent of the 
researcher (Collis and Hussey, 2009; Brand, 2009). However, the researcher should be 
objective and not influenced by non-scientific sources. The main principle of positivism 
is that the social world exists externally (Easterby-Smith et al., 2002, p. 32), and only 
observable and measurable phenomena and facts should be accepted for research 
through objective methods (Perry, 1998; Tsoukas, 1989). The positivist paradigm is 
based on testing theories to explain, predict and understand social phenomena through 
empirical research (observation and experiment) (Hussey and Hussey, 1997; Collis and 
Hussey, 2009; Orlikowski and Baroudi, 1991). Hussey and Hussey (1997) and Collis 
and Hussey (2009) pointed out that the positivistic approach involves a deductive 
process and explanatory study which investigates the facts or causes of social 
phenomena. However, the positivist paradigm underlines quantitative methods, or 
empiricist and survey research, and statistical analysis (Crotty, 1998; Tashakkori and 
Teddlie, 2003; Hussey and Hussey, 1997; McEvoy and Richards, 2006). In the 
positivist paradigm, it is assumed that analysis must be expressed in generalised laws 
(Cohen et al., 2007). Thus, data should be gathered from a large sample in order to be 
representative and  for the findings to be generalised (Saunders et al., 2007).  
5.5.2 Interpretivisim   
Collis and Hussey(2009) argued that interpretivism was developed as a result of the 
criticism and insufficiency of the positivist paradigm.  Interpretivists believe  that social 
reality is not objective; instead, it is extremely subjective as it is formed by people’s 
perceptions (Collis and Hussey, 2009).  The researcher should interact with the research 
and should not separate his/her thinking and what is in the mind from what exists in the 
social world (Creswell, 2008; Creswell, 2003). However, researchers can understand 
and interpret the same phenomenon in different ways (Saunders et al., 2007; Orlikowski 
and Baroudi, 1991). The interpretivist paradigm underpins the inductive process  as it 
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aims to build theory (Collis and Hussey, 2009). The interpretivist paradigm is applied in 
most qualitative approaches and can be labelled as subjective (Collis and Hussey, 2009; 
McEvoy and Richards, 2006; Crotty, 1998). Thus, the data should be gathered from a 
small but intense sample and through deep, unstructured interviews, focus groups, 
textual analysis and ethnographic case studies (McEvoy and Richards, 2006). 
Generalisation is not important in this paradigm as the aim is to understand the structure 
of a phenomenon in depth (Saunders et al., 2007; Orlikowski and Baroudi, 1991). 
5.5.3 Realism  
Ontologically, realism assumes that there is a ``real'' world to discover, though it may be 
only imperfectly apprehensible (Guba and Lincoln, 1994; Healy and Perry, 2000). 
Realists believe that the world  exists independently of being perceived (Saunders et al., 
2007). The realism paradigm is mostly applied in qualitative research but also in some 
quantitative studies. Realist research includes three principles that relate to 
methodology: Firstly, methodological trustworthiness, which may seem to be the same 
concept of reliability within the positivism paradigm, and is rather similar to 
constructivism's consistency or reliability, has been defined as  “the extent to which the 
research can be audited by developing a case study database and by the use of 
quotations in the written report” (Healy and Perry, 2000, p. 123). Secondly, analytic 
generalisation (theory-building), realist research, as with constructivist research, is 
concerned with exploring, building, confirming or disconfirming theory, rather than 
theory-testing (Healy and Perry, 2000; Yin 1994). The third principle, construct 
validity, which seems much the same as the construct validity of positivistic research, is 
“how well information about the constructs in the theory being built are measured in the 
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Table 5-1 Features of paradigms 
Philosophical 
assumption 
Positivism Interpretivism Critical theory Realism Pragmatism 
Ontology and 
epistemology 
 Reality is real and 
apprehensible  
 Knowledge is absolute   
and cumulative  
 Reality is Objective and  
singular, separate from 
researcher    
 researcher is 
independent  of that 
being researched  
 findings are true, 
research is value-free 
and unbiased 
 reduce the phenomena 
to simplest elements  
 researcher focus on facts 
, seeking for causality 
and fundamental laws 
 Process is deductive 
 Theory testing 
 
 
 Reality is constructed  
 Reality is  
Subjective and socially 
constructed, multiple, as seen 
by the participants   
 researcher interacts with that 
being researched  (researcher 
is part of what is researched 
 finding created, research 
acknowledges that research is 
value-laden and biases are 
present  
 researcher focuses on 
meanings, and understands 
what is happening  
Process is inductive 
 Reality is shaped by  
social, economic, ethical, 
cultural, political, gender 
values  crystallised over 
time 
 Reality is subjective  
 Value mediated findings 
 




 The world is exists 
independently of being 
perceived  
 Focus is on studying 
causal tendencies or 
generative mechanisms   
 Modified objective 
 Findings probably true 
with awareness of 
values between them 
 Focus on exploration, 
theory building 
  Process is inductive  
 
 Mixed worldview 
 Objective and 
subjective 




 Process is inductive 
and deductive 
 
Methodology  and 
methods 
 Quantitative  methods  
(experiments/ surveys)  
 Hypothesis formulating 
and testing  
 Operationalise  concepts  
to be measured  
 Use large sample 
Statistical generalisation 
 Qualitative methods  
 Hermeneutical, dialectical, 
case study,  ethnography, 
grounded theory, 
phenomenology   
 Use small sample investigated 
in depth 
 Generating theories 
 
Dialogic,  dialectical  Mostly qualitative and 
some quantitative  




 Structure equation 
modelling 
 Multiple measure 
Analytical generalisation 
 Qualitative and 
quantitative  
mixed methods ( case 




 Open and closed 
questions 
 Integrate data at 
different stages of the 
inquiry 
 Present visual pictures 
of the  procedure in the 
study  
Employs the practices of 
both qualitative and 






5.5.4 Critical theory  
In critical research, social reality is assumed to be historically apprehendable over time 
and to be shaped by congeries of social, political, cultural, economic, ethical and gender 
factors (Guba and Lincoln, 1994).  Knowledge consists of a series of structural or 
historical insights which are transformed within the long term (Guba and Lincoln, 
1994).   Epistemologists assume that critical theory is transactional or subjectivist and 
that, therefore, knowledge is value-dependent  (Guba and Lincoln, 1994).  Dialogics and 
dialectical methodology are used in critical theory research (Guba and Lincoln, 1994).   
5.5.5 Pragmatism  
Pragmatism is a pluralist paradigm shaped in terms of selecting between the positivism 
or interpretivism paradigms, and between qualitative and quantitative methods 
(Saunders et al., 2007). Pragmatism hold that “most important determinant of the 
research philosophy adopted is the research question” (Saunders et al., 2007, p. 110). 
Within pragmatism, researchers are free to choose mixed methods from different 
paradigms that are highly appropriate to answer the research questions (Collis and 
Hussey, 2009). Creswell (2008, p.11) provides considerations concerning pragmatic 
knowledge that are listed below: 
 
 The main claim for pragmatism is that it is not committed to any one system of 
philosophy and reality. This is related to mixed method research from both 
quantitative and qualitative assumptions.  
 Individual researchers have the freedom to select the research methods, 
techniques and procedures that are most suitable to fulfil their needs and achieve 
their purposes. 
 Pragmatists do not see the world as an absolute unity. Researchers use many 
approaches to gather and analyse data, rather than use only one method, e.g. 
quantitative or qualitative. 
 Pragmatist researchers look to the ‘what’ and ‘how’ in order to research. Mixed 
methods researchers need to find a rationale for the reasons why quantitative and 





5.6 Methodology and methods  
In every social science research study, two questions should be answered: which 
methodologies and methods should be applied and what are the justifications and 
reasons for selecting them? (Crotty, 1998). Methodology refers to the processes and 
techniques used in conducting the research to investigate and find out the reality of 
knowledge (Collis and Hussey, 2009; Saunders et al., 2007; Healy and Perry, 2000).  
Methodology is  “the strategy, plan of action, process or design lying behind the choice 
and use of particular methods and linking the choice and use of methods to the desired 
outcomes” (Crotty, 1998, p. 3). Research methods are the techniques or tools or 
procedures used to collect and analyse data related to research question (Crotty, 1998; 
Saunders et al., 2007). If the method is well thought through, the research’s reliability 
will increase. Oppenheim (2000) mentioned that selecting the best method is a matter of 
appropriateness. Research method depends on the type of research questions and what 
the researcher wants to find out.  
 
Undertaking a research study means that the process is carried out within a framework 
of a set of philosophies by using methods and techniques that have been tested for their 
validity and reliability, and that have been designed to be ‘unbiased and objective’ 
(Kumar, 2005). However, many types of research are classified according to the logic of 
the research (e.g. deductive, inductive) (Collis and Hussey, 2009); the  purpose of the  
research (i.e. exploratory, descriptive, analytical or explanatory, or predictive) 
(McNabb, 2002; Collis and Hussey, 2009; Yin, 2002); and the process of the research 
(qualitative, quantitative or mixed methods) (Collis and Hussey, 2009).  
 
Two of the major approaches for the building and testing of theory are deductivism and 
inductivism (Blaikie, 2007; Healy and Perry, 2000; Saunders et al., 2007). Inductive 
method refers to moving from the particular to the general as it begins with individual 
observations and then moves to statements of general patterns (Collis and Hussey, 
2009). It is usually used to answer ‘what’ questions rather than ‘why’ questions 
(Blaikie, 2000). Whereas The deductive method refers to moving from the general to 
the specific (Collis and Hussey, 2009).  The deductive research strategy is useful to 
answer ‘why’ questions (Blaikie, 2000) and can be used to find an explanation or 




one or more hypothesis from it; this  is then tested empirically by collecting data  
(Blaikie, 2000).  
 
For the purpose of research, there are four different research purpose: exploratory, 
descriptive, analytical or explanatory, or predictive research. Exploratory research is 
conducted to clarify problems or identify and explore issues that are ambiguous in 
nature, or when relevant theory is unclear, or when there are  no or very limited 
previous studies in the subject area to which the researcher can refer or identify 
information about the research issue or problem (Collis and Hussey, 2009; Saunders et 
al., 2007; Kumar, 2005). While descriptive research is used to describe the phenomena 
and problems of a study as they exist; it is also used to describe the characteristics of the 
variables of interest in a particular phenomenon (Collis and Hussey, 2009; McNabb, 
2002; Kumar, 2005). Descriptive research goes beyond that of exploratory research in 
examining a problem  (Collis and Hussey, 2009) and could be used to try and find 
answers to research questions that begin with ‘who’, ‘what’, ‘when’, ‘where’  or ‘how’ 
(Collis and Hussey, 2009; Zikmund, 1997).  The purpose of a descriptive study is 
provide a description of an event without explaining why (i.e. the cause/effect 
relationship), or to identify a set of attitudes, opinions or behaviors that are observed or 
measured at a certain time and in a certain environment (McNabb, 2002).  
 
Analytical or Explanatory research is a continuation of descriptive research (Collis and 
Hussey, 2009). Explanatory studies aim to understand phenomena by discovering, 
establishing and measuring causal (cause-effect) relationships between variables and 
influences between these variables (Saunders et al., 2007; Collis and Hussey, 2009; 
Zikmund, 1997; Kumar, 2005). Whereas predictive research goes further than 
explanatory research  (Collis and Hussey, 2009). The predictive approach is applied 
when the researcher is willing to forecast the future development of a phenomenon. 
Explanatory researches constructs an explanation for what is occurring in a particular 
situation while predictive research anticipates the possibility of a similar situation 
happening elsewhere (Collis and Hussey, 2009).  
 
What is more, the research approach is a significant choice that has an impact on the 
way in which the researcher collects data. There are three possible research strategies: 




2003; McNabb, 2002). Qualitative research is an unstructured approach where the 
research processes, objectives, design, samples and questions are flexible (Kumar, 
2005). The underpinning philosophy in qualitative research is empiricism (Kumar, 
2005). Qualitative research is conducted to describe, understand and explain the social 
phenomena, situations, individuals or circumstances surrounding a phenomenon in word 
form (Bryman and Bell, 2003); it also provides an  understanding of the people, and the 
cultural and social issues surrounding the research.  The methodologies usually applied 
in qualitative research are phenomenology, ground theory, case studies, ethnography, 
etc.(Creswell, 2008; Creswell, 2003) through using techniques such as personal 
interviews, questionnaires, participation, observation, and documents. The aim of 
qualitative research is to obtain  in-depth detail rather than statistical generalisations. 
This type of research is suited to deductive research as its purpose is to generate 
hypotheses rather than to test them.  
 
Quantitative research is a structured approach where the research processes, objectives, 
design, samples, and questionnaires are predetermined (Kumar, 2005). Quantitative 
research is suited to deductive research; and it is generally conducted for explanatory 
purposes. in  quantitative research, the researcher uses numbers to describe things 
(McNabb, 2002) and two major approaches involved in quantitative research are 
experiments and surveys (Creswell, 2008; Creswell, 2003) while the techniques that are 
associated with collecting quantitative data include structured interviews and 
questionnaires with fixed answers and a statistical analysis of the data (McEvoy and 
Richards, 2006; Collis and Hussey, 2009). Quantitative data are usually involve a large 
sample with little information (Collis and Hussey, 2009) which aims to eliminate  
potential sources of bias and so that generalisations can be made from the sample to a 
wider population (McEvoy and Richards, 2006).  
 
Some researchers can use either qualitative or quantitative approaches; others can 
combine the qualitative and quantitative approaches. Saunders et al. (2007) state that 
there are major benefits to be gained from using a mixed method in one study: firstly, 
different methods can be applied for different purposes in a study; secondly, 
triangulation can be used in mixed research. Triangulation refers to using and 
combining a variety of theoretical perspectives, different methodology and methods, 




removing bias which often occurs by using a single approach, it allows a better 
assessment to be made of the generality of the explanation of phenomena, and increases 
the validity and the reliability of the results (Creswell, 2008; Creswell, 2003; Maxwell, 
2005).  
 
Two  types of strategy are used in mixed researches: sequential strategy and concurrent 
strategy (Creswell, 2008; Creswell, 2003). In the concurrent design, quantitative and 
qualitative data are collected and analysed in the same period (Creswell, 2008; 
Creswell, 2003). The purpose of this design is to confirm, cross-validate or corroborate 
findings from one method with those from another (Creswell, 2008; Creswell, 2003). In 
sequential designs, one of the qualitative or quantitative methods should be used first, 
followed by using the other (Creswell, 2008; Creswell, 2003).  However, if the 
research’s purpose is exploratory, qualitative data collection and analysis should be 
carried out first, followed by quantitative data collection and analysis; this is called a 
sequential exploratory design (Creswell, 2008; Creswell, 2003).  On the other hand, in 
sequential explanatory design, the collection and analysis of the quantitative data should 
come first, followed by the collection and analysis of the qualitative data if the purpose 
of the study is explanatory. In this design, qualitative results help researcher to explain 
and interpret statistically significant quantitative results, non-significant quantitative 
results, distinguishing demographic characteristics, or unexpected results (Creswell, 
2008; Creswell, 2003). 
 
5.7 Choosing and justifying the research epistemology and paradigm: research 
methodology and research methods  
The researcher needs an adequate process that will provide a logical set of procedures in 
order to be able to fulfil the research objectives and answer the research questions, 
particularly ‘what’, ‘how,  and ‘why’ questions (Crotty, 1998; Blaikie, 2000). As 
mentioned previously, researchers have many choices which will help them in 
developing and designing their research frameworks according to their research’s 
ontology and epistemology (objectivism, subjectivism and constructionvism); their 
research paradigm (positivism, post-positivism, realism, interpretive or critical theory, 
pragmatism); the logic of the research (deductive or inductive); the purpose of the  




process of the research (qualitative, quantitative, or mixed methods). Choosing the 
research paradigm, the research strategy and methodology, and the data collection 
techniques and analysis procedures, is driven by the types of research questions and 
research problems, and how to answer these questions in the best possible way 
(Creswell, 2008; Saunders et al., 2007; Blaikie, 2007; Ghauri and Gronhaug, 2002; 
Creswell, 2003). 
 
The research philosophy includes assumptions (e.g. ontology, epistemology)  of how 
the researchers view the world and these assumptions underpin the research strategy and 
methods (Saunders et al., 2007). Every research is based on a particular set of 
ontological and epistemological assumptions: “what is out there to know about and 
what and how can we know about it” (Grix, 2002; Cater-steel and Al-Hakim, 2008). 
However, it is important to have a clear understanding of these assumptions as this 
provides a guide for designing all stages of the research, and choosing the suitable 
research methods and the data collection and analysis process (Creswell, 2003). These 
assumptions are depended on our belief, values, and experiences which affect on what 
we will investigate and how we going to investigate it, and how the results will be 
evaluated. Choosing the research philosophy is not only based on the personality of 
individual, but also on type of research questions, and how you are going to answer 
them.  
 
Since ERP systems are a new phenomenon within organisations in Jordan, and the 
management of the implementation and operation of them is still in developing with 
increases in experience of them, there is no comprehensive and efficient way to 
implement and operate these systems. Consequently, the number of failures in 
implementing and operating these systems is extremely high (Umble et al., 2003; Al-
Masha ri et al., 2003b; Holland and Light, 1999). Thus, investigating the risk factors 
that make the implementation and operation of ERP systems fail should be considered. 
However, little information is available in the literature about such risk factors. 
Primarily, a critical review of the relevant literature is required  in order to evaluate the 
status of the existing scientific knowledge available on ERP systems and to identify 
gaps in this knowledge. Fundamentally, the risk factors associated with the 
implementation and operation of ERP systems are fragmented and not broad; in fact, a  




risk factors concerning such systems.  Therefore, this thesis aims to provide a holistic 
view about the risk factors associated with the implementation and operation of ERP 
systems based on the facts and figures available in addition to subjective experiences of 
those involved. The aim of this research is to a build a model and in order to clarify the 
relationship between perceptions of those risk factors and culture, profession and level 
of ERP expertise. Developing this model requires complex evidence about ‘what’, 
‘how’ and ‘why’ to be gathered.  Thus, the Pragmatism paradigm appears to be an 
appropriate paradigm that suits the nature and background of this research problem.  
Since the research questions entail the what’, ‘how’ and ‘why’ questions, the positivism 
or interpretivism philosophy may not be an appropriate philosophy. In the positivist 
philosophy, knowledge should be objective facts based on empirical observations and 
obtain by deductive process. While in the interpretivism philosophy, knowledge should 
be subjective and social constructed and obtain by inductive process. Pragmatism is a 
comprehensive paradigm, as it has a different philosophical perspectives, assumptions 
and methods (Creswell, 2003). Pragmatism places itself between the positivism and 
interpretivism philosophies. It is a more flexible philosophy based on the assumption 
that the truth or meaning of an idea is derived from its observable practical 
consequences rather than metaphysical. Pragmatists think in an external world which is 
both independent of the mind and close within the mind; they also think that researchers 
should stop asking questions about reality and the laws of nature (Creswell, 2003). In 
addition they accept with positivists the existence of an external world independent of 
people’s minds, they choose explanations that best produce desired outcomes. For 
pragmatists, “‘truth’ as a normative concept, like ‘good’ and ‘truth is what works’......in 
particular, that knowledge claims cannot be totally abstracted from contingent beliefs, 
interests and projections” (Howe, 1988, p 14–15). Pragmatists do not see the world as 
an absolute unity. The pragmatic perspective taken was that knowledge is a combination 
of objective or subjective. 
 
In terms of the mode of enquiry, pragmatism, researchers are free to think and choose 
mixed methods that are highly appropriate to answer the research questions required 
both qualitative and quantitative data and analysis. Creswell (2003, p12) said that 
pragmatism “opens the door to multiple methods, different worldviews, and different 
assumptions as well as different forms of data collection and analysis in the mixed 




method was toward the positivist assumptions, and qualitative method was toward the 
interpretivism. 
 
Moreover, Pragmatism paradigm is appropriate for use in answering research question. 
It is preferable for the theory-building stage and for building the research model. This 
approach is driven by the willingness to see and explore the risk factors associated with 
the implementation and operation of ERP systems from the viewpoint of managers with 
real experience who have actually been through the implementation and operation of 
ERP processes. The purpose of this research is to identify the generative mechanisms so 
the qualitative results will be used to develop the theory, a research model that will seek 
to draw a picture of ERP risk factors. What is more, this paradigm underlies the purpose 
of testing theory. This paradigm is suitable for the further development and testing of 
the research model. See Figure 5-2 
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This research uses both inductive and deductive methods. It starts with the inductive 
method by focusing on a literature review and the observation of a problem; then, 
qualitative interview data are collected and analysed. The inductive approach helps a 
researcher to obtain insight into some previous theories and to observe the themes and 
issues associated with identifying the risk factors from the viewpoint of managers in 
Jordan. Then, the study can move towards developing the research model and 
hypotheses. Following that, this thesis applies the deductive method which helps to test 
empirically the hypotheses which have been generated from theory and empirical 
research. Figure 5-3 shows the cycle of building and testing theory.  
 
 
Figure 5-3: Cycle of theory building and testing (adopted from De Vaus, 2001) 
In order to understand the perceptions of risks associated with the implementation and 
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theory, this thesis integrates qualitative and quantitative approaches that are adopted 
through pilot interviews and a survey as these are sufficient and appropriate for this 
study. For a sequential exploratory design purpose, this research starts by collecting 
qualitative data (through in-depth interviews), followed by quantitative data (via a 
questionnaire).  The researcher selected three approaches: exploratory, descriptive and 
explanatory. 
 
Integrating the qualitative and quantitative data helps in untangling different aspects of 
ERP risks.  In the design of this research, the starting point is the pilot and exploratory 
studies which were used to test the researcher’s ideas through collecting qualitative data 
by using semi-structured interviews. Maxwell (2005) pointed out that pilot studies are 
usually used in qualitative research as they help to generate an understanding of the 
concepts and theories held by interviewees.  The pilot and exploratory study in this 
thesis aimed to understand and explore the topic being investigated, as well as to obtain 
more in-depth information about the risk factors associated with ERP systems, since 
there is little information available on this topic in the literature. Also, there is a need to 
address the research issues in Jordanian companies as no ERP systems research has yet 
been conducted in Jordan; this was also done in order to address the research’s key 
issues,  to build themes in the study under investigation, and to obtain richer data in 
order to be able to draw a comprehensive picture through the interpretation and analysis 
of the data. Data from the pilot interviews also assisted in improving the existing 
theories in the area of risk factors related to the implementation and operation of ERP 
systems from the viewpoint of different managers in Jordan. Furthermore, the interview 
data helped in developing the questionnaire. In short, the results from one method 
helped in developing the other (Creswell, 2008; Creswell, 2003).  Maxwell (2005) 
stated that pilot research is one of most important conceptual resources that helps in 
generating preliminary or tentative theories about the topic. 
 
Secondly, after exploring and identifying the ERP risk factors, this research moved to a 
descriptive and explanatory study to test the model. Descriptive study helps in obtaining 
information on the characteristics of a particular issue and descriptive research was 
suitable for this research to answer the research questions: ‘What are the risk factors 
associated with the implementation and operation of ERP systems and how do 




what extent there are differences or similarities in Jordanian managers’ perceptions of 
those risk factors. Moreover, explanatory research was also applied in this thesis in 
order to ascertain the relationship between the managers’ perceptions of risk factors, 
and their culture, profession and level of ERP expertise. Quantitative research was 
employed by conducting a questionnaire with a large sample for descriptive and 
explanatory purposes; this helped in testing themes that were developed from the initial 
exploratory findings.  
 
This study focuses on managers working in different departments, who have different 
levels of ERP expertise, and who come from different cultures, in order to compare and 
investigate the similarities and differences between groups, as well as to examine the 
relationships between managers’ perceptions of risk factors and their culture, profession 
and level of ERP expertise. Thus, a cross-sectional design was suitable for this type of 
study as the researcher was interested in investigating variations in managers’ 
perceptions of ERP risk factors.   Collis and Hussey (2009) stated that cross-sectional 
studies are designed to obtain research data in different contexts at a single point in 
time.  Cross-sectional research requires quantitative data to be collected from more than 
one case (Bryman and Bell, 2003).  Saunders et al. (2007) and Bryman and Bell (2003) 
indicated that survey research is generally applied within the context of cross-sectional 
studies.  Adopting a cross-sectional study approach saves time, effort and resources 
(Collis and Hussey, 2009).  
5.8 Research design for this thesis 
Oppenheim (2000, p.6) referred to the research design as “the basic plan or strategy of 
the research, and the logic behind it, which will make it possible and valid to draw more 
general conclusions from it”. He stated that the research design will provide the 
researcher with the method of drawing the sample, the sub-group that should be 
included, the comparisons that need to be made, and the variables that should be 
measured.  Decisions about the research design are related to the type of study, the place 
where the study will be conducted, the type of data required, the population from which 
the data will be collected, and the method of collecting and analysing the data (Kothari, 





 Figure 5-4: Research design 
 
The research design should specify a starting point, a series of steps and an end point 
(Blaikie, 2007). The starting point of this research was the literature review, followed 
by the exploratory pilot study that was conducted by carrying out semi-structured 
interviews as a research instrument for collecting qualitative data, and the survey 
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method which was conducted using a questionnaire. These were considered to be the 
best research instrument for collecting the quantitative data. Figure 5-4 shows the 
research design adopted in this thesis. 
 
The next section presents the data collection methods and explains how each of them 
was used. It also provides information about the sample size and how it was selected, as 
well as examining the instrument used in this study and the data collection procedures. 
In the last part in this chapter, the ethical issues of the study are discussed. 
5.8.1 Literature review 
The starting point for this research was to carry out a detailed and focused literature 
review that would help to identify the possible risk factors associated with the 
implementation and operation of ERP systems.  Collis and Hussey (2009, p. 100)  
referred to the literature review as “a critical evaluation of the existing body of 
knowledge on a topic, which guides the research and demonstrates that relevant 
literature has been located and analysed”. Researchers should review the literature 
critically, not only describing what has been done in previous studies (Saunders et al., 
2007). Reviewing the literature represents a significant part of a research study as it 
enhances the researcher’s knowledge about the topic, clarifies the research questions 
and research problems, and helps to generate and refine the research ideas (Saunders et 
al., 2007). A literature review not only helps the researcher to understand the research 
issues and present the theoretical context of the study, but also to identify the 
methodology used in previous studies (Collis and Hussey, 2009).  
 
In some academic disciplines, it is possible for a researcher to review specific business 
disciplines (e.g. finance, marketing, or human resource management) and/or other 
disciplines (such as psychology, sociology and geography) (Saunders et al., 2007).  
However, this study begins with a review of the literature related to ERP 
implementation and operation, the success or failure of such ERP implementations, and 
the success or failure of ERP operations, in order to identify the possible risk factors 
associated with the implementation and operation of ERP systems. In addition, this 
research includes reviewing sociological disciplines in order to explain differences in 
perceptions of risk according to culture theory. Chapters 3 and 4 present a review of the 




5.8.2 Exploratory pilot study 
The limited information available in the literature on the issues related to factors 
concerning ERP risks, and the lack of empirical evidence about the implementation of 
ERP systems and risk factors that could occur in the implementation and operation of 
these systems in Jordan, made it necessary to conduct preliminary exploratory 
interviews. Oppenheim (2000) mentioned that exploratory interviews help the 
researcher to develop ideas and research hypotheses, as well as to produce key 
differences among interviewee groups. He also stated that exploratory interviews help 
the researcher to understand how interviewees think and feel about the topics of concern 
to the research (ibid).   In this research, an exploratory pilot study was conducted as a 
complementary addition to  the theoretical part of this research.  These interviews were 
helpful in providing a broad picture and gaining a better understanding of risks related 
to the implementation and operation of ERP systems from the viewpoint of managers in 
Jordan (such as IT managers, auditors and financial managers) who have ERP 
experience and work in companies adopting ERP systems in Jordan. The pilot study 
also added some risk factors to the research model. Moreover, the researcher was 
interested in making a comparison of the opinions of managers regarding the risk 
factors related to ERP systems. Thus, this part of the research presents the processes 
that were undertaken as part of the qualitative approach by conducting pilot and 
exploratory interviews. 
5.8.2.1 Interviews  
An interview is an instrument for collecting qualitative data and is a technique for 
collecting primary data where a sample of interviewees are asked questions to discover 
their feelings, thinking, perceptions and opinions (Collis and Hussey, 2009). The goal of 
interview techniques is to gather rich and in-depth data and to obtain reliable and valid 
data that are related to the research questions and the research objectives (Saunders et 
al., 2007).  
 
There are three different types of interview questions that are used for different 
purposes: structured interviews, semi-structured interviews, and unstructured interviews 
(Saunders et al., 2007; Collis and Hussey, 2009).  In unstructured interviews, the 




2003). Semi-structured interviews are not standardised and the researcher has a pre-set 
list of questions to guide the interviews (Bryman and Bell, 2003); even these questions 
might vary from interview to interview (Saunders et al., 2007). Structured interviews 
are used in questionnaires; they use standardised and predetermined (or closed) 
questions (Bryman and Bell, 2003; Saunders et al., 2007). Unstructured and semi-
structured interviews are usually conducted when the researcher aims to obtain in-depth 
data from a small numbers of interviewees (usually fewer than thirty) (Oppenheim, 
2000).  So, the interviewees are free to discuss and describe their thinking and beliefs. 
The purpose of structured interviews, however, is to obtain a little information with a 
large sample (which could be more than a hundred) (Oppenheim, 2000). Unstructured 
and semi-structured interviews are  considered to be part of the qualitative method and 
are usually analysed qualitatively, but structured interviews are part of the quantitative 
method  and survey strategy (Saunders et al., 2007).  
 
Interviews can be conducted by using either a one-to-one interview between the 
interviewer and one interviewee, or as a focus group between an interviewer and a 
group or multiple interviewees (Saunders et al., 2007; Hesse-Biber and Leavy, 2006). 
However, choosing the type of interview to use is based on the purpose of the study and 
whether it is exploratory, descriptive or explanatory, for example(Saunders et al., 2007). 
In an exploratory study, the use of unstructured and semi-structured interviews is 
recommended while in descriptive or explanatory studies, structured interviews are 
more appropriate (Saunders et al., 2007).  
 
At this stage of the research, face-to-face semi-structured interviews were used as a 
suitable instrument in conducting the qualitative research in order to obtain an in-depth 
view and understanding of the dimensions of the research problem, to address in general 
terms the objectives of the research, and to identify the research issues and themes. 
Face-to-face interviews give the researcher an opportunity to interact with the 
interviewees. Face-to-face semi-structured interviews were considered to be the most 
appropriate technique since the nature of this study is exploratory. Semi-structured 
interviews allow interviewees to talk freely and openly. In addition, one-to-one 
interviews are an appropriate method to gain an individual’s views.  Hesse-Biber and 
Leavy (2006) and McQueen and Knusson (2005) stated that some principles should be 




interviewees are comfortable so that they can express their experiences and feelings; (2) 
being aware of allowing sufficient time to probe; (3) understanding the points of view 
of interviewees and validating the importance of their opinions.  
5.8.2.2 The interview guide and designing the interview questions  
The interview guide provides a list of questions and topics that need to be covered 
during the interview (Bernard, 2005; Kvale, 1996; Patton, 2001). Patton (2001, p. 343) 
mentioned that the “interview guide provides topics or subjects within which the 
interviewer is free to explore, probe, and ask questions that will elucidate and illuminate 
that particular subject”.  Researchers should build and follow an interview guide in each 
interview in order to obtain reliable and comparable qualitative data which are easy and 
simply to analyse; this also ensures consistency across the samples (Bernard, 2005). 
Also, an interview guide helps a researcher to make a careful decision regarding the best 
way to manage the limited time available in an interview situation in order to gain 
comprehensive information (Patton, 2001).  
 
This study aims to understand the risk factors associated with the implementation and 
operation of ERP systems. A semi-structured interview format (using open-ended 
questions) was followed in each of the interviews. The questions dealt with issues and 
risk factors that could occur during or after the implementation of an ERP system. 
Appendix 1A presents the interview questions, which include five sections.  The first 
and second sections concern the demographic details of the interviewees and the 
organisations in which they work. This general information helped the researcher to 
contextualise the  interviewees’ answers (Bryman and Bell, 2003). The third section 
focuses on general questions about ERP systems and their implementation. This section 
asks interviewees about the ERP functions that were implemented, their chosen vendor, 
the cost, the planned and actual time taken for the implementation, reasons for the 
implementation, implementation issues, and the benefits and problems they faced.  
These questions guide the interviewees and give them an open choice to describe and 
explain the most important issues related to the implementation and operation of an 
ERP system that they faced through their experience in dealing with these programs. 
Sections Four and Five were specifically intended to identify the ERP risk factors and to 
look at the similarities and differences in these potential risk factors among managers. 




comments the respondents might like to add. These general questions were intended to 
explore the individual experiences of interviewees. The questions were open to give the 
interviewees an opportunity to express their point of view about the risk factors related 
to ERP systems. The questions were developed by the researcher herself and reviewed 
by a supervisor.  
5.8.2.3 Data collection procedures 
Jordan was the likely selection for this study as being a developing Middle East country 
it embedded the research gaps identified in the ERP systems literature; and therefore it 
is believed that conducting the current study in a developing country, Jordan, might 
bring new insights and yield significant results and bridge the gap in this area of 
research. The researcher is also from Middle East countries and it was also recognize 
that local knowledge would enhance interviewing and the process questionnaire design.  
 
Considering the nature of the research, the purposive sampling and snowball sampling 
were used in this study. Most qualitative studies select purposive sampling that aims at 
selecting a small number of participants that are rich in information facilitate depth in 
analysis (Patton, 2001).  Purposive sampling is used in order to develop theories and 
concepts and generate hypothesis. The sample sizes used to collect the qualitative data 
were small because this research aims to get in-depth and richness information of the 
perception risk factors associated with the implementation and operation of ERP 
systems in Jordan. For intensive study, Selecting the participants in this research was 
the first step undertaken in the fieldwork and was based on three dimensions: Managers 
who had at least one year’s experience with ERP systems, working in different 
departments in the company have implemented ERP systems, and possessing different 
qualifications. The aim was to employ a heterogeneous groups, to understand the issues 
from different angles, and to find whether there are any differences in perception 
regarding the risk factors associated with the implementation and operation of ERP 
systems among those managers. The second step was to contact the IT Manager in the 
ERP group’s company in Jordan through a colleague’s connection who gave a general 
idea about the companies that had implemented ERP systems in Jordan. This IT 
manager helped in accessing these companies and selecting participants who had 
experience with ERP systems. Access and availability are a key consideration in 




according a snowball sampling procedure. Managers who had been interviewed were 
asked for assistance in finding other managers that they knew that have experience in 
this area and might be willing to participate in this research. A new names can be 
mentioned and give rise to other interviews as these referrals were used to get further 
referrals and so the term snowball. The third step was to contact a number of managers 
who needed to be interviewed by telephone or by email.  Letters of consent had been 
sent to managers in companies that had implemented ERP systems in Jordan, asking 
them to be involved in the research. A brief summary of the research and the aims of the 
study, along with a supporting letter from the researcher, were provided to managers. 
This letter guaranteed confidentiality and anonymity to the participants.  The consent 
letter was sent before the interview took place in order to give interviewees a chance to 
read it and resolve any issues which might be raised. At the end of an interview session, 
managers were asked for their permission to contact them in case something needed to 
be clarified. However, most of the managers who participated were extremely 
cooperative and willing to help.  
 
Based on the responses received at this stage, 27 interviews were conducted with 
managers who had some experience of ERP systems, in eight large companies which 
had adopted ERP systems. Five of these companies engaged in manufacturing activities 
and other two were service companies. These companies had implemented Baan 
systems, JD-Edward systems, Oracle systems, Scala systems, and Ross systems. The 
response rate was high and many participants were interested in participating in this 
research and in expressing their views about these systems. The interviews were 
conducted by the researcher in mid-November 2005 with IT managers, financial and 
accounting managers, auditors, and other managers who were in charge of ERP 
systems.  
 
The interview conversation began with the researcher providing general information 
about herself and the background and aims of the study. After this, the participants were 
asked to give some brief information about themselves and their background. Then, a 
discussion took place about the risk factors related to the implementation and operation 
of ERP systems. In most of the interviews, the researcher followed the questions 




removed and some new questions were added based on the specific characteristics of 
the interviewee and the flow of the conversation.  
 
The in-depth interviews took about one to one and half hours to complete. Some 
interviews were conducted in English and some were in Arabic. At the beginning of the 
interview, the researcher asked each interviewee for permission to record the interview. 
Most interviews were recorded on tape, either in Arabic or English; some interviews 
were just written notes, however, as some managers were not happy to have their 
interviews recorded.  Oppenheim (2000)  mentioned that it is very important to record 
exploratory interviews on tape as this helps the researcher to analyse and interpret them 
in detail. Bryman and Bell (2003) also stated that recording and transcribing the 
interviews is essential to achieve the comprehensive and in-depth analysis that is 
required in qualitative research, as well as to capture the interviewees’ answers in their 
own terms. At a later stage, the interviews were transcribed from tape onto paper and 
were translated and typed up in English.  Each interviewee was given a different code 
instead of his/her real name in order to maintain confidentiality as far as possible. After 
this, the process for analysing and interpreting the data began. Different methods can be 
used to interpret the qualitative data resulting from the interviews in order to explore 
and understand the risk factors that could occur during the implementation and 
operation of ERP systems in Jordan from the viewpoint of managers. Thematic analysis 
was a useful technique for accomplishing this. More information and reasons for 
applying thematic analysis for the qualitative data are discussed in the next section.  
5.8.2.4 Qualitative data analysis  
When a large amount of qualitative data has been collected, it needs to be analysed and 
interpreted in order to draw conclusions that make sense. Polonsky and Waller (2010, p. 
159) made a distinction between analysis and interpretation saying that: “analysis 
covers the assembling, cleaning, and examining of the data, whereas interpretation is 
making sense of the data that you have generated”. The process of data analysis is 
described as an iterative and ongoing process since it is a cycle that is repeated until the 
results of the study satisfy the researcher. 
 
The purpose of this qualitative research is to explore the risk factors that may have a 




it also seeks to investigate the similarities and differences among managers in their 
perceptions of the risk factors associated with ERP systems. The analysis approach 
should be well-suited to the research question (Maxwell, 2005).  Thematic analysis was 
used to analyse the qualitative interview data since the goal of this research is to 
discover and identify the themes that describe the phenomenon and to build an initial 
model. Thematic analysis is a process of encoding qualitative information into a list of 
themes (Boyatzis, 1998). The purpose of using thematic analysis is to analyse the 
qualitative data by looking at the interactions of managers in perceiving the risk factors.  
Research questions that are concerned with finding similarities and differences can be 
answered by conducting thematic analysis and so this type of analysis enabled 
comparisons to be made among the different groups in this study. The basic process of 
thematic analysis includes coding, categorising and linking data but before starting this 
process, the researcher must prepare the data for analysis. Each interview was labelled 
with the interviewee’s job title, ERP experience, and company.  
 
In this research a series of steps was followed to analyse the qualitative data from the 
interviews. The first step in data analysis is the data preparation phase. In this stage, it is 
necessary to think about what data are required for the analysis and whether these data 
will allow the research question to be answered (Hesse-Biber and Leavy, 2006). After 
collecting the interview data, the researcher listened to the recordings on the interview 
tapes and then transcribed. After that, the researcher began to read and re-read the 
transcripts a number of times in order to become familiar with the data, and to create a 
picture so that what the data were telling could be understood. Saunders et al.(2007) 
mentioned that starting to analyse qualitative data without a picture would challenge a 
researcher who would have no idea of what picture to create. However, it was noted by 
reading the transcripts that the manager interviewees had differing perceptions 
regarding the risk factors that could lead ERP systems to fail. While reading the 
interview transcripts, the researcher made notes in the margins of the interview 
transcripts, and underlined and highlighted words, key phrases, and sentences which she 
thought interesting; she also made memos and developed tentative ideas about the 
categories and relationships (see appendixes 1B, 1C, and 1D). Writing notes and memo 






The qualitative data were analysed by using manual analysis techniques, not computer-
assisted qualitative data analysis software such as NVIVO; this was to avoid wasting 
valuable time (Fielding and Lee, 1998). The researcher found the manual analysis 
technique more appropriate in generating the themes contained in the data. By 
reviewing the notes, and the highlighted words, phrases, sentences and paragraphs, 
different issues and themes started to emerge and attract the researcher’s notice. These 
themes concerned how managers thought about the risk factors.  For each theme, the 
differences and similarities in the opinions of managers were discussed and oriented 
towards the perceptions of risk factors; these were then highlighted. Labelling and 
coding the lines from the interviews was also carried out. Coding is an important step in 
processing and organising data, and in analysing qualitative information (Basit, 2003; 
Boyatzis, 1998).  Categorising the data either by coding them or by conducting thematic 
analysis facilitates the comparison of data within or between these categories; this helps 
to generate theoretical concepts (Maxwell, 2005). Coffey and Atkinson (1996, p. 27) 
mentioned that “coding can be thought about as a way of relating our data to our ideas 
about those data”. Coding in thematic analysis is the process of identifying themes from 
the data (Ezzy, 2002) and this coding makes the researcher more involved with the data 
in seeking meaning, connections and insights (Polonsky and Waller, 2010). According 
to the coding framework, the statements, sentences, phrases or paragraphs were 
bracketed and assigned specific codes; they were then grouped and placed under similar 
themes or topics. Each of the respondents’ perceptions of risk factors that were similar 
were grouped together and given a title and a label. Microsoft Word was used during the 
coding process to help in analysing and managing the text data ( see appendix 1B).  
 
After identifying the themes and completing the coding process, the interpretation of the 
data began. In this stage, the information and results are described and summarised in a 
meaningful format; also the step of discussing and interpreting the results is undertaken. 
Polonsky and Waller (2010) mentioned that the researcher should explain what the 
results mean and give advice based on these results; a discussion and interpretation is 
then required to relate the findings to the research question and the literature (Polonsky 
and Waller, 2010). 
 
As this study was conducted for exploratory purposes, the researcher placed emphasis 




the risk factors associated with the implementation and operation of ERP systems. So, 
the  analysis focused on how the managers perceived the risk factors associated with the 
implementation and operation of ERP systems. More detailed discussion of  the findings 
from the data collected from the qualitative interviews is discussed in the next chapter 
(Chapter Six) which presents the analysis of the qualitative data. 
5.8.3 Development of the conceptual framework and the preliminary research 
model 
At the end of the exploratory pilot study, a certain set of risk factors concerning the 
implementation and operation of ERP systems was identified from the viewpoint of 
business and/or IT professionals. In addition, the exploratory pilot study greatly 
deepened and broadened this research, allowing new dimensions to be developed and 
studied, and suggesting new ideas and hypotheses to be investigated. The main findings 
in the analysis of the pilot study data showed similarities and differences in the 
perceptions of risk factors among managers in relation to their profession. In Chapter 6, 
the findings show the themes that were highlighted from the interview data.  
 
However, a further investigation (carried out by conducting a survey) was undertaken in 
order to understand and examine the relationships between different groups of managers 
and their perceptions of the risk factors related to the  implementation and operation of 
ERP systems. The main groups of managers were information technology managers, 
financial accounting managers, and auditing managers; other groups included HR and 
manufacturing managers. A preliminary research model concerning the perceptions 
among managers of risk factors in the implementation and operation of ERP systems 
was built based on findings from the literature review and pilot study data as an 
exploratory stage of the research. Figure 5-5 shows how different areas of the literature 
and the pilot study helped in developing the model in this research.  In order to test the 






Figure 5-5: Areas that contributed to the development of the research model 
5.8.4 Survey  
The survey constituted the second stage of the study; this was considered to be 
complementary to the first stage of this study. Creswell (2003, p.153) defined a survey 
as “a quantitative or numeric description of trends, attitudes, or opinions of a population 
by studying a sample of that population”. Surveys are commonly used for the purpose 
of exploration and description, explanation, and /or hypothesis (Saunders et al., 2007). 
They  allow a researcher to collect quantitative data to describe variability in different 
phenomena, or  to show the relationship between variables and produce models of these 
relationships (Saunders et al., 2007). The questionnaire is the most frequently used 
technique in the survey method; it is also the best research instrument to use for the 
purpose of descriptive or explanatory research (Saunders et al., 2007). One of the major 
advantages of the survey questionnaire is its ability to collect data from a large group of 
people in a highly economical, efficient and accurate way (Saunders et al., 2007; 
Easterby-Smith et al., 2002) . Questionnaire data are standardised and easy to 
administrate and compare (Saunders et al., 2007) and  questionnaires generally provide 
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representative of the whole population and have the ability to be generalised from the 
sample to a whole population (Saunders et al., 2007).   
 
There are many ways to collect survey questionnaire data such as by a self-
administrated questionnaire which is normally completed by respondents (e.g. an online 
or internet questionnaire, a postal or mail questionnaire, or a delivered and collected 
questionnaire). In an interviewer-administrated questionnaire, on the other hand, 
responses are recorded by an interviewer  based on the answers of participants (e.g. 
telephone questionnaires and structured interviews) (Saunders et al., 2007).  Delivered 
and collected questionnaires were chosen as the most suitable method to collect data in 
this study. The decision to administer the questionnaire by this method was based on the 
fact that this research was conducted with managers in Jordan, and the whole of the 
targeted population was located in the same city: Amman. Also, a delivered and 
collected questionnaire is able to reach particular respondents more easily. Saunders et 
al. (2007) summarised the advantages and disadvantages of delivered and collected 
questionnaires as shown in Table 5-2. 
 
The survey questionnaire was a major component of this research as it allowed further 
examination to be made of the themes that were highlighted in the previous pilot study 
data. The large scale of the survey was used to rank, in order, those risk factors which 
were identified in the exploratory pilot study and the literature review. Also, it allowed 
the data to be examined further and to provide an overview of the most important risk 
factors associated with the implementation and operation of ERP systems from the point 
view of managers according to their culture, profession and level of ERP expertise. 
Moreover, the survey was carried out to test the research model and to examine the 
relationship between managers’ perceptions of risk factors, and their culture, profession 
and level of ERP expertise.  
 
Table 5-2: Advantages and disadvantages of delivered and collected questionnaires 
Advantages of delivered and collected 
questionnaires 
Disadvantages of delivered and collected 
questionnaires 
 Ability to collect quite a large amount 
of data  
 Avoids  respondent bias and allows the 
 In a self-administered questionnaire, the 
respondents’ answers may be contaminated 





 Obtains a high response rate  
others  
 It is more likely to very expensive for 
respondents in terms of travel  
 
5.8.4.1 Questionnaire design and development of the survey instrument 
The design of a questionnaire has an effect on the response rate, and the validity and 
reliability of the data (Saunders et al., 2007). Obtaining a higher response rate and a 
lower non-response bias is required in constructing and designing an effective and clear 
questionnaire that looks good and contains clear instructions (Dillman, 2006). However, 
Saunders et al.(2007), Collis and Hussey(2009), Oppenheim(2000) and Bryman and 
Bell(2003) indicated that there are nine elements that should be considered in designing 
a good questionnaire: (1)  designing the individual questions carefully; (2) identifying 
the needed information and the questions’ content; (3) determining the type and format 
of questions and responses; (4) deciding on the questions’ wording; (5) establishing the 
questionnaire’s flow and layout clearly; (6) including a covering letter to explain clearly 
the purpose of the questionnaire;  (7) conducting a pilot test; (8) producing a final 
version of the questionnaire; (9) and finally administering the questionnaire.  
5.8.4.1.1 Determining the content of questions and measurement techniques 
Designing  questions should be based on the data that need to be collected (Saunders et 
al., 2007). It is very important to ensure that the gathered data will answer the research 
questions and achieve its objectives (Oppenheim, 2000). Thus, the researcher defines 
the research objectives and translates them into a set of practical issues or hypotheses to 
be investigated. These then become the research variables that are to be measured, 
subsequently becoming a set of questions, scales and indicators. The main objective of 
this research is to investigate perceptions of risks factors, together with the factors that 
influence these perceptions, associated with the implementation and operation of ERP 
systems from the viewpoint of managers in Jordanian companies. In this study, the 
literature was reviewed carefully and the following concepts defined: perceptions of 
risk, the culture of risk, ERP expertise and profession in order to explain the 
relationship between perceptions of ERP risk factors (as the dependent variable) and 




A questionnaire is a list of questions; it is an important measurement tool and 
instrument to collect data (Oppenheim, 2000). Researchers have three choices in 
designing questions: (1) adopt questions used in other questionnaires; (2) adapt 
questions used in other questionnaires; (3) develop their own questions (Saunders et al., 
2007). Regarding a questionnaire borrowed or adapted from other previous studies, 
researchers should be aware that this questionnaire will work in their population and 
provide that data they need (Oppenheim, 2000).  
 
In designing the questionnaire in this research, some questions were adopted from other 
studies, while others were adapted from other questionnaires to fit the nature of this 
study.  Also, some  questions were developed by the researcher based on the literature 
and the results of the exploratory pilot study.  The contents of individual questions that 
measure the variables were identified from the literature review and the interview data 
results. The following variables were examined by several questions in order to collect 
the necessary data. A seven-point scale was utilised to measure the variables noted 
below.  
5.8.4.1.1.1 Risk factors associated with the implementation and operation of ERP 
systems: 
Reviewing the ERP risk literature (O'Leary, 2000; Wright and Wright, 2002; Sumner, 
2000; Huang et al., 2004; Hunton et al., 2004; Musaji, 2002; Abu-Musa, 2006; Hong 
and Kim, 2002; Bradford and Florin, 2003), as well as the findings from the exploratory 
study, resulted in the identification of eighteen risk factors related to ERP 
implementation and nine risks factors associated with the operation of ERP systems; 
these are listed in Table 5-3.  Thirty four  statements were designed by the researcher to 
assess perceptions of risk factors associated with the implementation of ERP systems 
and thirty one statements were also developed by the researcher to assess the 
perceptions of risk factors associated with ERP system operations.  Respondents were 
asked to indicate their level of agreement or disagreement with the statements by using 
a seven-point Likert-type scale ranging from l (strongly disagree) to 7 (strongly agree) 
(see Appendices 2).  The aim of this is to assess respondents’ perceptions of these risks, 























1. Difficulties in understanding  and using ERP systems 
2. Failure to redesign business processes and major customisation of ERP 
3. Lack of top management support 
4. Insufficiency of resources 
5. Lack of management of change 
6. Insufficient discipline and standardisation 
7. Unclear/misunderstanding concerning users’ requirements 
8. Lack of champion 
9. Lack of agreement on project goals 
10. Lack of effective project management methodology 
 
11. Insufficient training of end-users 
12. Ineffective communication between users 
13. Resistance of users 
14. Lack of involvement of users in the ERP system 
15. Lack of users’ experience 
16. Problem with recruiting qualified ERP system developers 
17. Lack of business analysts with business and technology knowledge 






1. ERP software suitability 
2. Working with two systems in parallel 
3. Security risks 
4. Sharing passwords 
5. Incorrect entry data    
6. Repetition of errors 
7. Flowing of errors  
8. Illogical processing 






5.8.4.1.1.2 Culture of risk 
Based on the culture theory of risk, which was developed by Mary Douglas, the culture 
variable was measured in terms of four types of worldview: hierarchy, egalitarianism, 
fatalism and individualism. Twenty one questionnaire items (see Appendices 2) were 
adopted as scales to measure hierarchy, individualism fatalism and egalitarianism 
worldviews. These items were developed by Rippl(2002), Marris et al.(1998), Oltedal et 
al.(2004, Brenot et al.(1998) and Rajapakse and Seddon (2005). Items were rated on a 
seven-point Likert scale of agreement-disagreement. 
5.8.4.1.1.3 Measuring ERP expertise  
ERP expertise was conceptualised in terms of training, experience, enjoyment in using 
ERPs, and comfort with ERP use. Five items (see Appendix 2 from Q22 to Q26) were 
used to measure ERP expertise; these items were adapted from Brazel(2005). One of 
measure of expertise which was used was the individual’s self-reporting of how much 
he or she enjoyed using ERP systems. Another measurement (also self-reported) 
concerned their training, while the third was about their experience and the fourth their 
comfort in using ERP systems; the fifth measure was their level of ERP expertise. A 
seven-point Likert scale was used to measure the self-assessment of participants’ 
expertise level as self-reporting was the simplest and most efficient way of addressing 
their expertise.  
5.8.4.1.2 Designing questions  
The questionnaire was divided into four main sections. The first section concerned the 
general demographic information about respondents and their companies, as well as 
general information about Enterprise Resource Planning (ERP) systems.  Most of the 
questions asked the respondents to tick one answer while a few required them to fill in 
blanks. The second section addressed those risk factors related to the implementation 
and operation of ERP systems identified by the pilot study and the literature review. 
This section contained 65 statements, 34 indicating 18 risk factors related to 
implementation, and 31 statements indicating 9 risk factors associated with the 
operation of such systems. Respondents were asked to tick one answer out of seven 
alternatives using a Likert  scale where  1 indicated “strongly disagree” and 7 “strongly 




risk factors associated with the implementation and operation of ERP systems; these 
were listed in Section 2. Respondents were asked to go through these risk factors and 
write them in order, starting with the most important and moving to the least important  
from their viewpoint.  The fourth section dealt with culture and expertise. Respondents 
were asked 26 questions using a seven-point Likert scale of 1 (strongly disagree) to 7 
(strongly agree) in order to measure their culture and level of ERP expertise.  Titles 
were included in each section and sub-section to guide respondents through the 
questionnaire and make the questionnaire appear clear and easy.  
 
Questionnaires  are used to collect opinion and attribute types of data. Thus, the 
questions asked respondents the extent of their agreement or disagreement with the 
statements. Opinion questions were included  to collect data on respondents’ opinions 
about the risk factors associated with the implementation and operation of ERP systems 
in order to measure their perceptions of ERP risk factors, their feelings about working 
with ERP systems to measure their ERP expertise, and the ways they preferred to run 
their daily lives in order to measure their culture. Data regarding attributes included age, 
gender, education and occupation. 
 
There are two types of question: open-ended and closed-ended questions. The questions 
included in this questionnaire were closed-ended questions. Ary et al. (2002) mentioned 
that it is better to use closed-ended questions so that they can be answered and coded 













 (Saunders et al., 2007). Four types of closed 
questions were employed in the survey questionnaire: list questions, category questions, 
scale questions, and ranking questions. The responses to list questions were identified in 
an obvious and meaningful way for the participants while rating questions were used to 
gather opinion data.  Saunders et al.(2007) mentioned that rating questions are often 
used in terms of a Likert-style rating scale where respondents are required to indicate 
their agreement or disagreement with a series of statements. Likert scales are usually 
used on a four-, five-, six- or seven-point rating scale. Seven-point scales were used in 
                                                 
1
 List, where the respondent is offered a list of items, any of which may be selected. 
2
 Category, where only one response can be selected from a given set of categories. 
3
 Ranking, where the respondent is asked to place something in order. 
4
 Rating or scale, in which a rating device is used to record responses.  
5
 Quantity, to which the response is a number giving the amount. 
6




the rating questions in this study to measure the perceptions of risk, culture and level of 
ERP expertise. The perceptions of risk, culture and level of ERP expertise were 
assessed by asking respondents to state their level of agreement or disagreement with 
the statements.   
 
The questions were written in  clear, simple and familiar language; jargon and specialist 
phrases were avoided in order to assure the validity of the responses.  Saunders et 
al.(2007) stated that clearly wording questions for respondents, using familiar and 
readily understood terms, will increase the validity of the questionnaire. As the 
questionnaires were targeted at companies in Jordan, it was necessary to understand the 
country and culture in order to avoid making mistakes or using the wrong terminology 
or language when the questionnaire was translated into Arabic. Understanding the 
Jordanian culture was achieved by conducting the semi-structured interviews in the first 
stage. 
5.8.4.1.3 Pilot test 
In most social science surveys, researchers should undertake a pilot test to test out a  
detailed method for the drawing of the sample to arriving at the form of the paper 
(Oppenheim, 2000). It is important to pilot the wording the questions, the questions’ 
sequence, the scales and the answer categories (Oppenheim, 2000). Morgan (2004, p. 
15) stated that “Pilot participants should be asked about the clarity of the items and 
whether they think any items should be added or deleted. Then use the feedback to 
make modifications in the instrument before beginning data collection”. Prior to 
conducting the survey questionnaire, a pilot questionnaire was undertaken to assure the 
validity of the items. As Morgan(2004, p. 15) mentioned, “Content validity can also be 
checked by asking experts to judge whether your items cover all aspects of the domain 
you intended to measure and whether they are in appropriate proportions relative to that 
domain” . 
 
The questionnaire was first designed in English and then translated into Arabic, which 
is the language spoken and written in Jordan. The questionnaire in both languages 
(English and Arabic) was reviewed and validated by the researcher’s supervisor, two 
PhD researchers in Information Systems at the University of Newcastle, and by three 




Damascus. The pilot testing was undertaken in this study in order to optimise the design 
of the questionnaire, and to reduce bias and any mistakes that had been made in the 
translation. Regarding this, the expert academic staff were asked to judge and give 
feedback on the clarity of the questions, the questions’ sequence, the measurement 
scales and the answer categories. Following that, the pilot study was conducted with 
seven IT managers and financial managers from four Jordanian companies in order to 
ensure that the statements or items that had been used were similar in terms of their 
language; they were also asked to answer the questions and to comment on them. Some 
items were revised on the basis of the pilot results. The pilot was carried in order to 
achieve the following main objectives:  
 To identify any problems with the wording of questions, to test the survey’s 
length, to spot any unclear, ambiguous or unnecessary questions, and to uncover 
difficult vocabulary or poor arrangement of questions. 
 To refine the questions and ensure that they were clear and understandable to the  
respondents, making it easy for them to complete it. 
 To identify the extent of the questions’ consistency and accuracy, and whether 
they were applicable and appropriate to managers in Jordan. 
 To assess the time needed to answer and complete the questionnaire by the 
managers.  
 
After piloting the questionnaire, a modified questionnaire was produced, based on the 
suggestion and feedback obtained from participants in the pilot study.  Regarding the 
order and flow of questions, the questionnaire was designed to flow smoothly, allowing 
the participants to read and fill it in easily. A questionnaire with a good appearance and 
flow of questions will encourage respondents to complete it; this helps in obtaining 
valid and accurate responses. 
 
The final version of the questionnaire, which (see Appendix 2) consisted of seven 
pages, was produced and made ready to administer. The questionnaire was printed on 
both sides of the page which made the papers appear concise and more professional; this  
encouraged participants and gave them the motivation to respond and fill in the 
questionnaire (Dillman, 2006).The front page of the questionnaire comprised the cover 
letter which introduced the purpose of the study; this was followed by a confirmation 




contribution in completing the survey questionnaire.  The cover letter was printed with a 
Newcastle University letterhead that consisted of the logo, the name of Newcastle 
University and the address of the Business School at the top of the page.  The cover 
letter was signed by the researcher and stamped by the Business school. Well- prepared 
cover letter should help to make the response rate higher (Schutt, 2006). 
5.8.4.2 Research population and sample selection 
Population is defined as people, firms and products or cases that fall into the category of 
concern (Oppenheim, 2000).  A sample usually refers to a smaller group but not always 
one that is a representative sample within a population (Oppenheim, 2000). Selecting a 
sample to examine instead of the whole population helps to save time and money 
(Ghauri and Gronhaug, 2002).   
 
Ghauri and Gronhaug (2002) and Saunders et al. (2007) classified sampling techniques 
into two types classified sampling techniques into two types. The first is probability or 
representative sampling which can be categorised into simple random, systematic, 
stratified random, and cluster sampling. The second type, non-probability or 
judgemental sampling, is which divided into quota sampling, purposive or judgmental 
sampling, snowball sampling, self-selection, and convenience sampling. For probability 
samples, the possibility of selecting each case from the entire population is known and 
equal for all cases; it is possible to answer the research questions and reach objectives 
that the researcher needs in order to make statistical inferences from the sample about 
the population (Saunders et al., 2007). With non-probability samples, however, the 
possibility of selecting each case from the whole population is unknown and therefore it 
is impossible to answer the research questions and reach objectives where the researcher 
needs to consider statistically the characteristics of a population from the sample. 
However, a researcher could generalise about a population from non-probability 
samples (Saunders et al., 2007).  Probability samples are mostly used in survey and 
experiment strategies while non-probability samples are more often used in case study 
strategies (Saunders et al., 2007). There are five steps involved in drawing sampling, as 




the ‘sampling frame’7, (3) Determining a suitable sample size, (4) Selecting the 
sampling procedure and techniques to use to choose the sample, (5) Ensuring the 
sample is representative.   
 
Of the many sample selection options available under probability and non-probability 
sampling, purposive sampling or Judgement sampling was used in this study. Selecting 
types of sample is sometimes based on the researcher judgement and nature of the 
research aims. Since the main goal of this research is completeness rather than 
generalisability, purposive sampling or Judgement sampling design is useful method to 
answer the research questions in this thesis as it gives opportunities to obtain the 
specialised information on the ERP topic from specific target groups. Also, it is the best 
sampling design choice especially when there is a limited population that have expertise 
in the ERP area and can provide information required.  Sekaran and Bougie (2009, p. 
277) mentioned that “Judgment sampling is the viable sampling method for obtaining 
the type of the information that required from very specific pockets of people who alone 
possess the needed facts and give the information sought”. The population for this 
research is managers with ERP experience working in different departments (such as IT 
managers, auditors, and financial and accounting managers) in companies in Jordan, 
Amman which have implemented ERP systems. Managers rather than employees were 
chosen to participate in the survey because it was believed that they would be more 
knowledgeable and have more information and better understand the risks of ERP than 
employees.  
 
The most suitable sampling frame was the ERP provider companies in Amman, Jordan, 
who provided a complete list of companies in Jordan that had implemented ERP 
systems.  The list contained 60 companies with a wide range of names and contact 
numbers, addresses, and email addresses of managers (such as IT managers, financial 
and accounting managers, HR managers, and production and manufacturing managers).  
However, Collis and Hussey (2009) mentioned that, when a population is relatively 
small, the sample will be the whole population. As only sixty companies had 
implemented an ERP system in Amman, Jordan in 2007, data were collected from the 
entire population. The respondents were chosen on the basis of their profession and 
                                                 
7
 “Sampling frame is a record list of all the cases in the population from which a sample can be drawn”. 
Collis, J. and Hussey, R. (2009). Business Research: A Practical Guide for Undergraduate and 




their level of ERP expertise in order to obtain sufficient reliable variations so that 
comparisons could be made between the groups.  
 
In order to obtain a sample that is representative of the population, it is very important 
to ensure that the sample frame is complete, accurate and unbiased (Saunders et al., 
2007).  Also, obtaining a high rate of response ensures that the results from the sample 
are representative (Saunders et al., 2007; Collis and Hussey, 2009). Researchers should 
ensure that the sample is representative and that the designed questionnaire and its pilot 
is good enough to be able to achieve a good response rate (Saunders et al., 2007). Since 
the aim of this study is to explore variations in the perceptions of risk factors related to 
ERP systems among managers with regard to their profession, level of ERP expertise, 
and culture, statistical representativeness was not an important issue. However, in order 
to encourage and make the respondents willing to participate fully and positively in this 
study by completing the questionnaire, confidentiality was guaranteed and a summary 
of the results was offered which could offer more information about the risk factors 
raised by managers in Jordan.   
5.8.4.3 Data collection  
A self-administered questionnaire method was applied in order to collect the data 
required to achieve the research’s objectives and answer the research questions, as well 
as to test the research hypotheses. A delivery and collection approach of hard copies of 
the questionnaire was chosen as the most appropriate method for this study to guarantee 
a high response rate. The questionnaire was distributed in various private and public 
organisations located in Amman, Jordan, from July to September 2007. The 
questionnaire was to be completed by IT managers, financial and accounting managers, 
auditing managers, and other managers who had experience of ERP systems.  A total of 
260 questionnaires were distributed within 60 large and medium organisations in Jordan 
using ERP systems. A total of 173 completed responses were obtained. After searching 
for incomplete questionnaires, seven responses were omitted due to incomplete data 
entry. Some missing values were found, some items for ERP risk factors, and other 
items regarding  ERP expertise and culture, were identified and replaced with an 
average value for the rest of the items.  One hundred and sixty six valid and usable 
questionnaires were collected, representing a 64% response rate. This response rate is 




5.8.4.4 Statistical method used in data analysis 
Once the data had been collected, preparing them began by coding the data into number 
form; these numbers were then entered into SPSS. Following this, descriptive and 
analytical tests were used in order to reach the research objectives and answer the 
research questions.  In this thesis, the two statistical methods were employed: (1) 
Descriptive statistics, such as frequency and crosstab, (2) Mann-Whitney and Kruskal-
Wallis tests. The following section provides a brief description of each of these 
statistical tests and justifies the reason for using it.  
5.8.4.4.1 Descriptive statistics: frequency and crosstab  
The analysis started with general descriptive statistics using frequency distributions and 
percentages in order to ascertain the numbers of respondents answering each question 
(Foster, 2001). Frequency distribution showed the main characteristics of the 
respondents, the company they worked for , the ERP system implemented in their 
company,  and the most important risk factor related to the implementation and 
operation of ERP systems.  
 
In addition, descriptive statistics and cross-tabulation tests were used since the 
researcher was interested to count how many IT managers, financial and accounting 
managers, and other managers perceived or did not perceive certain factors associated 
with the implementation and operation of ERP systems as risks. Also, the researcher 
wished to explore the number of managers from hierarchist, egalitarian, fatalist, 
individualist, and other mixed cultures who perceived or did not perceive the factors as 
risks associated with the implementation and operation of ERP systems. Moreover, the 
researcher was interested to find out whether managers with high or low levels of ERP 
expertise differed in terms of their perceptions of risk factors associated with ERP 
implementation systems.  
5.8.4.4.2 Assessing normality  
The following analysis was carried out on the data for analytical testing. For such tests, 
the statistical procedures differ according to the nature and the form of measurement of 
both the dependent and independent variables (Bryman and Cramer, 2005; Bryman and 




nominal, ordinal, and interval. Determining the level of measurement of a variable is 
important when beginning an analysis in order to select the most appropriate type of 
statistical analysis. DeVaus (2002, p. 40) pointed out: “Failing to correctly match the 
statistical method to a variable’s level of measurement lead to either nonsense results or 
potentially misleading results”. What is more, statistical tests are divided into two 
categories: parametric and non-parametric tests. Foster (2001), Bryman and Cramer 
(2005) and Morgan et al. (2004) mentioned that statistical parametric significance tests, 
such as T test, ANOVA and Pearson correlation, are suitable for data resting upon two  
assumptions:  that the data are measured on equal interval or ratio scales, and that 
dependent variables scores are normally distributed. However, if the data do not meet 
these criteria, then non-parametric statistical tests should be applied.  Foster (2001), 
Morgan et al. (2004) and Saunders et al. (2007) pointed out that non-parametric tests are 
the appropriate tests to use to analyse ordinal or nominal scales, categorical, scale 
ranked data, and when the assumptions of parametric test are violated and data are not 
normally distributed.  
 
Some researchers have ignored these assumptions and have used parametric statistical 
tests in spite of their data being non-parametric. Field (2009) argued that using 
parametric testing when the data are not parametric could make the results inaccurate. 
Therefore, choosing the most suitable type of statistical test for performing statistical 
significance tests to ascertain the differences between two or more groups, plays  a key 
role regarding the nature of the data to be analysed. The choice will depend on whether 
these are nominal, ordinal, interval, and whether or not the data violate the assumptions 
regarding the statistical test to be used (Field, 2009). Before starting to analyse data, it is 
important clearly to understand the data and check the assumptions to decide which is 
the most appropriate type of analysis to conduct.  
 
Normal distribution can be symmetrical or a normal curve (a bell-shaped curve); the 
most frequent scores are in the middle, and small numbers of scores for low and high 
values are situated toward the extremes, whereas median and mode are approximately 
equal and coincide in the centre (Collis and Hussey, 2009; Morgan et al., 2004; Pallant, 
2007). The normality of the distribution of variables can be examined using SPSS in 
many methods, such as a histogram, skewness and kurtosis values, and the 




Foster, 2001).  Pallant (2007, p. 57) said that: “A skewness value provides an indication 
of the symmetry of the distribution. Kurtosis, on the other hand, provides information 
about the 'peakedness' of the distribution”. The distribution is normal when the 
skewness and kurtosis value is 0 (Pallant, 2007; Foster, 2001; Field, 2009). Positive 
values of skewness indicate too many low scores in the distribution, whereas negative 
values of skewness indicate too many high scores in the distribution (Field, 2009). 
 
Kolmogorov-Smirnov (KS) is another way of testing the normality of the distribution of 
scores. Field (2009, p. 144) mentioned that: “Kolmogorov-Smirnov (KS) compares the 
scores in the sample to a normally distributed set of scores with the same mean and 
standard deviation..........the K-S test can be used to see if a distribution of scores 
significantly differs from a normal distribution”. A non-significant result (p>0.05) 
means that distribution of the data is not significantly different from the normal 
distribution, and scores are approximately normally distributed while a significant result 
(p≤ 0.05) means that the distribution of scores is not normal (Pallant, 2007; Foster, 
2001; Field, 2009).  
 
In this study, both the dependent variable (perceptions of each risk factors associated 
with the implementation and operation of ERP systems) and the independent variables 
(culture, and level of ERP expertise) were measured on seven-point Likert scales. Likert 
scales are considered by some researchers as ordinal  (Saunders et al., 2007; Morgan et 
al., 2004; Bryman and Cramer, 2005). While other researchers treat the Likert scale as 
an interval scale and use parametric tests to analyse their data. However, in this 
research, even if the Likert scale is considered as an interval scale, using parametric 
testing is still inappropriate because the dependent variables are not normally 
distributed. In this thesis, skewness and kurtosis have been used to assess the normality 
distribution of the data. In addition, the Kolmogorov-Smirnow (KS) test was also 
conducted in this research in order to confirm the normality of distribution of the 
variables of this study. According to normality distribution tests in this research data, 
the frequency distribution was not symmetrical and was not normally distributed. 
However, non-parametric statistical tests are appropriate tests to analyse the data of this 
research as the perceptions of the ERP risk factors are based on data of an ordinal nature 





5.8.4.4.3  Mann-Whitney and Kruskal-Wallis tests 
This research investigates whether the managers with high and low levels of ERP 
expertise differ significantly regarding their perceptions of the risk factors associated 
with the implementation and operation of ERP systems. In order to reach this objective, 
the Mann-Whitney was applied to test the difference between the two groups since the 
dependent variable was ordinal and non-parametric, and there was one independent 
variable with two groups. The Kruskal-Wallis test was also used to compare the scores 
on variables with more than two independent groups when there is a significant 
difference between those groups. The Kruskal-Wallis test is particularly appropriate to 
explore if there is a statistically significant difference between the four culture groups of 
managers (hierarchist, egalitarian, fatalist, individualist, and other mixed cultures) and 
their perception of ERP risk factors. It was also used to examine whether there was a 
significant difference between perception of risk scores and different professions (such 
as IT managers, financial and accounting managers, auditing managers and others). 
5.8.5 Validity and reliability evaluation and  measurement 
In order to reduce the probability of getting a wrong answer, validity and reliability 
should be considered (Saunders et al., 2007). Validity and reliability measurements are 
the two most important criteria to assess the trustworthiness, accuracy and precision of 
qualitative and quantitative research (Cohen et al., 2007). Validity ensures that the 
correct procedures are employed in conducting the research in order to answer the 
research questions; while reliability is the quality of the measurement procedures that 
have been used that provide repeatability and precision  (Kumar, 2005). Thus, to reach a 
high level of validity and reliability in the study, it is vital to design and conduct the 
research by identifying and describing the phenomenon accurately. The validity and 
reliability of data is based on the design of questions,  the structure of the questionnaires 
and the rigour of the pilot testing (Saunders et al., 2007). Researchers should ensure that 
their questions are understood by participants in the way they intend and they should 
understand the respondents’ answers in the way respondents intended (Saunders et al., 
2007). A valid and reliable questionnaire makes the collected data accurate and 
consistent (Saunders et al., 2007). What is more, it is important to be aware of the 
problems and limitations associated with selected research methods in order to reduce 





A brief of explanation of the validity and reliability measurements relevant to this 
research are discussed below. 
5.8.5.1 Validity and reliability in quantitative research   
5.8.5.1.1 Validity  
Validity is a term that is usually used to judge the quality of research (Gliner and 
Morgan, 2000).  It is “concerned with the integrity of the conclusion that is generated 
from the research” (Bryman and Bell, 2003, p77). Validity refers to the truth-value of 
research and to the degree of truthfulness of the results (Seale, 2004). It is concerned 
with whether the research findings accurately represent what is really happening in the 
phenomenon under study (Collis and Hussey, 2009).  In other words, validity is the 
extent to which the data collection methods accurately measure what they are aimed to 
measure (Saunders et al., 2007). Thus, if the research is invalid, it has no value and is 
worthless (Cohen et al., 2007). For quantitative data, validity can be improved through 
careful sampling, proper instrumentation and  suitable statistical data analysis (Cohen et 
al., 2007).  However, validity may be reduced when there are errors or faults in research 
procedures (Bryman and Bell, 2003), obtaining a poor sample, and when measurement 
is inaccurate (Collis and Hussey, 2009).  The measurement of validity is a relative 
criterion, not an absolute (Cohen et al., 2007) and so it is very difficult for any research 
to reach validity of 100 percent.  
 
Content validity is the most common type which researchers should establish when they 
develop a new measure (Bryman and Bell, 2003; Collis and Hussey, 2009). It refers to 
the extent to which the measure used by the researcher appears to be reasonable or 
logical  for what it is supposed to measure (Ghauri and Gronhaug, 2002; Saunders et al., 
2007). The measure  should reflect the content of the concept in question (Bryman and 
Bell, 2003). Content validity ensure that the measure includes a sufficient, 
representative and comprehensive set of items that represent the concept (Sekaran, 
2003, p. 206). Sekaran (2003, p. 207) indicated that “the more the scale items represent 





 In this thesis, in order to optimise the content validity of the instruments, the researcher 
comprehensively and broadly reviewed the ERP literature on perceptions of risk and the 
culture of risk theory before developing the questionnaire; this was done to produce 
accurate data and answer the research question. Also, the results of interviews helped in 
developing the questionnaire. The researcher developed a broad range of items 
carefully, and identified and clarified the scales and measures. Some of the items were 
adapted and/or adopted from other studies, while others were developed by the 
researcher based on the literature and the results of the exploratory pilot study.  
Moreover, the pilot study was conducted in order to increase the face or content validity 
of the study before starting to distribute the questionnaire.  The questionnaire items 
were examined and piloted with academic researchers and some expert managers with 
in-depth ERP experience in order to ensure the content validity of the questionnaire. 
(For more details about the pilot study, see 5.9.4.1.2.)  
5.8.5.1.2 Reliability  
Reliability is concerned with the precision of measurement of the research variables 
which means that similar answers or results would be reached if the study were repeated 
by another researcher at another time (Bryman and Bell, 2003; Jankowicz, 1997).  Thus, 
when similar results can be achieved, the instrument is consistent or reliable (Collis and 
Hussey, 2009).  Saunders et al. (2007, p.149) defined “reliability as the degree to which 
data collection techniques or analysis procedures will yield consistent findings”.  It 
concerns the consistency of measurements (Oppenheim, 2000).  Cronbach’s alpha is 
generally used as a statistical technique for assessing reliability (Bryman and Bell, 
2003; Saunders et al., 2007).  The alpha coefficient varies between 1 and 0 (Bryman and 
Bell, 2003) and this is considered to be the minimum accepted alpha in the social 
science threshold of 0.60.  
 
In this study, the reliability of the questionnaire was confirmed by adopting Cronbach’s 
coefficient alpha (α) to explore and assess its internal consistency for each construct of 
the study. For this study’s questionnaire, the respondents were asked to indicate their 
agreement or disagreement with each risk factor during the implementation and 
operation of  ERP systems by ticking one of seven available choices (using a seven-
point Likert scale from 1 (strongly disagree) to 7 (strongly agree). Table 7-5 in chapter 




implementation and operation of ERP systems, the four types of culture, and levels of 
ERP expertise.  
5.8.5.2 Validity and reliability in qualitative research   
Reliability and validity are usually concerned with quantitative research (Bryman and 
Bell, 2003).  In qualitative research, no experiments can be perfectly controlled, no 
measuring instrument can be identified as perfect and no concept can be fixed or 
universal (Kirk and Miller, 1986). However, the appropriateness and applicability of 
validity and reliability in qualitative research is still a controversial issue (Winter, 
2000). Kirk and Miller (1986) and LeCompte and Goetz (1982) indicated that, while 
some authors argue that validity and reliability are inapplicable or improper for 
qualitative research as they are grounded in quantitative research, they still recognise 
the need for a type of quality measure for qualitative research.  Therefore, validity and 
reliability concepts have been employed in the practice of qualitative research and 
redefined with different terms to make them usefuls and relevant to qualitative research 
(Golafshani, 2003; Lincoln and Guba, 1985).  Cohen et al. (2007) indicated that the 
validity of qualitative data could be assessed through the honesty, depth, richness and 
scope of the data achieved, the participants approached, the extent of triangulation, and 
the objectivity of the researcher.   
In this study, triangulation (in both the qualitative and quantitative methods) was 
applied in order to reduce that bias that normally occurs by using a single approach; this 
increases the validity and reliability of the research or the evaluation of the findings. 
Easterby-Smith et al. (2002) and Bryman and Bell (2003) indicated that the aim of 
triangulation is to improve the quality of the study as it provides many sources of data 
that help researchers to compare results obtained from different sources. Thus, 
triangulation offers another source of validation.  
 
In order to maximise the validity of this research, methods for data collection and 
analysis were chosen to fit and answer the research question. The primary method for 
data collection was the semi-structured interview, and its validity was based on the 
interviewee, the questions asked by the researcher, and the way the interview was 
conducted. The researcher selected interviewees with experience and a background in 
the research issues according to their profession, qualifications and level of ERP 




the interview questions in order to answer them.   Interviews were conducted by the 
researcher in an effective way by controlling the conversation. The researcher was 
aware that too much control could increase the bias of the answers, thereby reducing the 
objectivity, validity and reliability of the results. Therefore, the researcher avoided the 
bias that could come from her influence on the performance of the interviewees and 
their answers.  
 
In terms of checking the reliability of this study, it is difficult to judge whether the 
interviewees expressed their real opinions and answered the interview questions in a 
truthful  way. However, the themes that emerged were checked for their applicability in 
Jordan and these themes which emerged from the semi-structured interviews helped in 
designing the questionnaire that was conducted in Jordanian companies in order to 
check the validity and applicability of these themes. In triangulation methods, 
quantitative methods are used for the purpose of confirming. 
5.9 Ethics and Confidentiality 
Ghauri and Gronhaug (2002, p.18) defined ethics as “the moral principles and values 
that influence the way researchers conduct their research activities”. Ethical principles 
should be taken into consideration when conducting any research to ensure the accuracy 
and honesty of the data, as well as to find accurate answers to the research questions 
(Ghauri and Gronhaug, 2002). Burton (2000, p. 299) claims that “ethical concerns are 
present in all research designs and go beyond data collection to include analysis and 
publication”.  However, the ethical issues were considered by researcher through the 
research process. Based on the consideration of ethical confidentiality, the individual 
interview would be more suitable as the method for collecting qualitative data.  
 
The first main ethical issue was concerning with informed consent. Letters of consent 
had been sent to managers in companies that had implemented ERP systems in Jordan, 
asking them to be involved in the research and explaining the voluntary nature of the 
participation (see Appendix 1A and 2A). This letter guaranteed confidentiality and 
anonymity to the participants. The consent letter was sent before the interview took 
place in order to give interviewees a chance to read it and resolve any issues which 
might be raised. Besides, all the participants have been provided a brief summary of the 




been informed about the process of collecting data, starting by providing them a brief 
description, followed by interview questions. Respondents have been given a right to 
refuse to answer any question if they are unwilling to provide it; and to withdraw from 
the research at any time during the interview without giving reasons. What is more, 
participants have been given the opportunity to ask questions, at any time during the 
interview. 
 
Moreover, one of the ethical issue is to avoid coercing people or offering financial or 
any material reward to make them participate in the research and also in order to avoid 
biased results (Collis and Hussey, 2009).  Another important ethical issue is that of the 
confidentiality and anonymity of all participants in the research (Collis and Hussey, 
2009; Ghauri and Gronhaug, 2002). In this thesis, the researcher assured the participants 
in the interviews and survey that their names would be kept anonymous in the thesis, 
not be identified with the information they provided, and that the information would be 
completely confidential. The guarantee of confidentiality and anonymity helped to 
increase the response rate and encouraged the respondents to express their opinions 
freely and openly,  and answer the questions truthfully (Collis and Hussey, 2009). 
Oppenheim (1992, p.83) claimed that “the basic ethical principle governing data 
collection is that no harm should come to the respondents as a result of their 
participation in the research”. In addition, permission to record the interview was 
obtained from the interviewee before the interview commenced. However, most 
participants agreed to let the researcher record the interview on tape. While few of them 
refused as were not happy to have their interviews recorded, so notes were written 
during their interviews.   
 
5.10 Summary  
In order to achieve the research’s objective and to answer the research questions, the 
researcher has discussed in this chapter the research philosophies, and the methodology 
and methods that were chosen as being most appropriate for this study.  The selection of 
and justification for choosing the pragmatism paradigms for this thesis were also 
discussed. The chapter also provided explanations of the logic of the research 
(deductive, inductive), the purpose of the research (exploratory, descriptive, analytical 




and mixed methods). Triangulation was considered for combining the qualitative and 
quantitative methods in collecting data from the exploratory pilot interview and the 
survey questionnaire.  Twenty seven interviews were conducted with managers; these 
were analysed using thematic analysis. The themes brought together from the findings 
from the semi-structured interviews helped in the design of the self-administered survey 
questionnaire. The questionnaire data was analysed using the statistical package for 
social sciences (SPSS) version 15.  The evaluation to ensure the validity and reliability 
of the findings was also explained in this chapter.  
 
The following chapter (Chapter Six) focuses on the analysis and presentation of the data 
obtained from the qualitative study by using semi-structured interviews. Chapter Seven 
discusses this analysis and presents the data obtained from the quantitative methods 

























6 Chapter Six: Research findings from the exploratory pilot study 
interviews in Jordan 
6.1  Introduction 
This research aims to understand and identify, from the viewpoint of managers in 
Jordan, the risk factors that could occur and cause the implementation and operation of 
ERP systems to fail; it also aims to highlight the difference and similarities in the 
managers’ opinions.  Particularly, it aims to explore how the professional experience of 
such managers leads them to perceive some risk factors and ignore others.  
 
By conducting semi-structured interviews, it is possible to show how understanding and 
recognising ERP risk factors varies for different managers. By focusing on the 
qualifications and job position of managers in the organisation and linking these with 
the way managers view the risk factors, it is argued that a greater understanding can be 
reached of how perceptions and recognition of risk factors concerning ERP systems 
interact with different professions and different levels of ERP expertise. What risk 
factors IT managers perceive could make an ERP system fail, and what financial 
managers and internal auditing managers also perceive as risk factors more likely to 
cause failure in these systems are discussed in more detail in this chapter.   
 
This chapter describes and analyses the qualitative data. After this introduction, Section 
6.2 provides brief background information about the interviewees, and sheds light on 
the companies where the managers work, the ERP systems which managers use and 
operate in those companies, the chosen vendor, and reasons for this implementation. 
Following that, the chapter discusses, in Sections 6.3 and 6.4, implementation issues 
and the problem that were, ERP risk factors, and interactions between IT managers, 
financial and accounting managers, and internal auditors and their perceptions of risk 
factors.  Finally, Sections 6.5 and 6.6 highlight the lessons learned from the semi-
structured interviews, the outcomes and a summary of the qualitative data results from 




6.2 Background of interviewees, companies and their ERP systems 
Twenty seven interviews were conducted in eight companies which had implemented 
ERP systems. Six of the interviewees were female and twenty one were male. 
Information concerning the interviewees’ work experience indicated that eight of the 
interviewees were IT managers, eight were financial and accounting managers, six were 
internal audit managers, and five were other managers (plant or production managers, 
and an HR manager). All of the interviewees were in charge of ERP systems and had 
experience of such systems ranging from 2 to 7 years. The following Table 6-1 shows 
details and the characteristics of each interviewee.   
 
The interviewees’ managers worked in a large private or public shareholding companies 
in Amman, Jordan. The number of staff was range from 327 to 5000 employees in each 
company. Most respondents were working in the industrial sector which includes 
manufacturing, pharmaceutical and transportation companies while other managers 
were working in the service sector, which includes telecommunications and airline. The 
strategy of those companies is to provide high-quality products or services, achieving 
customer satisfaction.  
 
From the Table 6-1, it can be seen that companies implemented Baan, JD Edward, 
Oracle, Scala, and Ross systems between 1997 and 2004.  They implemented several 
modules such as finance modules (including a general ledger (GL), fixed asset 
accounting, accounts payable (AP), accounts receivable (AR), and cost accounting); 
manufacturing modules (purchasing, warehouse control, location control and sales 
































1 1 IT manager (1) BSc in Mathematics and Computers 
 
7 years experience with Baan Manufacturing 
Company 
1993 Enhancing 




Baan 2001 Finance modules  
General ledger (GL) 
Fixed asset accounting 
Accounts payable (AP) 
Accounts receivable (AR)  






2 Financial manager (1) BSc in Accounting and Certificate  of Public 
Accountancy (CPA) in Chicago 
 
3 years with SAP, 4 years with Oracle, 
and 2 years with Baan 
3 Internal Audit manager 
(1) 
BSc in Accounting and Certificate of Public 
Accountancy (CPA) 
5 years  experience with Baan 
 
4 Production manager (1) BSc in Management  and  MBA  3 years  experience with Baan 
2 5 IT manager (2) 
 
BSc in Computing Science and MSc in 
Management Information Systems 









Baan 1999 Finance module 
Warehousing module 
Purchasing module 
Quality of management 
 module  
Manufacturing module 
Sales module 
6 Financial manager (2) BSc and MSc in Accounting and CPA  4 years experience with Baan 
7 Internal Audit manager 
(2) 
BSc in Accounting and CPA 2 years experience with Baan  
8 Plant manager (2) BSc in Management   4  years experience with Baan 
3 9 IT manager (3) BSC in Information Technology 7 years experience with JD. Edward Manufacturing 
Company 











1997 and went 
live in 2004 
Financial module, HR  
module 
Operations and logistics  
module  
Sales and distribution  
module 
10 Financial manager (3) BSc in Accounting 2 years experience with JD. Edward 
11 Internal Audit manager 
(3) 
BSc and MSc in accounting and CPA  2 years experience with JD. Edward 




with the best 










2003 Financial modules  
Account receivable (AR) 
Accounts payable (AP) 
Inventory module  




13 Internal Audit 
manager(4) 
BSc in Accounting and CPA 3 years  experience with JD. Edward 
14 Financial manager(4) BSc in Accounting 3 years experience with JD. Edward 
15 HR manager (4) BSc in Management   3 years experience with JD. Edward 










1998 Financial module  
Account receivable (AR) 
Accounts payable (AP) 
GL module, Fixed assets 
Cash management 
HR modules 
17 Financial manager (5) BSc and Masters in Accounting 7  years experience with  Oracle 
18 Internal Audit manager 
(5) 
BSc and Masters in Accounting and Certificate of 
Public Accountancy (CPA) in Jordan. 
5 years experience with  Oracle 
6 19 Financial manager (6) BSc in Accounting, and Certificate of Management 
Accounting (CMA) 
4  years experience with  Scala Manufacturing 
Company 
 

















20 IT manager (6) BSc in Computing Science 7 years experience with  Scala 
21 Plant manager (6) BSc and MSc in Management 4 years experience with  Scala 
7 22 Financial manager (7) BSc in Accounting 3 years experience with  Scala 1993  
23 IT manager (7) BSc in Information Technology 6 years experience with  Scala 







products and  
cheapest 
cost. 




1997 Financial modules  
Account receivable (AR) 
Accounts payable (AP) 
Inventory module  
Fixed assets module  
GL module, HR module  
Customer Care and Billing 
System (CCBS) 
25 IT manager (8) BSc in Computing Science 7 years experience with Ross 
26 Internal audit manager 
(8) 
PhD in Accounting 4 years experience with  Ross 




The reasons for implementing ERP systems were, first, one of the company stated that 
they implemented Baan system because it is considered to be a tier one ERP system 
among four systems which are SAP, Oracle Financials, PeopleSoft, and Baan, as well as 
the existence of a local vendor and a support centre for Baan in Jordan that helps 
companies to solve any problems that might occur, such as bugs. The IT manager (1, 7 
years) mentioned:  
 
I do not believe in buying a product if we do not have a local seller and authorized people to 
support us. 
 
Second, other company implemented Baan systems to obtain a certain license in order 
to become an international company and work in parallel with international standards. 
The IT manager (2, 6 years) noted that:  
 
Having a particular certificate such as a Good Manufacturing Practice (GMP), you must 
implement ERP systems. 
 
Third, ERP system had useful features and helped the business to operate more 
efficiently. It enhances the performance of the work, organise the company’s work. All 
people have to work in the same way as the system requires, not as the manager prefers. 
Furthermore, there was a need to have a system to help manage and control money, 
people, materials and production, and to manage day-to-day financial, manufacturing, 
sales and distribution operations. ERP systems help the company to make sound 
decisions, manage its materials, and to organise and control the warehouse. According 
to the IT manager (2, 6 years):  
 
By implementing Baan systems I can control the warehouse through a computer when the 
materials are on location. So, if I want to know how many raw of materials for paracetamol we 
have, and how much this costs, I only press one button and then I get the cost and the quantity of 
paracetamol. 
 
The ERP systems help to manage and control the companies’ activities efficiently. In 
particular, the aim of implementing the ERP system in the manufacturing department 






In the industry, we have 3000 items to enter into store, 3500 finished goods, and 3000 orders per 
month. so the control process is not easy. We need a high level of control.   
 
Fourth, the company implemented the ERP systems in order to get rid of the old legacy 
systems which were in place, to obtain an international integrating solution, and to 
acquire one database since the volume of data was too high in their company. These 
system minimises duplication, reduce data redundancy, reduce data errors, facilitates 
data integrity and data sharing. Interviewees commented: 
 
If we stay with the old system, then we will need more staff, we will have more errors, we will 
need more time to repeat our data, and we will need more time to make the right decision. 
 IT manager (1, 7 years) 
 
Fifth, the reasons given to justify the implementation of these ERP systems were to 
obtain accurate data and information on time and the fact that decisions are best made 
on the basis of accurate data, to compete effectively with rival companies, and also to 
produce financial reports they required quickly and easily at any time during the year. 
The financial accounting manager (5, 7 years) commented:  
 
Before we implemented this system, preparing a report took 3 or 4 weeks before it was ready, 
but now it takes only one minute.  
 
By using ERP systems, we can get financial statements very early; we do our quarterly balance 
sheet on time, our data are correct; our information and decisions are best as it based on accurate 
data. 
Financial manager (1, 9 years)  
 
Baan would give only the accurate data on a timely basis, and enable any decision to be made 
much faster. 
 
Production manager (1, 3 years) 
 
Finally, implementing an ERP system has had a positive impact on some companies. 
The system has fulfilled all the company’s requirements and needs and therefore, the 
company has achieved a great many benefits from implementing the ERP program. IT 
manager (2, 6 years) said: 
 





Really the performance of the JDE system was good, so we are happy with this system. 
Financial manager (4, 3 years) 
 
Implementing the ERP system has given more responsibility to the IT team; it has also 
improved the capabilities and efficiency of the ERP users when using these systems as 
they have had new experience in a technical field. This has given them added 
responsibilities because if any of them stops carrying out his/her work, other users also 
stop so they have, as a result, become more accurate in completing their tasks which has 
led to increased productivity and reliability.  
 
Finally, the next section discusses and describes the major themes that emerged from 
the data from the exploratory interviews from the viewpoints of managers, with ERP 
experience ranging from 2 to 7 years, who were working in different departments in 
medium and large organizations. 
6.3 Data findings: Identifying a set of risk factors that could impact on the 
implementation of ERP systems  
A number of themes, derived from the literature and which related to the risk factors 
associated with the implementation of ERP systems, were raised during the exploratory 
pilot study. As mentioned previously, the interviews were conducted with IT managers, 
financial accounting managers, production managers, plant managers, internal auditing 
managers, and HR managers. Each of them represented the risk factors concerning the 
failure of ERP systems from his or her own viewpoint and experience in their work and 
in ERP systems. From an analysis of the interviews, it was revealed that there were 
differences in the ways managers talked about and described the risk factors; these 
differences have impacted on the success of the implementation of ERP systems in 
Jordan 
 
The findings here present those ERP risk factors which were identified by the managers 
who had different responsibilities within their companies and show the interactions 
between the IT managers, financial accounting managers and other managers regarding 





6.3.1 Difficulties in understanding and using ERP systems 
One of the risk factors related to ERP systems is the difficulties encountered when using 
these systems and difficulties in fully understanding and learning how to use them.  It is 
reported in the literature that ERP systems are complex. This was confirmed by 
participating managers:  
 
I cannot say the ERP system is easy to use and easy to understand. 
Financial manager (4, 3years) 
 
 
I would say that the Baan system is difficult, particularly in Jordan. 
Plant manager (2, 4 years) 
 
However, implementing and operating ERP systems results in a great many risk factors 
if these systems are not well understood by people who must know how these systems 
work and the requirements of these systems.  Managers reported:   
 
Really, the disaster in my opinion is when the users do not understand these systems, do not 
know what to do, and how they have to do it. 
Financial manager (4, 3 years) 
 
It was mentioned that some of the risks that could increase when users find it difficult to 
use ERP systems and when they do not understand how these systems work. This can 
result in resistance of users, incorrect entry data and flowing errors which could have an 
effect finally on the quality of information; it could also lead to financial misstatements.  
 
The better the understanding of ERP systems, the better the use of these systems; fewer errors 
could occur.  
HR manager (4,3 years) 
 
 
Another risk we faced related to end users. This was their inability to understand the integration 
process of this system. They could not imagine that any process carried out on the JDE had a 
financial effect and would have an effect on the next user as well. 
IT manager (4, 6 years) 
 
Moreover, difficulties in using and understanding ERP systems are based on the users’ 
experience which varies from user to user. However, certain factors can make an ERP 
system easier to use and understand. These are:  effective user training, user 
involvement, and obtaining effective support from skilled and knowledgeable IT experts 




The complexity of an ERP system, which make it difficult for it to be understood by users, is an 
inherent risk in the system. To reduce this kind of risk, we should have good training for each 
user on his module in the ERP system to give him a good understanding of his module. 
Financial manager (2, 4 years) 
6.3.2 Failure to redesign business processes and carry out major customisation of 
ERP 
Failure to redesign business processes and make major customisation is considered as a 
major risk that could make ERP systems fail in many Jordanian companies.  Most of the 
IT managers who were interviewed mentioned this issue. They believed that 
customisation is unnecessary and should be prevented during the implementation of 
ERP systems. IT managers said: 
 
As you know, many companies that have implemented an ERP system have not accepted it as it 
is but have customized it. 
IT manager (6, 7 years) 
 
Really, major customization is a big problem and leads sometimes to failure in the 
implementation of an ERP system. 
IT manager (3, 7 years) 
 
Even our company has agreed with the supplier to implement an Oracle system as it did not need 
any changes, but when the supplier started to implement the project, he faced a lot of problems. 
For example, key users changed their minds and they started demanding modifications according 
to their requirements. Each end user wants an Oracle system to fit his and his department’s 
requirements, and they do not think how their requirements affect others.  So there was a kind of 
contradiction between the ideas and the requirements.  Really, each person sees ERP systems 
from his own viewpoint and thinks how it will help his department to perform its work. There 
was no integral viewpoint regarding the ERP systems in general.  Finally, there was a 
disagreement between the supplier and our company. However, in the end, we stopped 
implementing the Oracle system after we had spent one year implementing it. 
IT manager (4, 6 years) 
 
IT managers were sure that customisation caused a lot of problems as regards the 
performance of ERP systems in a company, and that it cost the company a huge amount 
of money to implement these systems while it eliminated their benefits. Also, the 
company could not then benefit from updating their ERP systems. So, if the company 




be removed and then the company would need to re-customise it again. One of the IT 
managers mentioned:  
 
In our company, significant modifications have been made to the ERP system to meet our 
policies and ways of working, which was really a disaster. The company has taken 7 years to 
implement the ERP but finally this has failed and a large amount of money has been spent. 
IT manager (3, 7 years) 
 
IT managers mentioned that ERP systems are designed in a standard way and these 
systems are designed to suit the business processes of most companies but, in some 
cases, the ERP systems do not fully correspond with the business processes of the 
company. Here, the company should change its business processes instead of modifying 
the ERP systems. The IT managers commented: 
 
Because an ERP system is a ready-made system, it sometimes does not achieve all the company 
requires so that the company has to change its business processes to suit the ERP system. The 
company should not customize or make any changes to the ERP to suit their old ways of 
working.  Really, if they do any customizing of the ERP, they will get a lot of problems. In my 
opinion, I definitely refuse customization. Really, these people are not aware of the problems 
and so want to make modifications. 
IT manager (2, 6 years) 
 
 
In my opinion, if the ERP system does not achieve the aims of the company, and the company 
wants to customize the ERP system, it is better to design new software to meet what they need, 
and satisfy their way of working instead of buying  an expensive ready-made package then carry 
out a lot of customization on it. Another point: if the redesign of a business process is not 
planned well, it can be a real disaster. 
 IT manager (3, 7 years) 
 
You could not implement an ERP system if you did not make a full study of your business 
processes first, then compare these with the system functions to see if you need to change your 
business processes or not. But, most of the times work flow in the company differs from the ERP 
system functions because ERP system functions are at an international standard. So, when the 
business processes in the company are not at the same level as international standards as it is in 
ERP systems, you have to change your business processes. Some companies refuse to change 
their business processes so they change the processes in the ERP system to fit their way in 
working. 





Although ERP vendors and IT managers warn their customers about the risk of 
customising ERP systems, the managers, such as the financial and accounting 
managers, and the manufacturing managers, did not see the customisation of ERP 
packages as a risk that could threaten their ERP implementation with failure. Instead, 
they thought that customisation would help them to make the work easier; they also 
thought that the ERP system would not fulfil all their requirements. The opinions of 
those managers are presented below: 
 
I think it is better to customise the ERP system; this is better than redesigning the business 
processes. 
Financial manager (3, 4 years) 
 
You know, redesigning of business processes is a big problem. I believe that an ERP system is 
not about redesigning or restructuring your work. 
Production manager (1,3 years) 
 
 
We did not redesign our business processes; we only made simple modifications to ERP 
business processes.  
Financial and accounting manager (6, 4 years) 
 
There are some kinds of weakness I can see in the system but still you can never get an ERP to 
be as perfect as you want. So you have to customise the ERP to fit your needs. 
Financial and accounting manager (1, 9 years) 
 
 This manager continued by saying 
They did not redesign the business processes which was wrong. This why sometimes I say I need 
the export department’s expenses and they are not there. They are using the old account charts, 
so there is no cost centre pertaining to the export department. So I do not know how much has 
been spent in terms of export activities, salaries, and travelling expenses. As a result, I have to do 
this manually and it is my plan to redesign the account chart; this is one of my priorities. I have 
created a basic thing but still I think the account chart needs redesigning to give you more detail 
about the cost centre. For example, the IT department does not have a cost centre so all the 
salaries will be charged to the general and administrative departments, which is wrong. 
 Financial and accounting manager (1, 9 years) 
 
Another point I want to talk about is customization. In our company we did do some 
customization but within specific criteria permitted by the JD. Edward company. We made a 
minor customization to the sales module because something did not match 100% to our needs. 
For example, in the sales department, the truck that gets filled with cement is usually registered 
as empty and is weighed. It is then loaded with10 tons of cement and weighed again. The 




increases or decreases. This difference should be identical to what it says on the docket card that 
goes to the merchant. All these cases are not present in the JD. Edward system. Also, we made 
sub-modules and linked them to sale modules. One of these modules named authorities which 
means that the merchant can authorize any person to load the goods instead of him. This facility 
is not present in the JD. Edward system; it is special only to the Jordan Company. 
Financial manager (4, 3 years)   
 
He continued by saying:  
One other thing I would like to mention is that, due to the huge pressure placed on the our 
Company in terms of the volumes of orders from merchants, we are obliged to distribute the 
cement among them in a fair way. So we made a small module that allocates to a merchant a 
specific share in a specific time and according to his annual consumption. The last customization 
we made was on the reports system because the form and design of the reports as presented in 
the JD. Edward system were unacceptable. So, we changed all the reports that were unacceptable 
to users and we made new reports. For example, a user should get a report after entering a sale 
order. Usually, in the JDE, you have to open another screen after you have finished entering the 
sale order to print the form for the sale order. For this reason, we made an exit bar and an icon on 
the same screen as the entry for the sale order, so that, after someone has finished entering the 
sale order, he can click onto that icon for a direct print. Really, we made this customization to 
make the work of the user easier. 
Financial manager (4, 3 years) 
 
In the end, the IT managers who were interviewed strongly agreed that the company 
should not do any customisation to the ERP package; otherwise, the risks of the 
implementation failing were likely to increase significantly.  However, before deciding 
to buy ERP systems, managers should study their requirements and choose the 
appropriate ERP software which fit the business processes in their company in order to 
eliminate the redesign their business processes or reduce the customizing of the ERP 
business processes.  
 
Reengineering business processes and major customization are more probably have an 
effect on the accuracy of the information produced within these systems which 
consequently could lead to misstatement in financial statements.  One of the problems 
that should be considered if it has been decided to customise the system is having 




6.3.3 Lack of top management support 
It was indicated by some IT managers that a lack of top management support is one the 
most important risk factors that could cause the project team to face many difficulties 
and problems; this could also lead to the failure of the implementation of the ERP 
system. Top management are not so concerned about the implementation of the system 
as they often believe that this is the job of the provider and IT experts.  One of the IT 
managers stated: 
 
In my company, implementing ERP was personal effort, not because the top management did 
not want to support it, but because they were so busy with their daily work, so they did not have 
time. The messy thing was they did not give any priority to the ERP system. That’s why it was 
my challenge because if we do not succeed, why am I here?   
 IT manager (1, 7 years) 
 
In our company, they implemented the ERP system over 7 years.... one of the reasons for this 
was that the upper management were not involved in each stage of implementation, and their 
support was not strong as it should have been. 
IT manager (3, 7 years) 
 
Really, there was no good business team that was supported by high-level management and that 
was responsible for the success of this project. 
IT manager (4, 6 years) 
 
IT managers believed that the upper-level managers had the authority to make decisions 
about the completion of the implementation of the business processes and that when 
problem occurred they just made users accept these systems.  One IT manager said:   
 
In June we were delayed by three months in the implementation and our transactions were also 
late by three months because the system was not implemented. This was a major problem. I did 
not try to impose the general manager’s (GM) decision, I tried to do it by myself, but, in the end, 
I had to make him interfere and follow up details by himself. This supported me and empowered 
me to be willing to implement the ERP. He proved to be more interested in this, empowered it, 
and added some instructions. He was very strict. He supported people and users who were 
working on the system. However, in the end, everybody wanted to finish his/ her work and so 
on. 





From the above points, it is clear that IT managers feel that top management support 
and involvement is essential at every step of the implementation, from its beginning 
until it goes live. On the other hand, financial managers are not so concerned about top 
management support as it does not have a great effect on the implementation of these 
systems. Top management should have a regular meeting, either weekly or monthly, in 
order to know how the project is progressing, ensuring that everything is happening on 
time, identifying difficulties and problems, and making recommendations. However, 
lack of top management support are more likely to increase resistance of users to accept 
these systems, lack of change management, and delay and not completing 
implementation of ERP system as scheduled.   
6.3.4 Insufficiency of Resources 
Another risk factor related to the implementation of ERP systems, which was of 
concern from the IT point or view, was the failure to allocate realistic sufficient 
resources. As stated by the IT managers, the implementations of the ERP system 
particularly in developing countries as Jordan often took longer than they expected and 
therefore its cost was greater than was allocated by the company.  
 
In our part of the world, while we don’t respect the timing of the project plan and we don’t 
commit to the tasks and their duration, we will never be able to reach that level of 
professionalism in ERP implementation. There is a need to respect what is written in the 
documents (deliverables). In our company, we planned to finish implementing the JDE system in 
one year, but actually we implemented it within 7 years, and it cost more and more money. 
IT manager (3, 7 years) 
 
In this respect, the managers noted that the difficulties and problems they faced during 
the implementation caused project delays and cost more such as lack of top 
management support, lack of champion, users resistance, customization of systems, and 
unclear or misunderstanding users requirements; this is illustrated in the following 
comment:  
 
The problems are that top management does not provide good support, project leaders are not 
well qualified, users are resistant, it is difficult to customise systems, and user’s requirements are 
often misunderstood; all of these delay the project and make it the cost more money. 





In order to reduce the possibility of  implementations of the ERP system failing, they took the 
decision that this system had to be implemented successfully under any circumstances and for 
any cost. 
IT manager (4, 6 years) 
6.3.5 Lack of change management  
It was reported by IT managers that change management is a major factor in the success 
of an ERP implementation. So, when the management does not accept change, it could 
cause a lot of problems in implementing ERP systems, as well as leading to a failure to 
recognise the benefits of ERP systems. Change management involves changing the 
change the upper management, company’s policies, procedures, and regulations that 
they use in carrying out their business. This was pointed out by IT interviewees:  
 
Really, at that time we made significant changes that led to the successful implementation of the 
system. The first of these changes was to change the upper management. There was a desire to 
make any change that the system required. Really, the old upper management was the one of 
factors that could have lead to failure in implementing the Oracle system because they did not 
understand the ERP system, and did not want to change of their procedures and work policies. 
Really, French people from the Lafarge Company helped us to overcome the obstacles and to 
form a new upper management structure with open-minded mentalities. Changing our top 
management was a positive point in implementing the JD. Edward system. Also, we changed our 
procedures, policies and business processes to suit the new system.  
IT manager (4, 6 years) 
 
To manage and reduce risks, the old ways of doing business have to be changed. 
IT manager (3, 7 years) 
 
Implementing the Baan system imposed some new procedures to comply with the ERP system. 
Actually, we made very big changes in our financial policies and cost accounting policies in 
order to avoid failure in the implementation. 
IT manager (1, 7 years) 
 
In addition, implementing an ERP system changes the ways people do their jobs. After 
implementing the ERP, the staff in the cost accounting department moved to other 
departments as the company did not need cost accounting staff to do their work 
manually; they had nothing to do once the ERP was implemented so the cost accounting 
department disappeared and became one function of the financial department whose 




from the system; this includes some information concerning purchasing, manufacturing 
warehouse and sales. That was a major change. Thus, such systems not only impose 
changes on accounting and manufacturing departments, they also result in change for 
the IT department.  One IT manager stated:  
 
Implementing an ERP system had a positive impact on my department. It added value to the IT 
team. It has added more and more to our responsibilities; it has added more to our tasks.  
IT manager (7, 6 years) 
 
When we talked about an ERP, the first thing that came to my mind was the finance because the 
biggest part of the implementation would take place in the finance department so you would 
generally expect to see big changes there, as well as in other departments such as the 
manufacturing department which would use other modules such as bills of material, the order 
point for the inventory. There was often too much pressure on us to get the ERP system 
implemented in the finance department. 
Financial manager (1, 9 years) 
 
Moreover, change management includes user involvement, training, communication, 
top management support, and business process reengineering. A lack of top 
management support, lack of user training, and lack of communication could all lead to 
a lack of change management and a lack of change management could affect the success 
of  an implementation of an ERP system.   
6.3.6 Unclear/ misunderstood users’ requirements 
Financial managers mentioned that difficulties in understanding users’ requirements 
during the implementation of ERP systems is another key factor that could have an 
effect these systems and possibly lead to failure.  In addition to the requirement for 
users to express their needs when implementing an ERP system, when customizing 
these systems, users’ requirements are also needed. In order for users to make clear and 
correct requirements, they have to have enough skills and experience in information 
systems. In this respect, a financial manager mentioned: 
 
Usually, customization depends on the key users’ requirements. So, in our department, the users 
had experience of the financial system as they had worked with it for two years. This helped 
them to define their requirements to the ERP supplier.  Thus, they knew what their requirements 
were, and what difficulties they faced in getting some information in the old system; they wanted 




Financial manager (8, 4 years) 
 
In addition, users should have experience of ERPs or information systems in order to be 
able to express their needs, while the supplier and IT managers should have business 
experience in order to understand the users’ requirements. So, suppliers need to meet 
with the purchasing, warehouse and financial managers and with users in order to know 
their ways of their working and how they will deal with the ERP to meet customers’ 
needs. For example, they should ask the purchasing department about how they 
purchase materials, how they introduce their suppliers, the types of material they buy 
nationally and internationally, the times suppliers are paid, and the list of the suppliers’ 
names. In the warehouse department, they should ask the warehouse manager about the 
number of stores they want to open, the number of locations in the store, how he wants 
the location to be introduced, and the names of locations etc. Once the consultants 
understand the nature of the company’s work, they should obtain agreement from 
customers about the way they deal with the ERP program to know if it fulfills the 
customers’ needs. This was discussed by IT managers:  
 
Top management in our company planned to finish the Baan implementation and to go live with 
it within 6 months,  but actually the implementation took more than 14 months due to the lack of 
knowledge of both the customers (users)  and the  supplier (the Baan provider). The internal staff 
did not understand what was required of the ERP and the supplier did not know the internal 
culture of the company. 
 IT manager (1, 7 years) 
6.3.7 Lack of a champion 
An important point that could be raised here in relation to the risk of failure of an 
implementation of an ERP system is the lack of a champion. The project leader has the 
authority to decide on the completion of business processes.  
 
To successfully implement an ERP, you should have a good champion, who has the ability to 
make proper decisions in the implementation. 
HR manager (4, 4 years)  
 
There is disagreement about the qualifications needed for project leadership. IT 
managers believed that the leadership should come from the IT department while 
financial managers believed that there was a risk of failure of the ERP systems if the 




thought that the champion should have knowledge in both IT and business. Financial 
managers talked about problems of leadership in knowledge accounting:  
 
To make the ERP system a success, the project manager should be from an IT and Accounting 
department. One of the problems that we faced while implementing  our ERP systems was that 
the ERP project leader was from the IT department and did not have experience in business. 
Financial manager (6, 4 years) 
 
 
The project leader should work hard, know everything, and be involved in every step. 
Plant manager (2, 4 years) 
 
It was pointed out by financial managers and internal auditors that although IT staff and 
managers who conduct the implementation of ERP systems have better experience with 
these systems, listening to and following them is still sometimes risky because they do 
not understand the business area, and they do not have knowledge of financial and 
accounting standards, or even credit and debits, and payable or receivable. In reality, it 
is a big risk for such project leaders to support financial systems if they do not have 
even a basic background in this area. An internal auditor stated: 
 
One of the biggest risks from my viewpoint is that IT people do not have any knowledge or 
experience of accounting and financial systems; they are a supporting team to the ERP system. 
As you know, ERP systems are accounting systems. Really, it is strange for IT people to support 
an accounting system when they do not even know if this account is a debit or credit. They do 
not know if this account is payable or receivable.  
Internal auditing manager (5, 5 years) 
 
It’s no surprise that there is a lack of IT people with knowledge in the accounting field. They 
don’t know the basic things such as debits or credits. For example, before we went live with the 
ERP system, we tested it. So while we were testing the balances’ system, we found a 700,000JD 
variance between the debit and credit accounts. As you know, it must be zero. So we complained 
and asked the supplier to review it again to detect the errors in the system. They came back 
saying that they had reduced the variance to 3000 JD and the IT leader accepted this variance. 
This is impossible. The IT people do not have any background in business. They do not know if 
this account is in credit or debit, or whether an amount is expenditure or revenue.  
Financial manager (8, 4 years) 
 
He continued by saying: 




the needs for each department, and another from the IT department who should implement the 
business departments’ needs. Then the business department should test the system to see if it 
meets their requirements. After that, the leader should approve it. 
Financial manager (8, 4 years) 
6.3.8 Lack of training of end-users 
The analysis of the interviews revealed an important issue associated with the 
implementation and operation of ERP systems in Jordanian companies, was inadequate 
training.  As many of the managers mentioned, when the training is insufficient or 
unsatisfactory for users, the successful of the ERP implementation could be threatened; 
this will extend to threaten the operation of the ERP systems as well. Managers 
commented:  
In my opinion, a company can minimize the risk of failure of its ERP systems, firstly by training 
its staff and raising awareness among them. 
      Financial manager (3, 2 years) 
 
No one on the staff knew what ERP was before the company implemented it. Even after 
implementing these systems in our company, the information that we got about it was not 
enough.  
 HR manager (4, 3years)   
 
We did not give them enough information about ERP to stop them getting confused. 
IT manager (8, 7 years) 
 
Lack of training is one of the major risk factors that not only increases the likelihood of 
failure in implementing ERP systems, but also increases users’ resistance to using these 
systems, delays in their work. Furthermore, it has a negative effect on the work of ERP 
systems (the input and output of the systems) as if users are inadequately trained, they 
will face difficulties in understanding and using ERP systems, as well as the number of 
data errors that will be made by users will increase. Training is an important issue that 
should be taken into consideration to make the ERP systems work well. So, when users 
are properly trained, they will be able to do their job correctly without making any 
errors. Users should be educated and taught that any mistake they could make will have 
an effect on the work of other people in their department and in other departments.  





As you know training is an important factor because it has an influence on other risks that are 
associated with failure in the implementation of ERP. If users are not trained well, they could 
face difficulties in understanding and then they cannot use these systems or they use them but 
make a lot of errors. 
  Financial manager (4, 3 years) 
 
Another type of risk is that users are not trained well, and do not have sufficient knowledge in 
ERP systems. So we should not let users do any data processing using an ERP system or we 
should not give them authorization to access the ERP system except after a long period of 
experimenting and not until we have made sure that the user has a clear understanding of  the 
functions he is utilizing. So, we should not give him authorization until we have made  sure that 
his work on the ERP system will not affect the confidentiality and health of our financial 
information. 
Financial manager (2, 4 years) 
 
Some of managers mentioned that the training which is usually provided for users is 
basic training; not a lot of detailed information about the systems is provided. The 
training should teach users, both theoretically and practically, about how they carry out 
their new role using these new systems. So, what methods can make training effective 
and useful for users? One of the suggestions made by the interviewees was to train users 
partially. Users should be trained in stages. Training should start from the beginning and 
continue during the implementation and should be finished before the system goes live 
to make sure that users are able to use ERP systems. Also, the training should extend 
post implementation. HR managers explained this as follows: 
 
I think it is better to start training with general information on ERP systems, how to use these 
systems, and problems that could be made for other users if any wrong numbers or letters are 
entered. Then give them a chance to practise in order that they don’t forget what they have been 
taught. Then, see what their opinion is about these programs, the difficulties and problems they 
faced using it, and how to sort them out. Then continue training, and so on.... 
HR manager (4, 3 years) 
 
But you know the other problem that we faced was that when we had implemented the ERP they 
called for training which is usually 20 days. Really, they need to get training gradually. They 
need first primary or basic training for 3 or 4 days which introduces what people can do for with 
basic functions and then let them go and start working by themselves with supervision to follow 
them up. Then, after another 30 or 60 days they could have more training as they will have 
questions and they will know what they are talking about. They need to have training in different 




Financial accounting manager (1, 9 years) 
 
We start training users. So we plan a time for training each department in the company such as 
users from the purchasing, warehouse and financial departments. Also, we give the users a 
chance to work on the Baan system for testing only before we go live. That helps us to break 
down the fear of using this system and reduces resistance to the Baan system; also users become 
familiar with the system. 
IT manager (2, 6 years)  
 
When we decided to implement Scala, we had a two-day seminar inside the company for main or 
key users and we explained to them about the ERP system and the objectives for its 
implementation in our company. Really, this step helped us to reduce the risk of users being 
resistant to this system. After that, we put on a one-week training course by the supplier for them 
which gave them just general ideas about Scala. Then we offered training from a person inside 
the company who had a great deal of experience with Scala. He gave them more detail about 
how they could do their work on Scala. 
          Plant manager (6, 4 years) 
 
What is more, as all the companies that have implemented ERP systems have provided 
the training, the issue is about the quality and precision of such training.  Interviewees 
shed light on another point that should be considered during the process of training 
users: the level of the users’ knowledge and experience. Management should know the 
users’ requirements and train them according to this and their level of expertise. Some 
ERP users have no knowledge at all, not only about how to use the ERP systems, but 
also even in how to use a computer. One of the financial manager said: 
 
The problem here is not about providing the training but about how to train users....  
Financial manager (7, 3 years)  
 
Before we implemented the ERP system in the Company, we worked on a simple system named 
“act software”. Staff in the company had not worked on an ERP system before as they were 
working on a manual system using paper, so it was difficult to move the employees from manual 
working to a complex ERP system. The act software was specialized for a small company. We 
worked with this system for two years until the employees were used to using computers and 
doing their work by using a financial system. They got knowledge and experience in using a 
financial system which helped them to use ERP systems. 
 Financial manager (8, 4 years) 
 




experience and knowledge about how to deal with the systems that we designed in 1995, such as 
a sales system, inventory system and the accounting system, but these systems were not coherent 
and unified. They were in Arabic, not English. So we completed for them the information that 
they needed in order to do their work on the JD.Edward system through training. In addition, we 
improved their English language skills until they had the ability and skill to deal with the English 
screens that were presented on this system. A decision was made by the Company that we had to 
implement the JD.Edward system in English.” 
Financial manager (4, 3 years) 
 
 
Another point which was discussed during the interview was that the users with a high 
level of experience with ERP systems should help to train users who have a low level of 
expertise or those who have no knowledge or background in ERP systems. Management 
should trained users to make them able to understand their new roles when using ERP 
systems. In addition, if users are trained well, this could reduce the need to bring in 
external consultants, as those trained users could support the company through the 
knowledge they have gained and train other new users.  
 
Some companies reduce the users’ training because it is expensive. 
 IT manager (2, 6 years) 
 
 
In our company we always have new training due to staff turnover. 
Plant manager (2, 4 years) 
 
 
In addition to providing users with adequate training, they should have a clear flow 
chart or clear mapping to help them understand how this system works, how the 
processing of data occurs from the beginning until outputs or reports are provided. As 
one financial manager said:  
 
Users who work on the Baan system should have a flow chart or system mapping. They should 
study and understand this mapping so make sure that the mapping is correct and leads to correct 
and reliable financial information. If the mapping is wrong, the information that you get from the 
system will be wrong   




6.3.9 User Resistance  
Resistance was mentioned many times by the interviewees who noted how this might 
make the implementation of the project fail. It has been found that the resistance of 
users was a significant risk that could face companies when they decided to implement 
ERP systems. Interviewees commented:  
 
First of all, the main risk that could actually face any company is a kind of resistance to 
introducing the ERP system; this is normal especially in this part of the world (i.e. the Middle 
East). 
Financial manager (1, 9 years) 
 
The risk is that when people are not willing to use ERP systems, it is risky to implement such 
systems.  
Plant manager (2, 4 years) 
 
There are many reasons why users might be resistant to using ERP systems, as 
discussed by the interviewees. To begin with, they may be uncomfortable with ERP 
systems; they could be unfamiliar with them; have a fear ERP systems and/or 
computers; lack knowledge, not only of ERP systems  but also of the uses of computers; 
or they might fear that these systems will replace them.  The interviewees commented 
as follows:  
 
Really, the Oracle system is an excellent package, but there was discomfort about implementing 
an integrated system on the part of key users. For example, the purchasing department had its 
own  preferred, special and separate purchasing system; in the inventory department, there were 
two stores and each of them has a motivation which differ from others. Therefore, each 
department was uncomfortable about implementing an integrated system. 
IT manager (4, 6 years) 
 
Because users are sometimes not familiar even with the PC, imagine the difficulties that we have 
had in implementing an ERP system. They feel more confident with dealing with books and a 
pen. 
Financial manager (1, 9 years) 
 
We moved directly from a manual system to a fully integrated automated system. One of the 
difficulties was that users were against the change because they were afraid of using these 
systems. They do not have any background in or knowledge of this system. 




The staff are unwilling to implement a JD. Edward system because they think this system will 
replace them. Due to the computer literacy that was available there was a high risk of accepting 
the system and there was huge resistance to dealing with it. 
IT manager (3, 7 years) 
 
Moreover, users often reject change and the use of ERP systems that are going to affect 
their roles, work, position and responsibilities. If they fear the unknown effect of 
technology on their work, users will be more resistant to technological change.  
 
Usually, managers tell them that using ERP will make their workload lower then that means the 
company will say: “Why do we have 10 people in the finance department or another department? 
well, let’s make them seven”. 
Financial manager (4, 3 years) 
 
 
If they are sure that the result on their job will be positive and it will make their work easier, they 
will not mind this implementation. I would say it is the uncertainty of whether they will be able 
to cope with the new changes; they are not sure about that. 
 Financial manager (3, 2 years) 
 
In reality, Jordanian users, especially long-serving employees, do not like to change 
their ways of working because some of them are very traditional in their thinking and 
fight against any changes.  
 
The people are unwilling to use the ERP system because they are against any change. They are 
used to controlling a thing in a certain way, so if they want to change they have to create a new 
method of control and therefore they do not want to do this.  
IT manager (1, 7 years) 
 
 
Users were unhappy with using the Scala system because the people do not like changing. 
 
Financial and accounting manager (6, 3 years) 
 
In implementing any ERP system, there must be a kind of orientation in the beginning, 
making the ERP systems clear, as well as the stating clearly reasons for implementing 
these systems. Interviewees mentioned the importance of finding a method to make 
users accept working with ERP systems.  
 
You need to make the ERP very clear to everyone involved in this process; this can help a 
company to move ahead. Also, the reason why we are having an ERP must be made very clear.  




To overcome the resistance of users, we should motivate them, know what difficulties and 
problems they have with the ERP systems and sort them out. 
 Financial manager (3, 2 years) 
 
We have to convince users to accept these systems. They should explain the reasons for 
implementing these systems and the benefits of ERP systems. We should give users a chance to 
express their desires and interests openly. 
Financial manager (4, 3 years) 
 
In the beginning of the implementation, we found a lot of resistance to using the Baan. So you 
have to find ways or methods to overcome this resistance, such as giving rewards, or giving 
warnings to deter him or her, explaining the features of the ERP system and how the ERP will 
make their work easier. 
IT manager (2, 6 years) 
 
Company should not force users to accept these systems.  However, in some companies, 
and due to the hierarchical culture, top managers could decide to implement ERP 
systems in the company, even if users do not want it.  
 
We need to clarify that ERP system, we need to think about the employees in a positive way 
because they served the company for 13 or 14 years, and it is not right to get rid of them because 
you have an ERP. But if you find problems and find that some people are resisting after starting 
the implementation, I would not hesitate to get them retired; this happened to me. I have tried my 
best to explain the benefit that we will get  after implementing an ERP, how the company can 
move ahead, what plans we have, but there are still some people who will have a negative 
attitude or they are not willing to cooperate and I will not allow them to negatively affect the 
ERP process. So I will get them removed and it may have to be the end of their service. 
Sometimes you have to make such decisions and what I will say is that I try to be fair to them.  
Financial manager (1, 9 years) 
 
 
Really, believe me, in most companies in Jordan, there is something wrong here.  I will not say it 
is a bad culture but, as you know, it is not like it is in Britain. Because they do not get people 
oriented it does not help in trying to make the process helpful or peaceful. It is very important to 
orient people and make them well aware of the reasons why we need to get the ERP system 
implemented. 
Financial manager (7, 3 years) 
 
 
So we cancelled the old system and we forced them to use the new system. 
 





Other factors that could help get rid of users’ resistance include training users 
effectively, making users more involved, developing effective communication between 
users, and getting effective support from skilled and knowledgeable IT people or 
external consultants. All of these factors help users to gain knowledge and experience 
with ERP systems and encourage them to accept and start using these systems.  One 
financial manager commented:  
 
 In my opinion, implementing a simple system for a short period before implementing an ERP 
system is better than implementing it directly. This helps users to get experience in using a 
financial system which leads to defining clearly the requirements for customization, and to 
reducing the users’ resistance.  
Financial manager (8, 4 years)  
6.3.10 Lack of involvement of users in the ERP system  
Choosing qualified and knowledgeable users to be involved and participate in the 
implementation of an ERP system could make the implementation easier and less 
failure. Interviewees believed that the user participants should be from the IT staff and 
include other staff from different business areas. Each manager of a company 
department should carefully select more than two users from his or her department to 
represent the needs of their department. One manager’s comment was: 
 
The company could face a lot of problems when there are not enough users involved to work on 
it. Many staff here were not well involved in the implementation process. They selected one 
employee, and they focused on this employee, which was really a big mistake. Unfortunately, 
four months ago he moved to another company so he took 80% percent of the knowledge with 
him; that is a real problem. When you do not pass on knowledge to all of the employees, that 
will be risk. Really, now we are suffering because the one who had a detailed knowledge of the 
ERP is not here. It is very important to get all employees involved in the implementation and, in 
the end, equal information will be distributed across all the employees, so if one leaves, you will 
not suffer  
Financial manager (4, 3 years) 
 
A second point that could have lead to failure in implementing the JD. Edward was the 
formation of a team from the IT and business departments who were not well qualified.  In my 
opinion, it is important to choose good staff to be involved in the implementation stage. 





However, interviewees also argued that the sufficiency and suitability of users’ 
involvement in the implementation of ERP systems will reflect positively on the 
effectiveness of communication between users.  One manager said: 
 
 The point I would say here is, when the users who are involved are unqualified, the 
communication could be poor. 
 Financial manager (4, 3 years) 
 
Parr and Shanks (2000), Wright and Wright (2002), Al-Fawaz, Al-Salti et al. (2008) 
also discussed that insufficient users’ involvement in implementation of ERP system 
could enhance the risk of ERP implementation failure. However, lack of users’ 
involvement could lead to difficulties in understanding and using ERP systems, 
resistance of users, lack of users experience.  
6.3.11 Ineffective communications between users 
Ineffective communication is one crucial aspect that was considered and perceived by 
managers to be one of the risk factors that might cause the implementation of ERP 
systems to fail. The difficulty with communication is that users are not only from one 
department; they are from different ones and therefore have different perspectives. 
Some users have auditing and financial accounting backgrounds, others have HR, or 
production, or IT backgrounds. This could make communication between the users 
problematic.  One of the managers commented: 
 
Poor communication between users causes delays in the implementation of the project which is 
then not delivered on time.  
Plant manager (2, 4 years) 
 
 As users come from different departments and different backgrounds, communication can be 
ineffective. 
 Financial manager (4, 3 years) 
 
When communication between users is effective, this adds more value to the success of 
ERP systems. In terms of this communication, new ideas could be suggested, agreement 
and disagreement concerning the procedures could be considered, any ideas could be 




So, communication between users is important as it helps them to gain more knowledge 
about ERP systems.   
6.3.12 Skill mix 
To reduce the possibility of failure in the implementation of ERP systems, companies 
should be more awareness of the importance of choosing an ERP provider with a high 
level of skills and expertise as this is needed to implement these programs effectively.   
 
Technical support or consultants are very important because if I face any problems, I do not want 
to wait many months until they sort this out for me. So, it is very important to choose suppliers 
who will provide you with a reliable ERP system, who have a large number of client and a good 
reputation, have many success stories from companies about getting their ERP system 
implemented, are very knowledgeable about implementing an ERP system, and have had 
experience of most of the problems that arise from these systems, as well as knowing how to 
deal with them to sort them out. Therefore, before choosing an ERP system supplier, you should 
ask them for a list of their clients, then go and meet their financial manager and the IT manager 
and ask them what problems they faced when they implemented this system. Have they achieved 
the aims that they planned? Really, this step is very important. 
Financial accounting manager (1, 9 years) 
 
Last year there was Bann conference in the Emirates for all companies which had implemented 
Baan in the Middle East and we raised a problem with Baan’s IT support staff. One company in 
Egypt moved from Baan to an Oracle system because the Oracle vendor was very active and 
expert. The problem was not to do with technical risks or technical bugs: the problem related to 
staff knowledge. 
 Production manager (1, 3 years) 
 
It was noted that some project leaders had poor skills and expertise or some who did not 
have knowledge of both the technical and business fields. So when a company does not 
have sufficient internal expertise and skilled people for implementing ERP systems, 
they should bring in external consultants to support them in implementing and 
understanding the ERP systems, and also in training users. Obtaining highly skilled and 
knowledgeable external consultants who share the same culture and ways of working is 
important if the implementation of ERP systems is to succeed. Without consultants, the 
implementation could be difficult or could be delayed, or might not be completed, or 




properly. However, bringing in consultants with suitable knowledge of the business area 
is sometimes difficult or unsatisfactory. The interviewees reported: 
 
The IT staff and manager do not have proper knowledge about financial applications and this 
was a big problem we faced. So,  if we had any questions, she would  say I do not know how to 
sort it out. Really, this was strange. So now we are doing training for IT employees on Baan 
which is really too late. You should be able to rely or depend on a consultant to sort out any 
problems. Sometimes you need a consultant if there is a complicated problem, but if we have a 
simple problem it should be sorted out by IT employees if they have good qualifications and 
expertise in Baan. 
Financial manager (1, 9 years) 
 
If we do not get expert consultants, the company could face difficulties in the implementation of 
the ERP and be unable to implement it.   
Financial manager (7, 3 years)  
 
 
 I got many consultations, but they were unsatisfactory. 
HR manager (8, 3 years) 
6.3.12.1 Lack of user experience 
Another risk factor which could negatively affect the implementation or operation of 
ERP systems, as perceived by financial managers, is lack of users’ experience.  An IT 
manager noted: 
 
I faced a lot of problems as the customer is unconscious to do a good thing and the supplier is 
optimistic that this customer will do perfectly. And actually I was the only one standing in the 
middle.  
IT manager (1, 7 years) 
 
Another kind of risk related to ERP systems is that users who are using ERP systems do not have 
any knowledge or background in IT.  
      Financial manager (6, 4 years)  
 
Lack of user experience with ERP systems can cause problems during the operation of 
these systems. Users can make a lot of mistakes during the entry of the data which 
finally could make the financial information inaccurate. Therefore, users should gain 
knowledge and experience with ERP systems through either effective training or 




their personal experience.  
6.4 Identification of a set of risk factors that could impact on the operation of 
ERP systems  
The risk factors that could occur during implementation without proper management 
could not only lead to the risk of the implementation failing, but could also have an 
effect on the post-implementation (operation) of the ERP systems. For example, a lack 
of user training could increase the probability of users entering data incorrectly. Or, a 
lack of testing the systems before going live could lead to errors being repeated  and the 
risk of illogical processing.  Thus, the risk does not stop once the ERP system has been 
implemented; it also extends to post-implementation. Indeed, a huge number of risk 
factors could occur during the operation of the ERP systems, as recognised by managers 
in Jordan. These must be avoided in order to reduce the probability of failure of the ERP 
system’s operation. One financial manager commented:  
 
Even if the implementation of the ERP systems is completed, this does not mean that everything 
will be fine and the systems will be working well. 
 Financial manager (3, 2 years) 
 
IT managers considered that completing the implementation of the ERP and efficiently 
going live meant that the operation of these systems would be perfect. This section 
discusses and presents the risk factors associated with the operation of ERP systems that 
were mentioned by the interviewees.  
6.4.1 ERP software suitability  
The suitability of ERP software is one issue that Jordanian companies faced when they 
implemented ERP systems showing that unsuitable ERP systems could be considered as 
a big risk leading to the failure of the implementation. Making the transformation to 
ERP systems is not easy as ERP systems are designed in developed countries and seem 
to be particularly specialized for developed countries, not developing ones. ERP 
systems are western systems and so may be more suitable for companies in the western 
world rather than companies in the Middle East. 
 
I would say we will take a big risk if we do not have a proper system. Some managers could 




what they need, and then they will have a problem. Or, on the contrary, they may have 
something that is very complicated like having SAP. SAP is a huge software package which we 
do not need and may perhaps not be utilized by more than 20 people.   
     Financial manager (1, 9 years) 
 
One of the production managers pointed out that one problem with using standardised 
systems such as ERPs is the value of the cost of the products. For example, in relation to 
the cost of products, ERP systems calculate the total cost of goods at the end of the day 
without showing the detailed cost of each finished item; moreover, IT experts are unable 
to solve this problem.  
 
We used to calculate costing in a way that an item had more than one cost, according to detailed 
of raw materials cost needed for each finished item, its place or location in the company. But, 
when we implemented the Baan, we implemented standard costs for all items, whatever they 
were.  Actually, using the ERP forced us to do it this way. 
Production manager (1, 3 years) 
 
One of the problems that some Jordanian managers believed could make ERP systems 
fail is the gap between the processes built into the ERP and specific organisational 
requirements. Furthermore, ERP vendors do not assess the extent of the suitability of 
the ERP’s functionality to the needs of the company and the extent of the possibility of 
the implementation failing because of the ERP’s suitability or lack of it.  
6.4.2 Security risk 
IT managers and financial accounting managers argued about security risks. IT staff 
worried about bugs and hackers who could gain access to the server.  However, the 
biggest risk for accountants seemed to be a lack of segregation of duties among users, 
unlimited access, licenses not secure. Managers’ opinions about security risks are 
presented below: 
 
It seems to me that the biggest risk is the small bug that is not monitored by any of the modules. 
Then it will be like a virus which affects all the modules and you will not know about it. 
 IT manager (6, 7 years) 
 
The risk of hacking relates to any system, not only to ERP systems. However, you should have 





IT manager (1, 7 years) 
 
If you manage your ERP with limited authorization, you will be safe.  
Internal auditing manager (3, 2 years) 
 
There is no restriction or control on the main store. I mean that any user who has a password to 
access the Scala system can access the main store and take material or transfer it to a secondary 
store. In my opinion, this is risky. As we have a main store and a secondary store for raw 
materials in the company, employees usually take what they need in terms of raw materials from 
the secondary store. We should not allow employees to enter the main store. This kind of risk 
occurred in our company. After the secondary store was empty, one of the employees gained 
access to the main store and took raw materials as he needed to finish the goods. This is 
absolutely a big risk. We discovered that when we did a monthly inventory of the raw materials. 
We found that the main store had fewer raw materials than it was supposed to have. So we went 
back to the Scala system and we found that employee x had withdrawn raw material from the 
main store.  
           Plant manager (6,  4 years) 
 
If we did not segregate the duties between users, there would be a significant risk. So we should 
separate duties, such as, one user enters data, another user submits it to GL. 
Financial manager (5, 7 years) 
 
IT managers in Jordan did not see the sharing of passwords as a risk. They considered 
the cost of licenses to be expensive and therefore it might be better for two or three 
employees to share the same password; while financial managers thought that the 
sharing of passwords and non-separation of duties among employees is a critical 
security risk which would make defalcation more likely to happen. 
 
Another type of risk we suffered in our Company which had an effect on control is the problem 
of licenses. As you know, licensees are expensive. Therefore, the company bought licensees for 
only 20 users but actually they gave these licenses to 60 users. So every two or 3 users use the 
same password. For example, the GL accountant and the  AP accountant had the same password. 
This is really a big security risk because we did not segregate duties among users, we did not 
limit access to data, and so, if any mistake occurs, we will not know who is responsible for it.  
Internal auditing manager (5, 5 years) 
 
In my opinion, the risk comes from end users. Each user has a password to use the Oracle 
system. Sometimes, the user gives his password to his colleague to do his job tomorrow because 
he will be late or absent. In this case, the user has caused two kinds of risk: the security risk of 





Financial manager (5, 7 years) 
 
Even if the cost of licenses is high, this does not justify buying 20 licenses for 60 users. 
In reality, it is absolutely wrong to buy a few licenses in order to reduce expenditure 
because, in this case, they balance the cost of licenses and security or fraud risks. If a 
license is bought for each user, the cost will be higher but security risks or fraud will be 
less likely to occur. On the other hand, if companies do not buy a license for each user, 
the cost will be lower but the risk of breaches of security or fraud will be higher. 
Furthermore, with the implementation of ERP systems, work should be separated and 
each user provided with limited authorisation to access the ERP systems via a username 
and password that will allow him/ her to do his/her work.  
 
They thought that if they bought fewer licenses and gave them to many users, they would save 
money.  
 Internal auditing manager (5, 5 years) 
 
Control is important to reduce risk. For example, each user using the ERP system should have 
authorisation depending on his duties. For example, as a financial manager, I do not have 
authorisation to enter data or do any processing. My role is only to produce reports. This 
authorisation should be linked to the position of the user. Users should have limited access to the 
ERP system to be able to perform their work. Also, duties should be segregated among users.  
Financial manager (2, 4 years) 
 
You should buy licenses for each user. You should give authorization to each user depending on 
his job description. Authorization should be not given without the manager’s agreement. You 
should have firm control over users to prevent them from giving their username and password to 
their friends or giving any information related to their work or related to the company to another 
person.  Also, you should change passwords three times or more per year. Actually, in our 
company, the employees change every time so often but the passwords remain the same. Really, 
this is a big risk.  
      Internal auditing manager (5, 5 years) 
  
Sharing passwords could permit users to carry out fraud without the company knowing 
who was responsible. In other words, it is difficult to identify the user who had 
responsibility and accountability for the fraud. 
 





      Internal auditing manager (5, 5 years) 
 
Authorization should depend on the description of users’ work. We have to give them limited 
access to the ERP system. Each user has a code. In the case of any error in the entry of data, we 
can know who entered this data.  
      Financial manager (8, 4 years) 
6.4.3 Working with two systems in parallel 
Another conflict among interviewees was the insistence of users and their managers to 
work with two systems at the same time. Most of the IT managers considered that 
working with the old systems in parallel with the new ERP systems was a risk that 
could have a negative effect on users. Firstly, if users work on two systems at the same 
time, they need to make more effort and take more time to perform the work on both 
systems.  This could also confuse users and lead them to make a lot of mistakes which, 
in turn, could make working with the ERP systems ineffective. IT managers believed 
this to be a significant risk since it would also encourage those users who are resisting 
the change.  
One point I would like to make is the fact that having two systems or having your old system 
running with new system encourages the users who are resisting the change. This might also 
make the change take longer since, because they still use the old system, they might be not too 
interested in working on a new system. They will focus more on the old system so you have to 
take a firm decision about working on the new system with no more use of the old systems. 
 IT manager (5, 7 years) 
 
Financial managers and other managers did not see running two systems together as a 
risk; they believed that this would help to convince users to use the new systems, as 
they could then see the benefits of using these new systems. Also, they felt it would 
make them more confident in terms of the reliability and accuracy of the data and 
financial information that were produced by the ERP systems. Managers’ comments 
were:   
 
We were working on the old system alongside the Scala because we were not sure if the Scala 
provider had implemented the material production control (MPC) module accurately. The 
suppliers of Scala had a good deal of experience in implementing the financial module in Scala, 
but they did not have much experience with the MPC module. Really, knowing how to do 
something is very important. So, their evaluations were wrong because it was the first time they 
had implemented the MPC and they were not expecting the volume of orders that we have in our 




working on the crystal report, we found that the report did not read accurately from the Scala 
system.  
Plant manager (6, 4 years) 
 
We did double work as we were doing work on the old systems and on Scala. We did a monthly 
inventory for the two systems, then we compared the results that we got from the two systems to 
see the percentage of accuracy between them. 
      Financial manager (6, 4 years) 
 
Usually if you have such risks or if you are feeling uncomfortable about the ERP system, you 
need to have your current system working with the new system for three to six months. So, you 
need to make sure you are keeping your data on the other system to make sure the new system is 
working effectively. Once you have your new system tested and once you have your figures 
correct for six months, then you get rid of the old system. This is the risk that I can see. Work on 
two systems at the same time for 6 months. This will convince people in the financial department 
that this is to the benefit of all of us. Again, I am very keen to make employees part of the 
process instead of imposing things on them. If you introduce a thing in a friendly and convincing 
way that would help them in doing their tasks more easily 
Financial and accounting manager (1, 9 years) 
6.4.4 Incorrect entry of data 
An important point that could be raised here in relation to risk factors associated with 
the operation of ERP systems is incorrect entries of data being made by users. This 
appears to be an important issue, as discussed by financial managers. Making mistakes 
while users are carrying out their work on ERP systems was considered to be a major 
risk, particularly if these mistakes are not discovered at an early stage. This could also 
have an effect on other users and make the processing of data as well as the output 
information incorrect. Consequently, this could have an effect on the financial 
statements and result in incorrect reporting.  
 
The main risk in using ERP systems at the beginning was that users of the system made errors. 
Financial and accounting manager (6, 4 years) 
 
In my opinion, the risk is if a user enters wrong data incessantly and does not stop. For example, 
if a user enters 10,000 pillboxes instead of 1000, this will lead to producing a wrong report 
which will show that the percentage of the warehouse has increased. So, the user should be more 
aware when he enters data. Also, we should have another person to check and audit each user’s 
work.  





Usually, after I enter any material or item in the JDE system, we should carry out a search 
operation on it through a system used by a different person such as a stock keeper, the 
purchasing department, or the engineer whose turn it is to make sure that the item is present on 
the system. Also, we found that some users wrote that some items that were entered were new 
and that it was the first time this kind of item had been entered. In reality, this item was not new 
and it had been entered before into the system many times. But because the user was too lazy to 
search to see if this item was new or old, or because he was not qualified to make the right 
search, he wrote on the form that the item was new.  Really, we have to make sure many times 
that users follow the correct work procedures. 
Financial manager (4, 3 years) 
 
 
The view of IT managers regarding incorrect entry of data was that this was not so risky 
as such errors could be found and managed by them.  IT Managers stated: 
 
I think it is very easy to see these mistakes, as data pass through many users and manager: at 
least one of them will find the error. 
 IT manager (1, 7 years) 
 
Mistakes will happen, but I will not say these are because of the ERP system; it is not very 
difficult to get it right.  
IT manager (7, 6 years) 
 
In using an ERP system the level of risk is lower because you can see things much faster and all 
online, so if you have a problem in sales or in collections, you will see it the same day, not as in 
the case of manual books or basic systems, where it will take longer to detect the error. It is 
much faster to detect problems when you use an ERP system. 
IT manager (3, 7 years) 
 
 
But what is more important in terms of the argument about the importance of the risk of 
incorrect entry of data which developed here between IT managers and financial 
accounting managers, is the level of impact of these errors. IT managers think that small 
errors are not so risky while financial managers are worried about all mistakes (whether 
minor or major, simple or complicated) that have a significant effect on the accuracy of 
financial information. The comments were as follows: 
 
Any error occurring in the company will depend on the level of impact that this error makes.  






In the first years of ERP implementation we faced minor and major errors due to our lack of 
knowledge; really, I had a big folder full of these errors. But the impact of the errors that we 
experienced  in our company was not acceptable. 
Financial manager (3, 2 years)  
 
As is known with ERP systems, there is an interdependency between the processes.  
Thus, incorrect data entry could lead to the risk of errors flowing. (More details about 
the risk of the flowing of errors is discussed later.). However, there are many ways to 
help in detecting errors, such as reviewing the entry of data and transactions regularly, 
carrying out logical tests, reconciling balances, and using expert systems. 
 
To avoid the risk of incorrect data entry, we check all the transactions many times to make sure 
that they are correct and free from any errors. For example, each entry that is made by a user will 
be checked first by his manager. Usually, the manager does not approve any transaction until he 
compares the original copy that he has and the data entered by the user. After that, the 
transaction will also be sent to an internal auditor to be checked and approved.  
IT manager (5, 7 years) 
 
If an error is made by a user, the next user will notice and correct it so that the error does not 
expand until it becomes a bigger error. 
IT manager (6, 7 years) 
 
So, in my opinion, if we check the entry of data regularly, we will identify mistakes earlier and 
correct them. In case we do not identify the errors when we review them, we will find them by 
logical testing. Usually, we identify substantial risks through logical tests that help us to find 
substantial mistakes which lead to material financial misstatements. For example, a few months 
ago, one user entered 200,000 JD instead of 20,000JD in the inventory which led to a sharp 
increase in the inventory. This type of mistake will be found easily by logical testing. But it is 
difficult to use logical testing to find simple mistakes such as if a user enters 20,100 JD instead 
of 20,000 JD. Therefore, the logical tests can be used only to find substantial errors not simple 
ones.  
Financial manager (2, 4 years) 
 
He continued by saying: 
Another way help to detect the errors that relate to financial information, such as errors in 
accounts receivable, is the reconciliation of balances and by sending statements to customers. 
For example, if there is error in customer accounts, the customers will ask us to correct it. The 
non-equality of the accounts shows the presence of a mistake. Reconciliation balances are 
important things to ensure the reliability of the financial information when using an ERP system. 




that are presented in the financial statement are correct. Also, we should reconcile our account 
with the bank on a monthly basis.  
Financial manager (2, 4 years) 
 
Usually I use an expert system in auditing to confirm the health of the data. This software 
assesses the internal control in the company and give us the procedures or audit programs that 
we have to follow during or at the end of the financial year. Usually we audit around the 
computer, not through the computer. We define the company’s activities and we take data from 
the company, then we enter them into our software. So we do data processing to get output; after 
that, we compare our outputs with the company’s outputs to make sure that both are the same. If 
there are any differences between the outputs, we go back to transactions and review them to 
detect the error and correct it. Also, this software gives the errors that it finds, such as if there is 
no monthly inventory in the company, it asks what is your opinion and if you see this as 
significant or not. Or, if it found a difference in the volume of the store,  such as 10,000 items 
are missing and the total volume of the store is 10,000,000 items, it asks if this is  significant or 
not. Usually, if the level of risk is less than 5%, it is acceptable.  
Internal auditing manager (2, 2 years) 
 
Administration procedures should not be the responsibility of only one user; all users, 
including the managers who performed the transaction and approved it, should be 
responsible.  
 
Every user has another step that follows after. So if one user does not spot the fault, he should be 
made responsible too. Then the manager should see that the report contains an error. If he does 
not revise it, then he at fault too. 
 IT manager (1, 7 years) 
 
However, many procedures should be undertaken in order to reduce, as far as possible, 
the errors made by users. Firstly, the company should have an effective control system 
and an effective security program. This is illustrated by some comments made by 
managers:  
 
But really we do not face a lot of errors, maybe because we have a good control system in the 
finance department. Before they post the transaction, they monitor and check the documents they 
have; they check against the logic tests they have. For example, when sales staff enter the sales 
order and send it to the delivery department, the finance people then check the whole sales order 
and  they check with the quantities in the warehouse before they execute the cash receipt. So, 
there are many steps for monitoring.  





Managers in each department are supposed to check the data entered into the system to approve 
that they are right and to reduce mistakes if they are found.  But, in reality, they do not check  
users’ work because, when two auditors checked, they found a lot of errors in the transactions. 
And, in spite of there being errors in the transactions, managers signed them off.  
        Internal auditing manager (5, 5 years) 
 
To identify errors in the ERP system, we do an audit for each transaction from beginning to end. 
For example, when we check the purchase payment transaction, we go back to the beginning of 
the transaction. So, we check the purchase order, who signed the order, and if he is authorized to 
sign or not. Then we make sure that the purchases are in the store. After that, we verify that the 
payment process to the supplier have been carried out correctly . 
        Internal auditing manager (5, 5 years) 
 
Managers explained that order systems are controlled and restricted by the logical 
quantity of the order, so when the order is above of the restricted amount, a warning 
message will appear and request a confirmation for the quantity of the order by clicking 
‘confirm’ or ‘cancel’. In addition, one internal auditor mentioned that there should be 
restrictions in the general ledger (GL).  Managers’ comments were as follows: 
 
To prevent these errors from occurring, we require the IT people to build in warning messages 
that define what is the largest quantity possible in each order. So, if a user enters more than that 
quantity, a warning message will appear for him to make sure of the amount of the order that he 
just entered. 
      Financial manager (6, 4 years) 
 
In my opinion, to reduce this kind of error, as I know all data are sent to the GL, we should put 
restrictions in the GL to prevent any incorrect data being sent there. Also, we should have 
special security, a good control system, and thorough training for users. 
Internal auditing manager (2, 2 years) 
 
Moreover, users should understand ERP systems in order to use them effectively 
without making errors. So, there is a need to support users, not only during the 
implementation of ERP systems, but also after going live.  Users could make a lot of 
errors, particularly when they start use such systems to carry out their work.  
Consultants should watch users and help them in understanding system so they can do 
their job perfectly, make corrections and check the processes.  As mentioned before, in 




risk of incorrect data entry occurs because of inadequate users training and their lack of 
involvement.   
 
Right now we have had a Baan since 2001 yet after 3 or 4 years my staff still do something or 
certain things incorrectly.  So I asked the IT department to arrange more training for us (that is,  
additional training) in the hope that,  when they receive new training, they will realize that ‘I am 
doing this wrong; there is a shorter way that I can take’. Maybe they can also raise or ask deep 
questions because they know the ERP and are very familiar with it. So again, it is better to make 
your training gradual, not do it all at once 
Financial accounting manager (1, 9 years) 
6.4.5 Repetition of errors 
Repetition of errors is a major risk to the operation of ERP systems generally, and 
particularly to the quality of data which could finally have an impact on the integrity of 
the financial statement. Controlling and monitoring is very important during the 
implementation of ERP systems. IT staff have to ensure that everything is running and 
working perfectly from the point of view of the network, the firewall, hacking and 
security controls, the server, back-up, and the data.  However, some IT managers 
mentioned the importance of controlling and monitoring ERP systems; at the same time, 
they believed it is difficult to control everything and that more trust had to placed in the 
ERP systems.  Some managers mentioned: 
 
So if you want to stop every minute and check and monitor your controls, then you will need a 
bigger staff for this purpose only, and this is impossible.    
IT manager (7, 6 years) 
 
Usually a big company would conduct a kind of IT audit to make sure all of the processes are 
working correctly and test all the processes to make sure that the ERP is functioning correctly. 
Internal auditing manager (3, 2 years) 
 
 
We should increase the controls in those areas that contain more errors.  Also, when the number 
of ERP users increases, you have to raise the control levels. 
Financial manager (8, 4 years) 
 
 
In addition to testing the controls regularly, there should be two levels of control, 
preventive and detective, as mentioned by an internal auditor manager. 
 




preventive control which will prevent the error or the fault even sometimes before it happens; 
and, in cases where  it has happened, you need to have your detective control.  
Internal auditing manager (1, 5 years) 
6.4.6 Flowing of Errors 
In the operation of ERP systems, a number of financial managers stated that transaction 
processes are dependent on each other, so any mistake that occurs in one step of the 
transaction will continue in other steps of the transaction; this will not stop unless it is 
discovered. One financial manager said: 
 
As you know, in an ERP system, you have to be in the same date system to execute the 
transactions because it is a circle; it is all linked together. So if any letter is wrongly entered, this 
error will follow the letter and will affect what is done in other modules. What we are saying is, 
if you make a mistake in one department, it will be reflected in another.  
Financial manager (3, 2 years) 
 
This mistake could be a small mistake and have no impact on the financial statements, but the 
issue is, when this mistake is not identified at the beginning, it could turn from being a minor 
mistake to a major one and have an effect on the financial statements and accounting records. 
 Financial manager (8, 4 years)  
 
Thus, the feature of integration that is provided in an ERP system is also considered to 
be one of the risks when ERP users do not have enough experience or knowledge of 
how to use ERP systems. In addition to lack of user experience, users are used to work 
with manual systems, not with the ERP systems where its processes are dependent on 
each other. Thus, any entry they make will automatically affect the work of other users. 
Users do not think and are not aware of the extent of the problems that can be caused by 
incorrectly entered data and the difficulties of correcting such errors within these 
integrated systems. Such users need to be trained well in order to use these systems 
correctly.   
6.4.7 Illogical processing 
Another problem associated with the operation of ERP systems, as mentioned by 
managers, is that of illogical processing.   Incorrect setting up of the system and a lack 
of testing are two reasons which result in illogical processing. Regarding the testing of 




issue that there is disagreement among managers. IT managers believed that the testing 
process is not so important; once the ERP systems are implemented, the company could 
go live and start operating the systems without testing them. These managers are very 
confident about the ERP systems since they have implemented them many times. An IT 
manager said:   
 
We have implemented these systems many times without performing a test, and everything was 
fine.  
IT manager (3, 7 years) 
 
When IT people become delay in implementing their ERP system and cannot finish every step 
on time that they put in their agenda, they just want to complete the implementation so they try 
to delete other steps, such as testing a process step. This, in their opinion, is not a risky or the 
probability of risk may be 1%, and it is not the first time they have implemented ERP modules. 
Financial manager (4, 3 years) 
 
Financial managers, on the other hand, think that testing is essential and should be 
carried out before going live. They felt that to start using ERP systems without testing 
would be risky and a lot of errors could occur later; it could also lead to the flowing and 
repetition of errors. In addition, internal auditing managers are worried about tracking 
processes as they can follow the process around the computer but not through it.  This 
makes accountants anxious to test the processes before going live. Thus, testing is an 
important step in order to ensure that ERP systems are working perfectly in the 
company.   
 
But for me, as I am internal an auditing manager, it  is risky if the supplier does not test the ERP 
systems  because it makes me worry about validation and the reliability of the business processes 
which, in the end, may have an effect on the financial statement and my future decisions. So I 
have to stop them and make them carry out the testing to make sure everything working 
correctly before we go live.  
Internal auditing manager (4, 3 years) 
 
If the ERP system is not tested properly, this will result in a lot of risks. 
Internal auditing manager (1, 5 years) 
 
To reduce the risk, you have to test the process that we customized to know if it works well or 
not before you go live. 




To reduce the illogical processing of business transactions, there is a need to ensure and 
check that the ERP systems are operating properly, particularly if the company has had 
to customise some of the processes of these systems. Managers mentioned:  
 
For an assurance of the health of financial information, they should make sure of the set up of 
the system rather than making sure of the correctness of the information daily through manual 
checking. I mean, if you have set up your system correctly, have done your mapping correctly, 
made sure during the implementation process that processing data using a manual system and the 
ERP system will give the same results in the two systems, all this will confirm that the 
information that they will get from the ERP system will be reliable. After that, any changes or 
modifications to the system and set up should have a clear process and clear testing. Also, these 
changes might or might not affect the level of financial information.  
Financial manager (2, 4 years) 
 
We always check on security and any errors in the system. If we have any problems, we inform 
the provider and then they contact the mother company to get them fixed.  
IT manager (1, 7 years) 
 
The IT managers noted that, in spite of ERP systems having built-in controls, errors 
may still occur. One example is that ERP systems can be used in various languages. So, 
in Jordan, some companies used the Arabic version of ERP systems and in this version 
the screen displays the debit and the credit sides of a transaction the opposite way 
round.   
Really, it was a positive point in the success of this system to use the JD. Edward modules in 
English without making any translation into Arabic as another company did. They translated all 
the system modules into Arabic and worked on them in Arabic. This led them to face a lot of 
errors. For example, usually each account in the general ledger has credit and debit sections, so 
when they translated the general ledger into Arabic, the debit part became the credit and vice 
versa  in some accounts. 
IT manager (4, 6 years) 
6.4.8 Lack of information quality 
It was reported by financial managers that obtaining accurate and timely information is 
sometimes difficult with ERP systems, especially in the early years of their operation.  
Financial managers indicated that processing the transactions and getting accurate 





The main risk is the unreliability of data, especially financial data. As you know, the outputs of 
these systems are financial information that express the financial situation. So, it is a big risk that 
the data may be incorrect or inaccurate.  
        Internal auditing manager (8, 4 years) 
 
I want to say that even if the auditor checks the transactions that have been done in the company, 
that does not mean the report and the information will be 100 percent correct. 
        Internal auditing manager (5, 5 years) 
 
However, most of the risk factors that have been mentioned above could have an effect 
on the quality of information produced by ERP systems. Ineffective of training of users, 
lack of user involvement, lack of communication, lack of user experience: all of these 
factors could finally make information inaccurate and not timely. As mentioned before, 
sufficient understanding of how ERP systems work and knowing how to use these 
systems properly, will lead to the generation of accurate, timely and useful information 
from ERP systems. What is more, major customisation and a failure to reengineer 
business process, affect the implementation of ERP systems but they also have an 
impact on the quality of information.  
 
Each company that implements ERP systems and wants to get accurate information and accurate 
financial reports from an ERP system, must have a good control system. The work should be 
organized and documented to prevent the users or managers working just as they want. You have 
to follow the procedures and policies set by the ERP supplier. Documentation and approval are 
very important in organizing the authorization and security on the system. Repeated reviews of the 
system are needed to ensure it works well and is free from any bugs. All users should be well 
qualified and properly trained. Accounting staff should have experience in IT as well; their 
English language skills should also be good to be able to deal with the Oracle system or any other 
ERP system. 
        Internal auditing manager (5, 5 years) 
6.5 Lessons learned  
6.5.1 New risk factors  
From analysing the interview data, a large number of risk factors associated with the 
implementation and operation of ERP systems were derived. Most of the risk factors 
associated with the implementation of ERP systems are already mentioned in the 




represented in the current relevant literature, such as the suitability of ERP systems and 
security risks. Others are new and have not yet been mentioned as important risk factors 
which could make ERP systems fail. These factors include: working with two systems 
(old and new) in parallel, sharing passwords, incorrect entry of data, repetition of errors, 
flowing of errors, illogical processing, lack of testing, and lack of information quality.  
These concepts of risk factors are not new since they have been addressed in other 
studies in the area of information systems but they have not previously been mentioned 
as risk factors related to ERP systems. Two of the risk factors not mentioned by 
managers in Jordan but which exist in the literature are a lack of agreement on the 
project’s goals and the lack of an effective project management methodology. 
6.5.2 Relationship between ERP risk factors 
Table 6.2 show the inter-related nature of the risk factors associated with the 
implementation and operation of ERP systems.  Some risks generate other risks. For 
example, difficulties in understanding and using ERP systems could lead to users being 
resistant, and incorrect entry of data. while difficulties in understanding and using ERP 
systems could be a result of a lack of top management support, lack of user training, a 
lack of user involvement, lack of users experience, and lack of obtaining effective 
support from skilled and knowledgeable IT experts or external consultants.  
 
Furthermore, insufficient training of users could make users face difficulties in 
understanding and using ERP systems, increase their resistance to change, lack of users 
experience. In addition, insufficient of training of end-users could threaten 
implementation of ERP systems, and it also increase the possibility of entering incorrect 
and inaccurate data into the systems, which may lead to the flowing of errors with or 
without discovering it. By the end this could produce incorrect information resulting 
financial statements misstated.   
 
The first thing worth noting is that most risk factors related to the operation of ERP 
systems are caused by the risk factors associated with their implementation. For 
example, incorrect data entry could be the cause of difficulties in understanding and 
using ERP systems, lack of user training, resistance of users, lack of involvement of 
users, ineffective communication between users, lack of user experience, and working 




influenced by most the risk factors associated with both the implementation and 
operation of ERP systems.  
 
Moreover, as illustrated in Table 6-2, each factor leads to other factors. For example, a 
lack of top management support could impact on the failure to redesign business 
processes and customise the ERP systems; this, in turn, might affect the sufficiency (or 
lack) of resources, which could then have a knock-on effect on the lack of user training , 
in turn, could cause difficulties in terms of understanding and using ERP systems, the 
resistance of users, ineffective communication between users, a lack of user experience, 
incorrect entry data, flowing of errors, and a lack of information quality.  
6.5.3 Perceptions of risk  
Perceptions of risk factors associated with the implementation and operation of ERP 
systems is seen as one of the issues related to the failure of ERP systems. As shown 
from the data, there is a critical difference of opinion among interviewee managers, 
particularly between the IT managers and other managers, such as financial accounting 
managers, HR managers, production managers and internal auditing managers. So, 
when interviewees were asked about the most serious ERP risks from their viewpoint 
and what types of risk made these systems fail, it was found that opinions regarding risk 
potential varied greatly in different professions. Financial and accounting managers 
were more concerned about risks related to users errors as result of users’ lack of 
qualifications and/or abilities to achieve the aims of the company in using ERP systems.  
The greatest risk lies in any incorrect inputs in the system that could affect the validity 
of the financial information. Also, the report that is produced by the financial 
department as an output could not be reliable, which leads to the biggest risk. Financial 
managers are concerned about what would happen if the ERP implementation did not 
go very well and ended up without proper accounts, proper orientation, proper and 
ongoing training, proper technical support, proper internal controls. Moreover, internal 
auditing managers saw risks in terms of financial misstatements and fraud. Risk is the 
probability of the presence of any specific event which could affect negatively the 
achievement of the company’s targets or exposes the company to financial loss or to 





Table 6-2: Inter-relations between the risk factors associated with the implementation and operation of ERP systems 
 
Risk factors 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
1. Difficulties in understanding and using 
ERP systems                                                                          
    √   √         √  √  √ 
2. Failure to redesign business processes 
and customise ERP                                                                             
   √                √ √ 
3. Lack of top management support                                                                                                              √ √   √   √     √      
4. Insufficiency of resources                                                                                                                             √        √       
5. Unclear/ misunderstood users’ 
requirements                                                                                          
                   √ √ 
6. Lack of champion                                                                                                                                        √              √ √ 
7. Insufficient training of end-users                                                                                                               √  √  √  √   √    √    √ 
8. Resistance of users                                                                                                                                                          √     
9. Lack of involvement of users in the 
new system        
√  
 
     √     √    √     
10. Ineffective communication between 
users                                                                                              
  
 
          √    √     
11.  Lack of change management                                                                                                                                                                                                    √  √             
12. Lack of skills √ √  √ √ √ √             √ √ 
13. Lack of user experience                                                                                                                             √  √   √         √     
14.  ERP software unsuitability                                                                                                                                                                                                       √  √           
15. Security risks                       √ 
16. Risk of working with two systems in 
parallel                                                                                                                                                     
       √         √     
17. Incorrect entry of data                                                                                                                                          √  √ 
18. Repetition of errors                                                                                                                                            √ 
19. Flowing of errors r                                                                                                                                             √ 
20. Illogical processing                                                                                                                                       √ 




efficiency, the extent of the accuracy of the databases, the extent of their ability to allow 
decisions to be made using correct information. On the other hand, IT managers were 
more concerned about those risks related to technological issues and the people 
mentality and attitudes against change. IT managers were more concerned about the risk 
factors associated with failure to redesign business processes and carry out major 
customisation of the ERP, lack of top management support, lack of change 
management, and resistance of users. Additionally, IT managers perceived the 
following as higher risks associated with the implementation of an ERP system: 
insufficient resources, inadequate security systems, and working with two systems in 
parallel risk factors. On the other hand, financial accounting managers and other 
managers were less recognising these factors as high risk.  
 
Moreover, IT managers were less aware or concerned than financial accounting and 
other managers with the following risk factors associated with ERP systems: the lack of 
a champion, difficulties in understanding and using ERP systems, a lack of user 
training, lack of user involvement, and ineffective communication, lack of user 
experience, sharing passwords between users, incorrect data entry by users, lack of 
testing, repetition errors, flowing errors, illogical processing, and lack of information 
quality. Financial accounting managers and other managers were more concerned of the 
above unique risk factors associated with ERP implementation and operation systems 
 
As a result, ERP risk factors are identified based on a subjective perception of risk 
which could differ from one individual to another. Strictly speaking, while some 
managers accept some ERP risk factors as high-level risks, others do not accept these as 
risks of the highest level from their point of view. For example, this was illustrated 
regarding the desire to customise ERP systems to fit the company’s business processes. 
Customisation is a risk factor that could lead to other problems and could make the 
implementation of ERP systems fail. Reengineering the company’s business processes 
to fit the ERP processes is recommended instead.  The perception of this as a risk factor 
was viewed differently by different managers. Customisation was recognised and 
accepted by IT managers as risky, while it was not recognised as a risk factor by 





On the whole, there was a lack of awareness by different managers of the risks related 
to the implementation and operation of ERP systems. The findings from the qualitative 
data showed that IT managers are aware of all the risk factors related to IT while they 
are less aware of the risk factors associated with other fields, such as the financial and 
accounting area. IT managers are more likely to perceive those risk factors related to 
implementation, and are more trusting of and confident in the systems than other 
managers since the IT participants believed that ERP systems will work perfectly when 
the implementation is conducted in an effective way. 
6.6 Summary  
This chapter has presented and discussed themes generated through conducting by 
interviews with managers in companies in Jordan that had implemented ERP systems. 
By using a thematic analysis of the qualitative data from the interviews, 12 themes 
emerged for the risk factors associated with the implementation of ERP systems and 8 
themes for those risk factors relating to the operation of ERP systems from the 
viewpoint of managers. It was found that some risk factors already exist in the literature 
while others are new risk factors that have been generated from the interview pilot 
studies. All of these risk factors will be tested in the second stage of the data collection 
by conducting a questionnaire survey. The preliminary exploratory interviews helped in 
providing a conceptual framework for the design of the questionnaire.  
 
By analysing the semi-structured interviews, two important issues have been arrived at. 
Firstly, relationships were found within and between the risk factors associated with the 
implementation and operation of ERP systems. So, some of the risk factors associated 
with the implementation of ERP systems (mentioned above) could lead to the 
occurrence of others risk factors related to either the implementation or the operation of 
these systems. Furthermore, some operational risk factors could have an effect on the 
occurrence of other operational risk factors, as shown in Section 6.6.2.  Secondly, 
through an analysis of the qualitative data from the interviews, focus was placed on how 
the managers perceived risk factors associated with the implementation and operation of 
ERP systems; the similarities and differences among managers in their perceptions were 
also explained and described. Since this study aims to investigate perceptions of risk 
factors associated with the implementation and operation of ERP systems, this thesis 




and between the risk factors associated with the implementation and operation of ERP 
systems must be left to be investigated by future research.  
 
However, the results of the analysis of the interview data leads the researcher to 
investigate “why” in terms of perceptions of ERP risk. These differences and 
similarities could be explained by the three factors addressed in this study which may 
have an influence on managers’ perceptions of ERP risk factors: culture, profession and 
level of ERP expertise. However, these qualitative findings were considered as a 
starting point for exploring the differences in perception of risk factors related to ERP 
systems  by using a grid-group typology developed by Mary Douglas’ cultural theory of 
risk (Douglas, 1992; Thompson et al., 1990). Therefore, further data were required to 
explain the variances in perception of ERP risk and so a questionnaire survey was used 
for this purpose.  More information about the results of the analysis of the quantitative 




















7 Chapter Seven: Quantitative data analysis 
7.1 Introduction  
A survey questionnaire was conducted as the main part of this research to allow further 
examination of the themes that were highlighted in the previous pilot study. The survey 
was used to rank the risk factors which were identified in the exploratory pilot study and 
the literature review in order further to examine and provide an overview of the most 
important risk factors associated with the implementation and operation of ERP systems 
from the point view of managers in Jordan, and to identify the similarities and 
differences in their perceptions of those risks according to their culture, profession and 
level of ERP expertise.  Furthermore, the survey enabled the research to examine 
whether differences in culture, ERP expertise level and profession, affected the 
managers’ perceptions of risks associated with complex ERP systems.  
 
This chapter is based on the survey results collected from 166 respondents in 
organisations based in Jordan that had already implemented ERP software packages. 
The questionnaire included 18 risk factors associated with the implementation of ERP 
systems and 9 risk factors associated with their operation. Respondents were asked to 
indicate their level of agreement or disagreement with the statements by using seven-
point Likert-type scales ranging from l (strongly disagree) to 7 (strongly agree); (see 
Appendices B). The questionnaire also assessed the level of ERP expertise of 
respondents, and the type of culture they were associated with. The data were analysed 
using SPSS (version 15).  Frequency description was also executed to show the most 
important risk factors as perceived by different managers. What is more, analysis of 
variance, using the Mann-Whitney, and Kruskal Wallis tests, was carried out to explore 
whether there were any significant differences between the managers’ perceptions of 
risk factors related to the implementation and operation of ERP systems, and their 
culture, ERP expertise level and profession. 
 
The results of the quantitative data analysis and the research findings are presented in 
this chapter. After this introduction, Section 7.2 provides information about processing 
the data while Section 7.3 includes descriptive data concerning demographic 
information about the survey participants, the companies where the respondents were 




functions that were implemented, their chosen vendor, the cost, and both the planned 
and actual time taken for implementation. Following this, the most important risk 
factors associated with the implementation and operation of ERP systems are presented 
in Section 7.4. Section 7.5 presents the results of the normality distribution test which 
were achieved by using skewness, kurtosis and the Kolmogorov-Smirnov test. 
According to the respondents’ profession, culture and level of ERP expertise, a 
comparison of their responses regarding the risk factors associated with the 
implementation and operation of ERP systems was performed through cross-tabulation; 
this is discussed in Section 7.6.  Section 7.6 also shows the results of the Mann-Whitney 
and Kruskal Wallis tests concerning any significant differences between the managers’ 
perceptions of risk factors related to the implementation and operation of ERP systems, 
and their culture, ERP expertise level and profession. Finally, Section 7.7 highlights the 
research’s outcomes and offers a summary of the quantitative results from the 
questionnaire. The implications of the results of both the qualitative and quantitative 
work is comprehensively discussed in the next chapter, Chapter Eight, the discussion 
chapter. 
7.2 Data Processing 
7.2.1 Coding of data  
First of all, before entering data into SPSS, they must be cleaned, and be clear, 
consistent and readable (Morgan et al., 2004). The data were checked after collection to 
confirm that the participants had filled in their questionnaires appropriately and that 
there were no double answers to a question. The row data from the questionnaires were 
coded consistently for all participants to avoid bias; the results were recorded as a 
seven–point Likert’s scale with 1 for strongly disagree to 7 for strongly agree. Based on 
Morgan et al.(2004), high numbers were used for the “agree” end of a variable because, 
when results are interpreted, high values are seen as positive.   
 
To reduce coding errors and to increase the accuracy of the coding, DeVaus(2002) and 
Morgan et al.(2004) pointed out that questionnaires should include codes as responses 
to fixed–choice questions. Also, the data should be entered directly from the 




7.2.2 Missing data  
Missing data is a common problem that occurs in most questionnaire surveys.  It is very 
rare to obtain a complete set of data from every respondent when the research method, 
such as a questionnaire, involves human beings. However, many common approaches 





, and Mean substitution (MS)
10
. Mean substitution (MS) is 
widely used because it is the best method for replacing missing values and avoids the 
deletion of such cases and the subsequent reduction of the sample size which is the case 
with other methods. Listwise or casewise data deletion could reduce the size of the 
sample (Pallant, 2007). However, the Mean substitution (MS) method should not be 
used, particularly if there is a lot of missing values (Pallant, 2007). Thus, if a large 
number of questions was not answered by a respondent, it is preferable to remove that 
questionnaire while, if just a few items have been not answered, Mean substitution (MS) 
could be used to replace the missing value. 
 
A total of 173 completed responses were obtained. After checking for incomplete 
questionnaires, seven cases were dropped and excluded from the data analysis due to 
incomplete data since many of the questions were not answered. For example, some 
participants answered only the demographic questions and a few concerning ERP risk 
factors but did not answer others. Also, some left out the questions relating to culture 
and ERP expertise (which totalled more than twenty items).  Bryman and Cramer (2005, 
p. 58) argued that: “if many scores for an individual are missing, it is most probably best 
to omit this person from the sample”.  Finally, one hundred and sixty six questionnaires 
were left with complete responses for the analysis of the data. There were a few missing 
values in these one hundred and sixty six questionnaires. At the beginning of the 
questionnaire, respondents were asked to indicate general information about the 
company they were working in and about the ERP systems implemented in these 
                                                 
8
 This approach will include cases in analysis only if it has full data on all of the variables. A case will be 
totally excluded and omitted from all the analysis if even one piece of information is missing.  
Pallant, J. (2007) SPSS Survival Manual: A Step by Step Guide to Data Analysis Using SPSS for 
Windows. Allen & Unwin: Australia.. 
 
9
 Pairwise data deletion: this method excludes cases only if they are missing data which are required for 
the specific analysis. They will still be included in any of the analysis for which they have the necessary 
information. Pairwise data deletion is available in SPSS statistical procedures. (Ibid. 
 
10
 The replace with mean option, is available in SPSS statistical procedures; it calculates the mean value 





companies.  So, in this section, there were very few missing values, ranging from 1 to 5 
cases (0.6% to 3%). These missing values were completed by looking at the responses 
of other respondents who were working in the same company. Other missing values 
related to items regarding ERP risk factors and other items concerning ERP expertise 
and culture; in these cases, the researcher replaced the missing values using Mean 
substitution. This method is suitable for this research as there is little missing data in 
some items, ranging from 1 to 8 cases (0.6% to 4.8%).  
 
The following sections provide a full description of each part of the survey, starting 
with respondents’ profiles, and information about the organisation and the ERP system. 
7.3 Descriptive Data for Demographic Information  
7.3.1 Profile of respondents 
After excluding the incomplete and invalid responses, the data analysed were based on 
surveys completed by 166 managers employed by organisations based in Jordan. A total 
of 260 questionnaires were distributed within 60 organisations. One hundred and sixty 
six were completed, and were valid and usable, representing a 64 percent response rate. 
This response rate is considered as a good response rate in an empirical survey.  Rubin 
and Babbie (2009, p. 117) indicated that “a response rate of at least 50 percent is usually 
considered adequate for analysis and reporting. A response rate of at least 60 percent is 
good, a response rate of 70 percent is very good”.  
 
The demographic data collected included gender, age, education, job responsibility, 
years in the profession, years of employment in the current organisations and years of 
experience with ERP systems. Table 7-1 show the frequency distribution for the sample 
according to gender. Of the 166 managers that comprised this sample, 134 (80.7%) were 
male and 32 (19.3%) were female. The age of the respondents ranged from those in 
their twenties to those aged 50 and above, with those in their thirties being the most 







Table 7-1: Frequency distribution for the sample according to gender 
 
Frequency Percent Gender 
134 80.7 Male 
32 19.3 Female 
166 100.0 Total 
 
                  
Figure 7-1: Frequency distribution of age groupings of respondents 
 
The highest level of education attained by the respondents ranged from those who 
gained a diploma qualification 1(0.6%) to those with a postgraduate Masters 35(21.1%) 
or a PhD 3(1.8%) with those who had a Bachelor’s degree the most frequent 127 
(76.5%). Most of the managers had management, accounting or auditing degrees 100 
(60%), and 63 (40%) of the managers had an IT qualification. Among these, 8 (4.8%) 
managers had experience in business while just 3 (1.8%) had other qualifications in 











Table 7-2: Frequency distribution of the sample according to qualification type and 
level 
Qualification Frequency percent 
Level 
Diploma 1 0.6 
BA 127 76.5 
MSc 35 21.1 
PhD 3 1.8 
Type 
Management 14 8.4 
Accounting 60 36.1 
Auditing 26 15.7 
IT 55 33.1 
IT and Business Administration 8 4.8 
Others 3 1.8 
Total 166 100 
 
 
Respondents were requested to report their job responsibility. As Figure 7-2 shows, the 
majority of respondents were IT managers, representing 36.7% (n=61) of all 
respondents. And 33.7% (n=56) of respondents were accounting financial managers 
(CFOs). Whereas smaller proportion, 15.7% (n=26) were auditing managers and 13.9% 
(n=23) was made up of others, such as manufacturing managers, HR managers, sales 
managers and purchasing managers. 
 
 
                           
Figure 7-2 Frequency distribution of respondents’ job 
 
Past experience 
This section of the questionnaire investigated the respondents’ experience in their 
profession, in the organisation where they currently worked and the ERP systems they 




number of years they had been employed in their current organisation, and their years of 
ERP experience, as ranging from 3 to 5 years. The summary below in Table 7-3 shows 
details of the lengths of different experience that were recorded. 
 
Table 7-3: Summary of Jordanian managers’ experience 
 
7.3.2 Profile of responding organisations 
7.3.2.1 Sectors of organisations  
The responding managers worked in organisations from different sectors. As can be 
seen in Figure 7-3, the majority of respondents (60.2%) were working in the industrial 
sector which includes manufacturing, pharmaceutical and transportation companies 
while (18.7%) of managers were working in the service sector, which includes financial, 
tourism, telecommunications and IT services. Also, the figure below illustrates that 
(3.6%) were working in retail, while (17.5%) were made up of managers from other 
types of sector.  
                      Years’ experience       Years’ in current organisation      ERP experience                                                                  
                      Frequency    Percent         Frequency    Percent         Frequency   Percent 
<6 Months         4                 2.4                  7                 4.2                    8            4.8 
6-12 Months      9                 5.4                 11                6.6                    21          12.7         
1-2 Years          25               15.1                25               15.1                  49          29.5 
3-5 Years          50               30.1                53               31.9                  58          34.9                     
6-10 Years        40               24.1                38               22.9                  26          15.7 
> 10 Years        38                22.9               32               19.3                    4           2.4 




              
Figure 7-3: Frequency distribution of organisations by sector 
7.3.2.2 size of organisation 
The size of the organisation was measured based on the number of employees. The 
questionnaire responses received from managers working in a variety of small, medium 
and large organisations in Jordan, in terms of the number of employees, showed that the 
organisations ranged from those with 11-50 employees to those with over 500 
employees. Figure 7-4 shows that a minority of the respondents worked in small 
organisations which employed 11-50 employees (3%) whereas the majority of the 
respondents worked in large organisations which employed over 500 employees (46%).  
                                   




7.3.3 Profile of ERP systems  
7.3.3.1 ERP systems providers  
Respondents were asked to indicate the type of ERP systems that were implemented in 
their companies. From the Figure 7-5, it can be seen that most of the participants were 
using Scala, with (25.9%), and Oracle with (21.1%). A few of the participants (7.2%) 
were working with SAP.  Regarding Baan and other providers, such as Great Plains, 
Acc-Pac, Navision, Axapta and Ross, these represented nearly 13.9% of participants 
working with each of them, whereas about 17.5% of managers were working with JD. 
Edwards.  
 
Figure 7-5: Frequency distribution of ERP systems vendors 
7.3.3.2 ERP systems’ implementation  
Most of the responding Jordanian organisations had implemented their ERP systems 
less than 3 to 5 years previously (60.8%). As can be seen in Figure 7-6 below, 13.3% of 
the responding organisations had implemented their ERP systems between 6 to 10 years 
ago, while 18.1% had implemented their ERP systems approximately 1 or 2 years ago; 





Figure 7-6: Frequency distribution of years since ERP implementation 
 
It is clear from Table 7-4 that most Jordanian organisations experience had delay in the 
implementation schedule of their ERP system. As can be seen, none of organisations 
which planned to finish implementing their ERP system within less than six months, 
implemented it on time. Also, 77.1% of the organisations planned to finish 
implementing the ERP system during a 6-12 month period but only 11.4% of the 
organisations finished the implementation during this 6-12 month period. Although 
none of responding organisations planned implementing their ERP over 3 to 5 years, 
23.5% of them did finish implementing their ERP system over this span of time (3-5 
years) and 21.1% of them spent between 6 and10 years implementing their system. 
However, about 60% of Jordanian companies had been working with ERP systems for 3 
to 5 years, and 13.3% of them had had these systems for 6 to 10 years while 7.8% said 
they had used ERP systems for 6-12 months and nearly 18% for 1-2 years.  
 
Table 7-4: Summary of planned months and actual months for ERP implementation, 
and year of implementation                                                           
 Planning months for 
implementing ERP 
Actual months for 
implementing ERP 
Years of implementation  
of ERP 
 Frequency Percent Frequency Percent Frequency Percent 
<6 Months              12 7.2 - - - - 
6-12 Months           128 77.1 
19 
11.4 13 7.8 
1-2 Years                 26 15.7 
73 
44 30 18.1 
3-5 Years                  - - 
39 
23.5 101 60.8 
6-10 Years                - - 
35 
21.1 22 13.3 





7.4 Reliability of the quantitative data 
As it can be seen from Table 7-5, the result of the reliability test showed that the 
questionnaire design was highly reliable as Cronbach’s coefficient alpha (α) values of 
the constructs were above 0.85.  The collected data, which related to the risk factors 
associated with ERP implementation and operation in organizations in Jordan, are 
highly reliable and consistent since the alpha level for the instrument ranged from 0.87 
to 0.98. Also, Cronbach’s alpha for each worldview score (hierarchist, individualist, 
egalitarian and fatalist worldviews) were 0.96, 0.92, 0.93 and 0.91 respectively; for ERP 
expertise this was 0.85. Moreover, the reliability test using Cronbach’s alpha 
coefficients showed an adequate level of reliability as it reached the generally accepted 
threshold of 0.70 suggested by Mangan et al.(2004).  
 
Table 7-5: Cronbach’s alpha for reliability results 
 
Variable Item number Cronbach’s 
alpha 
1. Difficulties of understanding ERP 4 0.93 
2. Failure to BPR and major customisation required  2 0.87 
3. Lack of top management support  1 - 
4. Insufficiency of resources  2 0.89 
5. Lack of management change 1 - 
6. Insufficient discipline and standardisation  1 - 
7. Unclear/ misunderstanding  of users’ requirements 4 0.95 
8. Lack of champion 1 - 
9. Lack of agreement on project management 2 0.96 
10. Lack of effective project management methodology  2 0.94 
11. Insufficient training of end-users  2 0.91 
12. Ineffective communication between users 2 0.94 
13. Resistance of users 3 0.93 




15. Lack of user experience 3 0.89 
16. Lack of ability to recruit and retain qualified ERP systems 
developers                                                                                                          
1 - 
17. Lack of business analysts with business and technology 
knowledge                                                      
1 - 
18. Failure to mix internal and external expertise effectively                                               1 - 
19. ERP suitability 4 0.92 
20. Working with two systems in parallel 1 - 
21. Security risk 6 0.90 
22. Sharing passwords 3 0.98 
23. Incorrect entry data 4 0.97 
24. Repetition of errors 3 0.96 
25. Flowing of errors 3 0.92 
26. Illogicalprocessing 3 0.95 
27. Quality of information  4 0.95 
28. Hierarchism  7 0.96 
29. Individualism 5 0.92 
30. Egalitarianism 4 0.93 
31. Fatalism  5 0.91 
32. ERP expertise  5 0.85 
 
7.5 Descriptive statistics  for perceived risk factors with ERP systems during 
implementation and operation stages 
7.5.1 Data file management for research variables: 
7.5.1.1 Computing and recoding variables 
In order to obtain the data in the form required to answer the research question, the 
researcher carried out several data transformations, such as computing a new variable 
using two methods (the sum and the average), and by recoding. From these operations, 
27 new variables were produced. One research question in this thesis is: “What 
percentage of managers agree, are neutral, or disagree with the risks related to the 




how managers perceived the risks related to ERP systems during their implementation 
and operation. To answer this question, each risk factor needed to be computed
11
 by 
adding the items for each variable and dividing the sum of the number of items in order 
to obtain the average score for each variable.  
 
In this thesis, a Likert scale was used to elicit specific information about participants’ 
perceptions of risks factors associated with implementation and operation of ERP 
systems. It was believed that using Likert scale was the simplest and most efficient way 
of addressing their perceptions of these risks as Cohen et al. (2007, p.327) note, a Likert 
scale “combines the opportunity for a flexible response with the ability to determine 
frequencies, correlations and other forms of quantitative analysis” Likert scales are 
usually used on a four-, five-, six- seven, or nine-point rating scale. Seven-point scales 
were used in the rating questions in this study to measure the perceptions of risk. The 
perceptions of risk were assessed by asking respondents to state their level of agreement 
or disagreement with a series of statements by using a seven-point Likert-type scale 
ranging from l (strongly disagree) to 7 (strongly agree) (see Appendices 2).  The aim of 
this is to assess respondents’ perceptions of these risks, and to identify the similarities 
and differences in managers’ perceptions of these risks.  Kothari (2009, p. 78) argued 
that “more points scales provide an opportunity for greater sensitivity of measurement”. 
Cummins and Gullone (2000) and Finstad (2010) also said that 7-point scales provides a 
fast increase in reliability and best accurate measure of a respondent’s perception and 
the easiest to use. Lewis (1993) indicated that seven-point Likert item resulted in 
stronger correlations with t-test results. 
 
De Vaus (2004) mentions that a variable with many categories can make two problems 
for data analysis:  a) difficulties in reading and summarising tables and graphs, and b) 
some categories could contain very few cases when the sample size is not too large. De 
Vaus (2004, p. 33-34) also pointed out two key ways of handling variables with a large 
                                                 
11
 Note: The method will not compute an average score or score for particular participant if there is 
missing data for any of the questions. However, the computed score will be missing. So, to avoid that, the 
researcher chose the MEAN function (transform – compute, function box highlight MEAN ) which 
computes an average score for each participant who has a score for any of the variables used ( even if the 
participant answers one variable and leaves the other blank), or SUM which computes a score for each 
participant who has a score for any of the variables used. Morgan, G. A., Leech, N. L., Gloeckner, G. W. 
and Barrett, K. C. (2004) SPSS for Introductory Statistics: Use and Interpretation Lawrence Erlbaum 






number of categories. Firstly, avoid using graphs or tables and simply use a correlation 
coefficient such as gamma or Spearman to indicate the degree to which these two 
variables are related. But for a single variable, such as age or income, MEAN age or 
income could be used to show a summary of the distribution rather than all the detail 
that a table or graph might present. Secondly, reduce the number of categories in order 
to present the data in graphical or tabular form by using the substantive approach. This 
approach combines categories based on the nature of the categories. For presentation 
and analysis purposes in this thesis, seven frequency categories were re-scaled into three 
sub-categories. For choices being headed ‘Strongly Disagree’, ‘Disagree’, ‘Somewhat 
Disagree’, ‘Neutral’, ‘Somewhat agree’, ‘agree’, ‘Strongly Agree’: a category called 
‘disagree’ was created, combining the three ratings ‘Strongly Disagree’, ‘Disagree’, and 
‘Somewhat Disagree’. ‘Neutral’ was unchanged, while ‘agree’ combined the three 
ratings ‘Somewhat agree’, ‘agree’, ‘Strongly Agree’. For the purpose, the new variable 
was recoded in a different variable so that recoding the risk factor variables were given 
as:  
1     to   3.49     =    1 disagree 
                                           3.50   to   4.49   =    2 neutral  
                                           4.50    to   7      =    3 agree  
 
The statistical findings related to the perceptions of the risks associated with ERP 
implementation and operation in Jordan are presented and discussed in the following 
sections.  
7.5.2 Statistical findings regarding perceptions of ERP implementation risks    
In this section, the second research question is addressed and a discussion is presented 
on the extent to which managers perceived the risks factors could have happened during 
the implementation of ERP systems, as well as the overall mean scores and standard 
deviations of the data gathered on those risk factors. Respondents were asked to indicate 
their agreement or disagreement with 34 statements about risks associated with the 
implementation of ERP systems. Table 7-6 presents a summary of frequency 
distributions for the mean scores of managers’ perceptions of risks related to ERP 
implementation, as well as the mean and the standard deviations of their distribution. 
The statistical results revealed that 126 of the respondents, representing 75.9 percent of 




Two respondents (1.2 percent) disagreed the implementation of an ERP system is risky 
and just 38 respondents (22.9 percent) were neutral. Table 7-6 also shows that the 
overall responses towards the risk factors associated with the implementation of ERP 
systems were towards the positive end of the 7-point scale as the mean scores were 
(4.79) and the standard deviation was (0.533). However, the descriptive statistical 
results for each of the perceptions of risk factors associated with the implementation of 
ERP systems from the highest to the lowest perception of those risks by Jordanian 
managers is discussed in detail below. 
7.5.2.1 Insufficient training of end-users 
Table 7-6 shows that majority of managers, representing 91% (n= 151) perceived that 
insufficient training of end-users is the most critical risk factor which maximises the 
possibility of ERP implementation failure. They agreed that providing extensive 
training on the ERP system for end users could minimise the possibility of the 
implementation failing. Also, they agreed that a company which has dedicated resources 
to making sure employees are very familiar with the ERP system is less likely to fail.  A 
glance at the mean score shows it is clear that insufficient training of end-users had the 
highest positive mean score of 5.88 with a standard deviation of 1.119.   
7.5.2.2  Lack of user experience 
As can be seen from the Table 7-6, a high percentage of the managers in Jordanian 
organisations, representing 84.9% (N=141), recognised that a lack of user experience is 
the second highest risk factor that could lead to the failure of an ERP implementation. 
They agreed that where users of ERP software are familiar with the ERP system, the life 
cycle stages of its implementation, and data processing as a working tool, the 
implementation of ERP systems is more likely to succeed. Furthermore, they believed 
that if users of ERP software are unfamiliar with this type of application, there is a 
greater risk of the implementation failing.  The overall responses for lack of user 
experience were towards the positive end of the 7-point scale as the mean scores were 




7.5.2.3 Lack of business analysts with business and technology knowledge                                                      
From Table 7-6 it can be seen that 82% (n=136) of the responding managers perceived 
that a lack of business analysts with business and technology knowledge made the ERP 
implementation more likely to fail whereas, a few, representing 7.2% (n=12) did not 
believe this factor would make the ERP implementation more likely to fail. The table 
also shows that the overall responses to the factor of the lack of business analysts with 
business and technology knowledge were towards the positive end of the 7-point scale 
as the mean scores were (5.31) and the standard deviation (1.283).  
7.5.2.4  Failure to mix internal and external expertise effectively                                               
From Table 7-6, it is noticeable that 78.9% (n=131) of the responding managers 
perceived the failure to mix internal and external expertise effectively was a major risk 
to an ERP implementation. On the other hand, a few of them, representing 10.2% 
(n=17), did not believe failure to mix internal and external expertise effectively was a 
major risk in the implementation of an ERP system. However, the overall responses of 
this factor were towards the positive end of the 7-point scale as the mean scores were 
(5.22) and the standard deviation (1.346).  
7.5.2.5  Unclear/ misunderstood users’ requirements 
The statistics show that more than three quarters (77.1%) of managers perceived that 
unclear or misunderstood user’s requirements were one of the risk factors that could 
have a negative impact on an ERP implementation. They agreed that communication 
between the implementation team and the users of the ERP system is crucial to the 
success of an implementation project. However, technical experts are often unable to 
understand users’ business requirements. A majority of managers in the Jordanian 
companies understood that an ERP implementation failure was less likely if the users of 
the ERP software actively participated in defining their requirements and if they had the 
technical IT skills to enable them to express their needs effectively. However, the mean 





7.5.2.6  Resistance of users 
As can be seen in Table 7-6,  just less than three quarters (73.5%) of respondents saw 
the resistance of users as a major risk of an ERP project failing. They believed that 
users’ resistance to change is a barrier to the successful implementation of an ERP 
system and that, if users persisted in traditional business practices, even though the ERP 
changed the way they conducted business, the organisation would not see the benefits of 
the ERP. Respondents agreed that, where there are many people wishing the ERP to 
fail, it is more likely to fail. However, the mean score of the responses regarding this 
factor was (5.13) with a standard deviation of (1.356). 
7.5.2.7 Insufficiency of resources 
It is clear in Table 7-6 that one hundred and nineteen participants (71.7%) believed that 
to implement an ERP system successfully takes a long time, and an implementation 
failure is often the result of upper management failing to allocate adequate financial 
resources. Thus, insufficient resources was considered to be a crucial risk factors in 
causing an ERP implementation to fail. The mean score for this was (4.68) with a 
standard deviation of (1.454). 
7.5.2.8  Lack of ability to recruit and retain qualified ERP systems developers   
One hundred and sixteen (69.9%) participants perceived that the problem of recruiting 
and retaining qualified ERP systems developers increased the risk of an ERP 
implementation failing whereas only a few, representing 9.6% (n= 16), disagreed. The 
mean score for this was (5.08) with a standard deviation of (1.279). 
7.5.2.9 Failure to redesign business processes and make major customisation of 
ERP 
More than two thirds of this sample (68.1%) expressed the belief that an ERP 
implementation is more likely to fail if the company fails to redesign its business 
processes before configuring the ERP software. They also understood that companies 
which try to fit the ERP package to their business processes with a minimal amount of 
business process redesign, are more likely to fail. The overall responses relating to the 




above the mid-point of the 7-point scale on the agreement scale as the mean score was 
(4.73) with a standard deviation of (1.446). 
7.5.2.10 Lack of top management support 
To understand the respondents’ opinions regarding the lack of top management support 
during the implementation of an ERP system, the respondents were asked to indicate the 
extent of their agreement or disagreement to the following statement: “Lack of top 
management support hinders effective ERP implementation”.  It can be observed that 
less than two thirds (62.7%) of respondents agreed, while more than a quarter (26.5%) 
disagreed that the failure of an ERP implementation was due to a lack of top 
management support. However, the overall responses relating to a lack of top 
management support was above the mid-point of the 7-point scale as the mean score 
was (4.95) with a standard deviation of (1.863). 
7.5.2.11  Ineffective communications between users 
The statistical findings revealed that almost 61 percent of participants believed that 
ineffective communications between users was one of the risk factors that makes the 
implementation of an ERP system more likely to fail. On the other hand, 28.3 percent of 
respondents did not believe that an ERP implementation risked failure because of 
insufficient communication between users. However, the overall of responses relating to 
ineffective communications between users was above the mid-point of the 7-point scale 
on the agreement scale as the mean score was (4.70) with a standard deviation of 
(1.686). 
7.5.2.12 Lack of agreement on project goals 
The results show that 60.2% (n=100) of managers in organisations recognised that an 
ERP implementation project goal cannot be achieved with unclear objectives; they felt 
that reaching agreement on project goals is the key to the project’s success. Conversely, 
merely a quarter of them (24.1%) thought that a lack of agreement on ERP project goals 
is not a critical risk factor associated with the implementation of an ERP system. 
However, the overall responses relating to the lack of agreement on project goals was 
nearly in the mid-point of the 7-point scale on the agreement scale as the mean score 




7.5.2.13 Lack of an effective project management methodology 
From the Table 7-6, it can be seen that 59.6% (n= 99) of managers accepted that 
ineffective ERP project management methodology was a cause of project failure. They 
believed that when a project’s management has used a formal implementation plan, the 
ERP implementation project is less likely to fail. The overall responses relating to the 
lack of an effective project management methodology were nearly in the mid-point of 
the 7-point scale on the agreement scale as the mean score was (4.53) with a standard 
deviation of (1.579). 
7.5.2.14 Lack of champion 
As can be seen in Table 7-6, 55.4% (n= 92) of the respondents perceived that ineffective 
project leadership would lead to an ERP implementation failure whereas less than a 
third (31.9%) of respondents disagreed that lack of a champion in the implementation of 
an ERP could lead to failure.  However, the overall responses relating to a lack of a 
champion were nearly in the mid-point of the 7-point scale on the agreement scale as 
the mean score was (4.26) with a standard deviation of (1.755). 
7.5.2.15 Insufficient discipline and standardisation 
The findings show that approximately half of the respondents (48.8%) thought that, 
insufficient discipline and standardisation implementation would make an ERP system 
implementation more likely to fail.  Almost (40%) of respondents did not believe that 
insufficient discipline and standardisation was a critical risk factor. However, the 
overall responses relating to insufficient discipline and standardisation were nearly in 
the mid-point of the 7-point scale on the agreement scale as the mean score was (4.22) 
with a standard deviation of (1.797). 
7.5.2.16 Lack of management of change 
It was clearly noticed that 48.2% (n=80) of the participants agreed that an ERP 
implementation is more likely to succeed if the company allocates effort and resources 
to managing the change process. Thus, they believed that a lack of management of 
change as a risk factor related to the implementation of an ERP system could lead to 




was nearly in the mid-point of the 7-point scale on the agreement scale as the mean 
score was (4.31) with a standard deviation of (1.915). 
7.5.2.17 Lack of involvement of users in the ERP system 
Of the 166 managers that comprised this sample, 76 (45.8%) of them perceived that the 
participation of users in the system’s implementation processes is critical to the success 
of the implementation project. Roughly 45.2% (n=75) of respondents disagreed 
however that a lack of involvement of users in the ERP system was critical risk which 
could cause the failure of the implementation. However, the overall responses relating 
to this lack of involvement of users in the ERP system was nearly in the mid-point of 
the 7-point scale on the agreement scale as the mean score was (4.26) with a standard 
deviation of (1.761). 
 
Table 7-6:   Summary of descriptive statistics for risk factors during the implementation 
of an ERP 
Risk factors during the implementation of ERP systems Frequency Mean  SD 
Agree Neutral Disagree 
1. Insufficient training of end-users 151 (91%) 4 (2.4%) 11 (6.6%) 
5.88 1.119 
2. Lack of user experience 141 (84.9%) 12 (7.2%) 13 (7.8%) 
5.28 1.056 
3. Lack of business analysts with business and technology knowledge                                                      136 (82%) 18 (10.8%) 12 (7.2%) 
5.31 1.283 
4. Failure to mix internal and external expertise effectively                                               131 (78.9%) 18 (10.8%) 17 (10.2%) 
5.22 1.346 
5. Unclear/misunderstood users’ requirements 128 (77.1%) 15 (9%) 23 (13.9%) 
5.17 1.359 
6. Resistance of users 122 (73.5%) 16 (9.6%) 28 (16.9%) 
5.13 1.356 
7. Insufficiency of resources 119 (71.7%) 18 (10.8%) 29 (17.5%) 
4.68 1.454 
8. Lack of ability to recruit and retain qualified ERP systems’ developers                                                                                                          116 (69.9%) 34 (20.5%) 16 (9.6%)
5.08 1.279 
9. Failure to redesign business processes and make major customisation of ERP 113 (68.1%) 16 (9.6%) 37 (22.3%) 
4.73 1.446 
10. Lack of top management support 104 (62.7%) 18 (10.8%) 44 (26.5%) 
4.95 1.863 
11. Ineffective communications between users 102 (61.4%) 17 (10.2%) 47 (28.3%) 
4.70 1.686 
12. Lack of agreement on project goals 100 (60.2%) 26 (15.7%) 40 (24.1%) 
4.64 1.708 
13. Lack of effective project management methodology 99 (59.6%) 27 (16.3%) 40 (24.1%) 
4.53 1.579 
14. Lack of champion 92 (55.4%) 21 (12.7%) 53 (31.9%) 
4.64 1.755 
15. Insufficient discipline and standardisation 81 (48.8%) 19 (11.4%) 66 (39.8%) 
4.22 1.797 
16. Lack of management of change 80 (48.2%) 21 (12.7%) 65 (39.2%) 
4.31 1.915 
17. Lack of involvement of users in the ERP system 76 (45.8%) 15 (9%) 75 (45.2%) 
4.26 1.761 
18. Difficulties in understanding  and using ERP systems 65 (39.2%) 16 (9.6%) 85 (51.2%) 
3.68 1.424 






7.5.2.1 Difficulties in understanding and using ERP systems 
The statistical results show that 65 (39.2%) of respondents found ERP systems complex 
and difficult to understand. They believed that employees find it difficult to get the ERP 
system to do what they want it to do and said that learning to use the ERP system had 
been difficult for employees. Overall, respondents agreed that the complexity of ERP 
systems makes implementation projects more likely to fail. On the other hand, more 
than half of the respondents (51.2%) did not find difficulties in understanding and using 
ERP systems. The responses concerning difficulties in understanding and using ERP 
systems were slightly towards the lower end of the 7-point scale as the mean scores 
were (3.68) with a standard deviation of (1.424).  
7.5.3 Statistical findings of perceptions of ERP operation risks 
In this section, the second research question is addressed. The extent of the awareness of 
the risk factors that could occur during the operation of an ERP system from the point of 
view of managers in Jordan is also discussed, and the overall mean scores and standard 
deviations of the data gathered on those risk factors are presented. Respondents were 
asked to indicate their agreement and disagreement with 31 statements about the risks 
associated with the operation of ERP systems.  
 
Table 7-7 presents a summary of the frequency distributions of the mean scores of 
managers’ perceptions of the risks related to the operation of ERPs, together with the 
mean and standard deviations. The statistical results revealed that 98 of the respondents, 
representing 59 percent of the total respondents, agreed that the overall operation of an 
ERP system is risky. Twenty one respondents (12.7%) disagreed with this and just 47 
respondents (28.3 percent) were neutral. Table 7-7 also shows that the overall responses 
concerning the risk factors associated with the operation of ERP systems were above the 
mid-end of the 7-point scale as the mean scores were (4.60) and the standard deviation 
was (0.863). The descriptive statistical results for each of the perceptions of risk factors 
associated with the operation of ERP systems, from the highest to the lowest perception 




7.5.3.1 Lack of ERP software suitability 
From Table 7-7 it can be seen that 81.9% (n=136) of managers agreed that the 
likelihood of ERP operations failing is reduced if the processes built into the ERP meet 
all the needs required by the organisation, if the names and meanings of the ERP data 
items correspond to those of the documents used in the company (for example, sales 
order sheet, sales reports, etc.), if the input data items of the ERP correspond to those of 
the documents used in the company, and if the user interface of the ERP is well aligned 
with the business needs  of the company. Only eight respondents (4.8%) disagreed that 
ERP software suitability makes the operation of ERP systems more successful. A glance 
at the mean score shows it is clear that the overall response in terms of the lack of ERP 
software suitability had the highest positive mean score of 5.27 with a standard 
deviation of 1.072.   
7.5.3.2 Security risk 
The majority of respondents 80.7% (n=134) realised that unauthorised access to data or 
the system by outsiders (hackers) is a major risk associated with operating an ERP 
system; such problems could cause the company major losses and have a direct impact 
on the company’s financial statements. Also, the respondents believed that unauthorised 
access to data or the system by employees is a major risk that could lead to major losses 
and have a direct impact on the company’s financial statement. Just a few respondents 
4.8% (n = 8) did not think that security risks could have negative impact on the 
operation of ERP systems. However, the overall responses relating to security risks 
within ERP systems was below the mid-point of the 7-point scale on the agreement 
scale as the mean score was (4.33) with a standard deviation of (1.769). 
7.5.3.3 Repetition of errors 
Of the study sample, 70.5% (n=117) of the managers in Jordanian organisations 
believed that insufficient program testing is (was) a major source of problems within 
ERP operations; furthermore, repetition of errors will occur if there have been 
inadequate checks on the entry of master information. Thus, repetition of errors is likely 
to lead to major financial misstatements although less than a quarter 23.5% (n=39) of 
the managers did not perceive that repetition of errors could make the operation of ERPs 




systems were towards the positive end of the 7-point scale as the mean scores were 
(4.87) and the standard deviation was (1.545).          
7.5.3.4  Incorrect entry of data 
The statistics revealed that 69.3% (n=115) of participant managers indicated that 
accidental or intentional entry of incorrect data by employees was a major cause of 
problems for a company which has implemented ERP; this results in a loss of 
confidence in the integrity of the company’s information and is likely to lead to major 
financial misstatements. However, less than a quarter (23.5%) of the managers did not 
perceive that incorrect entry of data could make ERP operations more risky. However, 
the overall responses for incorrect entry of data within ERP systems were towards the 
positive end of the 7-point scale as the mean scores were (4.77) and the standard 
deviation was (1.570).  
7.5.3.5 Flowing of errors  
It was obvious from Table 7-7 that almost two thirds of respondents 110 (66.3 %) who 
participated in this study thought that the flowing of errors is (was) more likely because 
ERPs are an integrated system. An error in one part of the program or application leads 
to a second error in another part of the application, and this second error may lead to a 
third error, and so on. They believed that a problem in one business process (e.g., an 
improperly inputted customer sales order) could lead to problems in other processes 
when an ERP system has been implemented; they also believed that process 
interdependency is a risk in ERP systems as this could lead to potential misstatements in 
the company’s financial information. However, not many managers 24.7% (n=41) saw 
the flowing of errors as a risk factor related to ERP operation; instead they felt that this 
was more likely to happen as a result of process interdependency. However, the overall 
responses related to the flowing of errors was nearly in the mid-point of the 7-point 
scale on the agreement scale as the mean score was (4.69) with a standard deviation of 
(1.418). 
7.5.3.6 Illogical processing 
From Table 7-7, it appeared that 62% (n=103) of participants recognised that illogical 




values in output documents or unless a company effectively scans output documents. 
Overall, they believed that illogical processing has a major potential for producing 
financial misstatements. On the other hand, nearly a quarter of respondents (24.1%) did 
not think that a failure to check for unusually large amounts on output documents, or to 
scan output documents, could lead to illogical processing that might affect badly the 
operation of the ERP system. However, the overall responses relating to illogical 
processing were nearly at the mid-point of the 7-point scale on the agreement scale as 
the mean score was (4.59) with a standard deviation of (1.490). 
7.5.3.7 Working with two systems in parallel 
Ninety one (54.8%) of respondents thought that running the old system in parallel with 
the new one (ERP) after going live could make the operation of the ERP less risky, 
while sixty five (39.2%) of respondents believed that the operation of ERP systems is 
more risky if the company runs two systems at the same time (i.e. the old system and 
the ERP system). However, the overall responses relating to working with two systems 
in parallel were below the mid-point of the 7-point scale on the agreement scale as the 
mean score was (4.33) with a standard deviation of (1.769). 
7.5.3.8 Sharing passwords 
By looking at Table 7-7, it can be seen that a third (33.1) of managers in Jordan did not 
see the sharing of passwords as a risk. They considered the cost of licenses to be 
expensive and therefore it might be better for two or three employees to share the same 
password; also, they did not think that the sharing of passwords by employees was a 
major security risk that could increase the possibility of fraud. However, 53.6% (n=89) 
of the survey respondents disagreed that using one password by two or three users of the 
ERP would be acceptable because of the high cost of licences. They took into 
consideration that sharing passwords is a critical security risk which would make 
defalcation more likely to happen. However, the overall responses relating to sharing 
passwords among ERP users were below the mid-point of the 7-point scale on the 




7.5.3.9  Information quality 
The results show that few respondents 21 (12.7%) believed that the output information 
provided by an ERP system is often inaccurate, too late to be useful, inconsistent, and 
incomplete. In fact, it appeared that around three quarters (n=123) of respondents 
considered the output information provided by an ERP system to be often accurate, not 
too late to be useful, consistent and complete. However, the overall responses relating to 
information quality when using ERP systems were considerably towards the lower end 
of the 7-point scale as the mean scores were (2.63) with a standard deviation of (1.418). 
 
Table 7-7:  Summary of risk factors during the operation of an ERP 
Risk factors during the operation 
of ERP systems 
Agree Neutral Disagree Mean  SD 
1. ERP software suitability 136 (81.9%) 22 (13.3%) 8 (4.8%) 5.27 1.072 
2. Security risks 134 (80.7%) 24 (14.5%) 8 (4.8%) 4.33 1.769 
3. Repetition of errors 117 (70.5%) 10 (6%) 39 (23.5%) 4.87 1.545 
4. Incorrect entry of data 115 (69.3%) 12 (7.2%) 39 (23.5%) 4.77 1.570 
5. Flowing of errors  110 (66.3%) 15 (9 %) 41 (24.7%) 4.69 1.418 
6. Illogical processing 103 (62%) 23 (13.9%) 40 (24.1%) 4.59 1.490 
7. Working with two systems in parallel 91 (54.8%) 10 (6%) 65 (39.2%) 4.33 1.769 
8. Sharing passwords 89 (53.6%) 22 (13.3%) 55 (33.1) 4.42 1.759 
9. Information quality 21 (12.7%) 22 (13.3%) 123 (74.1%) 2.63 1.418 
Overall total operation ERP risks 98 (59%) 47 (28.3%) 21 (12.7%) 4.60 .863 
 
7.6 Testing the normality distribution assumption 
The normality distribution tests were performed using skewness, kurtosis and the 
Kolmogorov-Smirnov tests. Appendices 3 (Table C-1, Table C-2 and Table C-3) shows 
these tests for each of the risk factors associated with implementation and operation of 
ERP systems, the four types of culture, and the level of ERP expertise.  As can be seen 
from the appendix, the values of the skewness and kurtosis are clearly not zero for all 
the perceptions of risk factors associated with implementation and operation of ERP 
systems, the four types of culture, and the level of ERP expertise. This indicates that the 
data are not normally distributed and are not symmetrical.  Table C-1, Table C-2 and 
Table C-3 show that the Kolmogorov Smirnov (KS) test also shows violations of 




significant values are smaller than 0.05 (p< 0.05). The variables of this research were 
not normally distributed and so non-parametric tests were chosen to examine whether 
the differences in the perceptions of risk factors related to the implementation and 
operation of ERP systems among managers regarding their profession, culture, or level 
of ERP expertise were statistically significant. The Mann-Whitney and Kruskal-Wallis 
tests were used to answer the research questions and address the research hypothesis as 
shown in the next section.   
7.7 Statistical findings of differences and similarities in the perceptions of risk 
factors with regard to ERP implementation and operation 
The third research question of this study aimed to discover whether there was any 
significant difference between managers’ perceptions of each risk factor associated with 
the implementation and operation of ERP systems and their profession, their level of 
ERP expertise, or their culture. Cross tabulation, and the Mann-Whitney and Kruskal-
Wallis tests were used to provide answers to this research question and to test the 
research hypotheses.  
 
When the questionnaires were conducted to show to what extent the managers perceived 
the risk factors associated with the implementation and operation of ERP systems, the 
researcher often favoured multiple-item measures. Multiple-item scales are popular for 
many reasons. Firstly, a number of items are more likely to capture the totality of a 
broad concept like perception of risk than a single question. Secondly, these scales draw 
greater distinctions between people. The security risk measure comprised six questions 
which were scored from 1 to 7; therefore, respondents’ overall scores could vary 
between 6 and 42. If only one question was asked, the variation would be between 1 and 
7 which is a much narrower range of potential variation. The analysis procedure for 
multiple–item measures is to aggregate each individual’s response in relation to each 
question and to treat the overall measure as a scale in relation to which each unit of 
analysis has a score (Bryman, 2005, p. 67). In the case of each ERP risk factor, a Likert 
scaling was used, which is a popular approach to create a multiple-item measure. With 
Likert scaling, individuals indicate their degree of agreement or disagreement on a 
seven-point range. The answer to each constituent question or item is scored from 1 




overall score for each respondent, with higher scores indicating greater perception and 
understanding of the risks.   
 
In this section, the hypothesis for this research is examined and the results discussed.  
7.7.1  Statistical findings of differences in perception of the risks of ERP 
implementation risks according to profession (H1a) 
To understand more deeply to what extent the managers, who had different jobs or 
professions, recognised or perceived the various risk factors related to the 
implementation of ERPs, and whether such difference were statistically significant, 
cross-tabulation and the Kruskal-Wallis H test were conducted to compare the 
perceptions of each group of managers for each risk factor. The following table, Table 
7-8, represents a summary of the frequency distributions for the mean scores of the 
managers’ perceptions of risks related to ERP implementation according to their type of 
job or profession. Table 7-8 shows the results of the Kruskal-Wallis H test which uses 
non-parametric, independent-sample techniques.   
 
As can been seen in Table 7-8, around half of the accounting financial managers and 
auditing managers (53.6% and 53.8% respectively) believed that ERP systems are 
complex and difficult to understand, learn, and use by employees; these difficulties 
makes an ERP implementation more likely to fail. On the other hand, more than two 
thirds of IT managers (67.2%) did not see using and understanding ERP systems on the 
part of employees as difficult, while more than half of the other managers (56.5%) 
perceived ERPs as an easy system to learn and understand.  In addition, (83.6%, 51.8%, 
73.1% and 60.9% respectively) of IT managers, financial accounting managers, audit 
managers and other managers, believed that, if a company failed to redesign its business 
processes and carry out a major customisation of the ERP system, the implementation of 
such a system could fail.  Moreover, most of the IT managers, financial accounting 
managers, audit managers and other managers had a high level of perception of risk for 
both of a lack of business analysts with business and technology knowledge (86.9%, 
75%, 88.5% and 69.6% respectively), and the failure to mix internal and external 






The analysis indicated that there is a statistically significant difference between 
managers from different job groups in terms of their perceptions of difficulties in 
understanding and using ERP systems (P=0.001), a failure to redesign business 
processes and carry out a major customisation of the ERP (P= 0.009), a lack of business 
analysts with business and technology knowledge (P=0.028), and a failure to mix 
internal and external expertise in an ERP implementation (p=0.043); in these cases the p 
value was less than 0.05. A comparison of the mean ranks of managers’ professions 
suggests that financial accounting managers, audit managers and other managers have 
higher mean ranks than IT managers in terms of their perceptions of the difficulties in 
understanding and using ERP systems as a risk factor that could make an ERP 
implementation fail. However, for the other three risk factors mentioned above, IT 
managers were more likely to recognise these risk factors (as their mean rank was 




It was observed from Table 7-8 that IT managers, financial accounting managers, audit 
managers and other mangers perceived very similarly some risk factors related to ERP 
systems’ implementation. They perceived that a lack of top management support 
hinders an effective ERP implementation with (63.9%, 62%, 57.7% and 65.2% 
respectively). Besides, (65.6%, 82.1%, 76.9% and 56.5%) of them respectively 
considered an insufficiency of resources as a crucial risk factor that could cause an ERP 
implementation to fail and (52.5%, 64.3%, 42.3% and 56.5% respectively) believed that 
the lack of  a champion would lead to an ERP implementation failure. However, no 
significant differences were found between the managers with different types of job for 
the perceptions of a lack of top management support (p=0.990), insufficiency of 
resources (p=0.287), and the lack of a champion (p=0.147).  
 
Furthermore, it was obvious that there was similarity in terms of agreement among the 
professions (78.7%, 69.6% and 84.6% respectively) that the resistance of users to the 
implementation and use of ERP systems is a risk that could lead to failure while just 
(56.5%) of other managers agreed with this proposition. Concerning to ineffective 
communications between users from different departments, such as finance and IT, it 
was clear from Table 7-8 that about half of the IT managers (52.5%) perceived this risk 




respectively) of accounting financial managers, auditing managers, and other managers 
believed this. Moreover, IT managers, accounting financial managers, auditing 
managers, and other managers similarly perceived that a lack of user involvement in 
ERP systems was a risk factor that could result in the failure of an ERP implementation 
with (44.3%, 46.4%, 46.2% and 47.8% respectively). 
 
Regarding unclear or misunderstood users’ requirements relating to the failure of the 
implementation of an ERP system, little difference was found between IT and financial 
accounting managers, audit managers, other managers with (80.3%, 76.8%, 69.2%, and 
78.3% respectively) in terms of perceiving this factor as a risk that could have a 
negative impact on an ERP implementation. However, no significant differences were 
found between the managers with different types of job for perceptions regarding the 
resistance of users (p=0.188), ineffective communications (p=0574), a lack of 
involvement of users (p=0.990), unclear or misunderstood user’s requirements 
(p=0.298). 
 
It was also clear from Table 7-8 that a substantial number of IT managers, financial 
accounting managers, audit managers and other managers perceived some risks factors 
related to the implementation of ERP systems. (91.8%, 87.5%, 92.3% and 95.7%) of 
them respectively felt that insufficient training of end-users with the ERP system is 
critical and maximised the possibility of the implementation failing while (85.2%, 
87.5%, 80.8% and 82.6% respectively) of them considered a lack of ERP user 
experience as a crucial risk factor in an ERP implementation. The statistical results 
show that auditing managers (88.5%) were most likely to perceive that a lack of ability 
to recruit and retain qualified ERP systems developers could lead to ERP failure while 
financial accounting managers (69.6%) and other managers perceived this factor as a 
risk equally; (62.3%) of the IT managers perceived this factor as a risk. However, no 
significant differences were found between managers with different types of job for the  
perception as a risk of insufficient training of end-users (p=0.937), the lack of ERP user 
experience (p=0.809) and the lack of ability to recruit and retain qualified ERP systems 
developers (p=0.649). 
 
Relating to the lack of agreement on project goals and the lack of an effective project 




other managers perceived both of these risks at roughly the same level: 59%, 53.8% and 
56.5% respectively. However, about two thirds (66.1%) of financial accounting 
managers saw a lack of agreement on ERP project goals as a critical risk factor 
associated with the implementation of ERP systems and a little less than two thirds 
(64.3%) saw an ineffective ERP project management methodology as a major cause of 
project failure. However, no significant differences were found between the managers 
with different types of job for perceptions regarding a lack of agreement on project 
goals (p=0.162) and the lack of an effective project management methodology 
(p=0.208). 
 
Regarding a lack of management of change, and insufficient discipline and 
standardisation associated with ERP systems’ implementation, it was noticed that IT 
managers, financial accounting managers, auditing managers and other managers 
perceived both of these risks at nearly the same level: 52.5%, 46.4%, 38.5% and 52.2% 
respectively. Thus, the managers recognised that a lack of change management could 
have a negative impact on an ERP implementation. Furthermore, 54.1%, 44.6%, 42.3% 
and 52.2% of respondents respectively believed that insufficient discipline and 
standardisation was a key risk factor which could have a negative impact on an ERP 
implementation.  However, no significant differences were found for the perceptions 
between the managers with different types of profession that a lack of management of 
change was a risk (p=0.293) or for insufficient discipline and standardisation as a risk 
factor associated with the implementation of an ERP system (p=0.428).  
 
 
Generally speaking, it is clear from Table 7-8 that a large number of managers in Jordan 
from different professions see the implementation of an ERP system as risky.  However, 
no significant differences were found between the managers with different types of job 
or profession for the perception of risk factors related to the implementation of ERP 
systems (p=0.725).  
 
In brief, it was expected that the perceptions of risk factors associated with the 
implementation of ERP systems would be different among different groups of managers 
in terms of their job roles.  However, the results showed  from comparisons between the 
managers with different jobs (i.e. IT managers, accounting financial managers, auditing 
managers and others) that there was  a significant differentiation in perceptions in only 




difficulties in understanding and using ERP systems, failure to redesign business 
processes and carry out major customisation of the ERP, lack of business analysts with 
business and technology knowledge, and failure to mix internal and external expertise. 
In these examples, the p-value was less than 0.05.  
 
Regarding the other 14 risk factors, no significant differentiation was found in terms of 
the perceptions of all the other ERP risk factors among the managers with different jobs 
or professions. These can be seen in Table 7-8. Therefore, the hypothesis H1a that: 
“There is a significant difference between managers with different jobs or professions in 
their perceptions of patterns of the risk factors associated with ERP implementation” is 
supported for only four risk factors (difficulties in understanding and using ERP 
systems, failure to redesign business processes and carry out major customisation of the 
ERP, lack of business analysts with business and technology knowledge, and failure to 
mix internal and external expertise ; the hypothesis is not supported for the all other risk 
factors.  In other words, it is clear that the different professions have an influence on 
managers’ perceptions of the four risk factors associated with the implementation of 
ERP systems but that they do not have an effect on the manager’s perceptions of other 
risk factors; this indicates that their perceptions of those risk factors are similar 
regardless of their profession.  
 
IT managers were more likely than the accounting, auditing and management 
professionals to perceive six risk factors associated with the implementation of ERP 
systems. These were: failure to redesign business processes and carry out major 
customisation of the ERP, lack of change management, insufficient discipline and 
standardisation, resistance of users, lack of business analysts with business and 
technology knowledge, and failure to mix internal and external expertise. This finding 
makes sense as IT managers are more involved in the implementation stage, while 
financial accounting managers, audit managers and other managers are less likely to be 









Table 7-8: Differences in perceptions of risk factors during ERP implementation 
according to profession 
 
Risk factors during 





Disagree neutral Agree 
1. Difficulties in understanding  
and using ERP systems 




CFO 56 25 (44%) 1 1.8%) 30(53.6%) 
95.97 
Auditing managers 26 6 (23.1%) 6 (23.1%) 14(53.8%) 
104.13 
Others  23 13 (56.5%) 4 (17.4%) 6 (26.1%) 
78.07 
2. Failure to redesign business  
processes and carry out major 
customisation of ERP 




CFO 56 21 (37.5%) 6 (10.7%) 29(51.8%) 
73.54 
Auditing managers 26 4 (15.4%) 3 (11.5%) 19 (73.1%) 
79.38 
Others  23 7 (30.4%) 2 (8.7%) 14 (60.9%) 
69.52 
3. Lack of top management 
support 




CFO 56 17(30.4%) 4 (7.1%) 35 (62.5%) 
82.56 
Auditing managers 26 7 (26.9%) 4(15.4%) 15 (57.7%) 
82.81 
Others  23 5 (21.7%) 3 (13%) 15 (65.2%) 
82.35 
4. Insufficiency of resources IT managers 61 %(6645 )52 %(.46 ). %(2542 ).4 
83.18 
0.287 
CFO 56 2 (3.6%) 8 (14.3%) 46 (82.1%) 
87.90 
Auditing managers 26 4 (15.4%) 2 (7.7%) 20 (76.9%) 
89.65 
Others  23 5 (21.7%) 5 (21.7%) 13 (56.5%) 
66.67 
5. Lack of management of 
change 
IT managers 25 %(.642 )64  %(5.42 )6 %(5645 ).6 
91.74 
0.293 
CFO 56 26 (46.4%) 4 (7.1%) 26 (46.4%) 
78.28 
Auditing managers 26 11 (42.3%) 5 (19.2%) 10(38.5%) 
73.54 
Others  23 8 (34.8%) 3 (13%) 12 (52.2%) 
85.63 
6. Insufficient discipline and 
standardisation 




CFO 56 25 (44.6%) 6 (10.7%) 25(44.6%) 
79.23 
Auditing managers 26 9(34.6%) 6(23.1%) 11(42.3%) 
78.50 
Others  23 10 (43.5%) 1(4.3%) 12 (52.2%) 
78.37 
7. Unclear/ misunderstood 
users’requirements 




CFO 56 9 (16.1%) 4(7.1%) 43 (76.8%) 
88.04 
Auditing managers 26 2 (7.7%) 6 (23.1%) 18 (69.2%) 
67.63 
Others  23 3 (13%) 2(8.7%) 18 (78.3%) 
89.17 




CFO 56 15 (26.8%) 5(8.9%) 36 (64.3%) 
90.63 
Auditing managers 26 10 (38.5%) 5 (19.2%) 11 (42.3%) 
69.67 
Others  23 5 (21.7%) 5 (21.7%) 13 (56.5%) 
94.48 
9. Lack of agreement on project 
goals 
IT managers 25 %(6746 )57 %(5.45 )2 %(56 ).2 
78.92 
0.162 





Auditing managers 26 8 (30.8%) 4 (15.4%) 14(53.8%) 
69.46 
Others  23 5 (21.7%) 5 (21.7%) 13 (56.5%) 
92.93 
10. Lack of effective project 
management methodology 
IT managers 25 %(6.42 )55 %(524. )54 %(56 ).2 
81.93 
0.208 
CFO 56 12 (21.4%) 8(14.3%) 36 (64.3%) 
89.32 
Auditing managers 26 9 (34.6%) 3(11.5%) 14 (53.8%) 
67.37 
Others  23 4(17.4%) 6 (26.1%) 13 (56.5%) 
91.74 
11. Insufficient training of end-
users 




CFO 56 5 (8.9%) 2 (3.6%) 49 (87.5%) 
84.61 
Auditing managers 26 2 (7.7.%) - 24 (92.3%) 
82.15 
Others  23 1 (4.3%) - 22 (95.7%) 
78.26 
12. Ineffective communications 
between users 




CFO 56 12 (21.4%) 6 (10.7%) 38 (67.9%) 
89.45 
Auditing managers 26 5 (19.2%) 3 (11.5%) 18 (69.2%) 
85.13 
Others  23 7 (30.4%) 2 (8.7%) 14(60.9%) 
84.07 




CFO 56 14(25%) 3 (5.4%) 39 (69.6%) 
80.08 
Auditing managers 26 2 (7.7%) 2 (7.7%) 22 (84.6%) 
79.77 
Others  23 3 (13%) 7 (30.4%) 13 (56.5%) 
70.15 
14. Lack of involvement of users 
in the ERP system 
IT managers 25 %(.546  )62 %(642 )2  %(..4. )67 
81.95 
0.990 
CFO 56 25(44.6%) 5(8.9%) 26(46.4%) 
84.74 
Auditing managers 26 11 (42.3%) 3(11.5%) 12(46.2%) 
83.83 
Others  23 11 (47.8%) 1 (4.3%) 11 (47.8%) 
84.22 
15. Lack of user experience IT managers 25 %(.46 ). %(642 )2  %(2546 )56 
87.14 
0.809 
CFO 56 4 (7.1%) 3(5.4%) 49 (87.5%) 
84.00 
Auditing managers 26 4 (15.4%) 1(3.8%) 21(80.8%) 
77.19 
Others  23 2 (8.7%) 2 (8.7%) 19 (82.6%) 
79.76 
16. Lack of ability to recruit and 
retain qualified ERP systems 
developers 




CFO 56 6 (10.7%) 11(19.6%) 39 (69.6%) 
79.13 
Auditing managers 26 2 (7.7%) 1(3.8%) 23(88.5%) 
91.42 
Others  23 2 (8.7%) 5 (21.7%) 16 (69.6%) 
89.11 
17. Lack of business analysts 
with business and technology 
knowledge 




CFO 56 7 (12.5%) 7 (12.5%) 42 (75%) 
75.90 
Auditing managers 26 1 (3.8%) 2 (7.7%) 23 (88.5%) 
73.23 
Others  23 1 (4.3%) 4 (17.4%) 18(78.3%) 
76.22 
18. Failure to mix internal and 
external expertise effectively 




CFO 56 9 (16.1%) 6 (10.7%) 41 (73.2%) 
76.94 
Auditing managers 26 1 (3.8%) 5 (19.2%) 20 (76.9%) 
74.96 
Others  23 3 (13%) 4 (17.4%) 16 (69.6%) 
73.85 
Overall totals for  ERP 
implementation risks 
IT managers 61 %(542  )5 %(6. )5. %(754.  ).2 
82.29 
0.725 






In the accordance with the mean rank of the other 12 risk factors, the mean rank for 
each profession group of managers regarding the seven risk factors (i.e. lack of top 
management support, insufficiency of resources, unclear or misunderstood users’ 
requirements, insufficient training of end users, lack of involvement of users in the ERP 
system, lack of users’ experience, lack of ability to recruit and retain qualified ERP 
systems developers) appear as approximately in the same mean rank. However, it seems 
that financial accounting managers, audit managers, and other managers have higher 
mean ranks than IT managers in terms of their perceptions of the difficulties in 
understanding and using ERP systems, lack of a champion, lack of agreement on project 
goals, lack of an effective project management methodology, and ineffective 
communication between users.  
7.7.2 Statistical findings regarding differences in perception of ERP operational 
risks according to job or profession (H1b)  
This section of findings presents the extent of differentiation in terms of the perceptions 
of risks associated with the operation of ERP systems among managers from different 
professions, and whether this difference is statistically significant. Cross-tabulation and 
Kruskal-Wallis H tests were conducted to compare the perceptions for each risk factor 
among each group of managers. The following table, Table 7-9, represents a summary 
of the frequency distributions for the mean scores of the Jordanian managers’ 
perceptions of risks related to ERP operation according to their type of job. Also, Table 
7-9 shows the results of the Kruskal- Wallis H test, a non-parametric independent-
sample technique.   
 
The comparison of IT managers, financial accounting managers, audit managers and 
others managers, as seen in Table 7-9, shows that the levels of perception among them 
concerning some risk factors related to the operation of ERP systems were similar; 
however, there was a significant differentiation in the levels of perception of others risk 
factors related to ERP systems among the same managers. 
Auditing managers 26 - 8(30.8%) 18 (69.2%) 
78.10 




By reviewing Table 7-9 it can be seen that there is considerable differentiation among 
managers who have different types of job responsibility in their perception levels of the 
risks that could arise during the operation of an ERP system. The majority of financial 
accounting managers and audit managers (83.9% and 96.2% respectively), and less than 
three quarters (69.6%) of other managers felt that running the old system in parallel 
with the new system (ERP) one after going live could make the operation of the ERP 
less risky. A very small number (4.9%) of IT managers perceived this as not risky and 
that it would not have a negative effect on the operation of an ERP system. On the 
contrary, however, a large proportion of IT managers (90.2%) believed that the 
operation of an ERP system would be more risky if the company ran two systems at the 
same time (i.e. the old system and the ERP system). In addition, it was obvious that 
financial accounting managers, audit managers and other managers were more 
concerned than IT managers about the risks that could arise by sharing passwords 
among two or more employees. More than three quarters (80.4% and 80.8% 
respectively) of financial accounting managers and audit managers, and less than half 
(47.8%) of other managers considered sharing a password as a critical security risk 
which would make defalcation more likely to happen. On the other hand, 73.8% of IT 
managers did not see that employees sharing passwords would be a major security risk 
that could increase the possibility of fraud. The results in Table 7-9 show that more or 
less a third of IT managers perceived incorrect entry data, repetition of errors, flowing 
of errors, and illogical processing, as risk factors that could influence the effectiveness 
of the operation of an ERP system and could lead to major financial misstatements. 
Moreover, a large number of financial accounting managers, audit managers and other 
managers, ranging from 73.9% to 100%, perceived these factors as critical, making the 
operation of an ERP system more risky and which could ultimately cause a loss of 
confidence in the integrity of the company’s information.  However, the Kruskal-Wallis 
test indicated that there was a statistically significant difference between managers from 
different profession groups in terms of their perceptions of: the risk of working with two 
systems in parallel (p=0.000), sharing a password among two or more employees 
(p=0.000), incorrect entry data (p=0.000), repetition of errors (p=0.000), flowing of 
errors (p=0.000), and illogical processing (p=0.000) since these had a p value of less 
than 0.05. 
 
Table 7-9 summarises the risk factors that could occur during the operation of an ERP 
system that were at nearly the same level in the perceptions of the managers. The 
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majority of IT managers and financial accounting managers (88.5% and 82.1% 
respectively), and more than three quarters (76.9%) of audit managers thought that the 
possibility of ERP operation failing would be reduced if the ERP software was suitable 
for the company and met all its needs; more than two thirds (69.6%) of other managers 
agreed with this assertions. In relation to ERP security risk, it was observed that a 
higher number of IT managers and accounting financial managers (83.6% and 87.5%, 
respectively) perceived that unauthorised access to data or the system by outsiders 
(hackers) or insiders (employees) was a major risk associated with operating an ERP 
system and which could cause major losses to company, having a direct impact on the 
company’s financial statements. More than three quarters (76.9%) of audit managers 
and 60.9% of other managers believed that security risks could have a negative impact 
on the operation of ERP systems.  Besides this, Table 7-9 shows that a low number of 
IT managers, accounting financial managers, audit managers and other managers 
(13.1%, 10.7%, and 11.5%, 17.4% respectively) considered that the output information 
provided by the ERP system is often inaccurate, too late to be useful, inconsistent and 
incomplete. The Kruskal-Wallis test result showed that there was no significant 
difference between IT managers, financial accounting managers, audit managers and 
others managers in terms of their perceptions of ERP software suitability (p=0.100), 
ERP security risk (p=0.076), and ERP information quality (p=0.469). 
 
In general, it is clear from Table 7-9 that the managers from different professions 
perceived the risk factors related to the operation of ERP systems differently. Financial 
accounting managers and audit managers in organisations in Jordan were the managers 
most likely (82.1% and 96.2% respectively) to see the operation of ERP systems as 
risky while the IT managers were least likely (23%) to view the operation of an ERP 
system as risky. More than half (56.5%) of other managers believed this to be a risky 
operation. However, the Kruskal- Wallis test showed that there were significant 
differences between the managers with different types of job in the perceptions of the 
risk factors related to the operation of ERP systems (p=0.000). 
 
In summary, Table 7-9 shows that six of the 9 risk factors could occur during the 
operation of ERP systems. These were: working with two systems in parallel, sharing 
passwords between users, incorrect entry of data, repetition of errors, flowing of errors, 
and illogical processing results. All these showed statistically significant differences 
between the managers with different job roles (i.e. IT managers, accounting financial 
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managers, auditing managers and other managers) since p ≤ 0.05. Regarding the other 
three ERP operation risk factors, namely ERP software suitability, ERP security risks 
and ERP information quality, no significant differences were found in the perception of 
those risk factors among the managers with different jobs. Therefore, hypothesis H1b 
that stated: “There is a significant difference between managers with different jobs or 
professions in their perceptions of patterns of risk factors associated with ERP 
operation”, is supported for six risk factors but not supported for the other three. In 
other words, it is clear that the different professions have an influence on managers’ 
perceptions of six of the risk factors associated with the operation of ERP systems, 
while they do not have an effect on their perceptions of the other risk factors, which 
means that their perceptions of those risk factors are similar for managers irrespective of 
their profession. 
 
A comparison of the mean ranks of managers’ jobs shows that financial accounting 
managers, audit managers and other managers have higher mean ranks than IT 
managers regarding six risk factors associated with the operation of ERP systems. These 
are: working with two systems in parallel, sharing passwords between users, incorrect 
entry of data, repetition of errors, flowing of errors, and illogical processing.  In all of 
these six risk factors, financial accounting managers, audit managers and other 
managers were more likely to view these as risk factors than IT managers (as their mean 
rank was higher than IT managers). Accounting, auditing and management 
professionals are more likely than IT managers to perceive of most of the factors 
associated with the operation of ERP systems as risky since they are more involved than 
IT managers in working with an ERP system during its operation stage; IT managers are 
more involved in the implementation of this program.  
 
Regarding the mean rank of the other three risk factors, the mean rank for each 
professional group regarding the two risk factors (ERP software suitability and ERP 
security risk) appeared to be similar but IT and financial accounting managers were 
shown to have a slightly higher mean rank than audit managers and other managers. 
However, audit managers and other managers had higher mean ranks than IT managers 
and financial accounting managers in terms of their perceptions that the output 
information provided by ERP systems is often inaccurate, too late to be useful, 




 Table 7-9: Differences regarding risk factors during the operation of an ERP system 
according to profession 
Risk factors during 







disagree neutral agree 
1. ERP software 
suitability 
IT managers 61 %(542 )5 %(642  )2 %(2245 )5. 94.23 0.100 
 
CFO 56 4  (7.1%) 6 (10.7%) 46 (82.1 %) 82.34 
Auditing managers 26 1 (3.8%) 5 (19.2%) 20 (76.9%) 71.27 
Others 23 2(8.7%) 5(21.7%) 16 (69.6%) 71.70 
2.  Working with two 
systems in parallel 
IT managers 61 %(6446  )55 %(.46  ). %(.46  ). 37.30 0.000 
CFO 56 6(10.7%) 3 (5.4%) 47(83.9%) 110.09 
Auditing managers 26 - 1 (3.8%) 25 (96.2%) 120.73 
Others 23 4(17.4%) 3 (13%) 16 (69.6%) 99.20 
3.  Security risks IT managers 61 %(.46 ). %(5545  )7 %(2.42 )55 87.15 0.076 
 
CFO 56 2(3.6%) 5(8.9%) 49 (87.5%) 92.34 
Auditing managers 26 2 (7.7%) 4 (15.4%) 20(76.9%) 67.58 
Others 23 1 (4.3%) 8(34.8%) 14 (60.9%) 70.30 
4. Sharing passwords IT managers 61 %(7.42 ) .5 %(242  ). %(5647  )56 42.49 0.000 
CFO 56 5 (8.9%) 6(10.7%) 45(80.4%) 112.23 
Auditing managers 26 - 5(19.2%) 21(80.8%) 111.46 
Others 23 5(21.7%) 7(30.4%) 11(47.8%) 90.70 
5. Incorrect entry of 
data 
IT managers 61 %(5547  ).. %(5545 )7  %(.642 )64 50.45 0.000 
CFO 56 3(5.4%) 3(5.4%) 50(89.3%) 106.04 
Auditing managers 26 - - 26 (100%) 103.77 
Others 23 2(8.7%) 2(8.7%) 19(82.6%) 93.35 
6. Repetition of errors IT managers 61 %(5.45 ).. %(642  )2 %(.245 )66 51.94 0.000 
CFO 56 4(7.1%) 1(1.8%) 51(91.1%) 102.08 
Auditing managers 26 - - 26(100%) 108.87 
Others 23 2 (8.7%) 3 (13%) 18(78.3%) 93.28 
7. Flowing of errors IT managers 61 36 (59%) 7(11.5%) 18(29.5%) 46.83 0.000 
CFO 56 2 (3.6%) 3(5.4%) 51(91.1%) 107.06 
Auditing managers 26 - 2(7.7%) 24(92.3%) 112.90 
Others 23 3(13%) 3(13%) 17(73.9%) 90.15 
8.  Illogical processing IT managers 61 %(574. ).5 %(5.42  )6 %(6746  )57 50.49 0.000 
CFO 56 4(7.1%) 4(7.1%) 48 (85.7%) 102.09 
Auditing managers 26 - 5(19.2%) 21(80.8%) 114.23 
Others 23 1(4.3%) 5(21.7%) 17(73.9%) 91.04 
9. Information quality IT managers 61 %(77  ).7  %(642  )2  %(5.45 )2 78.98 0.469 
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CFO 56 40 (71.4%) 10(17.9%) 6(10.7%) 81.63 
Auditing managers 26 19 (73.1%) 4(15.4%) 3 (11.5) 95.87 
Others 23 17 (73.9%) 2(8.7%) 4 (17.4%) 86.09 
Overall totals for ERP 
operation risks 
IT managers 61 %(.642 )64 %(..4. )67 %(6. )5. 46.40 0.000 
CFO 56 1 (1.8%) 9(16.1%) 46(82.1%) 109.21 
Auditing managers 26 - 1(3.8%) 25(96.2%) 108.62 
Others 23 - 10(43.5%) 13(56.5%) 90.89 
 
7.7.3 Statistical findings regarding differences in perception of ERP 
implementation risks according to ERP expertise (H2a) 
The aim of the research question is to compare the perceptions of risk factors related to 
the implementation of ERP systems between the managers with high and low levels of 
ERP expertise, and explore whether any differences are statistically significant. Cross-
tabulation and the Mann-Whitney test were applied in order to examine this research 
question and fulfil this research objective. Thus, the questionnaire was distributed to 
managers with different levels of ERP experience in order to make a valid and adequate 
comparison.   
 
For the purpose of this research question, the level of ERP expertise was classified into 
high and low levels. Thus, the sample of respondents was divided in half via a median 
ERP expertise score as possessing high and low ERP expertise. Respondents were 
measured in terms of their average response to five items on a seven-point scale (i.e. 
their average ERP expertise score).  The mean and median scores of ERP expertise were 
4.76 and 4.80 respectively. Similar to  Brazel (2005), the sample was split into two 
groups, with the respondents scoring below 4.80 being classified as low expertise and 
those above 4.80as having a high level of ERP expertise. Using this system to categorise 
individuals, the sample contained eighty five managers with low ERP expertise and 
eighty one who had high ERP expertise.   
 
Table 7-10 below presents a summary of the frequency distributions for the mean scores 
of managers’ perception of the risks related to ERP implementation according to their 
ERP expertise. Table 7-10 also shows the results of the Mann–Whitney U test (a non-
parametric independent-sample technique). As can be seen in Table 7-10, (69.4 %) of 
managers with low ERP expertise believed that employees had difficulties in 
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understanding and using ERP systems, and that the complexity of ERP systems made 
implementation projects more likely to fail. However, not many (7.4%) managers with 
high ERP expertise perceived ERPs as a difficult system to learn and understand.  It can 
also be noted that managers with a low level of ERP expertise showed statistically 
significantly different perceptions from the managers with a high level of ERP expertise 
in terms of difficulties in understanding and using ERP systems, where the p-value 
(p=0.000) was less than 0.05. Regarding the mean rank scores for managers with low 
and high levels of ERP expertise (114.6 and 50.79 respectively), the managers with a 
low level of ERP expertise perceived of this risk factor to be significantly higher than 
the managers with a high level of ERP expertise. 
 
Also, it can be seen from Table 7-10 that the largest number of managers with high ERP 
expertise (95.1% and 98.8%) believed that a failure to redesign business processes and 
carry out major customisation of the ERP, and unclear or misunderstood users’ 
requirements, were major risks related to ERP implementation. However, only 42.4% 
and 56.5% of managers with low ERP expertise agreed that these risks could cause the 
failure of an ERP implementation.   The results of the Mann-Whitney test indicated that 
there is a significant difference in the perceptions of the failure to redesign business 
processes and carry out major customisation of the ERP (p= 0.000), and unclear or 
misunderstood users’ requirements as major risks relating to ERP implementation 
(p=0.000) between the managers with high levels of ERP expertise and managers with 
low levels of ERP expertise. Regarding the higher scores of mean rank for managers 
with low and high levels of ERP expertise for the perception that failure to redesign 
business processes and carry out major customisation of the ERP, and unclear or 
misunderstood users’ requirements are major risks related to ERP implementation 
(55.75 and 112.62), (58.16 and 110.09), the perceptions of managers with a high level 
of ERP expertise is significantly higher than the managers with a low level of ERP 
expertise.  
 
Regarding lack of management of change, and insufficient discipline and 
standardisation as risk factors associated with the implementation ERP systems, it is 
clear from Table 7-10 that over three quarters of managers with high ERP expertise 
(79%) perceived both of these risks as key threats to the success of an ERP 
implementation. However, 18.8% and 20% of managers with low ERP expertise 
believed this. What is more, managers with high levels of ERP expertise (65.4%) were 
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more likely than managers with low ERP expertise (27.1%) to recognise that a lack of 
involvement of users in the ERP system could have a negative impact on the ERP 
implementation. Table 7-10 indicates that there is a significant statistical difference 
between the managers with a high level of ERP expertise and managers with a low level 
of expertise in terms of their perceptions of the lack of management of change 
(p=0.000), insufficient discipline and standardisation (p=0.000), and lack of 
involvement of users in the ERP system (p= 0.000). Regarding on the higher score of 
mean rank for managers with low and high level of ERP expertise for perception of lack 
of management of change, insufficient discipline and standardization, and lack of 
involvement of users in the ERP system (55.68, 112.70), (55.67, 112.70), and (68.78, 
98.94) respectively, the managers with high level of ERP expertise is significantly 
higher perceived of these risk factors than the managers with low level of ERP 
expertise.  
 
The statistics in Table 7-10 reveal that managers with low and high ERP expertise 
demonstrated differences in terms of their perceptions that the resistance of users 
(62.4% and 85.2% respectively); ineffective communication between users (49.4% and 
74.1% respectively); lack of business analysts with business and technology knowledge 
(71.8% and 92.6%); and failure to mix internal and external expertise (69.4% and 
88.9%) could make ERP systems implementations fail.  From Table 7-10 it can be seen 
that managers with a high level of ERP expertise and managers with a low level of ERP 
expertise had statistically significant differences in attitude regarding the resistance of 
users (p= 0.000), ineffective communication between users (p= 0.000), lack of business 
analysts with business and technology knowledge (p= 0.000) and failure to mix internal 
and external expertise (p= 0.006) as risk factors that could make an ERP 
implementation fail. Regarding on the higher score of mean rank for managers with low 
and high level of ERP expertise for perception of resistance of user (69.25, 98.45), 
ineffective communication between users (70.19, 97.46) Lack of business analysts with 
business and technology knowledge (69.28, 98.43), Failure to mix internal and external 
expertise (74.00, 93.47), the managers with high level of ERP expertise is significantly 
higher perceived of these risk factors than the managers with low level of ERP 
expertise.  
 
The statistics in Table 7-10 reveal that managers who had low and high levels of ERP 
expertise were only slightly different in their perception that a lack of ability to recruit 
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and retain qualified ERP systems developers was a risk factor in ERP implementation as 
76.2% of managers with high ERP expertise and 63.5% of managers with low ERP 
expertise felt this.  On the other hand, managers with high ERP expertise of were less 
convinced than those with low ERP expertise in terms of their perception of the 
following being a risk to ERP implementation: lack of top management support (56.8% 
and 68.2%respectively) and insufficiency of resources (69.1% and 74.1%). However, no 
significant differences were found between the managers with high level of ERP 
expertise and managers with low level of ERP expertise  concerning the lack of top 
management support (p=0.373), insufficiency of resources (p=0.586), lack of ability to 
recruit and retain qualified ERP systems developers (p=0.094).  
 
In relation to the ERP implementation risk factors such as the lack of a champion, the 
lack of an effective project management methodology, and a lack of agreement on 
project goals, it can be noticed in Table 7-10 that managers with both high and low ERP 
expertise had quite equal awareness about these risks and the scope of their effect on the 
success or failure of the project. However, no significant differences were found 
between the managers with high levels of ERP expertise and managers with low levels 
of ERP expertise concerning their perceptions of the lack of a champion (p=0.065), a 
lack of agreement on project goals (p=0.086), and the lack of an effective project 
management methodology (p=0.185).  
 
In addition, a substantial number of mangers with both high and low expertise perceived 
that insufficient training of ERP end-users (91.4% and 90.6% respectively) and lack of 
users’ experience (86.4% and 83.5% respectively) were important risks in ERP 
implementation. However, no significant differences were found between managers 
with high levels of ERP expertise and those with low expertise regarding their 
perceptions of insufficient training of ERP end-users (p=0.903) and a lack of users’ 
experience (p=0.311). 
 
Overall, managers with high ERP expertise were more concerned and had higher 
perceptions concerning ERP implementation risks than managers with low ERP 
expertise. Table 7-10 illustrates that 91.4% of managers with high ERP expertise 
perceived ERP implementations as risky while just 61.2% of managers with low ERP 
expertise perceived ERP implementations as risky systems. It can also be seen that there 
is a significant difference in the perception of risk factors associated with 
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implementation of ERP systems between the two groups (p= 0.000). In terms of higher 
scores of mean rankings for managers with both low and high levels of ERP expertise 
(64.17and103.78), the managers with a high level of ERP expertise perceived risk factor 
related to ERP implementation significantly higher than the managers with a low level 
of ERP expertise. 
 
In summary, Table 7-10 shows that ten out of 18 risk factors were statistically 
significantly different, at a p value ≤ 0.05, between the two groups of managers: i.e. 
those possessing low or high levels of ERP expertise. The ten risk factors were: 
difficulties in understanding and using ERP systems, failure to redesign business 
processes and carry out major customisation of the ERP, lack of change management, 
insufficient discipline and standardisation, unclear or misunderstood users’ 
requirements, ineffective communication between users, resistance of users, lack of 
involvement of users in the ERP system, lack of business analysts with business and 
technology knowledge, and failure to mix internal and external expertise.  
 
Regarding the other eight risk factors, there was no significant differentiation in the 
perceptions of all the other ERP risk factors between the two groups of managers. 
Therefore, hypothesis H2a that said that: There is a significant difference between 
managers who have low and high ERP expertise in their perceptions of patterns of risk 
factors associated with implementation ERP systems is supported for only ten risk 
factors but is not supported for the others.  In other words, it is clear that the level of 
ERP expertise does have some influence on managers’ perceptions of some of the risk 
factors associated with the implementation of ERP systems. However, it does not have 
an effect on their perceptions of other risk factors which means that their perceptions of 
those risk factors are similar to other managers whatever their level of ERP expertise.  
 
By comparing the mean rank, the managers with a high level of ERP expertise gained 
higher scores than the managers with a low level of ERP expertise in terms of their 
perceptions of the following 14 risk factors: failure to redesign business processes and 
carry out major customisation of the ERP, lack of change management, insufficient 
discipline and standardisation, unclear or misunderstood users’ requirements, lack of a 
champion, lack of agreement on project goals, lack of an effective project management 
methodology, ineffective communication between users, resistance of users, lack of  
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involvement of users in the ERP system, lack of users’ experience, lack of ability to 
recruit and retain qualified ERP systems developers, lack of business analysts with 
business and technology knowledge, and failure to mix internal and external expertise.  
  
However, the managers with a low level of ERP expertise were significantly higher than 
the managers with a high level of ERP expertise in terms of their perceptions of the risk 
factor of difficulties in understanding and using ERP systems. This is quite a logical 
result since the managers with high ERP expertise are likely to believe these systems are 
easy to understand and use.  In terms of insufficient training of end users, insufficiency 
of resources, and lack of top management support, the mean rank for the two groups of 
managers is nearly the same.  
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Table 7-10: Differences regarding risk factors during the implementation of an ERP according to level of ERP expertise 










Wilcoxon Z Asymp. Sig. 
(2-tailed ) 
Disagree neutral agree 
1. Difficulties in understanding  and using ERP 
systems 
Low 85 15 (17.6%) 11 (12.9%) 59 (69.4%) 
114.67 9747.00 793.000 
4114.000 
-8.585 .000 
High 81 70 (86.4%) 5 (6.2%) 6 (7.4%) 
50.79 4114.00 
2. Failure to redesign business processes and 
carry out major customisation of ERP 
Low 85 35 (41.2%) 14 (16.5%) 36 (42.4%) 
55.75 4739.00 1084.000 
4739.000 -7.688 
.000 
High 81 2 (2.5%) 2 (2.5%) 77 (95.1%) 
112.62 9122.00 
3. Lack of top management support Low 85 18 (21.2%) 9 (10.6%) 58 (68.2%) 
86.67 7367.00 
3173.000 6494.000 -.891 0.373 
High 81 26 (32.1%) 9 (11.1%) 46 (56.8%) 
80.17 6494.00 
    
4. Insufficiency of resources Low 85 12 (14.1%) 10 (11.8%) 63 (74.1%) 
81.53 6930.00 
3275.000 6930.000 -.545 .586 
High 81 17 (21%) 8 (9.9%) 56 (69.1%) 
85.57 6931.00 
    
5. Lack of management of change Low 85 57(67.1%) 12 (14.1%) 16 (18.8%) 
55.68 4732.50 
1077.500 4732.500 -7.749 .000 
High 81 8 (9.9%) 9 (11.1%) 64(79%) 
112.70 9128.50 
    
6. Insufficient discipline and standardisation Low 85 54 (63.5%) 14 (16.5%) 17 (20%) 
55.67 4732.00 
1077.000 4732.000 -7.787 .000 
High 81 12 (14.8%) 5 (6.2%) 64 (79%) 
112.70 9129.00 
    
7. Unclear/ misunderstood users’ requirements Low 85 23 (27.1%) 14 (16.5%) 48 (56.5%) 
58.16 4944.00 
1289.000 4944.000 -6.981 .000 
High 81 - 1 (1.2%) 80 (98.8%) 
110.09 8917.00 
    
8. Lack of champion Low 85 28 (32.9%) 10 (11.8%) 47 (55.3%) 
76.89 6536.00 
2881.000 6536.000 -1.845 .065 
High 81 25 (30.9%) 11 (13.6%) 45 (55.6%) 
90.43 7325.00 
    
9. Lack of agreement on project goals Low 85 23 (27.1%) 10 (11.8%) 52 (61.2%) 
77.29 6570.00 
2915.000 6570.000 -1.716 0.086 
High 81 17 (21%) 16 (19.8%) 48 (59.3%) 
90.01 7291.00 
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 10. Lack of effective project management 
methodology 
Low 85 23 (27.1%) 11 (12.9%) 51 (60%) 
78.70 6689.50 
3034.500 6689.500 -1.326 0.185 
High 81 17 (21%) 16 (19.8%) 48 (59.3%) 
88.54 7171.50 
    
11. Insufficient training of end-users Low 85 7 (8.2%) 1 (1.2%) 77(90.6%) 
83.93 7134.00 
3406.000 6727.000 -0.122 0.903 
High 81 4 (4.9%) 3 (3.7%) 74 (91.4%) 
83.05 6727.00 
    
12. Ineffective communications between users Low 85 32 (37.6%) 11 (12.9%) 42 (49.4%) 
70.19 5966.50 
2311.500 5966.500 -3.68 0.000 
High 81 15 (18.5%) 6 (7.4%) 60 (74.1%) 
97.46 7894.50 
    
13. Resistance of users Low 85 23 (27.1%) 9 (10.6%) 53 (62.4%) 
69.25 5886.50 
2231.500 5886.500 -3.934 0.000 
High 81 5 (6.2%) 7 (8.6%) 69 (85.2%) 
98.45 7974.50 
    
14. Lack of involvement of users in the ERP 
system 
Low 85 52 (61.2%) 10 (11.8%) 23 (27.1%) 
68.78 5846.50 
2191.500 5846.500 -4.141 0.000 
High 81 23 (28.4%) 5 (6.2%) 53 (65.4%) 
98.94 8014.50 
    
15. Lack of user experience Low 85 8 (9.4%) 6 (7.1%) 71 (83.5%) 
79.85 6787.50 
3132.500 6787.500 -1.014 0.311 
High 81 5 (6.2%) 6 (7.4%) 70 (86.4%) 
87.33 7073.50 
    
16. Lack of ability to recruit and retain 
qualified ERP systems developers 
Low 85 12 (14.1%) 19 (22.4%) 54 (63.5%) 
77.59 6595.50 
2940.500 6595.500 -1.676 0.094 
High 81 4 (4.9%) 15 (18.5%) 62 (76.2%) 
89.70 7265.50 
    
17. Lack of business analysts with business and 
technology knowledge 
Low 85 10 (11.8%) 14 (16.5%) 61 (71.8%) 
69.28 5888.50 
2233.500 5888.500 -4.071 0.000 
High 81 %(5.2 )5  %(9.4 )9  %(45.9)52  
98.43 7972.50 
    
18. Failure to mix internal and external 
expertise effectively 
Low 85 %(95.4 99 15 (17.6%) %(69.4)59 
74.00 6290.00 
2635.000 6290.000 -2.723 0.006 
High 81 %(5.9 )9  %(7.5 )7  %(...4)55  
93.47 7571.00 
    
Overall total  risks of  ERP implementation  Low 85 %(5.9  )5 %(79.2 )79 %(99.5 )25 
64.17 5454.50 
1799.500 5454.500 -5.309 0.000 
High 81 - %(..9 )5 %(49.9 )59 
103.78 8406.50 
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7.7.4 Statistical findings regarding differences in perceptions of ERP operational 
risks according to ERP expertise (H2b) 
Cross-tabulation and the Mann Whitney test were employed in order to find whether 
there were statistically significant differences between managers with high and low ERP 
expertise in terms of their perceptions of risk factors associated with the operation of 
ERP systems. The following table, Table 7-11, shows that a higher proportion of 
managers possessing low ERP expertise (74.1%) than managers possessing high ERP 
expertise (34.6%) felt that working with two systems in parallel (the old system and the 
ERP system) after going live could make the operation of ERP less risky. Conversely,  a 
higher proportion of managers with low ERP expertise (67.1%) than managers with 
high ERP expertise (39.5%) believed that the sharing of passwords among ERP users 
was a major security risk and made fraud more likely.  Thus, Table 7-11 indicates that 
ERP expertise has a statistically significant effect on perceptions regarding the working 
with two systems in parallel (p= 0.000) and sharing passwords among ERP users as a 
major security risk (p= 0.000). Regarding the mean rank for managers with low and 
high levels of ERP expertise regarding their perceptions of working with two systems in 
parallel (104.43 and 61.54) and the sharing of passwords among ERP users as a major 
security risk (100.22, 65.95), the managers with a low level of ERP expertise perceived 
these factors to be a significantly higher risk than the managers with a high level of ERP 
expertise. 
 
Concerning the risks of illogical processing, incorrect entry of data, repetition of errors, 
and the flowing of errors, it was observed that a large number of managers with low 
ERP expertise (77.6%, 85.9%, 87.1% and 82.4 respectively) perceived these to be risks 
linked to an ERP’s operation. Also, 45.7%, 51.9%, 53.1% and 49.4% respectively of 
managers with low ERP expertise perceived that these risk factors could have the 
potential to cause errors in the company’s financial statements. Furthermore, Table 7-11 
indicates that, statistically, there is a significant difference between the managers with 
high levels of ERP expertise and managers with low levels of ERP expertise concerning 
their perceptions of the risks from illogical processing (p= 0.000), incorrect entry of 
data (p= 0.000), repetition of errors (p= 0.000), and the flowing of errors (p= 0.000).  In 
terms of the higher scores of mean rank for managers with low and high levels of ERP 
expertise regarding their perceptions of the risks of illogical processing (101.78 and 
64.31), incorrect entry of data (104.48 and 61.48), repetition of errors (101.31 and 
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64.81), and the flowing of errors (104.42and 61.54), the managers with a low level of 
ERP expertise ranked these risk factors significantly higher than the managers with high 
levels of ERP expertise. 
 
Relating to the operational risk factors such as the suitability of ERP software and the 
ERP security risks, it can be seen in Table 7-11  that managers with both high and low 
levels of ERP expertise had quite high and similar perceptions regarding these risks and 
the range of their effects on the success or failure of an ERP operation. In addition, the 
lowest number of managers with high or low expertise (11.1% and 14.1% respectively) 
perceived that the output information provided by an ERP system is often inaccurate, 
too late to be useful, inconsistent and incomplete. However, no significant differences 
were found between the managers with high levels of ERP expertise and managers with 
low levels of expertise in terms of their perceptions of the suitability of ERP software 
(p=0.108), security risks (p=0.671), and lack of information quality (p=0.068). 
 
On the whole, managers with high ERP expertise were less concerned and had lower 
perceptions concerning the operational ERP risks than managers with low ERP 
expertise. Table 7-11 highlights that 42% of managers with high ERP expertise 
perceived ERP operations as risky systems, whereas about three quarters (75.3%) of 
managers with low ERP expertise perceived these systems as risky. It can also be seen 
that there is a significant difference in perceptions of the risk factors associated with the 
operation of ERP systems (p= 0.000). Regarding the higher scores of mean rank for 
managers with both low and high levels of ERP expertise (103.58 and 62.43), the 
managers with a low level of ERP expertise perceived ERP operation risks significantly 
higher than the managers with a high level of ERP expertise. 
 
 
To conclude, six out of nine operational risk factors showed statistically significant 
differences between the two groups of managers (those possessing low or high levels of 
ERP expertise) where p value ≤ 0.05. Those six risk factors were: working with two 
systems in parallel, sharing passwords among ERP users, incorrect entry of data, 
repetition of errors, flowing of errors, and illogical processing. Regarding the other 
three ERP operation risk factors, namely the suitability of ERP software, ERP security 
risks, and the lack of information quality, there was no significant difference in the 
perceptions of the managers with low and high levels of ERP expertise concerning those 
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risk factors.  Therefore, hypothesis H2b that said: There is a significant difference 
between managers who have low or high ERP expertise regarding their perceptions of 
the patterns of risk factors associated with the operation of ERP systems, is supported 
but only for those six risk factors; it is not supported for other risk factors.  In other 
words, it is clear that the level of ERP expertise has some influence on managers’ 
perceptions of some of the risk factors associated with the operation of ERP systems but 
that it does not have an effect on their perceptions of other risk factors. This means that 
the perceptions of those risk factors are similar for managers according to their level of 
ERP expertise.  
 
Comparing the higher scores of mean rank, the managers with low levels of ERP 
expertise had higher scores than the managers with high levels of ERP expertise in 
terms of their perception of the following risk factors: working with two systems in 
parallel, sharing passwords among users, incorrect entry of data, repetition of errors, 
flowing of errors, and illogical processing. However, managers with both high and low 
levels of ERP expertise perceived to a similar extent the risk factor concerning the 




Table 7-11: Differences in risk factors during the operation of an ERP system according to level of ERP expertise 
Risk factors during 










Wilcoxon  Z Asymp. 
Sig. (2-
tailed ) 














High 81 1 (1.2%) 10 (12.3%) 70 (86.4%) 
89.59 7256.50 
2. Working with two 
systems in parallel 










High 81 48 (59.3%) 5 (6.2%) 28 (34.6%) 
61.54 4984.50 










High 81 4 (4.9%) 9 (11.1%) 68 (84%) 
85.12 6894.50 










High 81 38 (46.9%) 11 (13.6%) 32 (39.5%) 
65.95 5342.00 













 High 81 34 (42%) 5 (6.2%) 42 (51.9%) 61.48 4980.00 










 High 81 34 (42%) 4 (4.9%) 43 (53.1%) 64.81 5250.00 










 High 81 35 (43.2%) 6 (7.4%) 40(49.4%) 61.54 4985.00 










 High 81 31 (38.3%) 13 (16%) 37 (45.7%) 64.31 5209.50 










High 81 64 (79%) 8 (9.9%) 9 (11.1%) 
76.70 6213.00 
Overall total of 
operational ERP risks 



















7.7.5 Statistical findings regarding differences in perception of ERP 
implementation risks according to culture (H3a) 
Twenty one items (see Appendices 2) were used in the questionnaire (developed by 
Dake, 1992; Dake, 1991; Wildavsky and Dake; Rippl, 2002; Marris et al., 1998; Oltedal 
et al., 2004; Brenot et al., 1998; Rajapakse and Seddon, 2005) to measure managers’ 
culture. Items were rated on a seven-point Likert scale of agreement-disagreement. Four 
culture scores were calculated for each respondent. An individual's responses to each of 
the items attributed to a culture were added up and divided by the number of items used 
for that culture. This procedure resulted in a score between 1 and 7 for each culture for 
each respondent. According to the advice of Marris et al. (1998) and Brenot et al.(1998), 
the sample of respondents was split into a half via a mean score in order to be allocated 
to a particular culture for respondents who had score above the mean score. It was 
expected that each respondent would get one score above the mean while the other 
scores would fall below the mean. The mean scores for Hierarchism, Individualism, 
Egalitarianism and Fatalism were 4.25, 3.25, 4.71 and 2.93 respectively. Using this 
system to categorise individuals, the sample consisted of 42 egalitarians, eleven 
individualists, thirty two hierarchists and four fatalists. Seventy seven respondents were 
of mixed cultural types as they had more than one score above the mean. These sample 
results were quite similar to those of Marris et al.(1998).   
 
Cross tabulation and the Kruskal-Wallis test were used in order to investigate whether 
there were any significant differences in perception among the different culture groups 
of managers (i.e. hierarchists, individualists, egalitarians, fatalists and mixed cultures) 
concerning each risk factor related to the implementation of ERP systems. The results 
of the cross tabulation and the Kruskal-Wallis test are presented in Table 7-12. 
 
The statistics revealed that managers with different cultures, such as hierarchists, 
individualists, egalitarians, fatalists and mixed cultures, perceived ERP implementation 
risk factors differently. Regarding difficulties in understanding and using ERP systems, 
approximately less than two thirds of hierarchists (62.5%), half of fatalists (50%), and 
42.9% of managers with mixed cultures found ERP systems to be complex and difficult 
to understand, and felt that the complexity of ERP systems made implementation 
projects more likely to fail. However, a low percentage of individualists and egalitarians 
(72% and 69% respectively) believed ERP systems were simple and easy to understand. 
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As can be noticed from Table 7-12, a high number of hierarchists and individualists 
(93.8% and 81.8%, respectively) thought that the ERP implementation project goals 
could not succeed with unclear objectives, and felt that a lack of effective ERP project 
management methodology hindered the success of an ERP implementation. On the 
other hand, about a third of egalitarians, and more than half of fatalist managers and 
managers with mixed cultures thought that both a lack of agreement on project goals 
and the lack of an effective project management methodology were major causes of 
ERP project failure. Besides, hierarchists and individualists (90.6% and 72.7%) were 
more likely to perceive that it was important to have a champion during the 
implementation of ERP systems than the egalitarians, fatalists and mixed cultures 
(28.6%, 50% and 53.2% respectively). Table 7-12 clarifies that all of the individualists 
(100%), and most hierarchists and fatalists (93.8% and 100% respectively) believed that 
a lack of top management support was a risk factor that would lead to the failure of an 
ERP implementation, while more than two thirds of manager with mixed cultures 
(68.8%) and a low number of the egalitarians (14.3%) perceived this as a risk.  
Conversely, none of the individualists felt that an insufficiency of resources such as 
time and money would make an ERP implementation more likely to fail but a greater 
number of hierarchists and egalitarians (87.5% and 83.3% respectively) than the mixed 
culture group and fatalists (70.1% and 50% respectively) perceived this as a risk. Also, 
it can be seen from Table 7-12 that large proportion of hierarchists, individualists and 
egalitarians (96%, 90% and 97% respectively), a little more than mixed cultures (87%), 
perceived that insufficient training of end-users was an ERP implementation risk; just 
half of the fatalists (50%) agreed with this proposition.  However, the Kruskal-Wallis 
test indicated that there was a statistically significant difference between managers from 
different cultural groups regarding their perceptions of the risks of: difficulties in 
understanding and using ERP systems (p=0.003), lack of agreement on ERP project 
goals (p=0.000), lack of effective ERP project management methodology (p=0.000), 
lack of a champion (p=0.000), lack of top management support (p=0.000), insufficiency 
of resources (p=0.000), and insufficient training of end-users (p=0.030). 
 
The results in Table 7-12 show that all individualists and egalitarian managers were 
better than hierarchists, fatalists and mixed cultures (28.1%, 25% and 64.9% 
respectively)at recognising that a failure to redesign business processes and carry out 
major customisation is a risk to implementing an ERP system. Concerning the lack of 
management of change, and insufficient discipline and standardisation, it was observed 
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that individualists and egalitarians were the most numerous of the mangers in their 
perception of these risks.  On the other hand, hierarchists and fatalists were the lowest in 
percentage terms of the managers perceiving both of these risks (9.4% and 25%) while 
managers with mixed cultures were more aware that insufficient discipline and 
standardisation resulted in the risk of failure for an ERP implementation systems than a 
lack of management of change (46.8% and 45.5% respectively). It was also found that a 
higher number of individualist managers (ranging from 81.8% to 100%), and 
egalitarians (ranging from 85.7% to 97.6%), than fatalists (ranging from 25% to 75%), 
hierarchists (ranging from 43.8% to 78.1%), and mixed cultures (ranging from 66.8%, 
to 81.6%) perceived that unclear or misunderstood users’ requirements, a lack of user 
experience, lack of ability to recruit and retain qualified ERP systems developers, lack 
of business analysts with business and technology knowledge, failure to mix internal 
and external expertise effectively, and users’ resistance to change were major barriers to 
the successful implementation of ERP. 
 
However, results from the Kruskal-Wallis test indicated that there were statistically 
significant differences between managers from different culture groups in terms of their 
perceptions of the risks of: failure to redesign business processes and carry out major 
customisation of the ERP (p=0.000), lack of management of change (p=0.000), 
insufficient discipline and standardisation (p=0.000), unclear or misunderstood users’ 
requirements (p=0.000), resistance to change (p=0.000),  lack of ability to recruit and 
retain qualified ERP systems developers (p=0.000), lack of business analysts with 
business and technology knowledge (p=0.010), failure to mix internal and external 
expertise effectively (p=0.040), as major barriers to the successful implementation of an 
ERP. However, no significant differences were found for the risk factor of a lack of user 
experience (p=0.302). 
 
The statistics revealed that the egalitarians (85.7% and 95.2%) scored higher than other 
cultures in their perceptions that a lack of involvement of users in the ERP system, and 
ineffective communication between users were critical and could cause the failure of an 
ERP implementation. On the contrary, the individualists (18.2%) were less likely to 
perceive ineffective communications between ERP users as a risk and hierarchists 
(12.5%) were the lowest in terms of their perceptions of the importance of a lack of 
involvement of users in the success of ERP systems. The Kruskal-Wallis test results 
showed that statistically significant differences between managers from different culture 
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groups in terms of perceiving a lack of involvement of users in the ERP system 
(p=0.000) and ineffective communication between users (p=0.000) as risks. 
 
Generally, it is clear from Table 7-12 that egalitarian and individualist managers were 
the managers (90.5% and 81.8% respectively) in Jordan organisations most concerned 
with the risk factors associated with implementing ERP systems whilst hierarchists and 
mixed culture managers, less than egalitarian and individualist managers (68.8% and 
71.4% respectively) believed that the overall implementation of an ERP system was 
risky. The fatalists scored the lowest of them all (50%) in terms of their perceptions of 
ERP implementation risk factors.  
 
In brief, the results showed, when comparing managers with different types of culture 
(hierarchists, individualists, egalitarians, fatalists and mixed cultures) that there was 
significant differentiation in their perceptions of all of the risk factors which were likely 
to occur during the implementation of ERP systems, with the exception of the lack of 
users’ experience where no significant differences were found among managers with 
different cultures. Therefore, hypothesis H3a that said: “There is a significant difference 
between managers in terms of their different cultures and their perceptions of patterns 
of risk factors associated with ERP implementation” is supported for 17 risk factors but 
not supported for one, namely the lack of users’ experience. In other words, it is clear 
that the type of culture has an influence on managers in terms of their perceptions of the 
risk factors associated with the implementation of ERP systems. However, culture does 
not have an effect on their perception concerning the lack of users’ experience which 
means that the perceptions of this risk factor are similar in managers regardless of their 
culture.  
 
Comparing the mean ranks, individualist and egalitarian managers were more likely 
than other managers to perceive 9 factors associated with the implementation of ERP 
systems as risks since they scored a higher mean rank. Those risk factors were: failure 
to redesign business processes and make major customisation of the ERP, lack of 
change management, insufficient discipline and standardisation, unclear or 
misunderstood users’ requirements, resistance of users, lack of users’ experience, lack 
of ability to recruit and retain qualified ERP systems developers, lack of business 
analysts with business and technology knowledge, and failure to mix internal and 
external expertise. However, egalitarians gained a higher mean rank than other 
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managers regarding ineffective communication between users, and the lack of 
involvement of users in the ERP systems.  
Regarding the mean rank of other risk factors, hierarchists had a higher mean rank than 
other managers regarding their perception of the difficulties in understanding and using 
ERP systems. Also, hierarchists and individualist managers were more likely to 
perceive 4 risk factors associated with the implementation of ERP systems than 
egalitarians, fatalists and mixed cultures. These four factors were: lack of agreement on 
project goals, lack of an effective project management methodology, lack of a 
champion, and lack of top management support. Hierarchists and egalitarians were the 
managers most likely to perceive that insufficiency of resources and insufficient training 
of end-users as risks factors that could make an ERP system fail. 
 
Table 7-12: Differences in perceptions of risk factors during the implementation of an 
ERP system according to types of culture 
Risk factors during 
implementation of ERP 
systems 
culture N 
Frequency Mean rank Asymp. Sig. 
disagree Neutral agree 
1. Difficulties in understanding  
and using ERP systems  
Hierarchists 32 




8(72.7%) 2(18.2%) 1(9.1%) 67.55 
Egalitarians 42 
29 (69.0%) 4 (9.5%) 9 (21.4%) 65.48 
Fatalists 4 
2 (50.0%) - 2 (50.0%) 70.13 
Mixed 77 
36(46.8%) 8(10.4%) 33(42.9%) 86.12 
2. Failure to redesign business 
processes and make major 
customisation of ERP 
Hierarchists 32 
21 (65.6%) 2 (6.3%) 9 (28.1%) 48.23 
0.000 
Individualists 11 
- - 11 (100.0%) 95.86 
Egalitarians 42 - - 
42 (100.0%) 118.49 
Fatalists 4 - 
3 (75.0%) 1 (25.0%) 48.38 
Mixed 77 
16 (20.8%) 11 (14.3%) 50 (64.9%) 79.13 
3. Lack of top management 
support 
Hierarchists 32 
1 (3.1%) 1 (3.1%) 30 (93.8%) 108.08 
0.000 
Individualists 11 
- - 11 (100.0%) 123.36 
Egalitarians 42 
27 (64.3%) 9 (21.4%) 6 (14.3%) 40.76 
Fatalists 4 
- - 4 (100.0%) 102.00 
Mixed 77 
16 (20.8%) 8 (10.4%) 53 (68.8%) 89.94 
4. Insufficiency of resources Hierarchists 32 
- 4 (12.5%) 28 (87.5%) 94.05 
0.000 
Individualists 11 
10 (90.9%) 1 (9.1%) - 15.36 
Egalitarians 42 
5 (11.9%) 2 (4.8%) 35 (83.3%) 101.19 
Fatalists 4 
- 2 (50.0%) 2 (50.0%) 86.00 
Mixed 77 
14 (18.2%) 9 (11.7%) 54 (70.1%) 79.07 
5. Lack of management of Hierarchists 32 
26 (81.3%) 3 (9.4%) 3 (9.4%) 42.91 
0.000 
Individualists 11 
3 (27.3%) 2 (18.2%) 6 (54.5%) 106.91 
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change Egalitarians 42 
4 (9.5%) 3 (7.1%) 35 (83.3%) 114.71 
Fatalists 4 
1 (25.0%) 2 (50.0%) 1 (25.0%) 70.25 
Mixed 77 
31 (40.3%) 11 (14.3%) 35 (45.5%) 80.69 
6. Insufficient discipline and 
standardisation 
Hierarchists 32 
28(87.5%) 1 (3.1%) 3(9.4%) 39.08 
0.000 
Individualists 11 
4 (36.4%) - 7(63.6%) 97.36 
Egalitarians 42 
4 (9.5%) 4 (9.5%) 34 (81.0%) 115.11 
Fatalists 4 
1 (25.0%) 2 (50.0%) 1 (25.0%) 72.00 
Mixed 77 
29 (37.7%) 12 (15.6%) 36 (46.8%) 83.34 
7. Unclear/ misunderstood 
users’ requirements 
Hierarchists 32 
8 (25.0%) 4 (12.5%) 20 (62.5%) 63.02 
0.000 
Individualists 11 
1 (9.1%) - 10 (90.9%) 110.91 
Egalitarians 42 
1 (2.4%) 1 (2.4%) 40 (95.2%) 105.43 
Fatalists 4 
- 1 (25.0%) 3 (75.0%) 70.63 
Mixed 77 
13 (16.9%) 9 (11.7%) 55 (71.4%) 76.81 
8. Lack of champion Hierarchists 32 
- 3 (9.4%) 29 (90.6%) 116.02 
0.000 
Individualists 11 
3 (27.3%) - 8 (72.7%) 92.91 
Egalitarians 42 
23 (54.8%) 7 (16.7%) 12 (28.6%) 60.74 
Fatalists 4 
2 (50.0%) - 2 (50.0%) 53.13 
Mixed 77 
25 (32.5%) 11 (14.3%) 41 (53.2%) 82.64 
9. Lack of agreement on 
project goals 
Hierarchists 32 
- 2 (6.3%) 30 (93.8%) 115.61 
0.000 
Individualists 11 
2 (18.2%) - 9 (81.8%) 99.00 
Egalitarians 42 
19 (45.2%) 9 (21.4%) 14 (33.3%) 60.24 
Fatalists 4 
2 (50.0%) - 2 (50.0%) 49.00 
Mixed 77 
17 (22.1%) 15 (19.5%) 45(58.4%) 82.42 
10. Lack of effective project 
management methodology 
Hierarchists 32 





9 (81.8%) 94.50 
Egalitarians 42 




2 (50.0%) 51.38 
Mixed 77 
17 (22.1%) 16 (20.8%) 44 (57.1%) 82.12 
11. Insufficient training of 
end-users 
Hierarchists 32 
- 1 (3.1%) 31 (96.9%) 92.50 
0.030 
Individualists 11 
1 (9.1%) - 10 (90.9%) 74.36 
Egalitarians 42 
1 (2.4%) - 41 (97.6%) 94.42 
Fatalists 4 
2 (50.0%) - 2 (50.0%) 28.50 
Mixed 77 





13 (40.6%) 5 (15.6%) 14 (43.8%) 66.00 
0.000 
Individualists 11 
9 (81.8%) - 2 (18.2%) 25.86 
Egalitarians 42 
2 (4.8%) - 40 (95.2%) 116.01 
Fatalists 4 
1 (25.0%) - 3 (75.0%) 69.13 
Mixed 77 
22 (28.6%) 12 (15.6%) 43 (55.8%) 82.02 
13. Resistance of users Hierarchists 32 
13 (40.6%) 5 (15.6%) 14 (43.8%) 58.27 
0.000 
Individualists 11 
- - 11 (100.0%) 115.23 
Egalitarians 42 - 




3 (75.0%) - 1 (25.0%) 33.50 
Mixed 77 
12 (15.6%) 9 (11.7%) 56 (72.7%) 79.44 
14. Lack of involvement of 
users in the ERP system 
Hierarchists 32 
25 (78.1%) 3 (9.4%) 4 (12.5%) 53.11 
 
 
0.000 Individualists 11 8 (72.7%) 1 (9.1%) 2 (18.2%) 53.73 
Egalitarians 42 
3 (7.1%) 3 (7.1%) 36 ( 85.7%) 123.86 
Fatalists 4 
2 (50.0%) - 2 (50.0%) 83.38 
Mixed 77 
37 (48.1%) 8 (10.4%) 32 (41.6%) 78.38 
15. Lack of user experience Hierarchists 32 
4 (12.5%) 3(9.4%) 25 (78.1%) 84.00 
0.302 
Individualists 11 
- 1 (9.1%) 10 (90.9%) 92.09 
Egalitarians 42 
1 (2.4%) - 41 (97.6%) 91.90 
Fatalists 4 
1 (25.0%) 1 (25.0%) 2 (50.0%) 45.00 
Mixed 77 
7 (9.1%) 7 (9.1%) 63 (81.8%) 79.48 
16. Lack of ability to recruit 
and retain qualified ERP 
systems developers                                                                                                          
Hierarchists 32 
5 (15.6%) 9 (28.1%) 18 (56.3%) 73.67 
0.000 
Individualists 11 
1 (9.1%) - 10 (90.9%) 108.59 
Egalitarians 42 
1 (2.4%) 5 (11.9%) 36 (85.7%) 105.42 
Fatalists 4 
3 (75.0%) - 1 (25.0%) 37.63 
Mixed 77 
6 (7.8%) 20 (26.0%) 51 (66.2%) 74.43 
17. Lack of business analysts 
with business and technology 
knowledge                                                      
Hierarchists 32 




- 2 (18.2%) 9 (81.8%) 92.68 
Egalitarians 42 - 




2 (50.0%) 45.00 
Mixed 77 
6 (7.8%) 8 (10.4%) 63(81.8%) 77.00 
18. Failure to mix internal and 
external expertise effectively                                               
Hierarchists 32 
5 (15.6%) 3 (9.4%) 24 (75.0%) 79.52 
0.040 
 
Individualists 11 - 
1(9.1%) 10 (90.9%) 104.41 
Egalitarians 42 - 




2 (50.0%) 46.13 
Mixed 77 
10 (13.0%) 9 (11.7%) 58 (75.3%) 77.01 
Overall total of ERP 
implementation risks 
Hierarchists 32 - 
10 (31.3%) 22 (68.8%) 75.97 
0.004 
Individualists 11 - 
2 (18.2%) 9 (81.8%) 86.64 
Egalitarians  42 - 
4 (9.5%) 38 (90.5%) 106.25 
Fatalists  4 
1 (25.0%) 1 (25.0%) 2 (50.0%) 40.00 
Mixed 77 
1 (1.3%) 21(27.3%) 55 (71.4%) 76.03 
 
7.7.6 Statistical findings regarding differences in perception of ERP operational 
risks according to culture (H3b) 
Cross tabulation and the Kruskal Wallis test were used in order to investigate whether 
there were any significant differences among the different culture groups of managers 
(hierarchists, individualists, egalitarians, fatalists and mixed cultures) in terms of their 
perceptions of each risk factor related to the operation of ERP systems. The results of 
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the cross tabulation and the Kruskal-Wallis test are presented in Table 7-13. By 
reviewing Table 7-13, a moderate differentiation was found in the perception of risks 
related to ERP operation according to different cultures. It was obvious that hierarchists 
(69.4%) perceived as slightly higher than egalitarians, the mixed culture group and 
individualists (54.8%, 53.2% and 45.5% respectively) that working with two systems in 
parallel (the old system and the ERP system) could make the operation of ERP less 
risky; just 25%  of  fatalists recognised this as a risk factor. Also, the majority of 
hierarchists (93.8%) believed that sharing passwords among ERP users is more likely  
to allow fraud to occur and that this could affect the integrity of a company’s 
information. Conversely, the lowest proportion of individualist mangers (9.1%), and 
around half of fatalists, egalitarians and mixed cultures (50%, 47.6% and 46.8% 
respectively) believed that sharing passwords among ERP users was a major security 
risk which increased the possibility of fraud occurring. Table 7-13 shows that a higher 
number of hierarchist managers (ranging from 78.1% to 81.3%) than individualists 
(ranging from 54.5% to 63.6%), egalitarians (ranging from 61.9% to 71.4%), fatalists 
(25% ) and mixed cultures (ranging from 55.8%, to 70.1%) perceived the following as 
risk factors: namely, incorrect entry of data, repetition of errors, flowing of errors, and 
illogical processing. They were aware that those risk factors had a major potential to 
cause financial misstatements. However, the Kruskal-Wallis test results indicated that 
there were statistically significant differences between managers from different culture 
groups in terms of their perceptions of the risk factors related to sharing passwords 
among users (p=0.000) and incorrect entry of data (p=0.043), while no significant 
differences were found for their perceptions of working with two systems in parallel 
(p=0.065), repetition of errors (p=0.056), flowing of errors (p=0.071)and illogical 
processing (p=0.473). 
 
Concerning the suitability of ERP software and ERP security risks, it was observed that 
a great number of hierarchists, individualists, egalitarians and mixed cultures perceived 
both of these risks to be at the same level of importance with only slight differences. On 
the other hand, 25 % of fatalists felt that if the ERP software was suitable for the 
company and met all its needs, the possibility of the ERP operation failing was reduced. 
They also realised that unauthorised access to data or to the system by outsiders 
(hackers) or insiders (employees) was a major risk associated with operating an ERP 
system as this could cause major losses to a company and have a direct impact on the 
company’s financial statements. Conversely, a low proportion of hierarchists, 
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individualists, egalitarians and managers with mixed cultures (18.8%, 9.1%, 11.9% and 
11.7% respectively) thought that the output information provided by an ERP system 
was often inaccurate, too late to be useful, inconsistent and incomplete; none of the 
fatalists perceived this.  However, the Kruskal-Wallis test results indicated that there 
was a statistically significant difference between managers from different culture groups 
in terms of their perceptions of the risks related to ERP security risks (p=0.031) while 
no significant differences were found regarding their perceptions of the suitability of 
ERP software (p=0.031), and a lack of ERP  information quality (p=0.794). 
 
Overall, it is clear from the analysis that hierarchist managers in Jordan organisations, 
who scored the highest (75%), who were most concerned with the risk factors 
associated with the operation of ERP systems, while egalitarians, mixed cultures and 
individualists (58.4%, 57.1% and 45.5% respectively) believed that, overall, the 
operation of ERP systems is risky; none of the fatalists perceived risk factors that could 
impact on the operation of ERP systems.  
 
In brief, it was expected that the perception of risk factors associated with the operation 
of ERP systems would be different among different groups relating to managers’ 
culture.  However, the results, which came from comparisons between managers with 
different cultures (hierarchists, individualists, egalitarians, fatalists and mixed cultures) 
showed that there was significant differentiation in perceptions, where the p-value was 
less than 0.05, concerning only three of the 9 risk factors related to the operation of ERP 
systems: namely, ERP security risks, sharing passwords among ERP users and incorrect 
entry of data.  
 
Regarding the other six risk factors, there were no significant differences in the 
perceptions of all the other ERP risk factors among the managers with different 
cultures. These can be seen in Table 7-13. Therefore, hypothesis H3b that stated: “There 
is a significant difference between managers’ different types of culture and their 
perceptions of patterns of the risk factors associated with ERP operation” is supported 
for three risk factors but not supported for the other six. In other words, it is clear that 
different types of culture have an influence on managers’ perceptions of three risk 
factors associated with the operation of ERP systems but do not have an effect on their 
perceptions of other risk factors where the perceptions of these risk factors are similar 




Table 7-13: Differences in perceptions of risk factors during the implementation of ERP 
according to types of culture 
Risk factors during 







disagree neutral agree 
1. ERP software 
suitability 
 
Hierarchists 32 3 (9.4%) 4 (12.5%) 25 (78.1%) 82.83 
0.073 
 
Individualists 11 - 2 (18.2%) 9 (81.8%) 95.32 
Egalitarians 42 1 (2.4%) 5 (11.9%) 36 (85.7%) 93.74 
Fatalists 4 1 (25.0%) 2 (50.0%) 1 (25.0%) 28.25 
Mixed 77 3 (3.9%) 9 (11.7%) 65 (84.4%) 79.38 
2. Working with two 
systems in parallel 
 
Hierarchists 32 7 (21.9%) 4 (12.5%) 21 (65.6%) 95.58 
0.065 
 
Individualists 11 6 (54.5%) - 5 (45.5%) 58.91 
Egalitarians 42 17 (40.5%) 2 (4.8%) 23 (54.8%) 77.08 
Fatalists 4 3 (75.0%)  1 (25.0%) 46.50 
Mixed 77 32 (41.6%) 4 (5.2%) 41 (53.2%) 87.42 
3. Security risks 
 
Hierarchists 32 2 (6.3%) 7 (21.9%) 23 (71.9%) 74.64 
0.031 
 
Individualists 11 - 3 (27.3%) 8 (72.7%) 75.68 
Egalitarians 42 - 2 (4.8%) 40 (95.2%) 97.96 
Fatalists 4 2 (50.0%) 1 (25.0%) 1 (25.0%) 27.88 
Mixed 77 4 (5.2%) 11 (14.3%) 62 (80.5%) 83.30 
4. Sharing passwords 
 
Hierarchists 32 - 2 (6.3%) 30 (93.8%) 125.81 
0.000 
 
Individualists 11 8 (72.7%) 2 (18.2%) 1 (9.1%) 39.77 
Egalitarians 42 18 (42.9%) 4 (9.5%) 20 (47.6%) 67.98 
Fatalists 4 2 (50.0%) - 2 (50.0%) 60.25 
Mixed 77 27 (35.1%) 14 (18.2%) 36 (46.8%) 81.84 
5. Incorrect entry of data 
 
 
Hierarchists 32 6 (18.8%) - 26 (81.3%) 104.55 
0.043 
Individualists 11 4 (36.4%) - 7 (63.6%) 72.45 
Egalitarians 42 11 (26.2%) 4 (9.5%) 27 (64.3%) 77.50 
Fatalists 4 2 (50.0%) 1 (25.0%) 1 (25.0%) 47.13 
Mixed 77 16 (20.8%) 7 (9.1%) 54 (70.1%) 81.49 
6. Repetition of errors 
 
 
Hierarchists 32 3 (9.4%) 3 (9.4%) 26 (81.3%) 102.69 
0.056 
 





Comparing the mean rank, hierarchist managers are more likely than other managers to 
perceive six of the factors associated with the operation of ERP systems as risks since 
they have the highest mean rank. Those risk factors were: working with two systems in 
parallel, sharing passwords among users, incorrect entry of data, repetition of errors, 
flowing of errors, and illogical processing.  In terms of the mean rank of the other three 
risk factors, the mean rank for each culture (egalitarians, individualists, hierarchists and 
mixed cultures) regarding their perceptions of the suitability of ERP software, ERP 
security risks, and the quality of output information of ERP systems, these appear to be 
Egalitarians 42 11 (26.2%) 1 (2.4%) 30 (71.4%) 80.06 
Fatalists 4 3 (75.0%) - 1 (25.0%) 40.00 
Mixed 77 18 (23.4%) 6 (7.8%) 53 (68.8%) 80.68 
7. Flowing of errors 
 
Hierarchists 32 6 (18.8%) 1 (3.1%) 25 (78.1%) 100.97 
0.071 
 
Individualists 11 4 (36.4%) 1 (9.1%) 6 (54.5%) 71.45 
Egalitarians 42 10 (23.8%) 6 (14.3%) 26(61.9%) 74.56 
Fatalists 4 3 (75.0%) - 1 (25.0%) 48.38 
Mixed 77 18 (23.4%) 7 (9.1%) 52 (67.5%) 84.66 
8. Illogical processing 
 
Hierarchists 32 5 (15.6%) 1 (3.1%) 26 (81.3%) 93.41 
0.473 
 
Individualists 11 4 (36.4%) - 7 (63.6%) 84.27 
Egalitarians 42 10 (23.8%) 6 (14.3%) 26 (61.9%) 79.99 
Fatalists 4 3 (75.0%) - 1 (25.0%) 50.38 
Mixed 77 18 (23.4%) 16 (20.8%) 43 (55.8%) 82.91 
9. Information quality Hierarchists 32 23 (71.9%) 3 (9.4%) 6 (18.8%) 85.77 0.794 
 
Individualists 11 9 (81.8%) 1 (9.1%) 1(9.1%) 79.27 
Egalitarians 42 30 (71.4%) 7 (16.7%) 5 (11.9%) 79.74 
Fatalists 4 4 (100.0%) - - 60.63 
Mixed 77 57 (74.0%) 11 (14.3%) 9 (11.7%) 86.40 
Overall total:  risks  
ERP of operation  
Hierarchists 32 2 (6.3%) 6 (18.8%) 24 (75.0%) 102.67 
0.011 
Individualists 11 3 (27.3%) 3 (27.3%) 5 (45.5%) 64.14 
Egalitarians 42 6 (14.3%) 12 (28.6%) 24 (57.1%) 80.33 
Fatalists 4 2 (50.0%) 2 (50.0%)  24.38 
Mixed 77 8 (10.4%) 24 (31.2%) 45 (58.4%) 83.10 
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approximately in the same mean rank while it seems that fatalists achieved the lowest 
mean rank for all those risk factors above. 
7.8 Summary  
This chapter has presented the statistical analysis of the quantitative data collected using 
a questionnaire. The descriptive study showed that 14 out of 18 risk factors associated 
with the implementation of ERP systems and studied in this research, were considered 
important as more than half of the managers agreed that these were risk factors. 
Moreover, eight out of nine risk factors associated with the operation of ERP systems 
were seen as important since more than half of managers agreed that these were risk 
factors. 
 
By analysing the questionnaire data using cross tabulation, and the Mann-Whitney and 
Kruskal-Wallis tests, it was revealed that there is a gap among managers in terms of 
their perceptions of the risk factors associated with the implementation and operation of 
ERP systems. The culture of managers was the factor that showed most difference 
between the managers according to their perceptions of the risk factors associated with 
the implementation and operation of ERP systems. It was also observed that there was 
significant differentiation in terms of the managers’ perceptions of all of the risk factors 
that could occur during the implementation of ERP systems, except lack of users’ 
experience where no significant difference was found among managers from a point of 
view of different cultures. In contrast, only three risk factors relating to the operation of 
ERP systems revealed differences among the managers with different types of culture.  
 
Relating to the managers’ ERP expertise, significant differences were found in their 
perceptions of ten risk factors associated with the implementation of ERP systems and 
six risk factors related to their operation. On the other hand, only four risk factors which 
could occur during the implementation of an ERP system and six factors relating to the 
operation of an ERP were perceived significantly differently among managers with 
different jobs or professions. 
 
Finally, this chapter also showed those risk factors that were perceived as most 
important by each group of managers with different jobs/professions (IT managers, 
financial accounting managers, audit managers and other managers), different levels of 
ERP expertise (high or low), types of culture (hierarchist, individualist, egalitarian 
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fatalist and mixed). Now the implications of the results of the analysis of the qualitative 




































8 Chapter Eight: Discussion of empirical findings (interviews and 
survey) 
8.1 Introduction: 
Organisations are still experiencing failure with ERP systems in terms of both the 
implementation and/or the operation of these systems in spite of the fact that most of the 
risk factors which could lead to such failure have been identified in previous studies. So 
why are organisations still failing with these systems? Are they making the same errors 
over and over again? Is something wrong with the systems or is something wrong with 
the implementation or operation? This research has attempted to expand the existing 
research into ERP risk factors by integrating those aspects that have not previously been 
given much attention in order to answer the questions above. The perception and 
recognition of ERP risk factors are believed by the researcher to be significant to 
achieve a successful ERP implementation and operation and should also reduce the rate 
of failure of these systems. However, no research has examined empirically risk 
perception issues regarding ERP. Therefore, as presented in Chapter One, the purpose 
of this research was to understand the risk factors associated with the implementation 
and operation of ERP systems from the perspective of managers in Jordan. In particular, 
the research was concerned to investigate how managers in Jordan perceived those risk 
factors and what, from their point of view, were most important of these risk factors.  
Also, this research aimed to investigate the extent to which those risk factors were 
perceived by different groups of managers, why their perceptions were either different 
or similar, and whether their profession, ERP expertise and culture had an effect on their 
perceptions of the ERP risk factors. In order to achieve these research objectives, the 
researcher conducted an exploratory pilot study by carrying out semi-structured 
interviews and a survey by designing a questionnaire.  
 
Drawing on the analysis of both the qualitative and quantitative data, this chapter 
discusses the issues and themes that were presented in Chapters Six and Seven, and 
shows how these results link with the discussion of the literature review presented in 
Chapters Two, Three and Four, together with the research objectives mentioned in 
Chapter One. The results are discussed in the context of the research questions. Based 
on the nature of the research questions of this thesis, the following discussion 
concentrates on (1) understanding and classifying the risk factors associated with the 
  
 249 
implementation and operation of ERP systems from the most to the least important 
factors from the point of view of managers in Jordan; and (2) the impact of the culture, 
ERP expertise and profession of the managers on their perception of those risk factors 
that could lead to failure in the implementation and operation of ERP systems.  
8.2 Risk factors associated with the implementation and operation of ERP 
systems 
The first aim of this research was to investigate the risk factors that could lead to the 
failure of the implementation and operation of ERP systems. This section gives some 
brief information about what risk factors affect the failure or success of ERP systems’ 
implementation and operation in Jordan, and how these could be managed. By 
reviewing the literature and conducting semi-structured interviews with managers who 
have had experience of ERP systems to address this research issues, it was revealed that 
ERP systems have been implemented for more than 13 years in  the large, medium 
companies in Jordan, and they have been adopted in different sectors such as 
manufacturing, service and finance. Organisations in Jordan have implemented products 
from a range of vendors, such as Oracle, SAP, Baan, JD. Edwards, and other providers 
such as Great Plains, Acc-Pac, Navision, Axapta, Scala and Ross. Majority of the 
Jordanian companies have implemented ERP systems for many reasons that can be 
summarized as follows: 
 
1- Get rid of the old legacy systems. 
2- Obtain an international integrating solution. 
3- Operate their business more efficiently. 
4- Compete effectively with rival companies. 
5- Acquire one database since the volume of data was too high in their company. 
6- Obtain accurate data and information on time. 
7- Produce financial reports they required quickly and easily. 
During the interviews, some interviewees claimed that implementing an ERP system 
has had a positive impact on companies. The system has fulfilled the companies’ 
requirements, and they have achieved many great benefits from implementing the ERP 
program. However, other Jordanian companies showed low satisfaction with these 
systems because the benefits were not up to the expectations (or very few). 
Implementation and operation of ERP systems have been one of the most significant 
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challenges for most of the organisations in different countries in the world (Fahy, 2001). 
Davenport (1998) and Wright and Wright (2002) argue that implementing ERP systems 
is a never-ending struggle. Implementing and operating these systems have produced 
many risks related to the way of implementing ERP systems, complexity of these 
systems, people, and knowledge. As for Jordanian companies, there are many concerns 
about the implementation of ERP systems because such systems are unfamiliar in the 
Kingdom. Consequently, managers and decision-makers will be confused because they 
do not have enough information about ERPs so that they feel inconvenient to implement 
these systems.   
 
In spite of the fact that organizations in Jordan are generally enthusiastic about the 
adoption of ERP systems, they have been struggling with implementation of these 
systems. Interviewees pointed out ERP systems were not often suitable for companies in 
Jordan because they consider them as western software. Rabaai (2009) notices that the 
Jordanian organizations usually suffer from a cultural clash when ERP systems are 
inconsistent with the Jordanian culture. Since ERP systems are designed in developed 
countries, it seems to be particularly specialised for such countries, not developing ones. 
ERP systems are western systems and so they may be more suitable for companies in 
the West rather than companies in the Middle East where each company has its own 
policy, procedure, and its own way of dealing with the system. Molla and Loukis (2005, 
p.3) point out that,“As ERP systems diffuse into developing countries, it is essential to 
be aware of the implications of cultural assumptions embedded in ERP software and 
those reflected in developing country organisations. Such awareness can assist in 
assessing ERP suitability; in devising mechanism to mitigate the impact of cultural 
misfit; and in increasing value from relatively expensive ERP investments.”  A review 
of the literature (e.g. Soh, Kien et al. 2000; Van Everdingen, Van Hillegersberg et al. 
2000; Hong and Kim 2002) emphasizes that some countries in Asia and the Middle East 
may not have sufficient capabilities to use such systems because they face problems 
regarding a mismatch with local, cultural, economic, and regulatory requirements. Each 
country has its own specificities: organizational, cultural, political and economic. 
Avison and Malaurent (2007) found out that the main reasons for making 
implementation of ERP systems unsuccessful are the national cultural factors. Huang 
and Palvia (2001) also argue that implementation of ERP systems in developing 
countries faces many obstacles due to the national and organisational culture. These 
obstacles can be summarized as economic status and growth, infrastructure, government 
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regulation, low IT maturity, small firm size, and lack of process management and BPR 
experience. However, selecting an inappropriate ERP system which does not meet all 
the needs of the company is one crucial aspect that was considered and perceived by 
managers to be a risk factors that might cause the implementation of ERP systems to 
fail. Thus, mismatches between organisational requirements and ERP systems require a 
lot of changes to be made to the company’s business processes which, in turn, could 
increase the possibility of ERP failure (Hong, 2002). Conversely, a misfit could lead the 
companies to carry out a major customisation instead of reengineering their business 
processes to fit the ERP systems. Rabaai (2009, p.11) reports that the “lack of fit with 
organisational culture is indicated by the extensive customisations that were required in 
the Jordanian organisations surveyed.”  
 
Customisation is a major risk factor that can make the implementation of ERP systems 
fail in many Jordanian companies. Reengineering the company’s business processes to 
fit the ERP processes is recommended instead. This result is also supported by Sumner 
(2000), Wright and Wright (2002) and Huang et al. (2004). This study found out that 
there is a critical difference of opinion among interviewed managers, particularly 
between the IT managers and other managers (e.g., financial accounting managers, HR 
managers, production managers and internal auditing managers). Customisation was 
recognised and accepted by IT managers as risky, while it was not recognised as a risk 
factor by other managers. IT managers claimed that customisation caused many 
problems with regards to the performance of ERP systems in the company, and that it 
costed the company a huge amount of money and more time to implement these 
systems while it eliminated their benefits. This also has been confirmed by Rabaai 
(2009).  ERP systems are designed in a standard way and these systems are designed to 
suit the business processes of most companies, but, in some cases, the ERP systems do 
not fully correspond with the business processes of the company. Here, the company 
should change its business processes instead of modifying the ERP systems. 
Consequently, a failure to reengineer business processes and carry out major 
customisation will most probably have an effect on the accuracy of the information 
produced within these systems; this may then lead to financial misstatements. Such a 





Similarly, on organizational risks, IT managers rather than financial accounting 
managers and other managers perceived lack of top management support as one of the 
risk factors that could hinder effective ERP implementation in Jordan. Top management 
should be involved in each stage of an implementation so there should be regular 
meetings (weekly or monthly) in order to control the progress of project, make sure that 
everything is happening on time, identify difficulties and problems, and make 
recommendations. This finding is in agreement with the results of Kweku Ewusi-
Mensan (1997) Bingi et al. (1999), Al-Mudimigh et al. (2001) and Al-Mashari et al. 
(2003b). In most of the Middle East countries, particularly Jordan, Rabaai (2009, p.11) 
found that “top management consider themselves to have more important obligations, 
responsibilities, and meetings. Consequently, top management often develop report 
mechanisms to keep them informed of a project’s progress without any actual and deep 
involvement in the project.” However, a lack of top management support is also more 
likely to increase the resistance of users to accepting these systems, a lack of change 
management, and delay in completing the implementation of the ERP system as 
scheduled. 
 
The potential of failure of ERP systems are not attributable only to the factors related to 
organizational, project management, and technical skill. This study addresses other risk 
factors associated with users (see Table 8.1), and they found to be important risk factors 
that can cause the failure of the implementation of the ERP system.  While it is reported 
in the literature that ERP systems are complex (Brown 1997; Bingi, Sharma et al. 1999; 
O'Leary 2000; Soh, Kien et al. 2000), this study found that minority of the participants 
agreed that ERP systems are complex and difficult to understand. They believed that 
employees find it difficult to get the ERP system to do what they want it to do, and they 
said that learning to use the ERP system had been difficult for employees. One of the 
explanations for these results could be related to sample selection. The participants in 
this research are managers with ERP experience working in different departments (such 
as IT managers, auditors, and financial and accounting managers) in Jordanian 
companies. Thus, it is noticeable that IT managers, rather than accounting financial 
managers, auditing managers, and other managers, did not perceive difficulties in 
understanding and using ERP systems which can be an important risk factor that could 
make the implementation of ERP systems fail. On contrary, Rabaai (2009) showed that 




On the users’ aspects, difficulties of understanding ERP systems could be due to the fact 
that insufficient training of users, lack of users’ involvements in the ERP systems, 
resistance of user and lack of users experience within ERP systems. What is more, this 
study found out that insufficient training of end-users is the major risk factor that could 
threaten the implementation of ERP systems as well as increase the possibility of 
entering incorrect or inaccurate data into the systems; this, in turn, might lead to the 
flowing of errors with or without being discovered. Finally, this could produce incorrect 
information resulting in financial misstatements being made. This result is consistent 
with those of Wright and Wright (2002). Rabaai (2009)  mentioned that the issue in 
Arabic organizations is that they lower down the importance of the tarining users 
effectively in order to reduce the the potential of failure ERP implementation. Rabaai 
(2009, p.9) also said that Arabic organizations consider “training end-users as an 
additional cost to be avoided as much as possible. As a cheaper substitute to training, 
organisations often provide end-users with printed manuals describing the system’s 
functionality, as happened in the majority of organisations surveyed here.” In this study, 
some of the managers mentioned that the training which is usually provided for users is 
basic training, not a lot of detailed information about the systems is provided. Thus, 
managers should make sure that users are well-trained and learn how to use these new 
systems effectively before they start performing their work using ERP systems. Some of 
interviewees suggested that training should be performed at different levels based on 
users experience with using computer generally and ERP systems particularly in order 
to increase their skill and knowledge with these systems.   
 
In addition to training end-users effectively, end-users should be involved and 
participate in the implementation of ERP systems. This study indicated that less than 
half of the participants perceived that lack of involvement of users in the ERP system 
was a critical risk which could cause the failure of the implementation. Parr and Shanks 
(2000), Wright and Wright (2002), Al-Fawaz et al. (2008) and Rabaai (2009 ) also 
discussed that insufficient users’ involvement in implementation of ERP system could 
enhance the risk of ERP implementation failure.  
 
Further, Resistance to ERP systems is a phenomenon that is noticed in many cultures, 
not only in Jordan.  As supported by Welti 1999; Gupta 2000; Jarrar, Al-Mudimigh et 
al. 2000; Aladwani 2001; Huang, Chang et al. 2004; Bhatti 2005, this study revealed 
that the IT managers were more concerned about the resistance of users as another 
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important risk factor that could threaten the success of an ERP system implementation 
in Jordan. The resistance of users, in turn, may be caused by users’ lack of experience 
with ERP systems, or they may be afraid that these systems will replace them 
(Aladwani 2001).  To reduce the resistance of users, there should be sufficient training 
programmes, an adequate amount of user involvement in the implementation, and 
effective communication between users. Also, managers should provide effective 
orientation concerning ERP systems, their benefits, and reasons for having these 
systems. Huang, Chang et al. (2004) mentioned that managers should spend more time 
and efforts to deflate users’ fear of ERP systems and thus reduce their resistance.   
 
Again, on the users’ aspect, this study revealed that incorrect entry of data being made 
by users is the main risk factor to be avoided in order to reduce the possibility of getting 
invalid information which leads to make an inaccurate decision. Wood and Banks 1993; 
Bragg 2001; Abu-Musa 2006 showed that incorrect entry data may increase the level of 
error in financial statements and could threaten the success of the information system . 
As supported by Musaji (2002); and Wright and Wright (2002), this study found that 
simple mistakes made by employees when they performed their work using an ERP 
system are more likely to lead to the risk of errors flowing and to serious mistakes 
which could affect financial data and financial statements. Flowing of errors is one of 
the critical risk factors that are suggested in this study, and it could have an effect on the 
operation of ERP systems, validity and reliability of financial statement. This factor is 
in agreement with Musaji (2002), Umble and Umble (2002) and Hunton et al. (2004). 
However, this study showed that, in order to reduce the number of incorrect data entries 
made by users, three issues should be considered. Firstly, the company should have an 
effective control system (Wright and Wright, 2002). Secondly, users should understand 
ERP systems and the most effective ways of performing their work correctly and 
accurately. This is supported by Kapp, Latham et al. (2001); they added that users 
should know the type and nature of the most common errors in order to avoid them. 
Third, users should be trained well and should also be involved in the ERP 
implementation. This is in agreement with the finding of Wright and Wright (2002). 
 
Further, the possibility of failure of ERP systems is not only due to the incorrect entry 
of data by users, but it is also related to security risk. This study shows that security risk 
is one of the significant risk factors which should be paid more attention to in order to 
reduce the company losses, reduce errors and fraud, and increase the validity of 
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financial statements produced by ERP systems. Some authors (Wright and Wright, 
2002; Hunton, Wright et al. 2004; Abu-Musa 2006) also claimed that security risk is a 
significant risk that could be seen in ERP systems. Unauthorized access to data or 
system by either outsider (hackers) or employees is a major security risk which results 
in errors in financial statement. Wright and Wright (2002, p.112) suggest that “financial 
statement errors may be increased if access is adequately considered during ERP 
implementation.”  
 
This study found that the perception of security risk as was viewed differently by 
different managers in Jordan. IT managers were concerned about bugs and hackers as a 
major security risk, and did not see the sharing of passwords as a major risk; while 
financial accounting managers see the biggest risk are lack of segregation of duties 
among users, unlimited access, licenses not secure, and sharing passwords among users. 
As supported by Abu-Musa (2006), financial accounting managers and audit managers 
mentioned that poor segregation of users duties and sharing passwords allow users to 
access wide data or change some data, which is a critical security risk which would 
make defalcation more likely to happen.  
 
Another interesting point found in this study is the conflict of opinion between IT 
managers and financial accounting managers regarding to the working with two systems 
in parallel, and testing ERP system before going live. on the one hand, IT managers 
believed that the working with old systems in parallel with the new ERP system after 
going live is one of the greater risk factors that could have an effect on the performance 
of ERP systems generally, and on users particularly, as this could put more pressure on 
the users, confuse them, lead them to make many mistakes, and increase the resistance 
of users. However, financial accounting managers perceived that using two systems at 
the same time is more probably to convince users towards ERP system as they give a 
chance to compare between working with the old systems and the new ones. Also, it 
increases the confidentiality with accuracy and reliability of information produced by 
these systems. 
 
On the other hand, it is very necessary to test ERP systems before going live and using 
them (Nah et al., 2001; Musaji, 2002). Since there are complex infrastructure of 
software and hardware to apply ERP systems, different types of testing are required. 
Some of these tests are functional tests be sure that business processes are working, 
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integration tests to make sure that business processes of the organization and other 
business processes are working together, and regression tests to affirm that coherent and 
repeatable outcomes can result from certain processes and data (Anderson, Nilson et al. 
2009). It was noted from the findings on this issue that there is disagreement among 
managers in Jordan. IT managers are very confident about the ERP systems, and they 
believed that the testing process is not so important because they have implemented 
them many times.  Financial managers, on the other hand, consider that testing is 
necessary before going live. They believe that to start using ERP systems without 
testing would be so risky and could lead to the repetition of errors or illogical 
processing risk. In turn, most of risk factors associated with the operation of ERP 
systems could lead to lack of accuracy and correctness of information produced by these 
systems, such as incorrect entry data, illogically processing, security risk, sharing 
passwords, working with two systems in parallel, repetition of errors, and flowing of 
errors.    
 
In brief, the results of the analysis of the qualitative data, presented in the previous six 
chapters, illustrates that risk factors which could lead to the failure of ERP systems 
seem to be mainly due to culture, human and  organisational  factors. These factors 
include understanding of these systems as well as failure to understand and manage risk 
factors. The first result from the interview data was to identify 12 risk factors that could 
lead to the failure of the implementation of an ERP system, and 9 risk factors that were 
likely to have an impact on the effectiveness of the operation of these systems. Most of 
the risk factors associated with the implementation of ERP systems are supported by the 
literature, and appear similar to the experience in the USA and Europe.  However, while 
few of the risk factors related to the operation of ERP systems exist in the current 
relevant literature, such as the suitability of the ERP system and security risks, others 
are new and have not been previously mentioned as important risk factors but which 
could make the operation (post-implementation) of ERP systems fail. These factors 
include working with two systems (old and new) in parallel, sharing passwords, 
incorrect entry data, repetition of errors, flowing of errors, illogical processing, and lack 
of information quality. These risk factors are not considered theoretically and in detail 
in the ERP literature but they were shown to be important during the pilot study. These 
risk factors are not new since they have been addressed in other studies in the area of 
information systems but they have not been mentioned as risk factors related to ERP 
systems. This thesis contributes theoretically by adding seven factors which could cause 
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the operation of ERP systems to fail. In addition, two risk factors which were not 
mentioned by managers in Jordan exist in the literature, such as lack of agreement on 
the project’s goal, and the lack of an effective project management methodology.  A 
comparison of - the risk factors for ERP implementation cited in the literature with the 
factors developed in this thesis is shown in Table 8-1 and Table 8-2. 
 
Table 8-1: Comparison of the literature-cited risk factors for ERP implementation with 
the factors developed in this thesis 




1. Difficulties in understanding  and using 
ERP systems 
(Brown 1997; Bingi, Sharma et al. 1999; O'Leary 2000; Soh, 
Kien et al. 2000; Bradford and Florin, 2003) 
2. Failure to redesign business processes and 
making major customisation of ERP 
(Sumner 2000; Wright and Wright 2002; Huang, Chang et 
al. 2004; Bradford and Florin 2003; Bancroft et al., 1998 )  
3. Insufficiency of resources (Welti 1999; Somers and Nelson 2001; Somers and Nelson 
2004; Huang, 2004)   
4. Lack of management of change 
 
(Somers and Nelson 2001; Somers and Nelson 2004; Huang, 
2004; Sumner 2000; Nah et al., 2001)  
5. Lack of top management support 
 
(Kweku Ewusi-Mensan 1997; Davenport 1998; Sumner 
2000; Somers and Nelson 2001; Umble and Umble 2002; 
Huang, Chang et al. 2004; Bingi, Sharma et al. 1999)  
6. Lack of champion (Sumner 2000; Nah, Lau et al. 2001) 
7. Ineffective communications between users (Welti 1999; Kumar and Van Hillegersberg 2000; Parr and 
Shanks 2000; Sumner 2000; Huang, 2004)  
8. Insufficient training of end-users (Wright and Wright 2002; Huang, Chang et al. 2004; 
Sumner 2000) 
9. Unclear/ misunderstanding users’ 
requirements 
(Musaji, 2002) 
10. Resistance of users (Welti 1999; Gupta 2000; Jarrar, Al-Mudimigh et al. 2000; 
Aladwani 2001; Huang, Chang et al. 2004; Bhatti 2005; 
Sumner,2000; Bradford and Florin 2003) 
11. Lack of involvement of users in the ERP 
system 
(Parr and Shanks 2000; Wright and Wright 2002; Al-Fawaz, 
Al-Salti et al. 2008) 
12. Mixed skills (Sumner 2000; Willis and Willis-Brown 2002; Bhatti 2005; 
Wright and Wright, 2001; Huang, 2004)  
 
One of the important points that is discussed here is that failure to recognise one risk 
factor could lead to a failure to be aware of the other risk factors. Consequently, this 
could have a serious effect on the implementation and/or operation of ERP systems. By 
analysing the semi-structured interviews, it was found that there are relationships within 
and between the risk factors associated with the implementation and operation of ERP 
systems. So, some of the risk factors associated with the implementation of ERP 
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systems mentioned above could lead to the occurrence of other risk factors related to 
either the implementation or the operation of these systems. Moreover, some of 
operational risk factors could have an effect on other operational risk factors, as shown 
above.  
 
Table 8-2: Comparison of literature-cited risk factors for ERP operation with the factors 
developed in this thesis 




1. ERP software suitability Soh, Kien et al. 2000; Van Everdingen, Van Hillegersberg et 
al. 2000; Hong and Kim 2002) 
 
2. Working with two systems in parallel New 
3. Security risks (Wright and Wright, 2002; Hunton, Wright et al. 2004; Abu-
Musa 2006; Musaji, 2002) 
4. Sharing passwords New 
5. Incorrect entry data (Musaji, 2002; Wright and Wright, 2002)  
6. Repetition of errors (Musaji, 2002) 
7. Flowing of errors (Musaji, 2002; Wright and Wright, 2002) 
8. Illogical processing (Musaji, 2002) 
9. Information quality (Wang , 2006 )   
 
 
Finally, it is important to understand these complex relationships within and between 
the risk factors associated with the implementation and operation of ERP systems, as 
well as the extent of the influence of each one on the others in order to increase the 
chances of success and reduce the risk of failure in the of implementation and operation 
of these systems.  
  
As shown in Chapter Three (the literature review), most previous studies focused on 
understanding either the critical success factors or risk factors that make the 
implementation of ERP systems more effective in companies. However, they did not 
pay more attention to the complex relationships between those success or risk factors. 
This current study offers only brief information about the influences of these risk factors 
on each other, since this thesis is more concerned with understanding managers’ 
perceptions of ERP risk factors and the interaction between their perception of those 
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risks and their culture, profession/job, and ERP expertise, rather than focusing on the 
importance of linkages and relationships among those risk factors.   
8.3 Perceptions of ERP implementation and operation risk factors  
The second objective of this thesis was to investigate the impact of those ERP risk 
factors perceived as significant from the point of view of managers in the Jordanian 
organisations on either ERP implementation or operation. This was achieved by 
examining both the managers’ agreement and disagreement, as well as through ranking 
the risk factors as well. A list of ERP risk factors was developed based on previous 
studies such as those of Loch, Carr et al. 1992; Sumner 2000; Wright and Wright 2002; 
Huang, Chang et al. 2004; Abu-Musa 2006 and the available literature in this area. 
However, other risk factors were suggested in the pilot study and were then included in 
the list to be investigated for the first time in the Jordanian environment. 
This study revealed that the ten most important risk factors in terms of ERP 
implementation in Jordan were: (1) insufficient training of end-users, (2)lack of user 
experience, (3) lack of business analysts with business and technology knowledge, (4) 
failure to mix internal and external expertise effectively, (5) unclear or 
misunderstanding users’ requirements, (6) resistance of users, (7) insufficient resources, 
(8) lack of ability to recruit and retain qualified ERP system developers, (9) failure to 
redesign business processes and making major customisation of the ERP system, (10) 
lack of top management support. These were perceived as the most significant risk 
factors related to the implementation of ERP systems in Jordanian companies. These 
results, however, are not consistent with other studies such as Sumner 2000; Wright and 
Wright 2002; Huang, Chang et al. 2004), since this study and each of those mentioned 
above applied different methods and technical tools to collect the data. For more details 





Figure 8-1 Difference in the importance of ERP risk factors related to the implementation of ERP systems  
from most important to less important between this research (Jordan)  and previous studies 
 
In relation to the main risk factors could threaten ERP operation from the viewpoints of 
Jordanian managers, the results of this study revealed that ERP software suitability, 
security risks, repetition of errors, incorrect entry of data, flowing of errors, illogical 
processing, working with two systems in parallel, sharing passwords, and lack of 
information quality were perceived as the most significant risk factors related to the 
operation of ERP systems in Jordanian companies.  
 
Recognising all the risk factors presented in this study would most probably lead to an 
increase the successful implementation and operation of ERP systems while, if these 
risk factors were to remain unrecognised, this could increase the probability of these 
systems failing. Wheatley (2000) pointed out that a great number of occurrence of ERP 
 
 
ERP implementation risks factor in  
Jordan  
 
1. Insufficient training of end-users 
2. Lack of user experience 
3. Lack of business analysts with business and technology 
knowledge                                                      
4. Failure to mix internal and external expertise effectively                                               
5. Unclear/misunderstood users’ requirements 
6. Resistance of users 
7. Insufficiency of resources 
8. Lack of ability to recruit and retain qualified ERP 
systems’ developers                                                                                                          
9. Failure to redesign business processes and make major 
customisation of ERP 
10. Lack of top management support 
 
             
ERP implementation risks factor in Wright 
and Wright 2002 
 
1. lack of involvement of users 
implementing these systems 
2. insufficient training 
3. failure to redesign business process 
4. major customization,  
5. Insufficient internal expertise,   
6. Lack of analysts with the knowledge of 
business and technology,  
7. Failure to mix internal and external 
expertise effectively,  
8. unable to comply with the standard which 
ERP software supports,  





ERP implementation risks factor Huang et al. 2004 
1. Lack of top management support,  
2. Ineffective communications with users, 
3. Insufficient training of end-user,  
4. Fail users to get user support, 
5. Lack of effective project management 
methodology,  
6. Attempting to build bridges to legacy 
applications,  
7. conflicts between user departments,  
8. The composition of project team member,  
9. Fail to redesign business process, 







ERP implementation risks factor Sumner 2000 
1. danger of customization, 
2. challenge of re-engineering business processes to fit the 
process which the ERP software supports,   
3. investment in recruiting and re-skilling technology 
professionals, 
4. the challenge of using external consultants and integrating 
their application-specific knowledge and technical 
expertise with existing teams,  
5. the challenge of recruiting and retaining business analysts 
who have both business knowledge and technology 
knowledge,  
6. lack of top management support,  
7. lack of champion,   
8. ineffective communications,  












failures are related to insufficient training consequently of a perception of the technical 
issues as more important than the nature of business process flows, insufficient 
resource, and inadequate training. When managers understand these risk factors well, 
and know the extent of their effect on the implementation and operation of these 
systems, they will better be able to manage. As shown in Table 8-3, fourteen ERP 
implementation risk factors were perceived as risk by more than half of the manager 
participants in Jordan, while less than half of these managers perceived the other four 
factors as risks. Besides, eight of the ERP operation risk factors were perceived as risky 
by more than half of the managers participating in the study, while less of half of the 
managers perceived the others to be risk factors.  
 
Table 8-3 Risk factors related to the implementation and operation of ERP systems from 
most important to less important 
Risk factors during the implementation of ERP 
systems 
Risk factors during the operation of 
ERP systems 
1. Insufficient training of end-users 
2. Lack of user experience 
3. Lack of business analysts with business and technology 
knowledge                                                      
4. Failure to mix internal and external expertise effectively                                               
5. Unclear/misunderstood users’ requirements 
6. Resistance of users 
7. Insufficiency of resources 
8. Lack of ability to recruit and retain qualified ERP systems’ 
developers                                                                                                          
9. Failure to redesign business processes and make major 
customisation of ERP 
10. Lack of top management support 
11. Ineffective communications between users 
12. Lack of agreement on project goals 
13. Lack of effective project management methodology 
14. Lack of champion 
15. Insufficient discipline and standardisation 
16. Lack of management of change 
17. Lack of involvement of users in the ERP system 
18. Difficulties in understanding  and using ERP systems 
 
1. ERP software suitability 
2. Security risks 
3. Repetition of errors 
4. Incorrect entry of data 
5. Flowing of errors
6. Illogical processing 
7. Working with two systems in parallel 
8. Sharing passwords 
















8.4 Differences and similarities in the perception of risk factors in the 
implementation and operation of ERP systems  
The third aim was to investigate the managers’ perceptions of risk factors related to the 
implementation and operation of ERP systems, as well as factors that could have an 
effect on their perceptions.  This study showed that there is a huge number of risk 
factors are likely lead to failure of ERP systems. All of the risk factors presented in this 
thesis should be noticed by managers in order to avoid them and achieve a successful 
and effective implementation and operation of these systems. This study revealed that 
the perception of risk factors related to the implementation and operation of ERP 
systems is different among managers. As mentioned previously, none of the previous 
studies has examined the relationship between perceptions of ERP risk factors and the 
profession, level of ERP expertise, and culture of those studied. This thesis has 
examined the effect of those factors on perceptions of ERP risk factors. The results of 
this are discussed in the following sections.   
8.4.1 Relationship between participants’ profession and perceptions of risk factors 
in the implementation and operation of ERP systems 
Based on questionnaire survey data, and the findings of cross-tabulation and the 
Kruskal-Wallis H test, it was revealed that there are significant differences among 
managers from different jobs or professions (e.g. IT managers, accounting/ financial 
managers, auditing managers, and others) in terms of their perception of Technical 
knowledge risk factors related to the implementation of ERP systems. These were: (1) 
difficulties in understanding and using ERP systems, (2) failure to redesign business 
processes and making major customisation of the ERP, (3) lack of business analysts 
with business and technology knowledge, and (4) failure to mix internal and external 
expertise. Regarding the other 14 residual risk factors, no significant differentiation was 
found in the perceptions of all the other ERP risk factors among the managers with 
different jobs or professions. In other words, there were differences among managers in 
their perceptions of some of organizational and project management risk factors but this 
difference was not considered significant in the following: (1) lack of change 
management, (2) insufficient discipline and standardisation, (3) resistance of users, (4) 
lack of a champion, (5) lack of agreement on project goals, (6) lack of effective project 
management methodology, and (7) ineffective communication between users. In the 
case of the other seven risk factors related to the implementation of ERP systems, it was 
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found that managers with different jobs recognised similar factors as important risks, 
including (1) lack of top management support, (2) insufficiency of resources, (3) unclear 
or misunderstanding users’ requirements,(4) insufficient training of end users, (5) lack 
of involvement of users in the ERP system, (6) lack of users’ experience, and (7) lack of 
ability to recruit and retain qualified ERP systems developers.  
 
Regarding the risk factors that could make the operation of ERP systems fail, this study 
clearly found significant differences between managers with different jobs in terms of 
their perceptions of six out of nine risk factors: namely, (1) working with two systems 
in parallel, (2) sharing passwords between users, (3) incorrect entry of data, (4) 
repetition of errors, (5) flowing of errors, and (6) illogical processing. However, there 
was no significant differentiation in the perceptions among the managers with different 
jobs regarding three other ERP operation risk factors: namely, ERP software suitability, 
ERP security risks, and lack of ERP information quality. In other words, there were 
similarities in perception of those three risk factors among managers but with 
differences which were not significant.  
 
By comparing IT managers, accounting /financial managers, auditing managers and 
other managers, it was found that they responded similarly to some risk factors and 
differently to the other risk factors that were likely to occur during the implementation 
and operation stages of ERP systems (see Figure 8-2). Accounting financial managers, 
auditing managers, and other managers, rather than IT managers, perceived project 
management risk as the most important risk factors that could make the implementation 
of ERP systems fail. These were:  (1) difficulties in understanding and using ERP 
systems, (2) lack of a champion, (3) lack of agreement on project goals, (4) lack of 
effective project management methodology, and (5) ineffective communication between 
users. On the other hand, IT managers were more concerned about the technical 
knowledge and organizational risk factors: (1) failure to redesign business processes and 
carrying out major customisation of the ERP, (2) lack of change management, (3) 
insufficient discipline and standardisation, (4) resistance of users, (5) lack of business 
analysts with business and technology knowledge, and (6) failure to mix internal and 
external expertise.  
 
According to the risk factors related to the operation of ERP systems, financial 
accounting managers, auditing managers, and other managers who participated in this 
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study perceived a higher level of risk with five factors in the operation of ERP systems 
compared with IT managers. These were: sharing passwords between users, incorrect 
entry of data, repetition of errors, flowing of errors, and illogical processing. IT 
managers, on the other hand, seemed to have little concern about these risk factors, but 
they perceived working with two systems in parallel as a risk could lead to operation of 




Figure 8-2 Difference and similarities in perceptions of ERP risk factors among managers with different 
jobs or professions 
 
 
       
 Others 
 
ERP implementation risks 
1. Lack of champion 
2. Lack of agreement on project goals  
3. Lack of effective project management methodology 
4. Ineffective communication between users 
 
ERP operation risks 
1. Sharing password between users 
2. Incorrect entry of data 
3. Repetition of errors 
4. Flowing of errors 
5. Illogically processing. 
 
 
             
Auditing managers 
 
                ERP implementation risks 
1. Difficulties in understanding and 
using ERP systems 
2. Ineffective communication between 
users 
 
     ERP operation risks 
1. Sharing password between users 
2. Incorrect entry of data 
3. Repetition of errors 
4. Flowing of errors 
5. Illogically processing. 
 
Accounting financial managers 
 
ERP implementation risks 
1. Difficulties in understanding and 
using ERP systems 
2. Lack of a champion 
3. Lack of agreement on project goals  
4. Lack of effective project 
management methodology 
5. Ineffective communication between 
users 
 
     ERP operation risks 
1. Sharing passwords between users 
2. Incorrect entry of data 
3. Repetition of errors 
4. Flowing of errors 






ERP implementation risks 
1. Failure to redesign business processes and carrying out 
major customisation of ERP 
2. Lack of change management 
3. Insufficient discipline and standardisation 
4. Resistance of users 
5. Lack of business analysts with business and technology 
knowledge 
6. Failure to mix internal and external expertise 
 
ERP operation risks 
 





1. Lack of top management support  
2. Insufficiency of resources  
3. Unclear or misunderstanding of 
users’ requirements 
4. Insufficient training of end users 
5. Lack of involvement of users in the 
ERP system 
6.  Lack of users’ experience  
7. Lack of ability to recruit and retain 
qualified ERP systems developers 
ERP operation risks 
1. ERP software suitability  
2. ERP security risk 

































Generally, from the interpretation of the qualitative and quantitative data, this study 
highlighted that financial accounting managers, auditing managers, and other managers 
perceived more risk factors related to ERP operation than IT managers, while most of 
the managers, including IT managers, had a higher perception of risk factors related to 
the implementation of ERP systems. This can be explained by multiple reasons. Firstly, 
IT managers were not fully aware of the greater exposure to risk associated with the 
operation of ERP systems compared to risk factors that could occur during the 
implementation of these systems because they are responsible for managing ERP 
implementation (Hong and Kim 2002) and are less involved in the operation of ERP 
systems than financial accounting managers, auditing managers and other managers 
who are more involved in the operation of these systems. Thus, they are more concerned 
about implementation risk factors than ERP operation risk factors. However, financial 
accounting managers, auditing managers, and other managers are more concerned about 
risk factors that could make the ERP operation fail due to the focus of their roles. 
Financial accounting managers are responsible for providing reliable and valid data 
without any errors so the quality of data can be ensured. Therefore, they are worried 
about the negative impact of these systems on the quality of data. For example, financial 
accounting managers, auditing managers, and other managers perceived that sharing 
passwords among users could seriously increase the occurrence fraud or defalcation. 
Also, incorrect entry of data, repetition of errors, flowing of errors, and illogical 
processing could all finally make the information produced by ERP systems unreliable, 
incorrect and inaccurate. While they saw working with two systems in parallel make 
them more confident in terms of the reliability and accuracy of the data and financial 
information that were produced by the ERP systems. 
 
Secondly, IT managers believed that implementing the ERP effectively would make the 
operation of these systems effective as well, as claimed by an IT interviewee. One 
researcher (Park and Kusiak 2005) said clearly that a successful implementation of an 
ERP system does not lead to success in the operation of the system, nor does it 
automatically guarantee full benefits. By conducting interviews with financial 
accounting managers, this study revealed that the success of an ERP implementation 
could reduce the possibility of failure of the system’s operation but this does not 
necessarily mean the ERP operation will be success. For example, incorrect entry data 
by users could be related to the lack of training of end-users, lack of users’ experience, 
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and a lack of users’ involvement in ERP systems, but it is also related to users’ mood 
and stress.  
8.4.2 Relationship between ERP expertise and perceptions of risk factors related to 
ERP implementation and operation  
 Regarding the cross-tabulation and the Mann-Whitney test, significant differences were 
found between the managers with high levels and low levels of ERP expertise in terms 
of their perceptions of ten of risk factors related to organisational, users and technical 
knowledge. These ten risk factors were: (1) difficulty to understand and use ERP 
systems by employees, (2) failure to redesign business processes and making a major 
customisation, (3) lack of change management, (4) insufficient discipline and 
standardisation, (5) unclear or misunderstanding users’ requirements, (6) ineffective 
communication between users, (7) resistance of users, (8) lack of involvement of users 
in the ERP system, (9) lack of business analysts with business and technology 
knowledge, and (10) failure to mix internal and external knowledge. However, there 
was no significant differentiation in the perceptions of the other eight risk factors 
between the two groups of managers who possessed either low or high levels of ERP 
expertise.  In the other words, there were differences between the two groups of 
managers in terms of five out of the eight risk factors but these differences were not 
considered as significant. These factors were: (1) lack of a champion, (2) lack of 
agreement on project goals, (3) lack of effective project management methodology, (4) 
lack of users’ experience, and (5) lack of ability to recruit and retain qualified ERP 
systems developers. However, managers with both high and low levels of ERP expertise 
had similar perceptions with regard to (1) insufficient of training of end-users, (2) 
insufficiency of resources, and (3) lack of top management support.  
  
According to the risk factors associated with the operation of ERP systems, this study 
revealed that there were significant differences in perceptions for six out of nine risk 
factors between the two groups of managers who possessed low or high levels of ERP 
expertise. These were: (1) working with two systems in parallel, (2) sharing passwords 
between users, (3) incorrect entry of data, (4) repetition of errors, (5) flowing of errors, 
and (6) illogical processing. Relating to the other three risk factors, there were no 
significant differences in the perceptions of those risk factors between managers with 
high and those with low levels of ERP expertise. Those risk factors were: suitability of 
ERP systems, security risks, and lack of information quality. In other words, there were 
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differences in perception of those three risk factors between the managers with high and 
low levels of ERP expertise but these differences were not considered as significant.      
 
By comparing managers who had a low level of ERP expertise with those who had a 
high level of ERP expertise, and their perceptions of risk factors associated with the 
implementation and operation of ERP systems, it found that such managers’ perception 
of ERP implementation risk factors was much greater when they had a high level of 
ERP expertise compared to those who had a lower level of such expertise (see Figure 
8-3). Particularly, managers with a high level of ERP expertise were more concerned 
with the 14 risk factors related to organizational, project management, users , and 
technical knowledge risk:  These were (1) failure to redesign business processes and 
making major customisation of an ERP, (2)lack of change management, (3)insufficient 
discipline and standardisation, (4)unclear or misunderstanding of users’ requirements, 
(5) lack of a champion, (6)lack of agreement on project goals, (7) lack of effective 
project management methodology,(8) ineffective communication between users, (9) 
resistance of users, (10) lack of involvement of users in the ERP system, (11) lack of 
users’ experience, (12) lack of ability to recruit and retain qualified ERP systems 
developers, (13) lack of business analysts with business and technology knowledge, and 
(14) failure to mix internal and external expertise. However, managers with low ERP 
expertise recognised as risk factors difficulties in understanding and using ERP systems. 
This is quite a logical result since the managers with high ERP expertise would be likely 
to believe these systems are easy to understand and use.  
 
In relation to ERP operational risk factors, this study revealed that those with a low 
level of ERP expertise were more worried about five risk factors related to the operation 
of ERP systems, although these did not appear to be thought of as very important (or 
were even ignored) by managers with a high level of ERP expertise. These risk factors 
were: (1) sharing passwords between users, (2) incorrect entry of data, (3) repetition of 
errors, (4) flowing of errors, and (5) illogical processing. Whereas, high level of ERP 
expertise, on the other hand, seemed to have concern about working with two systems 
in parallel as a risk could lead to operation of ERP systems less success. Both types of 
manager (i.e. those with both high and low levels of ERP expertise) were concerned 








Figure 8-3 Difference and similarities in perceptions of ERP risk factors among managers with different 
levels of ERP expertise 
 
In reviewing the literature, Wright and Wright (1997); Brazel (2005); and Du, Keil et al. 
(2007) indicated that individuals with high levels of expertise were more likely to 
recognise or assess risks compared with individuals with low expertise. Wildavsky 
(1990) also reported that the more people know about technological risks or about 
technology in general, the more they are worried about it. Thus, the perception of risks 
mirrors such knowledge. This study revealed that managers with higher levels of ERP 
expertise sometimes had higher perceptions of risk factors, particularly those related to 
the implementation of ERP systems; at other times, they had a lower perception of risk 
factors, especially those associated with the operation of ERP systems. This could be 
because the ERP expertise of managers interacted with their job or profession to explain 
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their perception of risk factors associated with the implementation and operation of ERP 
systems. It seems that majority of IT managers (49.4%, N= 40. [See appendix 4]) had 
high ERP expertise, while most financial accounting managers, auditing managers, and 
others managers had low levels of ERP expertise (75.3%, N=64 [See appendix 4]).  
8.4.3  Relationship between culture and perceptions of ERP implementation and 
operation risk factors 
Cultural theory (as mentioned in pervious chapters) has been used to explain 
perceptions of risk (Douglas, 1982a; Douglas and Wildavsky, 1982b; Thompson et al., 
1990). Douglas clarified her cultural theory by introducing the grid-group theory of 
society (Douglas and Wildavsky, 1982b).  The grid-group theory, however, divided 
people’s culture into four different cultures with different “ways of life”; these are 
hierarchy, individualism, egalitarianism and fatalism (Douglas and Wildavsky, 1982b).  
By applying Douglas’ grid–group cultural theory in this research, a view was taken of 
managers in Jordanian companies who participated in this research regarding the risk 
factors associated with the implementation and operation of ERP systems. Most 
participant managers in this study had mixed culture bias (n=77), egalitarians (n=42), 
and hierarchists (n=32). While just small number of respondents were individualists 
(n=11) and fatalists (n=4). These results might reflect general tendencies among the 
managers in Jordanian organizations; but it is also more possible to reflect attributes of 
the instrument used to measure the culture bias, since similar findings were obtained 
using Dake's questionnaire by Sjoberg (1995) in Sweden and Brazilian samples and by 
(Brenot et al., 1998).  in France.  In addition, these sample results were quite similar to 
those of Marris et al. (1998) who also applied Dake’s measures for cultural bias. In their 
sample they found 22 egalitarians, nine individualists, five hierarchists and five fatalists.  
Eight respondents had no cultural bias as their all four scores below the mean, and the 
remaining 80 respondents showed mixed bias as they had more than one score above 
the mean. Therefore only 32 percent allocated clearly to only one of the cultural bias. 
This may indicate that cultural biases are not an inherent attributes of individuals that 
can be captured by questionnaires items used by Dake (Marris et al., 1998).   
 
Moreover, it mentioned  previously that the construction of the cultural biases is based 
on two dimensions (grid and group). This means that each cultural bias comprises two 
dimensions, and the neighbouring type of culture is sharing one the same dimensions 
with its next neighbour. Coughlin and Lockhart (1998) and Rippl (2002) said that each 
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type of culture shares some ideological ground with its neighbour. For example, 
fatalism culture which is next to the individualistm culture on the group dimension and 
Hierarchism culture on the grid dimension. So it is possibly will agree with the group 
items but would refuse the grid items of the measurement for individualism; and more 
likely to agree with the grid items but would refuse the group items of the measurement 
for Hierarchism. Therefore, it is assumed that people can allocate themselves within one 
culture type, or choosing more than one culture in the course of their lifetimes. Rayner 
(1992) and Tansey and O'Riordan (1999) mentioned that there is substantial argument 
among cultural theorists on the point that cultural theory has two different perspectives: 
stability and the mobility view.  
 
Douglas favours the stability view. She holds that individuals’ thoughts are consistent in 
a cultural bias whatever the social context (Douglas, 1996a). Tsohou et al., (2006, 
p203).said that   “Individuals will choose to attach themselves to social structures with 
the same type of cultural bias in all areas of their life (e.g. home, work, social life). It is 
therefore implied that individuals conform to this bias over time and regardless of the 
social context”.  individuals from hierarchical families will prefer hierarchical jobs and 
hierarchical organisations (Tansey and O'Riordan, 1999). In spite of Douglas designed 
the grid-group gently, it recognise the limitations of typologies , since The typology is 
static, and is not developed to show the processes of change (Tansey and O'Riordan, 
1999) 
 
In contrast, Rayner favours the mobility view. Rayner (1992, p. 107-108) said that 
“cultural theory is limited only to predicting how things can be said in a particular 
context... Appeals to the common good are unlikely to carry much weight in the 
competitive marketplace but arguments about opportunities for individual advancement 
might do well ... individuals may flit like butterflies from context to context, changing 
the nature of their arguments as they do”.  Individuals might attach themselves to social 
structures with different types of cultures in different situations or parts of life (Tsohou 
et al., 2006; Marris et al., 1998). Members of one cultural group can easily move and be 
members of other culture group. the same person can be a member of different cultural 
groups in different social contexts of his or her life, for example people could be 




As a result, Thompson et al.(1990)  states that there are five types of culture as it can 
seen in Figure 8-4. This fifth type named either the hermit or autonomy that are viable 
combinations of culture bias and relations (Mamadouh, 1999).  Wildavsky (1987) claim 
that each way of life need other to be viable, so there is interdependence among cultural 
types. Thompson (2011, p39) mentioned that “Each way of life undermines itself. 
Individualism would mean chaos without hierarchical authority to enforce contracts and 
repel enemies. To get work done and settle disputes the egalitarian order needs 
hierarchy, too. Hierarchies, in turn, would be stagnant without the creative energy of 
individualism, uncohesive without the binding force of equality, unstable without the 
passivity and acquiescence of fatalism. Dominant and subordinate ways of life thus 
exist in alliance yet this relationship is fragile, constantly shifting, constantly generating 


















Figure 8-4 five types of culture biases (Thompson et.al., 1990, p.8) 
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for the Douglas culture theory.  Oltedal et al. (2004) claims that Douglas culture theory 
could be more appropriate before the globalisation. Poortinga and Pandey (1992, p.10) 
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available to members of a certain group in a way different from individuals belonging to 
some other group”. Increasing of broadly communication between different cultures 
could reduce diversity between cultures and may increase diversity within the same 
culture (Oltedal et al., 2004). 
 
One of the aims of this thesis was to investigate whether the different managers’ culture 
would affect their perceptions of risk. The cultural theory explains the perception of risk 
by using different types of worldview.  However, the culture theory appears to be 
generally a useful factor in terms of perceptions of risk and for distinguishing among 
managers based on their culture. In the findings in Chapter Seven, it was shown from 
the results of the Kruskal-Wallis test that there was significant differentiation among 
managers from different types of culture (i.e. hierarchists, individualists, egalitarians, 
fatalists, and mixed cultures) in terms of their perceptions of 17 out of 18 risk factors 
which were more likely to occur during the implementation of ERP systems. However, 
no significant difference was found among managers with different cultures in terms of 
their perception of lack of users’ experience. In other words, there were differences, but 
these were not considered to be significant, among managers with different cultures in 
terms of their perception regarding the lack of users’ experience.  
 
In accordance with the risk factors that could make the operation of an ERP system fail, 
this thesis found significant differences between managers from different cultures in 
their perception of three out of nine risk factors: namely, (1) ERP security risks, (2) 
sharing passwords among ERP users, and (3) incorrect entry of data. However, there 
were no significant differences in perceptions regarding the other remaining six risk 
factors among managers with different types of culture. In other words, there were 
differences but these were not considered as significant. These six risk factors were: (1) 
ERP software suitability, (2) working with two systems in parallel, (3) repetition of 
errors, (4) flowing of errors, (5) illogical processing, and (6) lack quality of the output 
information of the ERP. 
 
As supported by Douglas and Wildavsky (1982b,a) and Wildavsky and Dake (1990), 
this study found that each type of culture and social structure (hierachists, individualists, 
egalitarians, fatalists, and mixed culture) had different perceptions of those risks that 
were likely to occur during the implementation and operation stages of ERP systems. 
Egalitarians showed a higher level of perception than other managers regarding the risk 
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of ineffective communication between users and lack of involvement of users in the 
ERP system while both egalitarian and individualist managers were more likely to 
recognise nine risk factors associated with the implementation of ERP systems than 
other managers. These were: failure to redesign business processes and making major 
customisation of ERP, lack of change management, insufficient discipline and 
standardisation, unclear or misunderstanding of users’ requirements, resistance of users, 
lack of users’ experience, lack of ability to recruit and retain qualified ERP systems 
developers, lack of business analysts with business and technology knowledge, and 
failure to mix internal and external expertise.  Also, egalitarians and hierarchists were 
the managers most likely to perceive insufficiency of resources and insufficient training 
of end-users as risk factors that could make ERP systems fail. In contrast to egalitarians, 
managers who were largely individualists or hierarchists perceived the following to be 
greater risk factors:  lack of agreement on project goals, lack of effective project 
management methodology, lack of a champion, and lack of top management support. 
The hierarchists, however, saw difficulties in understanding and using ERP systems as a 
higher risk than managers of other cultures.  
 
In terms of ERP operational risk factors, hierarchist managers perceived five of the risk 
factors associated with the operation of ERP systems as more important than other 
managers. Those risk factors were: sharing passwords among users, incorrect entry of 
data, repetition of errors, flowing of errors, and illogical processing.  Regarding the 
other three risk factors, the mean rank appeared to be approximately the same for each 
culture (i.e. egalitarians, individualists, hierarchists and mixed culture) regarding their 
perceptions of: ERP software suitability, working with two systems in parallel, ERP 
security risks, and lack of quality of output information of ERP systems.  However, 





Figure 8-5 Difference and similarities in perceptions of ERP risk factors among managers with different 
culture 
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make the operation of such systems fail with six out of the nine. This could be because 
the culture of managers interacted with their job or profession and ERP expertise to 
explain their perceptions of risk factors associated with the implementation and 
operation of ERP systems. It seems that most hierarchist managers were financial 
accounting managers, auditing managers and other managers (24 out of 32 hierarchist 
managers) who had a low level of ERP expertise (20 out of 24 hierarchist managers 
[See appendix 4]) since these groups of managers were more worried about six of the 
risk factors associated with the operation of ERP systems than others managers. Most 
egalitarians and individualists, however, were IT managers who had high ERP 
expertise; these groups of managers were more worried than other managers about most 
of the risk factors associated with the implementation of ERP systems.  
8.4.4 Summary of findings regarding research question 3 
The empirical study that was undertaken in this thesis suggests that there is a critical 
difference in terms of perception among the managers in Jordan who were participants 
in this research according to their different cultures, levels of ERP expertise, and 
professional jobs. Culture had a stronger effect on their perceptions of risk factors than 
either profession or ERP expertise.  This speculation was supported by the analysis of 
variance (i.e. the Mann-Whitney and Kruskal-Wallis tests) which was presented in 
Chapter Seven. It was clear that there was a significant disparity in terms of their 
perceptions of 17 out of 18 risk factors related to the implementation of ERP systems. 
According to the risk factors related to ERP operations, however, there was a significant 
difference between managers with different types of culture in their perception of three 
out of nine risk factors. Since culture was not significantly associated with perception 
for the other six risk factors concerned with ERP operation, it was found that different 
cultures made a difference to managers’ perceptions of risk factors but not significantly 
so. In terms of profession and ERP expertise, these were found to be significantly linked 
to the perceptions of six of the risk factors associated with ERP operations since it was 
found that ERP expertise was significantly associated with the perceptions of ten risk 
factors related to the implementation of ERP while different professions made the 
perception of four risk factors significantly different.  
 
Consequently, awareness of the risk factors by managers helps avert failure ERP 
systems.  Hakim and Hakim (2010, P.205) indicated that “lack of awareness of top-level 
managers and decision-makers itself is a major barrier preventing any successful 
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implementation of ERP systems”. It has been said that risks cannot be managed until 
they are recognised  as risks that threaten the possible success of implementing of ERP. 
A point that has arisen from the results of this study is that some of these risk factors 
have been perceived, while other risk factors have not by either IT managers or 
financial and accounting managers, managers with high or low levels of ERP expertise, 
individuals, hierarchists, egalitarians or fatalists. Each different group of managers were 
concerned about different types of risk factors. In short, some of the risk factors were 
obvious to some managers and not at all obvious to others. On the whole, there is a lack 
of awareness of the risks related to the implementation and operation of ERP systems 
by different managers as they tend to perceive those risk factors that are more related to 
their profession, culture or level of ERP experience. It is risky to perceive and assess 
only part of the landscape of risk and ignore other risks or not consider them as 
important for the success these systems. Interestingly, in this regard, none of the 
managers perceived all the risk factors related to the implementation and operation of 
ERP systems that were discovered in the literature and in this empirical study.  
Although the respondents were all managers, they were not familiar with all the risks 
concerning ERP systems. Renn, Jaeger et al. (2000) and Lion and Meertens (2005) 
indicated that people could find it difficult to have a rational perception of risk and may 
therefore rarely be able to make rational decisions about risks. However, one reason that 
may lead an ERP system to fail is that managers cannot not see and perceive all the risk 
factors since they pay attention to some but are not aware of others.  Keil, Cule et al. 
(1998) explained that ERP failure is often attributed to managers who do not take 
prudent measures to understand and manage the risks related to these projects. A precise 
awareness of these risk factors could lead to success in the ERP implementation and 
realise all the ERP benefits (Bingi et al., 1999). 
 
In this case, managers should perceive risk factors as a first step in order then to be able 
to assess and manage their ERP benefits as well as problems that could occur. One 
interviewee mentioned that no formal risk management was undertaken when Jordanian 
companies implemented ERP systems. Most Jordanian companies do not follow 
systematic methods to study and identify the expected risks that could happen during 
the implementation or operation of ERP systems. Thus, the reason for an ERP project to 
fail is that often managers do not follow systematic methods for risk management. This 
could mean that managers do not give enough attention to risks that could happen 
during or after the implementation and operation of ERP systems. Hall and Kutsch 
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(2007) found in their paper that IT projects often fail because project managers have not 
used any mechanism at all for risk management. Interviewees’ comments were as 
follows: 
 
Risk is when not everyone is aware of that risk. 
Internal auditing manager (1) 
 
There is no systematic way for the estimation of risk to be undertaken. 
 IT manager (6) 
 
No proper risk management was introduced when the project started. For an ERP project to be 
successful proper risk management should be applied at the planning phase and should be 
monitored throughout the whole project. 
IT manager (3) 
 
However, the identification, assessment and management of risk are critical for the 
success of ERP systems. Risks should be identified and managed before starting the 
implementation of ERP systems.  Managers should think of and predict risk factors, and 
be aware of the extent of the likelihood of their occurrence, as well as their impact on 
the success of these systems. 
 
Furthermore, communication is very important among managers, particularly in 
discussing the risk factors that threaten the implementation and operation of ERP 
systems. However, this could be difficult, especially with managers who are from a 
hierarchical culture, as they believe that organising roles and planning for risks is better 
than having a chat or a talk to identify the risk factors. Moreover, even communication 
is considered an issue among managers who are from different professions. It was 
noticed in some of the companies that IT managers complained that other managers did 
not have enough background knowledge about the ERP systems and their requirements.  
Other managers, however, complained about the IT managers. They felt they did not 
have sufficient support from the IT managers because they thought that they did not 
have enough knowledge about business.  Thus, the lack of communication among 
managers could be another risk factor that could make ERP systems fail. One comment 
from an interviewee focused on this conflict: 
 
Usually, there is conflict between the accountancy staff and managers, and the IT people and 
managers because IT managers do not have knowledge about accounting and accountancy 
managers do not have experience in IT.  So there is a gap between IT and accountant managers. 
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Really, IT managers are thinking all the time about technical and programming issues and how 
they will write this and that code. So they are totally separate from financial issues. On the 
contrary, accountant managers are separate from IT issues as all they are interested in is 
accounting and financial issues. ERP systems try to break this gap and make a bridge between IT 
and accountant managers.  
 
Communication is an important issue that should be considered by managers when they 
plan to implement and operate ERP systems in their company. Cliffe, Champion et al. 
(1999) indicated that a better way of implementing an ERP system is that management 
should take into account the sharing of risks among stakeholders. Cliffe, Champion et 
al. (1999) also suggested that adopting ways of sharing the risks associated with an ERP 
systems by all team managers when implementing ERP systems, means that companies 
could avoid costly and highly disruptive failures. Instead, good communication could 
offer valuable information, allow managers to share such information,  and gain more 
knowledge about risk factors that they perceive could threat the success of the 
implementation and operation of ERP systems. Moreover, communication not only 
brings knowledge, it also has an impact on managers and makes them change their 
behaviour and their ways of thinking about the risk factors. Also, communication is 
considered as an effective way of persuading people to be aware of these known risk 
factors. In other words, communication and sharing information with managers, 
particularly those who have a different culture, different profession, and different levels 
of ERP expertise, will help them to think about and interpret the risk factors which 
could, in turn, affect the use of these systems in different and more accurate ways, by 
learning from the experience of others.  
 
Furthermore, learning from other companies’ experience and knowledge, and hearing of 
the problems and errors they faced during the implementation and operation of ERP 
systems, is another way that could help to increase awareness of risk factors that could 
occur and make the implementation and operation of ERP systems unsuccessful.  Kolb 
(1984) mentioned that it is worse for companies to carry on making mistakes that might 
have been previously recognised by others.  
8.5 Conclusion  
An ERP system is a very large and complex project. Implementing such a package 
imposes on users to think strategically, plan precisely, and negotiate with other 
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divisions and departments (Bingi et al., 1999). Therefore, companies should not make a 
quick decision to install an ERP system but should have a clear understanding of its 
business implications (Davenport, 1998) and be aware  of the significant issues before 
implementing such programs (Bingi et al., 1999). Otherwise, implementing such a 
system could be a failure and a great amount of money could be wasted. Alternatively, a 
poorly implemented ERP system could weaken the main sources of a company’s 
competitive advantage (Davenport, 1998).   
 
This chapter has discussed the findings from both the qualitative and quantitative data 
presented in Chapters Six and Seven, linking them with the discussion of the literature 
review presented in Chapters Two, Three and Four in order to answer the research 
questions mentioned in Chapter One. 
 
The following chapter summarises and concludes the research’s aims and offers the 
main research findings; it also provides information about the contributions made by 
this thesis to the body of theoretical and practical knowledge. Then, an overview of the 
limitations of this thesis is reviewed, followed by highlighting the recommendations and 

















9 Chapter Nine: Conclusion and suggestions for further research   
9.1 Introduction  
The aim of this thesis was to gain a better understanding of the level of awareness of 
managers regarding risk factors associated with ERP systems. Drawing on the current 
literature and the findings of a qualitative pilot study, this thesis identified the risk 
factors associated with implementation and operation of ERP systems from the 
viewpoint of managers in Jordan. Furthermore, divergences in the viewpoints among 
managers in Jordan, such as IT managers, accounting and financial managers, and 
others managers, were obtained by analysing the qualitative interviews from the pilot 
study. This thesis was used a survey to: 
 
1. Identify the most important risk factors affecting the implementation and 
operation of ERP systems from the point of view of managers in Jordan.  
2.  Identify the similarities and differences in managers’ perceptions of those risks 
related to the implementation and operation of ERP systems. 
3.  Investigate whether there are any differences in perception regarding the risk 
factors associated with the implementation and operation of ERP systems 
among managers with different job specifications: e.g. IT managers, 
accounting and financial managers, auditing managers, and others.  
4. Examine whether differences in the level of ERP expertise among managers 
have an effect on the perception of risks associated with complex ERP systems. 
5. Explore whether there is difference between managers from different types of 
culture (e.g. Hierarchism, Individualism, Egalitarianism and Fatalism) in their 
perception of the risk factors related to the implementation and operation of 
ERP systems. 
This chapter aims to summarise and conclude the research’s aims, together with the 
major research findings; these are presented in Section 9.2. Sections 9.3 and 9.4 
provides information about the contributions and implication of this thesis to the body 
of theoretical and practical knowledge; this is followed, in Sections 9.5 and 9.6, by 
highlighting the limitations of this thesis, offering recommendations, and making 
suggestions for future research. 
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9.2 Summary of research findings 
Based on the literature review and the empirical results of previous studies in this area, 
together with results from the pilot study, a problem area clearly arose in terms of the 
high level of failure in the implementation of ERP systems (Umble et al., 2003; Al-
Mashari et al., 2003b; Holland and Light, 1999; Griffith et al., 1999;  Hong and Kim, 
2002), the regularity and frequency of such failures (Urwin, 2002; Aladwani, 2001; 
Griffith et al., 1999), and the uniqueness of the ongoing risks regarding ERP systems 
(Sumner, 2000; O'Leary, 2002; Wright and Wright, 2002; Huang et al., 2004; O'Leary, 
2000; Hunton et al., 2004; Musaji, 2002). As discussed in previous chapters, research 
into perceptions of risk factors related to ERP systems has been generally overlooked. 
While it is recognised that a lack of awareness of ERP risk factors is one of the reasons 
for the high failure rate of ERP systems (Griffith, 1999; Keil et al., 1998), the research 
concerning the perception of risk factors associated with the implementation and 
operation of ERP systems; and the interaction between such perception and culture, 
ERP expertise, and profession, was not empirically validated. Many researchers have 
simply ignored this issue. Furthermore, reviewing the literature showed a gap in terms 
of giving details about issues related to ERP systems in developing countries, 
particularly Jordan.  Therefore, this current thesis has been concerned with exploring 
and understanding those risk factors that are more likely to have an impact on the 
success or failure of the implementation or operation of ERP systems in Jordan from the 
perspective of managers. Understanding such risk factors, as Huang et al., 2004 
mentioned,  required the identification of: (1) what the risk factors were; and (2) which 
of these risks factors managers perceived to be more important from their point of view. 
Thus, the starting point was to identify risk factors and managers’ perception of those 
risk factors that might lead to the failure of the ERP implementation and operation, as 
well as to discover if those risk factors were perceived wholly or partially. A conceptual 
framework of perceptions of ERP of risk factors was developed with regard to the 
literature of ERP systems to help in undertaking this research. The culture theory of 
risk, the concept of ERP expertise, and professional backgrounds were addressed in 
order to show the distinctive interactions among different groups of managers and their 
perception of the risk factors with regard to the implementation and operation of ERP 
systems. This was done by conducting an empirical study using a qualitative pilot study 
and a quantitative survey.  
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As presented in Chapter Five (the research methodology), the exploratory and 
explanatory study was examined by the combined use of qualitative and quantitative 
methods, adopted through semi-structured interviews and a questionnaire survey. The 
pilot study for the semi-structured interviews was used in this thesis since there is little 
information available in the literature on the risks related to the implementation and 
operation of ERP systems, and no ERP research has been conducted in Jordan. This was 
also done in order to identify the risk factors that could occur during the implementation 
and operation of ERP systems from the viewpoint of managers in Jordan. By 
conducting semi-structured interviews, it was found that 12 risk factors were likely to 
cause an ERP system implementation to fail and 9 risk factors were likely to have an 
impact on the effectiveness of these systems at the operational stage (i.e. the post-
implementation stage). Following the pilot study, a questionnaire was designed based 
on the literature and results from the pilot study.  The survey questionnaire was carried 
out to rank the most important risk factors that were thought to have an effect on the 
implementation and operation of ERP systems from the point of view of managers in 
Jordan, as well as to examine whether differences in culture, ERP expertise and/or 
profession affected the perceptions of those risks factors.  With a larger pool of data 
from various managers with high and low levels of ERP expertise, from different 
professions or jobs, and from different cultures, more results and conclusions were 
drawn. As discussed in the previous chapter, two important conclusions were drawn 
from the analysis.  
 
Firstly, the empirical evidence from the findings allowed the identification of numerous 
risk factors that might possibly to lead to failure in the implementation and operation of 
ERPs. The important risk factors presented in this thesis emphasise that (1) insufficient 
training of end-users, (2) lack of user experience, (3) lack of business analysts with 
business and technology knowledge, (4) failure to mix internal and external expertise 
effectively, (5) unclear or misunderstanding of users’ requirements, (6) resistance of 
users, (7) insufficient resources, (8) lack of ability to recruit and retain qualified ERP 
system developers, (9) failure to redesign business processes and carrying out major 
customisation of the ERP system, and (10) a lack of top management support were the 
factors perceived by managers in Jordan as being most likely to make the 
implementation of an ERP system fail. Furthermore, the results of this study show that 
(1) ERP software suitability, (2) security risk, (3) repetition of errors, (4) incorrect entry 
of data, (5) flowing of errors, (6) illogical processing, (7) working with two systems in 
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parallel, (8) sharing passwords, and (9) lack of information quality were reported as the 
most significant risk factors related to the operation of ERP systems in Jordanian 
companies.  
 
Secondly, the analysis showed that, in spite of certain similarities in the perception of 
risk factors associated with the implementation and operation of ERP systems among 
Jordanian managers, there were discernible differences in the identification and 
perception of those risk factors among managers from different cultures, different 
professions/jobs, and with different levels of ERP expertise. It was found that culture is 
indeed critical in explaining the perception of managers of those risk factors associated 
with the implementation (but not the operation) of ERP systems.  It was shown that 17 
out of 18 ERP implementation risk factors were perceived differently among Jordanian 
managers from different types of culture. Furthermore, the level of ERP expertise and 
the professional backgrounds of the managers were critical in explaining their 
perception of risk factors associated with the operation of ERP systems, as opposed to 
such perceptions associated with the implementation of ERP systems. It was found that 
there were significant differences among managers with different jobs or professions, 
and with different levels of ERP expertise, in terms of six of risk factors related to the 
operation of ERP systems. These were: working with two systems in parallel, sharing 
passwords between users, incorrect entry of data, repetition of errors, flowing of errors, 
and illogical processing. Regarding the risk factors related to the implementation of 
ERP systems, it was revealed that the perception of managers with different levels of 
ERP expertise were significantly different in terms of ten risk factors related to the 
implementation of ERP.  It also was shown that different jobs made the perception of 
four risk factors related to the implementation of ERP systems significantly different 
(see Table 9-1) while this did not have a significant effect on the perception of other risk 
factors. 
 
In this thesis, it has been suggested and discussed that perceptions of risk factors can 
help to explain why many companies still fail when implementing and operating ERP 
systems. Since there was some agreement and disagreement among the managers  
concerning the risk factors that are more likely to make the implementation and 
operation of ERP systems unsuccessful, this study has come to the conclusion that 





Table 9-1: Significant differences in the perception of risk factors related to the 
implementation and operation of ERP systems 
Risk factors  Significant differences in perception of 
risk factors according to: 
Profession 






























           
1. Difficulties in understanding  and using ERP 
systems 
√ √ √ 
2. Failure to redesign business processes and 
carrying out major customisation of ERP 
√ √ √ 
3. Lack of top management support 
 
  √ 
4. Insufficiency of resources   √ 
5. Lack of management of change  √ √ 
6. Insufficient discipline and standardisation  √ √ 
7. Unclear/misunderstanding concerning users’ 
requirements 
 √ √ 
8. Lack of champion   √ 
9. Lack of agreement on project goals   √ 
10. Lack of effective project management 
methodology 
  √ 
11. Insufficient training of end-users   √ 
12. Ineffective communication between users  √ √ 
13. Resistance of users  √ √ 
14. Lack of involvement of users in the ERP 
system 
 √ √ 
15. Lack of users’ experience    
16. Problem with recruiting qualified ERP system 
developers 
  √ 
17. Lack of business analysts with business and 
technology knowledge 
√ √ √ 
18. Failure to mix internal and external expertise 
effectively 






















   
10. ERP software suitability    
11. Working with two systems in parallel √ √  
12. Security risks   √ 
13. Sharing passwords √ √ √ 
14. Incorrect entry data    √ √ √ 
15. Repetition of errors √ √  
16. Flowing of errors  √ √  
17. Illogical processing √ √  




operation of ERP systems; rather, they perceived risk factors that were more likely to be 
related to their profession, culture or their level of ERP experience. It is dangerous to 
perceive and assess only a partial risk which could threaten the success of the ERP 
system, while ignoring other risks or failing to consider them as important for the 
success of the systems. Therefore, to reduce the high rate of ERP failure, managers who 
are responsible for the implementation and operation of these systems, as well as top 
management, should be more aware of the risk factors that could threaten the success of 
their ERP system.   
9.3 Contribution of the study to the body of knowledge 
The main contribution of this thesis in terms of both of academic theory and practice are 
presented in this section. As previously stated, this thesis has proposed a framework for 
identifying the risks factors associated with ERP implementation and operation, and the 
extent of the perception of those risk factors by different managers as well as identifying 
the factors that could affect their perceptions.  
 
The overall research outcomes and findings of this thesis contribute to the body of the 
knowledge on both ERP implementation and operation, and the perception of risk. The 
thesis adds a new aspect to the existing academic knowledge through the development 
of a series of critical risk factors that must be carefully considered to reduce the failure, 
not only of the implementation of an ERP system project, but also its operation (i.e. 
post-implementation). This research plays a role in bridging the gap in the existing 
literature related to the implementation and operation of ERP systems by offering an 
empirical study of risk factors and the perception of these factors by managers. In 
essence, this is a unique contribution to understanding the area of risks factors which are 
related to both the implementation and operation of ERP systems. Not only does it 
address risk factors from a business perspective, it also addresses them from an IT 
perspective.  Since the risk factors concerning ERP operation have not been highlighted 
in other studies, this thesis offers new theoretical insights to the existing literature. 
Moreover, this thesis confirms some of the factors stated in the literature and adds 
several new factors, such as working with two systems (old and new) in parallel, 
sharing passwords, incorrect entry data, repetition of errors, flowing of errors, illogical 
processing, and lack of information quality. In addition, groups of managers (such as 
accounting and financial managers, IT managers, and others, who have at least one year 
ERP expertise or more) are important considerations and need more attention. The 
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research framework of this thesis shows that the perception of ERP risk factors varies 
among those managerial groups and highlights the influence of managers’ groups in 
their perceptions of the risk factors, as well as identifying the most important factors. 
 
This research also contributes to achieving an understanding of these complex 
relationships within and between the risk factors associated with the implementation 
and operation of ERP systems, together with extent of the influence of each one on 
others in order to increase the likelihood of success and reduce the failure in the 
implementation and operation of these systems. As shown in Chapter Three (the 
literature review), most studies have focused on understanding either the critical success 
factors or risk factors that make the implementation of ERP systems more effective in 
companies. However, these studies did not pay attention to the complex relationships 
between such success or risk factors. This current study gives some information about 
the influences of these risk factors on each other since this thesis is more concerned 
with understanding the managers’ perceptions of ERP risk factors and the interaction 
between their perceptions of these risks and their culture, profession/job and ERP 
expertise, rather than focusing on the importance of linkages and relationships among 
the risk factors themselves. However, future research could investigate in more depth 
the effect of the risk factors that could occur during the implementation of an ERP 
system on each other, and the impact of implementational risk factors on operational 
ones, as well as how each operational risk factor could affect others during the 
implementation of an ERP system.  
 
In addition, as the application of theories and models of the culture theory of risk in the  
area of information systems and ERP implementation and operation are still not yet 
quite established, this research can be seen as a step towards the application of this 
theory. One of the most significant contributions of this thesis relate to the application 
of the culture theory of risk in the area of perceptions of risk factors associated with the 
implementation and operation of ERP systems. This extends the study of culture theory 
by applying a grid-group model to investigate significant differences in perceptions of 
risk factors among managers from different cultures, such as hierarchists, individualists, 
egalitarians, fatalists and mixed cultures. This study is the first study to explore the 
relationship between culture, profession and ERP expertise, and perceptions of the risk 
factors associated with implementing and operating ERP systems. 
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9.4 Implications for managers  
For practitioners who willing to implement ERP systems, this thesis helps managers in 
the companies in Jordan in the future to be more aware of the implementation and 
operation of ERP systems. Since implementing and operating ERP systems involve 
many people from different backgrounds and with different characteristics, such as 
different cultures (hierarchical, egalitarian, fatalistic and individualistic), different 
disciplinary backgrounds (including IT, accounting, management, marketing, 
manufacturing engineering, etc.) and level of ERP expertise (low or high expertise), risk 
factors related to the implementation and operation of ERP systems are viewed from a 
variety of perspectives. Each different group of managers are concerned about different 
types of risk factors so some risk factors were obvious to some managers but were not 
evident to others. On the whole, there is a general lack of awareness of the risks related 
to the implementation and operation of ERP systems by different managers. However, 
the results of this thesis can help organisations’ top management, IT managers, 
accounting and financial managers, and other managers to increase their awareness 
about the risk factors associated with the implementation and operation of ERP systems. 
Understanding these risk factors and their effects on the success or failure of the 
implementation and operation of ERP systems in organisations could be useful for 
practitioners and improve their experience. Also, focusing on those risks factors that are 
more important, especially in companies in Jordan, will lead to an increase in the rate of 
success of these systems in future, and will therefore increase the efficiency and 
effectiveness of ERP procedures during their implementation and operation.  
9.5 Limitations of the research 
There are some limitations in this current thesis; these include limited time, accessibility 
of information, generalisation, and data bias. The following section discusses and 
addresses the limitations. 
 
First, this study focused on a limited number of variables that might affect perceptions 
of risk related to the implementation and operation of ERP systems. These included the 
level of ERP expertise, culture and the profession or job of the participants. Other 
relevant variables associated with perceptions of risk, such as the behaviour, age, 
gender, and type of education of managers; different sized organisations; different sizes 
  
 288 
of ERP system, or different vendors, could be added to improve the understanding of 
perceptions of risk factors in the implementation and operation of ERP systems.   
 
Second, bias is a common issue in data collection and analysis in many social science 
studies. Participants in this research may have provided biased information as they were 
perhaps unwilling to provide candid answers; also, the researcher could be biased when 
interpreting the qualitative data thus making incorrect conclusions about the findings.  
 
Third, as this thesis conducted a survey questionnaire, a further limitation is associated 
with the statements that were developed based on reviewing the literature and from the 
data resulting from the exploratory pilot study. The questionnaire did not contain all 
statements which were considered important in measuring some ERP risk factors 
because this study included a number of risk factors and the questionnaire was already 
long. In addition the researcher cannot establish who answered the questions. Another 
limitation relating to the questionnaire relates to the sample. The results could be biased 
because the group samples were not equal. 
 
Fourth, perhaps the greatest limitation of this study is that it does not provide possible 
remedies or solutions to the issue of the high rate of failure of ERP systems or offer 
suggestions to make managers more attentive to the ERP risk factors in order to achieve 
a higher degree of success in the implementation and operation of ERP systems.  
Moreover, it was difficult to find other empirical evidence within the ERP literature 
regarding perceptions of risk factors as a theoretical means which might have helped to 
explain the findings in this research thesis.  
 
Fifth, the results of this study cannot be generalised.  The purpose of this study was to 
obtain an in-depth understanding of the phenomena rather than represent the population. 
It aimed to explore the understanding of managers of risk factors that might affect the 
implementation and operation of ERP systems.  
9.6 Future research  
This research intended to investigate the perception of risk factors associated with the 
implementation and operation of ERP system in Jordan organisations since no research 
had been carried out in the field of ERP systems in Jordan. This study also concentrated 
on differences in perceptions of the risk factors associated with the implementation and 
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operation of ERP systems according to the culture, level of ERP expertise, and 
profession or job of managers. Further research could be undertaken to extend and 
improve this research. There is a need to extend the methodologies that were applied in 
this research in order to explore further the perceptions of risk factors associated with 
the implementation and operation of ERP systems in the UK or in other European or 
Middle East countries to find out how these perceptions might vary from those 
discovered in the Jordanian context. A comparative study could be carried out to 
investigate the significant differences between developing and developed countries 
regarding the ERP risks investigated in this study.  
 
 Moreover, this study ignored perceptions concerning the importance of risk factors that 
could make ERP implementation and operation less successful according to different 
sizes of company as what ERP risk factors are important for a small- or medium-sized 
company could be different for a large company. Also, managers who work in a 
company which has implemented a different type of ERP system could perceive ERP 
risk factors differently. Another point which was not considered in this study was that 
managers who are working in companies that implement whole ERP packages could 
have different perceptions of ERP risk factors than those who work in companies who 
implement a portion of an ERP system in. Thus, there is a need for future research to 
cover all the points mentioned above.   
 
The current study has offered very brief information about the influences of these risk 
factors on each other. It was noticed that there are interrelationship between the risk 
factors. Some of the implementation risks could lead to another risk in the operation of 
these systems; for example, inadequate training and a lack of user involvement in the 
implementation process could lead to the risk of entering data incorrectly. So, future 
research could perhaps investigate in more depth the interrelationship between the risk 
factors, and the effect that each risk factor which could occur during the implementation 
of an ERP system could have on another, as well as the impact of implementation risk 
factors on operational risk factors, and how each operational risk factors could effect the 
others.  
 
Since this study included many risk factors associated with ERP, future research should 
select just a few risk factors and consider these, thus limiting the number of items in a 
questionnaire related to perceptions of the risk factors associated with the 
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implementation and operation of ERP systems. In spite of the fact that both culture and 
levels of ERP expertise have been validated in previous ERP or IS research studies, the 
concept of measuring perceptions of risk factors has not yet been undertaken in ERP or 
IS research. Thus, more research should be undertaken to obtain further validation in 
this area.  
9.7 Conclusion  
This study has presented a comprehensive understanding of the risk factors associated 
with the implementation and operation of ERP systems from the perspective of 
managers in Jordan. In particular, the research has shown how managers perceive those 
risk factors and what are considered to be the most important risk factors from their 
points of view. The qualitative and quantitative findings provide convincing empirical 
evidence that most of the risk factors associated with the implementation and operation 
of ERP systems are perceived differently among managers in Jordan.  The different 
interpretations and views of managers of these risk factors are more likely to make ERP 
systems fail in many different ways; this shows that their understanding of such risk 
factors interacts with their personal and cultural values. Douglas’ culture theory of risk 
was applied to examine the different perceptions risk. This culture theory has not  been 
applied (or rarely so) in the area of the perception of risk factors associated with 
Information and Communication Technology (ICT) generally, and in the 
implementation and operation of ERP systems in particular.  
 
The important lessons learned from the pilot study and the survey presented in this 
thesis are more likely to help companies in Jordan and implementation teams in the 
future to understand the risk factors that could influence the success of the 
implementation and operation of ERP systems. This research has made a useful 
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10 Appendixes  
10.1 Appendix 1A: consent letter and Interview questions  
                                                                                                  UNIVERSITY OF  
                                                                                        NEWCASTLE UPON TYNE 
                                                                                                       
Khansaa Tezeny                                                                            
The University of Newcastle upon Tyne Business School, 
3th Floor, Armstrong Building, 
University of Newcastle, 
Newcastle upon Tyne, UK 
NE1 7RU 
 
Dear sir/ madam 
I am currently conducting doctoral research in relation to understanding the risks 
associated with implementing Enterprise Resource Planning (ERP) systems in 
companies in Jordan and how managers are trying to manage it. A summary of my 
research is attached with this letter and provides more detail about the background and 
my proposed research. 
 
I am writing to ask you to assist me in my research. I am seeking to interview managers 
in order to identifying and assessing the risks related to ERP systems. Each interview 
will take approximately half an hour. 
 
All the information used in this research will be kept anonymous and in strict 
confidence. In return for your contribution, I will prepare a report on my results and 
include recommendations and the implications of my findings which will provide 
information which may be useful to your company. 
 
Anything I write for publication or for my thesis will not allow the company to be 
identified (unless the company wishes otherwise) and I will invite you to comment on 
any papers intended for publication. I am also willing to consider other conditions you 
find important in order to participate in the study including signing a confidentiality 
agreement. 
 
I hope that you will be able to help me. Your contribution is essential to the success of 
my research and in turn I hope that my contribution would be of value to the company. 
 
If you need further information or would like to discuss any queries, please do not 
hesitate to contact me via email khansaa.tezeny@ncl.ac.uk. Thank you very much for 
your assistance, and I look forward to hearing from you soon. 
 
Your sincerely  
Khansaa Tezeny 
Doctoral Researcher 
The University of Newcastle upon Tyne Business School, 
3th Floor, Armstrong Building, 






Can you tell me first about yourself 
1. Name:  
2. What is your role in company?  
3. What qualifications do you have?  
4. How long have you been in this role?  
5. How many years do you have experiences with ERP systems?  
B. Can you tell me about this company? 
1. When was it founded? 
2. What kind of business area do you consider your company? 
3. How many people work at your company? 
4. What is the company strategy? Is it cheapest goods, or fast, or best quality? 
 
C. Can you tell me about Implementing of ERP systems in your company? 
1. What ERP functions are currently implemented at your company? 
2. Which ERP system is your company currently using? 
3. When did you decide to implement ERP systems? 
4. Who made decision to implement ERP systems? 
5. How many months was the ERP implementation planned to take? 
6. How many months did the implementation actually last? 
7. In what year was the implementation of your ERP system completed? 
8. How did you implement ERP systems? 
9. What was the total cost of implementation of the ERP system? 
10. What reasons justified the implementation of the ERP system? 
11. What are ERP benefits has your company received? 
12. What are ERP problems have your company faced in implementing and 
operating these systems? 
 
D. Risks introduced or exacerbated of ERP systems 
1. What is the perception of risks introduced by ERP from your point of view? 
2. What sorts of risks are uniquely associated with the ERP systems? 
3. What are the sources of theses risks? 
4. What types of risks are similar or different among the managers?  
 
E. Management of ERP-related risk.  
1. How does company deal with the risks associated with implementation of 
enterprise resource planning systems? 
2. What can company do to minimize these risks? 
3. Has your company had redesign business process when ERP systems were 
implemented? 
4. Is there any relationship between the failure to redesign business process and 
incidence the risks? 
5. Have you received training about how to use ERP systems to perform your task 
in company? 
6. Who do conduct Training on the ERP system  
7. How much training has you received? 
8. How effective was the training provided by the Implementation Staff?  
9. Does the training factor affect your perception of risk of ERP?  
10. Is there any relationship between the technical ability and incidence the risks?  
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11. Is there any relationship between the strength and weakness of the control and 
incidence the risks? 
12. Do any other factors affect your perception of risks or incidence the risks  
13. Do any other factors do affect your perception of risks or incidence the risks 
more than others? 
14. Is there anything else you think I should to know? 
15. Do you have anything more you want to bring up? 
16. Is there anybody else that you think is could be helpful to do talk to? 
 












































10.2 Appendix 1B: theme and transcription  




I would say that Baan system is difficult; particularly in Jordan Plant manager (2, 4 years) Complexity  
I cannot say ERP system is easy to use and easy to understand Financial manager (4, 3 
years) 
Not easy to understand 
Not easy to use 
Really, the disaster in my opinion is when the users do not understand these systems, 
do not know what to do, and how they have to do it 
Financial manager (4, 3 
years) 
Not easy to learn 
The more people understand ERP systems, the more success of these systems will 
be.  
Financial manager (5) Understand – success  
The better understanding ERP systems, the better use of these systems, the less 
errors could occur.  
HR manager (4,3 years) Understand- errors 
Other risk could we faced related to end user was inability to understand the 
integration process of this system. They do not imagine that any process done on 
JDE, it has financial effect directly and will effect on the next user as well.  
IT manager (4, 6 years) Integration 
Some risks are inherent in the system itself. For example, the complexity of ERP 
system, which make it difficult to be understanding by users, are inherent risk inside 
the system. To reduce this kind of risk, we should have a good training for each user 
on his module in ERP system to get a good understanding with his module.  
Financial manager (2, 4 
years) 
Understand-training 
ERP is not easy system, it is need all people to work together, and if one of the team 
does not have the will to work on the ERP system, this is really a disaster, which it 
will affect of each other 
IT Manager (1) Understand -willing to 
use 
Failure to redesign 
business processes 
and make major 
customisation 
“As you know every company implemented ERP system did not accept as it, but 
they did customization.” 
IT manager (6, 7 years) customization 
You know the redesign business process is a big problem. I believe that ERP system 
is not redesign your work or restructured”  




Really a major customization is a big problem and lead sometimes to failure in 
implementation ERP system 
IT manager (3, 7 years) customization 
Even our company have agreed with supplier to implement Oracle system as it 
without any changeable, but when the supplier started implementation of the project, 
he faced a lot of problems. For example, key users changed their mind and they 
became demanding modifications according to their requirements. Each of end user 
wants oracle system as his requires to fit his department requirements, and they did 
not think what the reflection of their requirement on others.  So there was kind of 
contradiction in the ideas and requirements.  Really, each person sees ERP systems 
from his viewpoint and how it will help his department to perform their works. 
There was no integral viewpoint to ERP systems in general.  Finally there was a 
disagreement between supplier and our company. However, in the end we stopped 
implementing oracle system, after we spent one year in implementing 
IT manager (4, 6 years) Modifications 
In our company, significant modifications have been made to the ERP system to 
meet our policies and ways of working, which was really a disaster. The company 
has taken 7 years to implement the ERP but finally this has failed and a large amount 
of money has been spent.  
IT manager (3, 7 years) Delay implementation  
Cost  
Because an ERP system is a ready-made system, it sometimes does not achieve all 
the company requires so that the company has to change its business processes to 
suit the ERP system. The company should not customize or make any changes to the 
ERP to suit their old ways of working.  Really, if they do any customizing of the 
ERP, they will get a lot of problems. In my opinion, I definitely refuse 
customization. Really, these people are not aware of the problems and so want to 
make modifications.  
IT manager (2, 6 years) Customization 
In my opinion, if the ERP system does not achieve the aims of the company, and the 
company wants to customize the ERP system, it is better to design new software to 
meet what they need, and satisfy their way of working instead of buying  an 
expensive ready-made package then carry out a lot of customization on it. Another 
point: if the redesign of a business process is not planned well, it can be a real 
disaster. 
IT manager (3, 7 years) Suitability of ERP 
  
You could not implement an ERP system if you did not make a full study of your 
business processes first, then compare these with the system functions to see if you 
need to change your business processes or not. But, most of the times work flow in 
the company differs from the ERP system functions because ERP system functions 
are at an international standard. So, when the business processes in the company are 
not at the same level as international standards as it is in ERP systems, you have to 
change your business processes. Some companies refuse to change their business 
processes so they change the processes in the ERP system to fit their way in 
working.  
IT manager (8, 7 years) change business 
processes 
I think it is better to customise the ERP system; this is better than redesigning the 
business processes 





“We did not redesign business process but we do only simple modification on 
business process.”  
Financial and accounting 
manager (6, 4 years) 
modification 
There are some kinds of weakness I can see it in the system but still you can never 
get ERP perfect as you want. So we have to customize ERP to fit your needs  
Financial and accounting 
manager (1, 9 years) 
Customization 
they did not redesign the business process which is wrong. This why sometimes I 
say I need the export department expenses, it is not there. They are using the old 
chart of account, so there is no cost centre pertain to the export department. So I do 
not how much been expense in term of export activities, salaries, travelling 
expenses. so I have to do it in manual. So it is in my plan to redesign chart of 
account. It is one of my priorities, I have done a basic thing but still I think the chart 
of account need redesign to give you more details about cost centre. For example the 
IT department do not have cost centre, so all the salaries will charge to general and 
administrative which is wrong 
Financial and accounting 
manager (1, 9 years) 
 
Customization 
Other point I want to talk about is the customization. In our Company we did 
customization but within specific criteria the permitted by JD.Edward company. So, 
for inventory, we made definition to each item in the store where 25 persons have 
defind100000 items in the store. And the same thing was for the definition of the 
suppliers, customers, and employees. Also, we made a minor customization on sales 
module because something is not matching 100 % to our needs. For example, in sale 
department, The truck that becomes filling by the cement usually enrol as empty and 
it is weighed, it load with10 tons and weighed again .The difference between the 
truck weight as is  a full and empty should not exceed 5 with thousand increases or 
decrease. This difference should be identical to the docket card that turns it to a 
merchant. All these cases not present in the JD.Edward system. Also, we made sub 
modules and we link it with sale modules. One of these modules named authorities 
which mean the merchant authorizes any person with loading the goods in stead of 
him. This case is not present JD.Edward. It is special only in Jordan Company.   
Financial manager (4, 3 
years)   
 
Customization 
Other thing I would like to mention is, due to a huge pressure on Cement Company 
by volume of merchant order, we obliged to the distribution of the cement among the 
merchants in a fair way. So we made a small module that allocates to the merchant a 
specific share in for a specific time and according to his annual consumption. The 
last customization we made was on the reports system because the form and design 
of the reports were presented in JD.Edward system were unacceptable. So that we 
changed all reports that was unacceptable by users and we made a new reports. For 
example, one user should to get a report after entering sale order. Usually in JDE 
you should open another screen after you finish entering sale order to print the form 
of the sale order. And for this reason, we made a exit bar and icon in the same screen 
of entry sale order, so after he finish entering sale order, he can press on that icon for 
directly print. Really, we made this customization to make the work of user easier.  
Financial manager (4, 3 
years)   
 
Customization 




In my company, implementing ERP was personal effort, not because the top 
management did not want to support it, but because they were so busy with their 
daily work, so they did not have time. The messy thing was they did not give any 
priority to the ERP system. That’s why it was my challenge because if we do not 
succeed, why am I here?   
IT manager (1, 7 years) 
 
Busy  
In June we were delayed by three months in the implementation and our transactions 
were also late by three months because the system was not implemented. This was a 
major problem. I did not try to impose the general manager’s (GM) decision, I tried 
to do it by myself, but, in the end, I had to make him interfere and follow up details 
by himself. This supported me and empowered me to be willing to implement the 
ERP. He proved to be more interested in this, empowered it, and added some 
instructions. He was very strict. He supported people and users who were working 
on the system. However, in the end, everybody wanted to finish his/ her work and so 
on. 
IT manager (1,7 years) 
 
Delay implementation  
 




In our company, they implemented the ERP system over 7 years.... one of the 
reasons for this was that the upper management were not involved in each stage of 
implementation, and their support was not strong as it should have been. 
IT manager (3, 7 years) 
 
Delay implementation  
Stage involvement  
strong support 
Really, there was no good business team that was supported by high-level 
management and that was responsible for the success of this project. 






In our part of the world, while we don’t respect the timing of the project plan and we 
don’t commit to the tasks and their duration, we will never be able to reach that level 
of professionalism in ERP implementation. There is a need to respect what is written 
in the documents (deliverables). In our company, we planned to finish implementing 
the JDE system in one year, but actually we implemented it within 7 years, and it 
cost more and more money. 
IT manager (3, 7 years) 
 
Respect time  
money  
The problems are that top management does not provide good support, project 
leaders are not well qualified, users are resistant, it is difficult to customise systems, 
and user’s requirements are often misunderstood; all of these delay the project and 
make it the cost more money. 
IT manager (3, 7 years) 
 
top management leaders  
resistance 
 customisation  
user’s requirements 
In order to reduce the possibility of  implementations of the ERP system failing, they 
took the decision that this system had to be implemented successfully under any 
circumstances and for any cost. 
IT manager (4, 6 years) 
 
Time   
Cost 





implementation of the system. The first of these changes was to change the upper 
management. There was a desire to make any change that the system required. 
Really, the old upper management was the one of factors that could have lead to 
failure in implementing the Oracle system because they did not understand the ERP 
system, and did not want to change of their procedures and work policies. Really, 
French people from the Lafarge Company helped us to overcome the obstacles and 
to form a new upper management structure with open-minded mentalities. Changing 
our top management was a positive point in implementing the JD. Edward system. 






 work policies 
 
business processes 
To manage and reduce risks, the old ways of doing business have to be changed. IT manager (3, 7 years) old ways 
Implementing the Baan system imposed some new procedures to comply with the 
ERP system. Actually, we made very big changes in our financial policies and cost 
accounting policies in order to avoid failure in the implementation. 
IT manager (1, 7 years) 
 
changes - financial 
policies  
cost accounting  
policies 
Implementing an ERP system had a positive impact on my department. It added 
value to the IT team. It has added more and more to our responsibilities; it has added 
more to our tasks.  




When we talked about an ERP, the first thing that came to my mind was the finance 
because the biggest part of the implementation would take place in the finance 
department so you would generally expect to see big changes there, as well as in 
other departments such as the manufacturing department which would use other 
modules such as bills of material, the order point for the inventory. There was often 
too much pressure on us to get the ERP system implemented in the finance 
department. 
Financial manager (1, 9 
years) 
 
changes – finance 






First of all, we have to do master data or mapping. I mean consultants have to meet 
the purchasing, warehouse, financial manager, and each user to know the way of 
their working and how  consultant will deal with the ERP to meet customer needs. 
For example, we ask the purchasing department the way of their purchasing of 
material, how to introduce your supplier, the type of material you buy national and 
international, paid time for supplier, and the list of the suppliers’ names. Also, he ask 
the warehouse manger about number of store that he to open, number of location in 
the store, how he wants to introduce the location, and names of locations. So the 
consultant has to make analysis to the their work first to design the parameter on the 
system. After the consultants understand the working nature of company, they get 
agreement with the customer about the way of dealing with the program to know if 
the program cover the company or customer needs.  
IT manager (2) Users’ requirements 
 
Some companies that moved from manual system to automated complex system 
such as ERP system directly, they failed because the key users do not know the right 
requirements that they provided to suppliers. These companies did double 
implementation which cost them a huge amount of money.”   
Financial manager (3) 
 
 
Usually, customization depends on the key users’ requirements. So, in our 
department, the users had experience of the financial system as they had worked 
with it for two years. This helped them to define their requirements to the ERP 
supplier.  Thus, they knew what their requirements were, and what difficulties they 
faced in getting some information in the old system; they wanted to avoid such 
problems with the new system. 
Financial manager (8, 4 
years) 
 
Users- ERP/ IS 
experience 
Top management in our company planned to finish the Baan implementation and to 
go live with it within 6 months,  but actually the implementation took more than 14 
months due to the lack of knowledge of both the customers (users)  and the  supplier 
(the Baan provider). The internal staff did not understand what was required of the 
ERP and the supplier did not know the internal culture of the company. 





Lack of a 
champion 
 
To successfully implement an ERP, you should have a good champion, who has the 
ability to make proper decisions in the implementation. 
HR manager (4, 4 years) Make decisions 
To make the ERP system a success, the project manager should be from an IT and 
Accounting department. One of the problems that we faced while implementing  our 
ERP systems was that the ERP project leader was from the IT department and did 
not have experience in business. 





 IT experience 
The project leader should work hard, know everything, and be involved in every 
step. 
Plant manager (2, 4 years) 
 
Knowledge 
One of the biggest risks from my viewpoint is that IT people do not have any 
knowledge or experience of accounting and financial systems; they are a supporting 
team to the ERP system. As you know, ERP systems are accounting systems. Really, 
it is strange for IT people to support an accounting system when they do not even 
know if this account is a debit or credit. They do not know if this account is payable 
or receivable.  
Internal auditing manager 
(5, 5 years) 
 
accounting experience  
It’s no surprise that there is a lack of IT people with knowledge in the accounting 
field. They don’t know the basic things such as debits or credits. For example, before 
we went live with the ERP system, we tested it. So while we were testing the 
balances’ system, we found a 700,000JD variance between the debit and credit 
accounts. As you know, it must be zero. So we complained and asked the supplier to 
Financial manager (8, 4 
years) 
 







review it again to detect the errors in the system. They came back saying that they 
had reduced the variance to 3000 JD and the IT leader accepted this variance. This is 
impossible. The IT people do not have any background in business. They do not 
know if this account is in credit or debit, or whether an amount is expenditure or 
revenue.  
 
In my opinion, there should be two leaders, one leader from the business department 
to define the needs for each department, and another from the IT department who 
should implement the business departments’ needs. Then the business department 
should test the system to see if it meets their requirements. After that, the leader 






Lack of training 
of end-users 
 
In my opinion, a company can minimize the risk of failure of its ERP systems, firstly 
by training its staff and raising awareness among them. 
Financial manager (3, 2 
years) 
Training 
 No one on the staff knew what ERP was before the company implemented it. Even 
after implementing these systems in our company, the information that we got about 
it was not enough.  




Lack of information 
We did not give them enough information about ERP to stop them getting confused. IT manager (8, 7 years) Confusion  
As you know training is an important factor because it has an influence on other 
risks that are associated with failure in the implementation of ERP. If users are not 
trained well, they could face difficulties in understanding and then they cannot use 
these systems or they use them but make a lot of errors. 





data errors  
Another type of risk is that users are not trained well, and do not have sufficient 
knowledge in ERP systems. So we should not let users do any data processing using 
an ERP system or we should not give them authorization to access the ERP system 
except after a long period of experimenting and not until we have made sure that the 
user has a clear understanding of  the functions he is utilizing. So, we should not 
give him authorization until we have made  sure that his work on the ERP system 
will not affect the confidentiality and health of our financial information 









I think it is better to start training with general information on ERP systems, how to 
use these systems, and problems that could be made for other users if any wrong 
numbers or letters are entered. Then give them a chance to practise in order that they 
don’t forget what they have been taught. Then, see what their opinion is about these 
programs, the difficulties and problems they faced using it, and how to sort them out. 
Then continue training, and so on.... 
HR manager (4, 3 years) 
 
Methods of training   
 
Theoretical - practical  
 
Flowing errors  
But you know the other problem that we faced was that when we had implemented 
the ERP they called for training which is usually 20 days. Really, they need to get 
training gradually. They need first primary or basic training for 3 or 4 days which 
introduces what people can do for with basic functions and then let them go and start 
working by themselves with supervision to follow them up. Then, after another 30 or 
60 days they could have more training as they will have questions and they will 
know what they are talking about. They need to have training in different phases like 
phase 1, phase 2, and phase 3; really, I would prefer that. 
Financial accounting 
manager (1, 9 years) 
 
trained in stages. 
We start training users. So we plan a time for training each department in the 
company such as users from the purchasing, warehouse and financial departments. 
Also, we give the users a chance to work on the Baan system for testing only before 
we go live. That helps us to break down the fear of using this system and reduces 
resistance to the Baan system; also users become familiar with the system. 
IT manager (2, 6 years)  
 
Resistance 
When we decided to implement Scala, we had a two-day seminar inside the 
company for main or key users and we explained to them about the ERP system and 
the objectives for its implementation in our company. Really, this step helped us to 
reduce the risk of users being resistant to this system. After that, we put on a one-
week training course by the supplier for them which gave them just general ideas 
about Scala. Then we offered training from a person inside the company who had a 
great deal of experience with Scala. He gave them more detail about how they could 
do their work on Scala. 
Plant manager (6, 4 years) Resistance 
The problem here is not about providing the training but about how to train users....  Financial manager (7, 3 
years)  
quality and precision 
Before we implemented the ERP system in the Company, we worked on a simple 
system named “act software”. Staff in the company had not worked on an ERP 
system before as they were working on a manual system using paper, so it was 
difficult to move the employees from manual working to a complex ERP system. 
The act software was specialized for a small company. We worked with this system 
for two years until the employees were used to using computers and doing their 
work by using a financial system. They got knowledge and experience in using a 
financial system which helped them to use ERP systems. 
Financial manager (8, 4 
years) 
 
Train gradually  
So in my company, the end users were provided with good training. The employees 
had previous experience and knowledge about how to deal with the systems that we 
designed in 1995, such as a sales system, inventory system and the accounting 
system, but these systems were not coherent and unified. They were in Arabic, not 
English. So we completed for them the information that they needed in order to do 
their work on the JD.Edward system through training. In addition, we improved their 
Financial manager (4, 3 
years) 
 




English language skills until they had the ability and skill to deal with the English 
screens that were presented on this system. A decision was made by the Company 
that we had to implement the JD.Edward system in English.” 
Some companies reduce the users’ training because it is expensive. IT manager (2, 6 years) external consultants, 
In our company we always have new training due to staff turnover. Plant manager (2, 4 years) turnover. 
Users who work on the Baan system should have a flow chart or system mapping. 
They should study and understand this mapping so make sure that the mapping is 
correct and leads to correct and reliable financial information. If the mapping is 
wrong, the information that you get from the system will be wrong   
Financial manager (2, 4 
years) 
 
clear flow chart  
User Resistance  
 
First of all, the main risk that could actually face any company is a kind of resistance 
to introducing the ERP system; this is normal especially in this part of the world (i.e. 
the Middle East) 




The risk is that when people are not willing to use ERP systems, it is risky to 
implement such systems.  
Plant manager (2, 4 years) 
 
unwilling  
Really, the Oracle system is an excellent package, but there was discomfort about 
implementing an integrated system on the part of key users. For example, the 
purchasing department had its own  preferred, special and separate purchasing 
system; in the inventory department, there were two stores and each of them has a 
motivation which differ from others. Therefore, each department was uncomfortable 
about implementing an integrated system. 
IT manager (4, 6 years) uncomfortable 
Because users are sometimes not familiar even with the PC, imagine the difficulties 
that we have had in implementing an ERP system. They feel more confident with 
dealing with books and a pen. 




We moved directly from a manual system to a fully integrated automated system. 
One of the difficulties was that users were against the change because they were 
afraid of using these systems. They do not have any background in or knowledge of 
this system. 






The staff are unwilling to implement a JD. Edward system because they think this 
system will replace them. Due to the computer literacy that was available there was a 
high risk of accepting the system and there was huge resistance to dealing with it. 
IT manager (3, 7 years) 
 
unwilling  
Usually, managers tell them that using ERP will make their workload lower then that 
means the company will say: “Why do we have 10 people in the finance department 
or another department? well, let’s make them seven”. 




If they are sure that the result on their job will be positive and it will make their 
work easier, they will not mind this implementation. I would say it is the uncertainty 
of whether they will be able to cope with the new changes; they are not sure about 
that. 
Financial manager (3, 2 
years) 
uncertainty 
The people are unwilling to use the ERP system because they are against any 
change. They are used to controlling a thing in a certain way, so if they want to 
change they have to create a new method of control and therefore they do not want 
to do this.  
IT manager (1, 7 years) 
 
Traditional users 
Users were unhappy with using the Scala system because the people do not like 
changing. 
Financial and accounting 
manager (6, 3 years) 
Unwilling 
You need to make the ERP very clear to everyone involved in this process; this can 
help a company to move ahead. Also, the reason why we are having an ERP must be 
made very clear.  




To overcome the resistance of users, we should motivate them, know what 
difficulties and problems they have with the ERP systems and sort them out. 
Financial manager (3, 2 
years) 
Motivation 
We have to convince users to accept these systems. They should explain the reasons 
for implementing these systems and the benefits of ERP systems. We should give 
users a chance to express their desires and interests openly. 




In the beginning of the implementation, we found a lot of resistance to using the 
Baan. So you have to find ways or methods to overcome this resistance, such as 
giving rewards, or giving warnings to deter him or her, explaining the features of the 
ERP system and how the ERP will make their work easier 
IT manager (2, 6 years Rewards 
 
Warnings 
We need to clarify that ERP system, we need to think about the employees in a 
positive way because they served the company for 13 or 14 years, and it is not right 
to get rid of them because you have an ERP. But if you find problems and find that 
some people are resisting after starting the implementation, I would not hesitate to 
get them retired; this happened to me. I have tried my best to explain the benefit that 
we will get  after implementing an ERP, how the company can move ahead, what 
plans we have, but there are still some people who will have a negative attitude or 
they are not willing to cooperate and I will not allow them to negatively affect the 
ERP process. So I will get them removed and it may have to be the end of their 
service. Sometimes you have to make such decisions and what I will say is that I try 
to be fair to them.  




Really, believe me, in most companies in Jordan, there is something wrong here.  I 
will not say it is a bad culture but, as you know, it is not like it is in Britain. Because 





they do not get people oriented it does not help in trying to make the process helpful 
or peaceful. It is very important to orient people and make them well aware of the 
reasons why we need to get the ERP system implemented. 
 
So we cancelled the old system and we forced them to use the new system. 
 
Financial and accounting 
manager (6, 3 years) 
Force 
In my opinion, implementing a simple system for a short period before 
implementing an ERP system is better than implementing it directly. This helps 
users to get experience in using a financial system which leads to defining clearly 
the requirements for customization, and to reducing the users’ resistance.  





users in the ERP 
system  
 
The company could face a lot of problems when there are not enough users involved 
to work on it. Many staff here were not well involved in the implementation process. 
They selected one employee, and they focused on this employee, which was really a 
big mistake. Unfortunately, four months ago he moved to another company so he 
took 80% percent of the knowledge with him; that is a real problem. When you do 
not pass on knowledge to all of the employees, that will be risk. Really, now we are 
suffering because the one who had a detailed knowledge of the ERP is not here. It is 
very important to get all employees involved in the implementation and, in the end, 
equal information will be distributed across all the employees, so if one leaves, you 
will not suffer  
Financial manager (4, 3 
years) 
 
Number of participations 
A second point that could have lead to failure in implementing the JD. Edward was 
the formation of a team from the IT and business departments who were not well 
qualified.  In my opinion, it is important to choose good staff to be involved in the 
implementation stage. 
IT manager (4, 6 years) 
 
Users from different 
departments 
The point I would say here is, when the users who are involved are unqualified, the 
communication could be poor. 







Poor communication between users causes delays in the implementation of the 
project which is then not delivered on time 
Plant manager (2, 4 years) 
 
delays implementation 
As users come from different departments and different backgrounds, 
communication can be ineffective. 





Technical support or consultants are very important because if I face any problems, I 
do not want to wait many months until they sort this out for me. So, it is very 
important to choose suppliers who will provide you with a reliable ERP system, who 
have a large number of client and a good reputation, have many success stories from 
companies about getting their ERP system implemented, are very knowledgeable 
about implementing an ERP system, and have had experience of most of the 
problems that arise from these systems, as well as knowing how to deal with them to 
sort them out. Therefore, before choosing an ERP system supplier, you should ask 
them for a list of their clients, then go and meet their financial manager and the IT 
manager and ask them what problems they faced when they implemented this 
system. Have they achieved the aims that they planned? Really, this step is very 
important. 
Financial accounting 
manager (1, 9 years) 
ERP Expertise provider  
Last year there was Bann conference in the Emirates for all companies which had 
implemented Baan in the Middle East and we raised a problem with Baan’s IT 
support staff. One company in Egypt moved from Baan to an Oracle system because 
the Oracle vendor was very active and expert. The problem was not to do with 
technical risks or technical bugs: the problem related to staff knowledge. 
Production manager (1, 3 
years) 
 
ERP Expertise provider 
The IT staff and manager do not have proper knowledge about financial applications 
and this was a big problem we faced. So,  if we had any questions, she would  say I 
do not know how to sort it out. Really, this was strange. So now we are doing 
training for IT employees on Baan which is really too late. You should be able to 
rely or depend on a consultant to sort out any problems. Sometimes you need a 
consultant if there is a complicated problem, but if we have a simple problem it 
should be sorted out by IT employees if they have good qualifications and expertise 
in Baan. 




If we do not get expert consultants, the company could face difficulties in the 
implementation of the ERP and be unable to implement it.   
Financial manager (7, 3 
years)  
delays implementation 
 I got many consultations, but they were unsatisfactory. HR manager (8, 3 years) external consultants 
I faced a lot of problems as the customer is unconscious to do a good thing and the 
supplier is optimistic that this customer will do perfectly. And actually I was the 
only one standing in the middle.  
IT manager (1, 7 years) 
 
lack of users’ 
experience.   
Another kind of risk related to ERP systems is that users who are using ERP systems 
do not have any knowledge or background in IT.  
Financial manager (6, 4 
years 
Lack of users’ 
experience.   
ERP Operation  Even if the implementation of the ERP systems is completed, this does not mean that 
everything will be fine and the systems will be working well. 






I would say we will take a big risk if we do not have a proper system. Some 
managers could make a wrong decision in terms of having sometimes a very basic 
ERP which does not fulfil what they need, and then they will have a problem. Or, on 





the contrary, they may have something that is very complicated like having SAP. 
SAP is a huge software package which we do not need and may perhaps not be 
utilized by more than 20 people.   
We used to calculate costing in a way that an item had more than one cost, according 
to detailed of raw materials cost needed for each finished item, its place or location 
in the company. But, when we implemented the Baan, we implemented standard 
costs for all items, whatever they were.  Actually, using the ERP forced us to do it 
this way. 
Production manager (1, 3 
years) 
Standardisation (e.g. 
cost of the products 
Security risk 
 
It seems to me that the biggest risk is the small bug that is not monitored by any of 
the modules. Then it will be like a virus which affects all the modules and you will 
not know about it. 
IT manager (6, 7 years) small bug 
 
virus 
The risk of hacking relates to any system, not only to ERP systems. However, you 
should have good security to protect your network by having a firewall, a hardware 
firewall, and a software firewall. 




If you manage your ERP with limited authorization, you will be safe.  Internal auditing manager 
(3, 2 years) 
authorization 
There is no restriction or control on the main store. I mean that any user who has a 
password to access the Scala system can access the main store and take material or 
transfer it to a secondary store. In my opinion, this is risky. As we have a main store 
and a secondary store for raw materials in the company, employees usually take 
what they need in terms of raw materials from the secondary store. We should not 
allow employees to enter the main store. This kind of risk occurred in our company. 
After the secondary store was empty, one of the employees gained access to the 
main store and took raw materials as he needed to finish the goods. This is 
absolutely a big risk. We discovered that when we did a monthly inventory of the 
raw materials. We found that the main store had fewer raw materials than it was 
supposed to have. So we went back to the Scala system and we found that employee 
x had withdrawn raw material from the main store.  
Plant manager (6,  4 years) authorization 
If we did not segregate the duties between users, there would be a significant risk. So 
we should separate duties, such as, one user enters data, another user submits it to 
GL. 
Financial manager (5, 7 
years) 
lack of segregation 
Another type of risk we suffered in our Company which had an effect on control is 
the problem of licenses. As you know, licensees are expensive. Therefore, the 
company bought licensees for only 20 users but actually they gave these licenses to 
60 users. So every two or 3 users use the same password. For example, the GL 
accountant and the  AP accountant had the same password. This is really a big 
security risk because we did not segregate duties among users, we did not limit 
access to data, and so, if any mistake occurs, we will not know who is responsible 
for it.  
Internal auditing manager 




In my opinion, the risk comes from end users. Each user has a password to use the 
Oracle system. Sometimes, the user gives his password to his colleague to do his job 
tomorrow because he will be late or absent. In this case, the user has caused two 
kinds of risk: the security risk of not having a secure password and the risk caused 
by the non-separation of duties among employees. 




They thought that if they bought fewer licenses and gave them to many users, they 
would save money.  
Internal auditing manager 
(5, 5 years) 
licenses 
Control is important to reduce risk. For example, each user using the ERP system 
should have authorisation depending on his duties. For example, as a financial 
manager, I do not have authorisation to enter data or do any processing. My role is 
only to produce reports. This authorisation should be linked to the position of the 
user. Users should have limited access to the ERP system to be able to perform their 
work. Also, duties should be segregated among users.  




You should buy licenses for each user. You should give authorization to each user 
depending on his job description. Authorization should be not given without the 
manager’s agreement. You should have firm control over users to prevent them from 
giving their username and password to their friends or giving any information 
related to their work or related to the company to another person.  Also, you should 
change passwords three times or more per year. Actually, in our company, the 
employees change every time so often but the passwords remain the same. Really, 
this is a big risk.  
Internal auditing manager 




In reality, giving one password to three or four users may increase the risk of fraud 
and defalcation. 
Internal auditing manager 
(5, 5 years) 
Sharing passwords 
Authorization should depend on the description of users’ work. We have to give 
them limited access to the ERP system. Each user has a code. In the case of any error 
in the entry of data, we can know who entered this data 
Financial manager (8, 4 
years) 
Authorization 
Working with two 
systems in parallel 
 
One point I would like to make is the fact that having two systems or having your 
old system running with new system encourages the users who are resisting the 
change. This might also make the change take longer since, because they still use the 
old system, they might be not too interested in working on a new system. They will 
focus more on the old system so you have to take a firm decision about working on 
IT manager (5, 7 years) Resistance  
  
 323 
the new system with no more use of the old systems. 
We were working on the old system alongside the Scala because we were not sure if 
the Scala provider had implemented the material production control (MPC) module 
accurately. The suppliers of Scala had a good deal of experience in implementing the 
financial module in Scala, but they did not have much experience with the MPC 
module. Really, knowing how to do something is very important. So, their 
evaluations were wrong because it was the first time they had implemented the MPC 
and they were not expecting the volume of orders that we have in our company. 
Also, the crystal report was not built correctly by the suppliers. So after three months 
working on the crystal report, we found that the report did not read accurately from 
the Scala system.  




data accuracy  
 
 
We did double work as we were doing work on the old systems and on Scala. We 
did a monthly inventory for the two systems, then we compared the results that we 
got from the two systems to see the percentage of accuracy between them. 
 Financial manager (6, 4 
years 
data accuracy  
 
Usually if you have such risks or if you are feeling uncomfortable about the ERP 
system, you need to have your current system working with the new system for three 
to six months. So, you need to make sure you are keeping your data on the other 
system to make sure the new system is working effectively. Once you have your new 
system tested and once you have your figures correct for six months, then you get rid 
of the old system. This is the risk that I can see. Work on two systems at the same 
time for 6 months. This will convince people in the financial department that this is 
to the benefit of all of us. Again, I am very keen to make employees part of the 
process instead of imposing things on them. If you introduce a thing in a friendly 
and convincing way that would help them in doing their tasks more easily 
Financial and accounting 






Incorrect entry of 
data 
 
The main risk in using ERP systems at the beginning was that users of the system 
made errors. 
Financial and accounting 
manager (6, 4 years) 
incorrect entries of data 
In my opinion, the risk is if a user enters wrong data incessantly and does not stop. 
For example, if a user enters 10,000 pillboxes instead of 1000, this will lead to 
producing a wrong report which will show that the percentage of the warehouse has 
increased. So, the user should be more aware when he enters data. Also, we should 
have another person to check and audit each user’s work.  
Plant manager (2, 4 years) Flowing errors 
 
Incorrect report 
Usually, after I enter any material or item in the JDE system, we should carry out a 
search operation on it through a system used by a different person such as a stock 
keeper, the purchasing department, or the engineer whose turn it is to make sure that 
the item is present on the system. Also, we found that some users wrote that some 
items that were entered were new and that it was the first time this kind of item had 
been entered. In reality, this item was not new and it had been entered before into the 
system many times. But because the user was too lazy to search to see if this item 
was new or old, or because he was not qualified to make the right search, he wrote 
on the form that the item was new.  Really, we have to make sure many times that 
users follow the correct work procedures. 
Financial manager (4, 3 
years) 
Incorrect data 
I think it is very easy to see these mistakes, as data pass through many users and 
manager: at least one of them will find the error. 
IT manager (1, 7 years) Easy to find errors 
Mistakes will happen, but I will not say these are because of the ERP system; it is 
not very difficult to get it right.  
IT manager (7, 6 years) Mistakes  
In using an ERP system the level of risk is lower because you can see things much 
faster and all online, so if you have a problem in sales or in collections, you will see 
it the same day, not as in the case of manual books or basic systems, where it will 
take longer to detect the error. It is much faster to detect problems when you use an 
ERP system. 
IT manager (3, 7 years) Easy to find errors  
Any error occurring in the company will depend on the level of impact that this error 
makes.  
IT manager (7, 6 years) Level of error 
In the first years of ERP implementation we faced minor and major errors due to our 
lack of knowledge; really, I had a big folder full of these errors. But the impact of 
the errors that we experienced  in our company was not acceptable. 
Financial manager (3, 2 
years) 
lack of user knowledge 
To avoid the risk of incorrect data entry, we check all the transactions many times to 
make sure that they are correct and free from any errors. For example, each entry 
that is made by a user will be checked first by his manager. Usually, the manager 
does not approve any transaction until he compares the original copy that he has and 
the data entered by the user. After that, the transaction will also be sent to an internal 
auditor to be checked and approved.  
IT manager (5, 7 years) Checking transaction  
 
Approve transaction  
If an error is made by a user, the next user will notice and correct it so that the error 
does not expand until it becomes a bigger error. 
IT manager (6, 7 years Checking by next user 
So, in my opinion, if we check the entry of data regularly, we will identify mistakes 
earlier and correct them. In case we do not identify the errors when we review them, 
we will find them by logical testing. Usually, we identify substantial risks through 
logical tests that help us to find substantial mistakes which lead to material financial 
misstatements. For example, a few months ago, one user entered 200,000 JD instead 
of 20,000JD in the inventory which led to a sharp increase in the inventory. This 
type of mistake will be found easily by logical testing. But it is difficult to use 
logical testing to find simple mistakes such as if a user enters 20,100 JD instead of 





20,000 JD. Therefore, the logical tests can be used only to find substantial errors not 
simple ones.  
Another way help to detect the errors that relate to financial information, such as 
errors in accounts receivable, is the reconciliation of balances and by sending 
statements to customers. For example, if there is error in customer accounts, the 
customers will ask us to correct it. The non-equality of the accounts shows the 
presence of a mistake. Reconciliation balances are important things to ensure the 
reliability of the financial information when using an ERP system. We should 
reconcile the AP and suppliers’ accounts on a regular basis to make sure the figures 
that are presented in the financial statement are correct. Also, we should reconcile 
our account with the bank on a monthly basis.  




Usually I use an expert system in auditing to confirm the health of the data. This 
software assesses the internal control in the company and give us the procedures or 
audit programs that we have to follow during or at the end of the financial year. 
Usually we audit around the computer, not through the computer. We define the 
company’s activities and we take data from the company, then we enter them into 
our software. So we do data processing to get output; after that, we compare our 
outputs with the company’s outputs to make sure that both are the same. If there are 
any differences between the outputs, we go back to transactions and review them to 
detect the error and correct it. Also, this software gives the errors that it finds, such 
as if there is no monthly inventory in the company, it asks what is your opinion and 
if you see this as significant or not. Or, if it found a difference in the volume of the 
store,  such as 10,000 items are missing and the total volume of the store is 
10,000,000 items, it asks if this is  significant or not. Usually, if the level of risk is 
less than 5%, it is acceptable.  
Internal auditing manager 
(2, 2 years) 
expert system 
Every user has another step that follows after. So if one user does not spot the fault, 
he should be made responsible too. Then the manager should see that the report 
contains an error. If he does not revise it, then he at fault too. 
IT manager (1, 7 years) Responsibility  
But really we do not face a lot of errors, maybe because we have a good control 
system in the finance department. Before they post the transaction, they monitor and 
check the documents they have; they check against the logic tests they have. For 
example, when sales staff enter the sales order and send it to the delivery 
department, the finance people then check the whole sales order and  they check 
with the quantities in the warehouse before they execute the cash receipt. So, there 
are many steps for monitoring.  
IT manager (6, 7 years)  Effective control system  
Managers in each department are supposed to check the data entered into the system 
to approve that they are right and to reduce mistakes if they are found.  But, in 
reality, they do not check  users’ work because, when two auditors checked, they 
found a lot of errors in the transactions. And, in spite of there being errors in the 
transactions, managers signed them off.  
Internal auditing manager 




To identify errors in the ERP system, we do an audit for each transaction from 
beginning to end. For example, when we check the purchase payment transaction, 
we go back to the beginning of the transaction. So, we check the purchase order, 
who signed the order, and if he is authorized to sign or not. Then we make sure that 
the purchases are in the store. After that, we verify that the payment process to the 
supplier have been carried out correctly 
Internal auditing manager 
(5, 5 years) 
Auditing  
To prevent these errors from occurring, we require the IT people to build in warning 
messages that define what is the largest quantity possible in each order. So, if a user 
enters more than that quantity, a warning message will appear for him to make sure 
of the amount of the order that he just entered.  
Financial manager (6, 4 
years) 
Errors - warning 
message 
In my opinion, to reduce this kind of error, as I know all data are sent to the GL, we 
should put restrictions in the GL to prevent any incorrect data being sent there. Also, 
we should have special security, a good control system, and thorough training for 
users. 
Internal auditing manager 
(2, 2 years) 
restrictions  
Security system  
a good control system, 
and thorough training for 
users. 
Right now we have had a Baan since 2001 yet after 3 or 4 years my staff still do 
something or certain things incorrectly.  So I asked the IT department to arrange 
more training for us (that is, additional training) in the hope that,  when they receive 
new training, they will realize that ‘I am doing this wrong; there is a shorter way that 
I can take’. Maybe they can also raise or ask deep questions because they know the 
ERP and are very familiar with it. So again, it is better to make your training 
gradual, not do it all at once 
Financial accounting 






So if you want to stop every minute and check and monitor your controls, then you 
will need a bigger staff for this purpose only, and this is impossible.    
IT manager (7, 6 years) checking and monitoring 
Usually a big company would conduct a kind of IT audit to make sure all of the 
processes are working correctly and test all the processes to make sure that the ERP 
is functioning correctly. 
Internal auditing manager 
(3, 2 years 
IT audit 
Testing  
We should increase the controls in those areas that contain more errors.  Also, when 
the number of ERP users increases, you have to raise the control levels. 





Any ERP comes with controls. So, in the case of any mistake or error, you should 
create a preventive control which will prevent the error or the fault even sometimes 
before it happens; and, in cases where  it has happened, you need to have your 
detective control.  
Internal auditing manager 
(1, 5 years) 
Preventive control  
 
detective control. 
Flowing of Errors 
 
As you know, in an ERP system, you have to be in the same date system to execute 
the transactions because it is a circle; it is all linked together. So if any letter is 
wrongly entered, this error will follow the letter and will affect what is done in other 
modules. What we are saying is, if you make a mistake in one department, it will be 
reflected in another.  
Financial manager (3, 2 
years) 
 
Integration of ERP 
This mistake could be a small mistake and have no impact on the financial 
statements, but the issue is, when this mistake is not identified at the beginning, it 
could turn from being a minor mistake to a major one and have an effect on the 
financial statements and accounting records. 
Financial manager (8, 4 
years) 





We have implemented these systems many times without performing a test, and 
everything was fine.  
IT manager (3, 7 years Confidence  
When IT people become delay in implementing their ERP system and cannot finish 
every step on time that they put in their agenda, they just want to complete the 
implementation so they try to delete other steps, such as testing a process step. This, 
in their opinion, is not a risky or the probability of risk may be 1%, and it is not the 
first time they have implemented ERP modules. 
Financial manager (4, 3 
years 
Testing 
But for me, as I am internal an auditing manager, it  is risky if the supplier does not 
test the ERP systems  because it makes me worry about validation and the reliability 
of the business processes which, in the end, may have an effect on the financial 
statement and my future decisions. So I have to stop them and make them carry out 
the testing to make sure everything working correctly before we go live.  
Internal auditing manager 
(4, 3 years) 
Testing 
If the ERP system is not tested properly, this will result in a lot of risks. Internal auditing manager 
(1, 5 years) 
Testing 
To reduce the risk, you have to test the process that we customized to know if it 
works well or not before you go live. 
Financial manager (5, 7 
years 
Testing 
For an assurance of the health of financial information, they should make sure of the 
set up of the system rather than making sure of the correctness of the information 
daily through manual checking. I mean, if you have set up your system correctly, 
have done your mapping correctly, made sure during the implementation process 
that processing data using a manual system and the ERP system will give the same 
results in the two systems, all this will confirm that the information that they will get 
from the ERP system will be reliable. After that, any changes or modifications to the 
system and set up should have a clear process and clear testing. Also, these changes 
might or might not affect the level of financial information.  
Financial manager (2, 4 
years) 
 
Checking ERP Pocesses 
We always check on security and any errors in the system. If we have any problems, 
we inform the provider and then they contact the mother company to get them fixed.  
IT manager (1, 7 years Checking ERP Pocesses 
Really, it was a positive point in the success of this system to use the JD. Edward 
modules in English without making any translation into Arabic as another company 
did. They translated all the system modules into Arabic and worked on them in 
Arabic. This led them to face a lot of errors. For example, usually each account in 
the general ledger has credit and debit sections, so when they translated the general 
ledger into Arabic, the debit part became the credit and vice versa  in some accounts. 





The main risk is the unreliability of data, especially financial data. As you know, the 
outputs of these systems are financial information that express the financial 
situation. So, it is a big risk that the data may be incorrect or inaccurate.  
Internal auditing manager 
(8, 4 years 
unreliability of data 
incorrect/ inaccurate.  
 
I want to say that even if the auditor checks the transactions that have been done in 
the company, that does not mean the report and the information will be 100 percent 
correct. 
Internal auditing manager 




Each company that implements ERP systems and wants to get accurate information 
and accurate financial reports from an ERP system, must have a good control 
system. The work should be organized and documented to prevent the users or 
managers working just as they want. You have to follow the procedures and policies 
set by the ERP supplier. Documentation and approval are very important in 
organizing the authorization and security on the system. Repeated reviews of the 
system are needed to ensure it works well and is free from any bugs. All users 
should be well qualified and properly trained. Accounting staff should have 
experience in IT as well; their English language skills should also be good to be able 
to deal with the Oracle system or any other ERP system. 
Internal auditing manager 
(5, 5 years 
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 Please tell me about yourself and your organization. Please answer every question. 
 
Q1.  What is your gender?                   Male    □            Female   □ 
 
Q2.  What is your age range? 
        Under 21 □       21-29 □       30-39   □      40-49    □    50-59     □      Over 60 □ 
 
Q3. What qualifications do you have?  (Please specify)……….. ….. 
 
Q4.  Please indicate the length of time you have been employed by your organization?  
       < 6 months   □              6-12 months □           1-2 years□                3-5 years □               
        6-10 years□            > 10 years □ 
 
Q5. Which of the following best describes your main job responsibility? 
        IT manger □    accounting manger   □    HR manger □    Finance Manger □       
        Other (please specify)……………… 
 
Q6. How long have you been in this profession? 
      < 6 months   □              6-12 months □           1-2 years□                3-5 years □               
       6-10 years□            > 10 years □ 
 
Q7.  Please indicate your experiences with ERP systems?  
        None □                < 6 months   □           6-12 months □              1-2 years□                    




Q8. What type of company is your organization?  
        Manufacturing □   health □   financial service □      Education □      retail □     tourism 
□     
        IT company □     pharmaceutical □   transportation □       other (please specify)………..  
 
 
Q9. How many people are currently employed in your organization? 
      < 10 □   11-50   □      51-100      □     101-250   □    251- 500 □      >500 □ 
   






Q10. Which ERP system is your company currently using? 
          SAP □                    BAAN □             JD. Edward □               People soft □        
           Scala □                  Ross □                   oracle □            other (please specify) 
……………… 
 
Q11. What ERP modules operate in your company?    (Please specify)……….. …….. 
 
 
Q12. When did your company implement ERP systems? 
 < 6 months   □              6-12 months □           1-2 years□                3-5 years □               
   6-10 years□             
 
 
Q13.  How many months were the ERP implementation planned to take?   
        < 6 months   □              6-12 months □           1-2 years□                3-5 years □               
          6-10 years□             
   
 
Q14.  How many months did the implementation actually last?    
        < 6 months   □              6-12 months □           1-2 years□                3-5 years □               
          6-10 years□             
 




   
 
 
Based on your experience, please indicate the extent to which you agree or disagree 
with each of the following statement.  













1. Difficulties in understanding  and using ERP Systems         
Q1. ERP systems are complex and difficult to understand        
Q2. Employees find it difficult to get the ERP system to do 
what they want it to do        
Q3. Learning to use the ERP system has been difficult for 
employees          
Q4. Overall, the complexity of ERP systems makes 
implementation projects more likely to fail.            
2. Failure to redesign business processes and major 
customization of ERP        
Q5. ERP implementation is more likely to fail if  the company 
fails to redesign business process before configuration of the 
ERP software        
Q6. Companies which try to fit the ERP package to their 
business processes with a minimal amount of business process 
redesign are more likely to fail.         
3. Lack of Top management support         
Q7. Lack of top management support hinders effective ERP 
implementation        
4. insufficiency of Resources        
Q8. Successful implementation of ERP systems takes a long 
time         
Q9. ERP Systems implementation failure is often the result of 
upper management failing allocate adequate financial resources        
5. lack of management of change        
Q10. I believed that ERP implementation is more likely  to 
succeed if  the company allocates effort and resources to 
managing the change process         
6. Insufficient discipline and standardization        
Q11. When companies are unable to comply with the standards 
which ERP software supports, implementation is more likely to 
fail        
7. Unclear/ misunderstanding users requirements         
Q12. Communication between the implementation team and 
the users of ERP systems is crucial to the success of 
implementation projects.        
Q13. ERP implementation failure is less likely, if users of ERP 
software actively participate in requirements definition                                            
Q14. If ERP system users have technical IT skills, enabling 
them to effectively express their needs, then the 
implementation project is less likely to fail.        




       
8. Lack of champion         
Q16. Ineffective project leadership will lead to ERP  
implementation failure  
        
9. Lack of agreement on project goals        
Q17. An ERP implementation project goals cannot succeed 
with unclear objectives         
Q18. Agreement on project goals is the key to project success  
 
       
10. Lack of effective project management methodology        
Q19.  Ineffective ERP project management methodology is a 
major cause of  project failure 
 
       
Section B: Risks factors related to implementing and 


















Q20. When project management has used a formal 
implementation plan, the ERP implementation projects are less 
likely to fail.        
11. Insufficient training of end-users        
Q21. Providing extensive training for end users with the ERP 
system is critical to minimising the possibility of 
implementation failure.        
Q22. A company which has dedicated resources to making sure 
employees are very familiar with the ERP system is less likely 
to fail          
12. Ineffective communications between users        
Q23. Insufficient communications between users from different 
departments such as finance and IT is a critical threat to 
implementation success        
Q24.  Communications between users within one department is 
insufficient, to ensure the success of ERP implementation         
13. Resistance of user        
Q25. Users resistance to change is major barrier to  successful 
implementation of ERP             
Q26. If users persist traditional business practice even though 
ERP changes the way of conducting business, the organization 
could not see the benefits of ERP         
Q27. Where there are many people wishing ERP to fail, it is 
more likely to fail         
14. Lack of involvement of users in the ERP system        
Q28. The participation of users in the system implementation 
processes is critical to  success of the implementation project        
15. lack of user experience         
Q29. Where users of ERP software are familiar with ERP 
system implementation life cycle stages,  projects are more 
likely to succeed        
Q30.  Users familiarity with data processing as a working tool 
is critical to successful implementation of ERP systems        
Q31. If users of ERP software are unfamiliar with this type of 
application, there is a greater risk of implementation failure                                                                                                                                                 
16. Skill mix        
Q32. The problem of  recruiting and retaining qualified ERP 
systems developers  increases the risk of implementation 
failure        
Q33. A lack of business analysts with business and technology 
knowledge, make the ERP implementation is more likely to fail        
Q34. Failure to mix internal and external expertise effectively 
is a major risk in ERP implementation        
Factors of Risks during operation of ERP system        
1. ERP software suitability         
Q35. The likelihood of failure of ERP operation is reduced,  If 
the processes built in ERP meet all the needs required by 
organizational processes        
Q36. The possibility of failure of ERP operation is reduced, If 
the name and meaning of the ERP data items correspond to 
those of the documents used in the company ( for example sales 
order sheet, sales reports)        
Q37. The possibility of failure of ERP operation is reduced if 
the input data items of the ERP correspond to those of the 
documents used in our company.         
Q14. The success of ERP operation is threatened, if user 
interface of the ERP is  not well aligned with the business 
needs  of our company        
2. Working with two systems in parallel        
Q39. I think running the old system in parallel with running the 
new system (ERP) after going live could make the operation of 




3. Security Risk 













Q40. Unauthorized access to data or/ system by outsider 
(hackers) is a major risk associated with operating an ERP 
system        
Q41. Unauthorized access to data or/ system by outsider 
(hackers) could cause major losses to company        
Q42. Unauthorized access to data or/ system by outsider 
(hackers) could have direct impact on the company’s  financial 
statements         
Q43. Unauthorized access to data or/ system by employees is a 
major risk        
Q44. Unauthorized access to data or/ system by employees 
could lead to major losses to the company         
Q45. Unauthorized access to data or/ system by employees 
could have direct impact on the company’s financial statement         
4. sharing password        
Q46. Because the cost of licenses is expensive, it could be 
better for two or three employees to share the same password.         
Q47. Employees’ sharing of password is a major security risk         
Q48. If employees’ share of password, there is possibility of 
fraud         
5. Process Interdependency Risk        
Q49. I believed that a problem in one business process (e.g., an 
improperly input of customer sales order) could lead to 
problems in other processes where an ERP systems has been 
implemented         
Q50. I believe that process interdependency risk in ERP system 
could have potential for misstatements in the company’s 
financial statements         
6. Incorrect entry of data        
Q51. Accidental entry of bad data by employees is a major 
cause of problems for the company which has implemented 
ERP         
Q52. Intentional entry of bad data by employees is a major 
cause of problems for the company which has implemented 
ERP        
Q53. Incorrect data entry by accidental or intentional causes a 
loss confidence in the integrity of the company’s information         
Q54. Incorrect data entry by accidental or intentional is likely 
to lead to major financial statement misstatements.        
7. Repetition of errors        
Q55.  Insufficient program testing is a major source of problem 
with ERP operation        
Q56. Repetition of errors will occur if there has been 
inadequate checks on entry of master information        
Q57. Repetition of errors is likely to lead to major financial 
statement misstatements.        
8. Flowing of errors        
Q58.  Because ERP is an integrated system, the flowing of 
errors is more likely         
9. Illogically processing        
Q59.ERP system increase the likelihood of a failure to check 
for unusually large values in input documents, leading  to 
illogical processing        
Q60. Illogical processing  is likely to occur  with ERP unless a 
company effectively scans output documents        
Q61. Overall, illogical processing has a major potential for 
financial statement misstatements.        
10. Information quality        
Q62. The output information provided by ERP system is often 
inaccurate          




to be useful  
Q64. The output information provided by ERP systems is often 
inconsistent 













Q65.The output information content provided by ERP system 
is often  incomplete        
 
 
Q66. Please review of the risk factors during implementation of ERP System which 
listed below; and write them in order from the most important to less important of 
each of them from your view point? 
 
Risks factors during Implementation of ERP    
1. Difficulties in understanding and using ERP Systems                                                                          
2. Failure to redesign business processes and customization 
of ERP                                                                             
3. Lack of Top management support                                                                                                              
4. Insufficiency of Resource                                                                                                                           
5. Lack of change management                                                                                                                      
6. Insufficient discipline and standardization                                                                                                
7. Unclear/ misunderstanding users requirements                                                                                          
8. Lack of champion                                                                                                                                       
9. Lack of agreement on project goals                                                                                                           
10. Lack of effective project management methodology                                                                                 
11. Insufficient training of end-users                                                                                                               
12. Ineffective communications between users                                                                                               
13. Resistance of user                                                                                                                                               
14. Lack of involvement of users in the new system                                                                                       
15. Lack of user experience                                                                                                                             
16. Lack of ability to recruit and retain qualified ERP 
systems developers                                                                                                           
17. Lack of business analysts with business and technology 
knowledge                                                      
18. Failure to mix internal and external expertise effectively                                                                        
 
Q67. Please review of the risk factors during operation of ERP System which listed 
below; and put them in order of importance of each of them from your view point? 
 
Risks factors during of operation ERP   
 
1.  ERP software unsuitability                                                                                                                                                                                                      
2.  Risk of Working with two systems in parallel                                                                                                                                                     
3.  Security Risk   
4.  Sharing password risk                                                                                                                                                                                                          
5.  Process Interdependency Risk                                                                                                                                                                  
6.  Incorrect entry data risk                                                                                                                             
7.  Repetition of errors risk                                                                                                                              
8.  Flowing of errors risk                                                                                                                                  
9. Illogically processing risk                                                                                                                       


















































Culture        
Q1. I value regular routines highly        
Q2. I think being on time is important        
Q3. I like to plan carefully so that financial risks 
are not taken        
Q4. People should be rewarded according to 
their position in society        
Q5. I prefer clear instruction from my superiors 
about what to do.        
Q6. I prefer managers rely on formal rules.        
Q7. I prefer relationship between Employer and 
employee is basically moral, like family links        
Q8. I prefer Employees perform best as 
individuals and individual level training is more 
effective        
Q9. In business, I like task and company prevail 
over personal relationships        
Q10. If a person has the get-up-and-go to acquire 
wealth, that person should have the right to enjoy 
it        
Q11 It is just as well that life tends to sort out 
those who try harder from those who don’t        
Q12. Making money is the main reason for hard 
work        
Q13. I like decision making should be based on 
Group thinking        
Q14. If people in this country were treated more 
equally we would have fever problems        
Q15. Employees perform best in in-groups and 
group level training is more effective.        
Q16. I would support a tax change that made 
people with large incomes pay more         
Q17. Cooperating with others rarely works        
Q18. The future is too uncertain for a person to 
make serious plans        
Q19. I have often been treated unfairly        
Q20. I feel that life is like lottery        
Q21. Even if you work hard you never know if 
that will help you do better        
 Expertise of ERP         
Q22. I have received substantial combined 
informal and formal training in relation to ERP 
system during my career         
Q23. I have substantial experience in ERP 
system in my career        
Q24. I feel comfortable by using ERP system to 
do my job         
Q25. I receive enjoyment from using ERP 
system         
Q26. I have high level of ERP expertise         
 
                 Thank you for your kind cooperation           
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  لجامعة نيوكاسي
 استبيان
 الجزء الأول: المعلومات الأساسية
 الرجاء الإجابة عن نفسك وعن منظمتك، الرجاء الإجابة على كل سؤال:
 
  ؟ما هو جنسك  5س
 أنثى    ذكر  
 ما هو مدى العمر لديك؟  6س
  6. – 4.   66 - 56   56أقل من   
  42أكبر من    65 - 45   6. - 4.  
 ما هي المؤهلات التي لديك؟ (الرجاء التحديد) 444444  .س
       
 الرجاء الإشارة إلى طول المدة التي أنت تعمل بها في المنظمة؟  .س
  سنة 6 – 5   شهر 65 – 2   أشهر 2أقل من   
  سنوات 45أكثر من     سنة 45 – 2   سنة 5 – .  
 ما هو الأفضل من التالي الذي يصف مسؤوليات العمل الرئيسية لديك؟  5س
 مدير موارد بشرية  مدير محاسبة  مدير تكنولوجيا معلومات  
 غير ذلك (الرجاء التحديد)444444444  مدير مالي  
 ما هي طول المدة في هذه المهنة؟  2س
  سنة 6 – 5   شهر 65 – 2   شهور 2أقل من   
  سنوات 45أكبر من    سنة 45 – 2   سنة 5 – .  
   ERP الرجاء الإشارة إلى خبراتك في أنظمة  7س
  شهر 65 – 2   شهور 2أقل من   لا شيء  
  سنة 45 – 2   سنة 5 – .   سنة 6 – 5  
  سنوات 45أكثر من   
 ما هي نوع الشركة لمنظمتك؟  2س
 خدمات مالية  صحة  تصنيع  
 سياحة  تجارة بالتجزئة  تعليم  




     غير ذلك (الرجاء التحديد)44444  
 كم عدد الأشخاص الذين هم حاليا موظفين في منظمتك؟  6س
  445 – 55   45 - 55   45أقل من   
  445أكبر من    445 - 556   456 - 545  
  الذي تستخدمه شركتك الآن؟  ERPما هو نظام  45س
 drawdE .DJ  NAAB  PAS  
 ssaR  alacS  tfoS elpoeP  
 )yficeps saelP( rehtO  elcarO  
  التي تعمل في شركتك؟ (الرجاء التحديد)444444ERP ما هي نماذج   55س
       
  ؟ ERP متى طبقت شركتك أنظمة  65س
  سنة 6 – 5   شهر 65 – 2   شهور 2أقل من   
    سنة 45 – 2   سنة 5 – .  
  مخطط له أن يحدث؟ERP كم عدد الأشهر التي بها تطبيق   .5س
  سنة 6 – 5   شهر 65 – 2   شهور 2أقل من   
    سنة 45 – 2   سنة 5 – .  
 كم عدد الأشهر التي بها التطبيق أستمر بشكل حقيقي؟  .5س
  سنة 6 – 5   شهر 65 – 2   شهور 2أقل من   
    سنة 45 – 2   سنة 5 – .  
       
 
  ERP الجزء الثاني: عوامل الخطورة التي ترتبط مع تطبيق وعمليات أنظمة
 
 بناءا على خبرتك الرجاء الإشارة إلى المدى الذي تكون به موافق أو غير موافق لكل من الجمل التالية:
 
غير موافق   ERP نظام عوامل الخطورة خلال تطبيق
 بشدة
بعض الشيء  غير موافق
 غير موافق




         ERP . الصعوبة في فهم واستخدام أنظمة1
         معقدة وصعبة الفهم4 ERP أنظمة   5س
  6س
لما يودون منه أن ERP يجد الموظفين صعوبة للوصول بنظام 
 يعملوا4
       
  .س
  ذو صعوبة للموظفين ERP التعلم لاستخدام نظام
 4
       
  .س
تجعل مشاريع التطبيق أكثر   PREبشكل كلي، التعقيد في أنظمة 
 احتمالية للفشل4
 
       
. الإخفاق في إعادة التصميم للعمليات المتعلقة بالعمل التجاري والتخصيص 2
 الرئيسي
 
       
  5س
أكثر احتمالية للفشل إذا فشلت الشركة في إعادة   PREتطبيق 
 PREالتصميم للعملية المتعلقة بالعمل التجاري قبل البناء لبرنامج 





في عملياتها   PREالشركات التي تحاول التوافق مع مجموعة 
التجارية مع المقدار ذو الحدود الدنيا في إعادة التصميم لعمليات 
 العمل التجاري أكثر احتمالية للفشل
 4
       
غير موافق  
 بشدة
بعض الشيء  غير موافق
 غير موافق




         . الافتقار إلى دعم من الإدارة العليا.3 
         ERPالافتقار للدعم من الإدارة العليا يعيق التطبيق الفعال لـ  7س
         . عدم الكفاية من الموارد.4
         يأخذ وقت طويل4 ERP التطبيق الناجح لأنظمة   2س
  6س
غالبا نتيجة من فشل الإدارة الأعلى ERP الفشل في تطبيق أنظمة 
 في تخصيص موارد مالية كافية4
       
         الافتقار من الإدارة للتغيير. .5
  45س
هو أكثر احتمالية للنجاح إذا الشركة قامت  ERP أعتقد أن تطبيق 
 بالتخصيص للجهود والموارد لإدارة العملية المتغيرة4
       
         . معايير وضوابط غير كافية.6
  55س
 عندما لا تستطيع الشركات الامتثال للمعايير التي تقدمه
  فأن التطبيق ذو احتمالية أكبر للفشل4 ERP برامج 
 
       
         . عدم الوضوح أو عدم الفهم لمتطلبات المستخدمين.7
  65س
مهم لنجاح   PREالاتصالات بين فريق التطبيق ومستخدمي أنظمة 
 مشاريع التطبيق4
       
  .5س
 PRE إذا مستخدمي برنامج   PREهناك احتمالية أقل لفشل تطبيق 
 يشاركون بشكل فعال في تعريف وتحديد المتطلبات4
       
  .5س
مهارات تكنولوجيا معلومات   PREإذا كان لدى مستخدمي برنامج 
فنية التي تسمح لهم بالتعبير بفاعلية عن حاجاتهم فأن مشروع 
 التطبيق لأقل احتمالية للفشل4
       
  55س
قادرين على فهم متطلبات الناس الذين لديهم مهارات فنية غالبا غير 
 العمل التجاري للمستخدمين4
       
         . الافتقار للقائد.8
        4PREالقيادة غير الفعالة للمشروع تؤدي لفشل في تطبيق   25س
         . الاختصار إلى ترتيب أهداف المشروع.9
  75س
لا يمكن تحقيقها بدون وجود   PREأهداف مشروع التطبيق لـ 
 أهداف واضحة4
       
        الاتفاق في أهداف المشروع هو المفتاح لنجاح المشروع4  25س
         . الاختصار إلى منهجية إدارة للمشروع فعالة.11
  65س
هي السبب الرئيسي في   PREمنهجية الإدارة غير الفعالة لمشروع 
 الفشل في المشروع4
       
  46س
عندما إدارة المشروع تستخدم خطة التطبيق الرسمية فأن التطبيق 
  أقل احتمالية للفشل4  PREمشاريع 
       
         . تدريب غير كافي للمستخدمين  النهائيين.11
  56س
مهم   PREتقديم تدريب واسع النطاق للمستخدمين النهائيين لنظام 
 في التقليل لاحتمالية الفشل في التطبيق4
       
  66س
ذو ألفة لهم لديها   PREالشركة التي تكرس الموارد للتأكد أن نظام 
 احتمالية أقل للفشل4
       
         . اتصالات غير فعالة بين المستخدمين.21
  .6س
الاتصالات غير الفعالة بين المستخدمين من الدوائر المختلفة مثل 
  لنجاح التطبيق4المالية وتكنولوجيا المعلومات هو التهديد الأكبر 
       
  .6س
الاتصالات بين المستخدمين خلال دائرة واحدة غير كافي للوصول 
 4PREلنجاح تطبيق 
       
         . المقاومة من المستخدم.31
  56س
مقاومة المستخدمين للتغيير هي الحاجز الرئيسي للتطبيق الناجح    
 4PREلـ 
       
  26س
إذا كان لدى المستخدمين إصدار لإتباع الممارسة التقليدية في العمل 
في الطريقة التي يتم بها العمل   PREالتجاري بالرغم من تغيرات 
 4PREالتجاري فأن المنظمة لا تشاهد أي مزايا من 





فأنه أكثر احتمالية   PREفي المكان الذي يعود الناس الفشل لـ 
 للفشل4
       
 .PRE . الافتقار إلى ارتباط المستخدمين في نظام 41
 
       
 
غير موافق  
 بشدة
بعض الشيء  غير موافق
 غير موافق





مشاركة المستخدمين في عمليات التطبيق للنظام مهمة لنجاح 
 مشروع التطبيق4
       
         المستخدمين.. الافتقار إلى خبرات 51
  66س
ذو ألفة لمراحل دورة التطبيق لنظام   PREعندما مستخدمي برامج 
  فأن المشاريع تصبح أكثر احتمالية للنجاح4  PRE
       
  4.س
علم المستخدمين في معالجة البيانات كأداة ذات عمل هو المهم 
 4PREللتطبيق الناجح لأنظمة 
       
  5.س
علم بهذا النوع من التطبيق   PREإذا لم يكن لدى مستخدمي برامج 
 فأن هناك خطورة كبيرة من الفشل في التطبيق4
       
         . مزج المهارات.61
  6.س
مؤهلين يقلل   PREالمشكلة لاستخدام والاحتفاظ بمطوري برامج 
 فشل التطبيق4
       
  ..س
الافتقار إلى محللين تجاريين بمهارات فنية وتجارية يجعل تطبيق 
  أكثر احتمالية للفشل4  PRE
       
  ..س
الفشل في دمج الخبرات الخارجية والداخلية بنجاح هو عامل 
 4PREخطورة رئيسي في تطبيق 
       
        .PREعوامل الخطورة خلال عمليات نظام 
        .PRE . ملائمة برنامج 1
  5.س
تم   PRE يتم تقليلها إذا العملية   PREالاحتمالية بفشل عمليات 
 بناءها للوصول للحاجات المطلوبة بواسطة العمليات التنظيمية4
       
  2.س
يتم تقليلها4 إذا اسم ومحتوى بنود   PREاحتمالية الفشل لعمليات 
يتطابق مع تلك الموجودة في الوثائق والمستخدمة في   PREبيانات 
 الشركة (كمثال تقارير المبيعات وغيرها)4
       
  7.س
يتم تقليلها إذا كانت بيانات الإدخال   PREالاحتمالية لفشل عمليات 
تتطابق مع تلك الموجودة في الوثائق والمستخدمة   PREللبيانات لـ 
 بواسطة الشركة4
       
  2.س
ذو تهديد إذا المستخدم الداخل على نظام   PREالنجاح لعمليات 
  غير مرتبط بشكل جيد مع حاجات العمل التجاري للشركة4  PRE
       
         . العمل في نظامين في نفس الوقت.2
  6.س
 PRE يجعل عمليات   PREاعتقد أن تشغيل النظام القديم مع الجديد 
 أقل خطورة4
       
         الأمن.. مخاطر 3
  4.س
الدخول غير المصرح به للبيانات أو النظام بواسطة المستخدمين 
الخارجين (الهاكرز أو القراصنة) هو الخطر الرئيسي المرتبط مع 
 4PREتشغيل نظام 
       
  5.س
الدخول غير المصرح به لبيانات أو نظام بواسطة المستخدمين 
يسبب خسارات كبيرة الخارجين (الهاكرز أو القراصنة) قد 
 للشركة4
       
  6.س
الدخول غير المصرح به للبيانات أو النظام بواسطة المستخدمين 
الخارجين (الهاكرز أو القراصنة) قد يكون به أثر مباشر على 
 البيانات المالية للشركة4
       
  ..س
الدخول غير المصرح به للبيانات أو النظام بواسطة الموظفين هو 
  رئيسية4خطورة 
       
  ..س
الدخول غير المصرح به للبيانات أو النظام بواسطة الموظفين قد 
 يؤدي لخسارات رئيسية للشركة4
       
  5.س
الدخول غير المصرح به للبيانات أو النظام بواسطة الموظفين قد 
 يكون له أثر مباشر على البيانات المالية للشركة4
       
         السر.. المشاركة في كلمة 4
  2.س
لأن كلفة الترخيص عالية فأنه من الفضل لأثنين أو ثلاثة موظفين 
 للمشاركة في نفس كلمة السر4
       
        مشاركة الموظفين في كلمة السر خطورة رئيسية من ناحية الأمان4  7.س





  . خطورة الاعتماد في العملية.5
 
       
 
غير موافق  
 بشدة
بعض الشيء  غير موافق
 غير موافق





اعتقد أن المشكلة في العملية في العمل التجاري (مثال المدخلات 
العمليات غير الملائمة لطلبات المبيعات للعملاء) يؤدي للمشكلة في 
الأخرى في المجال الذي به أنظمة خطورة رئيسية من ناحية الأمان 
 يتم تطبيقها4
       
  45س
يكون فيها PRE اعتقد أن خطورة الاعتماد في العملية على نظام
 احتمالية لسوء الإفصاح عن البيانات المالية للشركة4 
       
         . الإدخال غير الصحيح للبيانات.6
  55س
الإدخال في بعض الأحيان لبيانات سيئة بواسطة الموظفين هو 
 4PREالخطر الرئيسي للشركة في تطبيق 
       
  65س
الإدخال المتعمد لبيانات سيئة بواسطة الموظفين هو الخطر 
 4PREالرئيسي للشركة في تطبيق 
       
  .5س
 الإدخال غير الصحيح للبيانات أما غير متعمد أو متعمد بسبب عدم
 ثقة في تكامل معلومات الشركة4
       
  .5س
الإدخال غير الصحيح للبيانات أما متعمد أو غير متعمد قد يؤدي 
 لسوء إفصاح عن البيانات المالية4
       
         . التكرار للأخطاء.7
  55س
اختبار غير كافي للبرنامج هو المصدر الرئيسي للمشكلة في 
 4PREعمليات 
       
  25س
الأخطاء سيحدث إذا لم يكن هناك فحص كافي للبيانات في  تكرار
 الإدخال للمعلومات الرئيسية4
       
  75س
تكرار الأخطاء من المحتمل أن يؤدي لإفصاح خاطئ عن البيانات 
 المالية4
       
         . كثرة الأخطاء.8
         نظام متكامل فأن كثرة الأخطاء قد تحدث4  PREلأن   25س
         معالجة غير منطقية.. 9
  65س
يزيد الاحتمالية للفشل للقيم الكبيرة غير المعتادة من   PREنظام 
 الوثائق التي يتم إدخالها والذي يؤدي لمعالجة غير منطقية4
       
  42س
ما لم تتأكد   PREالمعالجة غير المنطقية ممكن أن تحدث في 
 الشركة بشكل فعال من المخرجات4
       
  52س
بشكل كلي فأن المعالجة غير المنطقية الاحتمالية الرئيسية لسوء 
 الإفصاح عن البيانات المالية4
       
         . نوعية المعلومات.11
  62س
هي غالبا غير   PREالمخرجات من المعلومات المقدمة بواسطة 
 دقيقة4
       
  .2س
هي غالبا متأخرة   PREالمخرجات من المعلومات المقدمة بواسطة 
 في فائدتها4
       
         غالبا متناقصة4   PREالمخرجات من المعلومات المقدمة بواسطة   .2س
  52س
هي غالبا   PREالمخرجات من محتوى المعلومات المقدم بواسطة 
 غير كاملة4





في ما هو مصنف أدناه وأكتبهم   PRE . الرجاء مراجعة عوامل الخطورة خلال تطبيق نظام 66س
 بالترتيب من الأكثر أهمية للأقل أهمية من وجهة نظرك؟
 PREعوامل الخطورة خلال تطبيق 
  4PREالصعوبة في فهم واستخدام أنظمة   45
  4PREالفشل في إعادة تصميم عمليات العمل التجاري والتخصصي لـ   46
  الافتقار إلى دعم الإدارة العليا4  4.
  عدم كفاية الموارد4  4.
  الافتقار للتغيير في الإدارة4  45
  معايير وضوابط غير كافية4  42
  عدم الوضوح أو سوء الفهم لمتطلبات المستخدم4  47
  الافتقار للقائد4  42
  الافتقار للاتفاق في أهداف المشروع4  46
  الافتقار لمنهجية إدارة للمشروع فعالة4  445
   كافي للمستخدمين النهائيين4تدريب غير   455
  اتصالات غير فعالة بين المستخدمين4  465
  المقاومة في المستخدم4  4.5
  الافتقار إلى ارتباط المستخدمين لنظام جديد4  4.5
  الافتقار إلى خبرات المستخدمين4  455
   ذو كفاءة4  PREالافقتار للقدرة لاستخدام والمحافظة على أنظمة   425
  الافتقار لمحللين للعمل التجاري بخبرة فنية وتجارية4  475
  الفشل في مزج الخبرات الخارجية والداخلية بفاعلية4  425
   
المصنفة أدناه ورتبها من الأكثر   PRE . الرجاء مراجعة عوامل الخطورة خلال عمليات نظام 76س
 أهمية للأقل أهمية من وجهة نظرك؟
 .PREعوامل الخطورة خلال عمليات 
  4PREعدم ملائمة برنامج   45
  خطر العمل في نظامين في نفس الوقت4  46
  مخاطر الأمن4  4.
  مخاطر المشاركة في كلمة السر4  4.
  مخاطر الاعتماد في العملية4  45
  مخاطر الفصل في المهام4  42
  مخاطر إدخال البيانات غير الصحيح4  47
  مخاطر التكرار للأخطاء4  42
  مخاطر كثرة الأخطاء4  46
  مخاطر المعالجة غير المنطقية4  445



















        الثقافة
        احترم الروتين العادي بشكل عالي4  5س
        اعتقد أن الحضور في الوقت المناسب مهم4  6س
        ارغب في التخطيط بشكل دقيق ولهذا لا تحدث المخاطر المالية4  .س
        يجب مكافأة الناس حسب وضعهم في المجتمع4  .س
        أفضل تعليمات واضحة من رئيسي عن ما يجب عمله4  5س
        أفضل أن يعتمد المدراء على القواعد الرسمية4  2س
  7س
أفضل أن تكون العلاقة بين الموظف وصاحب العمل خلقية بشكل 
 أساسي مثل العلاقات العائلية4
       
  2س
ومستوى أفضل الموظفين أن ينجزوا بشكل أفضل حيث الأفراد 
 تدريب الأفراد هو الفعال أكثر4
       
  6س
في العمل التجاري، أفضل أن المهام والشركة تسود على العلاقات 
 الشخصية4
       
  45س
إذا كان لدى الشخص مظهر جيد ويرغب بالحصول على الثروة فأن 
 هذا الشخص لديه الحق في الاستمتاع بذلك4
       
  55س
تفضل أولئك الذين يحاولون بجد عن أولئك  إنها الحياة أيضا التي
 الذين لا يحاولون بجد4
       
        تحقيق المال هو السبب الرئيسي للعمل الجاد4  65س
        لأفضل أن تكون صناعة القرار على أساس تفكير المجموعة4  .5س
  .5س
إذا كان الناس في هذا البلد تم معاملتهم بمساواة أكثر فسيكون لدى 
 مشاكل كبيرة4
       
  55س
الموظفين ينجزون أكثر في المجموعات ومستوى تدريب المجموعة 
 أكثر فعالية4
       
  25س
أدعم التفكير في مقدار الضريبة الذي يجعل الناس ذو الدخل الأعلى 
 يدفعون أكثر4
       
        التعاون مع الآخرين نادرا ينجح4  75س
         للتأكيد للشخص الذي يقوم بعمل خطط جدية4المستقبل غير قابل   25س
        غالبا تم معاملتي بشكل غير عادل4  65س
        اشعر أن الحياة مثل القرعة4  46س
  56س
حتى عندما يعمل بجد فأنك لا تعرف إذا كان هذا يساعدك على 
 الأداء الأفضل4
       
        PREالخبرة في 
  66س
لقد تلقيت تدريب رئيسي رسمي وغير رسمي في العلاقة مع نظام 
  خلال مهنتي4  PRE
       
         في مهنتي4  PREلدي خبرة رئيسية في نظام   .6س
         لأداء عملي4  PREاشعر براحة لاستخدام نظام   .6س
        4PREاشعر بالمتعة في استخدام نظام   56س













10.8 Appendix 3: normality results 
 
 















Risk factors during implementation of ERP 
systems 
skeweness Kurtosis  Kolmogorov Smirnov 
test 
Statistic df sig 
33. Difficulties of understanding ERP systems .136 -1.294 .160 166 .000 
34. Failure to BPR and major customization  -.507 -.913 .181 166 .000 
35. Lack of top management support  -.575 -1.020 .250 166 .000 
36. Insufficiency of Resource  -.786 -.179 .167 166 .000 
37. Lack of management change -.112 -1.329 .185 166 .000 
38. Insufficient discipline and standardization  -.149 -1.317 .188 166 .000 
39. Unclear/ misunderstanding Users Requirement -1.046 .165 .169 166 .000 
40. Lack of champion -.281 -1.167 .202 166 .000 
41. Lack of Agreement on project management -.360 -1.048 .175 166 .000 
42. Lack of effective Project management methodology  -.390 -.879 .153 166 .000 
43. Insufficient Training of end-users  -2.009 4.332 .289 166 .000 
44. Ineffective Communication between users -.412 -1.200 .189 166 .000 
45. Resistance of Users -.875 .022 .179 166 .000 
46.  Lack of involvement of users in the ERP system .043 -1.433 .214 166 .000 
47. Lack of User Experience -1.503 2.873 .194 166 .000 
48. Lack of ability to recruit and retain qualified ERP systems 
developers                                                                                                          
-.764 .707 .192 166 .000 
49. Lack of business analysts with business and technology 
knowledge                                                      
-1.162 1.849 .223 166 .000 
50. Failure to mix internal and external expertise effectively                                               -1.185 1.456 
.223 166 .000 
 
Overall total implementation ERP risks 
-.602 .768 





Table C-2 Descriptive and normality results for Risk factors during operation of ERP 
systems 
Risk factors during operation of 
ERP systems 
skeweness Kurtosis Kolmogorov-Smirnov test 
Statistic df sig 
1. ERP Suitability 
-1.008 1.052 .161 166 .000 
2. Working with two systems in 
parallel 
-.212 -1.178 .197 166 .000 
3. Security Risk 
-1.048 1.583 .115 166 .000 
4. Sharing Password 
-.246 -1.242 .128 166 .000 
5. Incorrect Entry Data 
-.747 -.728 .186 166 .000 
6. Repetition of Errors 
-.753 -.594 .173 166 .000 
7. Flowing of errors 
-.703 -.609 .161 166 .000 
8. Illogically Processing 
-.667 -.612 .151 166 .000 
9. Information Quality 
1.229 .866 .250 166 .000 
Overall total operation ERP risks -.450 -.165 




Table C-3 Descriptive and normality results for four types of culture and level of ERP 
expertise  
Independent variables  skeweness Kurtosis Kolmogorov-Smirnov test 
Statistic df sig 
Hierarchism .288 -1.648 .202 166 .000 
Individualisms 1.335 .993 .224 166 .000 
Egalitarianisms .002 -1.573 .191 166 .000 
Fatalisms 1.406 1.550 .189 166 .000 



























































            





















































Normality distribution test for level of ERP expertise 
                                
 
    
                  
                             
                     
                            




















10.9 Appendix 4: Respondents information related to their profession, ERP 
expertise, and culture  
Number of the respondents regarding to their Profession job and level of ERP expertise 
Expertise of ERP Frequency Percent Valid Percent 
Cumulative 
Percent 
low ERP expertise IT Manger 21 24.7 24.7 24.7 
CFO 34 40.0 40.0 64.7 
auditor 19 22.4 22.4 87.1 
other 11 12.9 12.9 100.0 
Total 85 100.0 100.0  
high ERP expertise  IT Manger 40 49.4 49.4 49.4 
CFO 22 27.2 27.2 76.5 
auditor 7 8.6 8.6 85.2 
other 12 14.8 14.8 100.0 
Total 81 100.0 100.0  
 
Number of the respondents regarding to their Profession job and culture 
culture Frequency Percent Valid Percent Cumulative Percent 
Hierarchists IT Manger 8 25.0 25.0 25.0 
CFO 13 40.6 40.6 65.6 
auditor 5 15.6 15.6 81.3 
other 6 18.8 18.8 100.0 
Total 32 100.0 100.0  
Individualists IT Manger 6 54.5 54.5 54.5 
auditor 1 9.1 9.1 63.6 
other 4 36.4 36.4 100.0 
Total 11 100.0 100.0  
Egalitarians IT Manger 15 35.7 35.7 35.7 
CFO 16 38.1 38.1 73.8 
auditor 8 19.0 19.0 92.9 
other 3 7.1 7.1 100.0 
Total 42 100.0 100.0  
Fatalists IT Manger 3 75.0 75.0 75.0 
CFO 1 25.0 25.0 100.0 





Mix culture IT Manger 29 37.7 37.7 37.7 
CFO 26 33.8 33.8 71.4 
auditor 12 15.6 15.6 87.0 
other 10 13.0 13.0 100.0 
Total 77 100.0 100.0   
 
Number of the respondents regarding to their culture, profession job, and level of ERP expertise 




hierarchists low ERP expertise Valid IT Manger 4 16.7 16.7 16.7 
CFO 12 50.0 50.0 66.7 
auditor 4 16.7 16.7 83.3 
other 4 16.7 16.7 100.0 
Total 24 100.0 100.0  
high ERP expertise Valid IT Manger 4 50.0 50.0 50.0 
CFO 1 12.5 12.5 62.5 
auditor 1 12.5 12.5 75.0 
other 2 25.0 25.0 100.0 
Total 8 100.0 100.0  
individualists low ERP expertise Valid IT Manger 3 75.0 75.0 75.0 
other 1 25.0 25.0 100.0 
Total 4 100.0 100.0  
high ERP expertise Valid IT Manger 3 42.9 42.9 42.9 
auditor 1 14.3 14.3 57.1 
other 3 42.9 42.9 100.0 
Total 7 100.0 100.0  
egalitarians low ERP expertise Valid IT Manger 5 35.7 35.7 35.7 
CFO 1 7.1 7.1 42.9 
auditor 6 42.9 42.9 85.7 
other 2 14.3 14.3 100.0 
Total 14 100.0 100.0  
high ERP expertise Valid IT Manger 10 35.7 35.7 35.7 
CFO 15 53.6 53.6 89.3 
auditor 2 7.1 7.1 96.4 
other 1 3.6 3.6 100.0 








fatalists low ERP expertise Valid IT Manger 1 50.0 50.0 50.0 
CFO 1 50.0 50.0 100.0 
Total 2 100.0 100.0  
high ERP expertise Valid IT Manger 2 100.0 100.0 100.0 
mix culture low ERP expertise Valid IT Manger 8 19.5 19.5 19.5 
CFO 20 48.8 48.8 68.3 
auditor 9 22.0 22.0 90.2 
other 4 9.8 9.8 100.0 
Total 41 100.0 100.0  
high ERP expertise Valid IT Manger 21 58.3 58.3 58.3 
CFO 6 16.7 16.7 75.0 
auditor 3 8.3 8.3 83.3 
other 6 16.7 16.7 100.0 
Total 36 100.0 100.0  
